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FOREWORD k	 k
Volume II, System Engineering, is presented in two parts.
	 Part 1 encom-
passes SPS system engineering aspects. 	 Part 2 consists of a volume on SPS
cost and programmatics; an appendix is included in Part 2 to cover the SPS
WBS and cost estimates. 	 Volume II of the SPS Concept Definition Study final
report is submitted by Rockwell International through the Satellite Systems
Division.	 All work was completed in response to NASA/MSFC Contract NAS8-32475,•
Exhibit C, dated March 28, 1978.
The SPS final report will provide the NASA with additional information on
the selection- . of a viable SPS concept, and will furnish a basis for subsequent-
G technology az_:oancement and verification activities. 	 Other volumes of the .final
report are listed as follows:
Volume	 Title
T	 Executive Summary
III	 Experimentation/Verification Element Definition
IV	 Transportation Analyses
V_	 Special-Emphasis Studies
VI	 In-Depth Element Investigations ”.
VII	 Systems/Subsystems Requirements Data Book
}
The SPS- Program Manager, G. M.. _Hanley, may be contacted on any of the
technical or management aspects of this report.	 He can be reached at
213/594-3911, Seal Beach, California.
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APPENDIX A 2.
' SATELLITE POWER SYSTEM WORK BREAKDOWN
STRUCTURE DICTIONARY
a
INTRODUCTION
Generally a work breakdown structure (WBS) is thought to be a product-
oriented family tree composed of all the hardware, software, services, and
other tasks necessary to define the program. 	 It offers visual display, relates
project elements, and defines the work to be accomplished. 	 The WBS is then a
tool for facilitating communications and understanding a complex program by'
dividing this program into less complex, more manageable subdivisions or
elements.	 It is most desirable that the WBS provide a uniform basis for manage-
ment and control; cost estimating, budgeting and reporting; scheduling activities,
organizational structuring, specification tree generation, weight allocation and
control, procurement and contracting activities, and serve as a tool for program
evaluation.	 Therefore, the WBS developed and defined herein is primarily
' tailored to the unique cost, economic, and programmatic requirements of thes
Satellite Power System (SPS).
	 It is designed to allow a standard and logical
E format for estimating SPS project cost, while at the same time permitting cost r	 1.:
and economic comparisons of SPS to alternate and competitive candidates for
producing power.
WBS MATRIX
1 The total WBS matrix shown in Figure A-1 is a three-dimensional-structure "`4
that shows the interrelationship of (1) the hardware and activities dimension,
s (2) the accounts and phases dimension, and (3) the elements of cost dimension.
This latter dimension is not further developed at this time, but is provided to
show the overall expansion capability built into the WBS matrix. 	 This dimension,
will become more important in later years when the SPS program approaches a
c4, Phase C/D start and is defined to the extent that the elements of cost can be
planned and estimated with realism.
There is, of course, the fourth dimension of time which cannot be graph-
ically shown but must be considered also. 	 Each entry on the other three
dimensions varies with time, and it is necessary to know these cost values by
year for budget planning and approval, and to establish cost streams for dis-
t counting purposes.
While a multiple-dimensional approach may at first appear unduly complex,
it actually provides benefits that far outweigh any such concern. This structural
interrelationship provides the capability to view and analyze the SPS from a num-
ber of different financial and management aspects. 	 Costs may be summed by hardware
groupings, phases, functions, etc.	 The WBS may be used in a number of three-
_ dimensional, two-dimensional, or single-listing format applications.
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Figure A^1. 1 Satellite Power System Work Breakdown Structure
ACCOUNTS AND PHASES DIMENSION
'
The accounts and phases dimension differs somewhat from the typical break-
rd	 3oi }
out for government aerospace programs in that it has been developed to also
accommodate the financial involvement of the private sector, hence, the inclu-
sion of the breakout of financial divisions or "accounts."
	 Distinctions have
_ been made between capital expenditures, which are recoverable by annual depre-
ciation charges and are not deductible as expenses, and operation and mainten-
ance charges against income, which are deductible as expenses in the year
incurred.
To accomplish this objective, four financial accounts have been established.
Design, development, test, and evaluation (DDT&E) includes the one-time costs
associated with the development of components, subsystems, and systems required
for the SPS project.
	 Initial capital investment includes the costs associated
with initial procurement and emplacement of the SPS plant and equipment.
Replacement capital investment includes the costs associated with capital
asset replacements over the operating.life of the SPS (e.g., subsystem spare
parts, overhauls, etc.).	 Operations and maintenance (0&M) includes the costs
of expendables (e.g., propellants for the propulsion subsystem thrusters), minor
maintenance, repair crews, etc.
	 The interrelationship of the financial accounts
to the normal aerospace program phases of DDT&E, investment, and operations are
also shown in this dimension of the WBS matrix to permit traceability to these
' more commonly recognized therms.
HARDWARE AND ACTIVITIES WBS DIMENSION
"
LL
t
The hardware and activities WBS dimension contains hardware elements of
the satellite system and ground system subdivided into subsystems and assemblies.
k Inherent within this dimension is the capability for further subdivision to lower
levels of detail limited only by the realism of the requirements.
Required'support hardware, possibly developed under the sponsorship of other
programs, is also displayed here for completeness and includes such items as
space construction and support equipment and transportation vehicles. 	 Some or
all of these support elements may be developed for multiple project applications. #
A determination will be made later as to how much, if any, of the development
costs of these support elements should be charged against the SPS program.
Each of the elements of support hardware is broken out only at a summary
level within the SPS WBS.	 However, they each have their own detailed WBS which
could be displayed in depth under the SPS WBS if required.
$, Finally, the hardware and activities ,WBS dimension also includes the
necessary activities of management, integration, operations, etc., required to
accomplish the overall SPS missions.-
A-3
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DICTIONARY ORGANIZATION
J,The SPS dictionary is divided into:
(1) A graphic display of the three-dimensional WBS matrix
(Figure A-1)
(2) The definitions of terms of the accounts and phases
dimension (pages A-5
	 A-6)and
4
(3) The definitions of terms of the WBS hardware and activities
dimension (pages A-7 through A-16)
A systematic numerical coding system coordinates the rows of the hardware and
activities dimension to the columns of the accounts and phases dimension such
that all matrix locations are identifiable by WBS number.
Since each matrix position corresponds to one particular row of the hard-
ware and activities dimension and also to one particular column of the accounts
and phases dimension, a complete definition of any matrix position is constructed
by combining the definitions from the two applicable dimensions.	 That is, to
avoid repetition, definitions are provided only once for each hardware and activ-
ities dimension row and only once for each accounts and phases dimension column,
and a complete definition for any matrix position is a combination of these two
definitions.
A-4
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DEFINITIONS OF ACCOUNTS AND PHASES
1100--DESIGN, DEVELOPMENT, TEST, AND EVALUATION (DDT&E)
The DDT&E account/phase consists of the one-time costs associated with
`designing, developing, testing, and evaluating the components, subsystems, and
systems required for the SPS project.
	 It includes the development engineering,
testing, and support necessary to translate a performance specification into a
design.	 It encompasses the preparation of detailed drawings for system hardware
fabrication, system integration, and (depending on the system, subsystem, or
component) structural, environmental, and other required tests. 	 It includes all
ground tests, sortie tests, subscale and full-scale SPS tests, and all hardware
fabrication required for such tests.	 Also included are the analysis of data and
whatever redesign and retest activities are necessary to meet specifications.
- It also includes ground support equipment, special test equipment, and other
program-peculiar costs not associated with repetitive production. 	 All SPS
' related support systems such as transportation, space construction base, and
r assembly/support equipment necessary to accomplish the DDT&E phase are included
at present for completeness. 	 It may later be determined that some of these
support systems will exist with or without SPS; therefore, they may not be f
chargeable to the SPS project.
1200—•INITIAL CAPITAL INVESTMENT
The initial capital investment account is a summation of those plant and
equipment expenditures made for the initial procurement and installation of each
a full-scale SPS.	 That is, this account collects the production, assembly, instal-
lation, transportation, test, etc,, costs of each individual satellite and ground
station that is associated with, and necessary to, bringing the power plant on-
line (in government aerospace terminology, this corresponds to costs in the
investment phase). 	 Examples of costs collected in this account are the procure-
ment cost and launch cost of the satellite system itself, the procurement cost
of the ground system (including installation), and all other necessary costs to
achieve this end such as those attributable to space stations, launch vehicle
fleets, etc.	 Also included is pro rata share of such functional costs as
program management, SE&I, etc., related to the foregoing systems. 	 Only costs
incurred after the end of the DDT&E phase and prior to the initial operational`
capability (IOC) of each SPS are collected in thisb:account
1300—REPLACEMENT CAPITAL INVESTMENT
The replacement capital investment account is a summation of those plant
and equipment expenditures made for capital asset replacement and major over-
hauls that are expected to last more than one year and result in an improvement
to the operating system. 	 Examples of costs collected in this account are the
costs of spares, their installation and associated launch costs or ground
transportation costs, permanent improvements in the system such as rotary joint
' replacement, installation of improved design satellite control equipment, etc.,
A-5
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< as well as pro rata shares of functional costs.	 These expenditures begin at
the IOC and continue over the life of each SPS.
1400—OPERATIONS AND MAINTENANCE (0&M)
.
	
All ,
The 0&M account is a summation of those expenditures incurred in the day-
to-day operations beginning with the IOC and continuing over the life of each
SPS.	 Examples of costs collected in this account are wages of operations and
maintenance personnel, minor repairs and adjustments to systems to maintain an
ordinarily efficient operating condition, expendables and consumables, _launch
costs for transfer of on-orbit personnel and resupply of expendables and con-
.
sumables, etc. j 
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;ONS OF HARDWARE AND ACTIVITIES
k
, M PROGRAM
all the elements of hardware, software, and activities
ievelopment, production, assembly, transportation, oper`
the SPS program systems. Included are the satellite
Lon systems, as well as the necessary support systems
i and support and transportation.
the hardware andsoftware located in geosynchronous
:tion of solar energy, conversion to electrical energy,
.ical energy in microwave form to earth.
i the components required to collect solar energy,
-o electrical enerQv_ condition the electrical enerev_
1.1.1.1	 STRUCTURE
This element includes all necessary members to support the concentrators,
solar blankets, and other energy conversion subsystem hardware. 	 It includes
structural beams, beam couplers, cables, tensioning devices, and secondary
structures which are required as an interface between the primary structure and
r the mounting attach points of components, assemblies, and subsystems,
1.1.1.2	 CONCENTRATORS
This element concentrates the solar energy onto the solar blanket to
increase the energy density on the conversion device. 	 It includes the reflec-
tive material and any integral attach points required for mounting. 	 Excluded
are tools and support equipment required for deployment and tensioning.
1.1.1.3	 SOLAR BLANKET
This element converts solar energy to electrical energy and provides power
;- to the power distribution and conditioning buses. _It includes the photovoltaic
conversion cells, coverplates, substrate, electrical interconnects, and any
integral attach points required for mounting. 	 Excluded are tools and support
equipment required for deployment and tensioning.
1.1.1.4	 POWER DISTRIBUTION AND CONDITIONING
This element in-ludes the power conductors, switch gear, and conditioning
equipment and slip rivggs required to transfer power from the solar blanket to
the interface subsyste4 power distribution elements. 	 Also included are electri-
cal cables and harnesses required to distribute power to equipment located on
A-7
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the energy conversion structure, plus batteries or storage medium for informa-
tion system and attitude control. 	 Excluded are data buses which are included
in the information management and control subsystem (WBS No. 1.1.3).
1.1.1.5	 THERMAL CONTROL
This element includes any component used to modify the temperature of the
energy conversion subsystem components. 	 It includes col'dplates, heat transfer,'.
and radiator devices, as well as insulation, thermal control coatings, and
finishes.	 Excluded are paints or finishes applied to components during their
manufacturing sequence.
1.1.1.6	 MAINTENANCE Yl
This element provides for is-place repair or replacement of components, and
includes work stations, tracks, `access ways, and in situ repair equipment.
'e. 1.1.2	 POWER TRANSMISSION
This elemet receives do electrical power from the interface subsystem,
conditions the power,	 converts it to microwave energy, and radiates the
energy to the ground receiving station. 	 Included are power distributions from
the interface subsystem, dc-to-RF. conversion devices, control and monitoring
equipment, and antenna radiating elements.
1.1.2.1	 STRUCTURE
-	 This element includes all members necessary to support the transmitter
subarrays and other power transmission subsystem hardware. 	 It includes struct-
ural beams, beam couplers,, cables, tensioning devices, and secondary structures.
i
i. 1.1.2.2	 TRANSMITTER SUBARRAYS
This element includes all the hardware required for generation, distribu-
tion, phase control, and radiation of microwave energy. 	 This includes the
F: subarra	 structure, wave guides, power amplifiers, phase control electronicsy	 g	 P	 s
and power harnesses.	 Also included are thermal control devices and finishes
T: that are manufactured as an integral part of the subarray.
W , 1.1.2.3	 POWER DISTRIBUTION AND CONDITIONING
This element includes the power conductors, switch gear, and conditioning
equipment required to transfer power from the interface subsystem to the sub-
array wiring harnesses and to any other power-consuming/storage equipment
sk located on the power transmission structure, such as butteries.
1.1.2.4	 THERMAL CONTROL
This element includes any component used to modify the temperature of
power transmission subsystem components. 	 It includes coldplates, heat transfer
and radiator devices, as well as insulation, thermal control coatings, and
finishes.	 Excluded are paints and finishes applied to components during their
A-8
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manufacturing sequence and thermal control devices that are
of another component.
1.1.2.5 CONTROL
This element provides the reference phase for all suba
ing circuits. This includes the reference oscillator signa
frequency conversion equipment plus components that commonl
1.1.2.6 MAINTENANCE
This element provides for in-place repair or replaceme
includes work stations, tracks, access ways, and in situ re
1.1.3 INFORMATION MANAGEMENT AND CONTROL
This element includes those components that process in
the satellite. This includes sensing, signal conditioning,
r	 tations, formulation and signal routing.
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it equipment. i
,rmation on board
ormatting, compu-
1.1.4 ATTiTUDL UUNTKUL RAD JlAT1,U1vl^LLr-LAU
This element includes the components required to orient and maintain the f
satellite's position and attitude in GEO. Included are sensors, reaction
wheels, chemical and electric propulsion hardware, and propellants. 	 t
1.1.5 COMMUNICATIONS
This element includes the hardware to transmit and receive intelligence
among ,the various SPS elements. This includes communication of both data and
voice between the SPS and the control center, as well as among the various cargo
and personnel vehicles._ Excluded is intravehicular and intrasatellite communi-
cations.
.y	1.1.6 INTERFACE (ENERGY CONVERSION/POWER TRANSMISSION)
This element provides the movable interface between the energy conversion
subsystem and the power transmission subsystem. A 360 rotary joint and an
antenna elevation mechanism are required to maintain proper alignment of the 	
A
transmitter with the ground receiving station. Included are structure, mechan-
isms, power distribution, thermal control, and maintenance hardware.
1.1.6.1 STRUCTURE	 i
This element includes all members necessary to provide a mechanical inter-
face between the primary structures of the energy conversion subsystem and the
s_
	
	
power 'transmission subsystem. It includes beams, beam couplers, cables, tension-
ing devices, and secondary structures._ Excluded are elements of the drive,
assembly which are included in mechanisms (WBS No. 1.1.6.2).
,v
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--^^	 1.1..6.2	 MECHANISMS
This element includes the components required to rotate and elevate the
f
power transmission subsystem. 	 Included are the drive ring, bearings, gear
drives and drive motors. 1
` 1.1.6.3	 POITR DISTRIBUTION
This element provides for the transfer of electrical powerthrough the
interface.	 It includes slip rings, brush assemblies, feeders, and insulation.
1.1.6.4	 THERMAL CONTROL M 	 s
This element includes any component used to modify the temperature of
interface subsystem components. 	 It includes coldplates, heat transfer and
radiator devices, as well as insulation, thermal control coatings, and finishes.
G -	 Excluded are paints or finishes applied to components during their manufacturing
sequence.
1.1.6.5	 MAINTENANCE
This element provides for in-place repair or replacement of components and
includes work stations, tracks, access ways, and in situ repair equipment.
1.1.7	 SYSTEMS TEST
t:
_ J	 This element includes the hardware, :software, and activities required for
\."	 ground-based systems tests including qualification tests and other development
tests involving two n*_- more subsystems or assemblies. 	 It includes the produc-
tion, assembly, integration, and checkout of satellite system hardware into a
t full or partial system test article.	 It also includes the design, development,
and manufacture of special test equipment, test fixtures, and test facilities
that are not included in other elements such as ground support faciliteis.
Also included are the planning, documentation, and actual test operations.
t 1.1.8	 GROUND SUPPORT EQUIPMENT (GSE)
This element includes all ground-based hardware required in support of
handling, servicing, test, and checkout of the satellite subsystems. 	 It also
includes special hardware required for simulations and training. a!
:. 1.1.9	 PRECURSOR TEST ARTICLE
The precursor pilot plan test article and operations are included in this '-
element.	 It represents a test vehicle that consists of an energy conversion,
interface, and power transmission segment.
1.2 SPACE CONSTRUCTION AND SUPPORT
This element includes all hardware and activities required to assemble,
check out, operate, and maintain the satellite system. 	 Included are space
stations, construction facilities, support facilities and equipment, and
-^	 manpower operations.
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1.2.1	 CONSTRUCTION FACILITIES
This element includes the facilities, equipment, and operations required
to 'assemble and check out the satellite system'. Included are crew life support
facilities, the central control facility, fabrication and assembly facilities,
,.` cargo depots, and operations.
1.2,1.1
	 WORK SUPPORT FACILITIES
This element includes the facilities and equipment required for satellite
assembly and checkout.
	 Included are beam fabricators, manipulators, assembly
S'
z
i
t
4
r,	 r
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1.2.1.2	 CREW SUPPORT FACILITIES
This element includes the facilities and equipment required for the life
support and well-being of the crew members.
	 Included are living quarters,
center control facilities, recreation facilities, and health facilities of the
` satellite construction base,
1.2.1.3	 OPERATIONS
This element includes the planning, development, and conduct of operations
€	
,1
at the construction facility.
	 It includes both the direct and support personnel
and the expendable maintenance supplies required for satellite assembly anda
checkout.
1.2.2	 LOGISTICS SUPPORT FACILITIES
This element includes the hardware, software, and operations required in
-low earth orbit (LEO) to support the construction and operations and maintenance
of the satellite system. 	 Included are crew life support facilities,,
 cargo and
<	 x;
propellant depots, and vehicle servicing facilities necessary for the receiving,
storage, and transfer of cargo and personnel destined for a construction base
is or operational satellite located in GEO.
r^
^
1.2.2.1
	 WORK SUPPORT FACILITIES n
This element includes the facilities and equipment required to provide
logistics support in LEO. 	 Included are heavy-lift launch vehicle (HLLV) and
r orbital transfer vehicle (OTV) docking stations,, _payload handling equipment,
and cargo and propellant storage depots.
	 Excluded are facilities related to
crew support.
1.2,2.2	 CREW SUPPORT FACILITIES
This element includes the facilities and equipment required for the life
support and well-being of the crew members.
	 Included are living quarters, -
recreation facilities, and health facilities of the LEO Base.
R.
1
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1.2.2.3
	
OPERATIONS
This element includes the planning, development, and conduct of operations
at the logistics support facility.
	 It includes both the direct and support per-
sonnel and the expendable maintenance supplies required for logistics support.
z,
1.2.3	 O&M SUPPORT FACILITIES
This element includes the facilities, equipment, and operations required
in GEO to support the operations and maintenance of the satellite system.
Included are the on-orbit monitor and control facility and the life support
facilities and equipment required to provide comfortable, safe living quarters
for the resident crew members. t,
1.2.3.1	 WORK SUPPORT FACILITIES
This element includes the facilities and equipment required for operation
and maintenance of the satellite system.	 Included are satellite monitor and
control stations and any centralized repair'facilities not included under
maintenance (WBS Numbers 1.1.1.6, 1.1.2.6, and 1.1.6.5).-
'- 1.2.3.2	 CREW SUPPORT FACILITIES
This element includes the facilities and equipment required for the life
support and well-being of the crew members. 	 Included are living quarters,
4 recreation facilities, and health facilities. }
1.2.3.3	 OPERATIONS
This element includes the planning, development, and conduct of operations
- at the 0&M support facility. 	 It includes both the direct and support personnel
and the expendable maintenance supplies required in GEO for satellite operations
and maintenance.
1.3	 TRANSPORTATION
This element includes all space transportation required to support the
satellite system assembly and operation; and the ground support facilities to
provide a launch, recovery, propellant, logistics, and operational capability.
Included are the launch to LEO and the orbit-to-orbit transfer of all hardware,
materials, and personnel required during the construction and lifetime opera-
tion of the satellite system.
1.3.1	 'HEAVY-LIFT LAUNCH VEHICLE (HLLV)
This element includes the HLLV vehicles and operations required to support
the satellite system assembly and operation. 	 Included is the launch to LEO of
all space construction and support equipment, satellite system hardware, OTV's,
propellants, and other consumables required throughout the satellite lifetime.
1.3.1.1	 HLLV VEHICLE
This element includes the vehicle fleet procurement required to support
the SPS project.
A-12
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.1 1.3.1.2	 HLLV OPERATIONS
a
This element includes the necessary vehicle operations (user charge per
flight including payload integration) required to support the SPS projects
1.3.2	 CARGO ORBITAL TRANSFER VEHICLE (COTV)
, This element includes the COTV vehicles and operations required to support
the satellite system assembly and operation. 	 Included is the LEO-to-GEO transfer
of space construction and support equipment, satellite system hardware, spares,
and propellants required throughout the satellite lifetime. a
I 1.3.2.1	 COTV VEHICLES
This element includes the vehicle fleet procurement required to support
s` the SPS project.
1.3.2.2	 COTV OPERATIONS
This element includes the necessary vehicle operations (user charge per
flight including payload integration) required to support the SPS project.
1.3.3	 PERSONNEL LAUNCH VEHICLE (PLV)
This element includes the PLV and cargo vehicles of the growth Shuttle'
and operations required to support the satellitesystem assembly and operation.
Included is the launch to LEO and return of all personnel and priority cargo
required throughout the satellite construction period and operational lifetime.
1.3.3.1	 PLV VEHICLES
This element includes the vehicle fleet procurement required to support
the SPS project.	 Included are the vehicles for personnel transfer from earth
_
to LEO and for cargo transfer as needed to support elements of the precursor M'
' phase of program development.
n 1.3.3.2	 PLV OPERATIONS
This element includes the necessary vehicle operations (user charge per
flight including payload integration) required to support the SPS project. -
1.3.4	 PERSONNEL ORBITAL TRANSFER VEHICLE (POTV)
= This element includes the POTV vehicles and operations required to support
the satellite system assembly and operation. 	 Included is the LEO to GEO and
return transfer of all personnel and priority cargo required throughout the
satellite construction and operational periods.
1.3.4.1	 POTV VEHICLES
This element includes the vehicle fleet procurement required to support
k the SPS project..
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1.3.4.2	 POTV OPERATIONS
fi
f This element includes the necessary vehicle operations (user charge per >r
flight including payload integration) required.to
 support the SPS project.
Y1.3.5	 PERSONNEL MODULE (PM)
This element includes the PM units and operations required to support the
satellite system assembly and operation.
	 Included is the LEO to GEO and return
transfer of all personnel and critical hardware items required throughout the
satellite construction and operational periods.- The PM provides a crew habitat
during the orbit-to-orbit transfers of personnel.
1.3.5.1
	
PM VEHICLES
This element includes the PM unit procurement required to support the SPS
project.
1.3.5.2	 PM OPERATIONS
This element includes the necessary operations (user charge per flight
- including payload integration) required to support the SPS project.
1.3.6	 INTRA-ORBITAL TRANSFER VEHICLE (IOTV),
This element includes the IOTV vehicles and operations required to support
the satellite system assembly and operation. 	 Included is the intra-orbit
transfer of cargo between the HLLV, COTV, construction facility, logistics sup-
port facility, and operational satellites.
1. 1.3.6.1	 IOTV VEHICLES
This element includes the necessary vehicle fleet procurement required to
support the SPS project.
k 1.3.6.2	 IOTV OPERATIONS
This element includes the necessary	 ehicle operations	 	 (recurring refurbish
> ment and propellant costs) required to support the SPS project. _
143.7	 GROUND SUPPORT FACILITIES
This element includes all land, buildings, roads, shops, etc., required to
support the cargo handling, launching, recovering, refurbishment, and operations
of the space transportation system.
1.3.7.1	 LAUNCH FACILITIES
This element includes the design and construction of the actual launch
facility and its associated equipment.	 Included are land, buildings, and equip-
ment requiredto support the various crews.	 It also includes the required
I control centers and administrative facilities.
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1.3.7.2	 RECOVERY FACILITIES
r This element covers the design, construction, and equipping of the actual
recovery facilities.
rdr'
1. 3.7.3	 FUEL FACILITIES
This element includes fuel production facilities, storage and handling
facilities, transportation, and delivery and safety facilities for both the
fuel and the oxidizer.	 Also included are the facilities for fuels used in the
various orbital transfer facilities.
'a
1.3.7.4	 LOGISTICS SUPPORT
This element includes the land, buildings, and handling equipment for the
receiving, inspection, and storage and packaging ofall payloads to be launched
except for fuels and oxidizers.
1.3.7.5	 OPERATIONS
wl
This element includes the planning, development, and conduct of operations
at the ground support facilities.	 It includes both the direct and support per-
sonnel and the expendable maintenance supplies required for the ground support
facilities operation and maintenance.
1.4	 GROUND RECEIVING STATION
This element includes the land, facilities, and equipment that comprise the
_ ground subsystems utilized to receive the radiated microwave power beam and to
e provide the power at the required voltage and type of current for entry into the
national power grid.	 Also included are the equipment and facilities necessary'
to provide operational control over the satellite.
1.4.1	 SITE AND FACILITIES
This element encompasses the site and facilities for the ground receiving
station system which includes the rectenna, grid interface, and satellite con-
.k trol subsystems.	 Included are the land, site preparation, roads, fences,
utilities, lightning protection, buildings, and maintenance equipment required
to house and support the other ground station subsystems.
^C
1.4.2	 RECTENNA SUPPORT STRUCTURE
This element includes the hardware, materials (steel and concrete), and
assembly operations necessary to erect the physical support for the rectenna
array elements of WBS No. 1.4.3.
1.4.3
	
POWER COLLECTION ~'
This element includes the antenna array elements associated with the actual
~. reception and rectification of the microwave radiation. 	 These elements are in
series and parallel as required to deliver the required output voltage and
. A-15
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1 current. Also included are those components that accept the do power from the
array elements and route, control, convert, and switch this power for delivery
to power conversion stations of the grid interface.
1.4.4 CONTROL
This element includes the hardware that will be used to monitor and control
the satellite from the ground.
	 Included are telemetry, tracking, communications,
` monitoring of microwave beam characteristics, computing phase corrections, and
providing frequency standard signals for the satellite.
	
Functional requirements
provide for signal conditioning, formatting, software, computations, and signal
routing.
1.4.5
	 GRID INTERFACE	 s
r. This element includes the power conversion_ equipment that receives the
electrical power from the power collection subsystem and conditions/converts
it to a high voltage do or ac power acceptable for input into the national
power grid.
	 Also included are those components necessary to route, control,
and switch this power into the national power grid.`
1.4.6	 OPERATIONS
This element includes the planning, development, and conduct of operations
at the ground receiving station.	 It includes both the direct and support per-
sonnel and the expendable maintenance supplies required for the ground station
operation and maintenance.
1.5	 MANAGEMENT AND INTEGRATION
x` This element includes all efforts and material required for management and
integration functions at the systems level and program level. 	 It encompasses
the following functions: 	 -
a) Program Administration 	 (f) Support Management
b) Program Planning and Control	 (g) Quality Assurance Management
c) Contracts Administration 	 (h) Configuration Management
d) Engineering Management 	 (i) Data Management
e) Manufacturing Management
	
(j) Systems Engineering and Integration
This element sums all of the direct effort required to provide management
control, including planning, organizing, directing, and coordinating the project
to ensure that overall project objectives are accomplished. 	 These efforts over-
lay the functional work areas (e.g., engineering, manufacturing, etc.) „ and assure
- that they are properly integrated.	 This element also includes the efforts required
in the coordination, gathering, and dissemination of management information. 	 Also
included are the engineering efforts related to the establishment and maintenance
of a technical baseline for a system by generation of system configuration par-
ameters, criteria, and requirements.	 It includes requirements analysis and inte-
gration, system definition, system test definition, interfaces, safety, ,reliability.
and maintainability. 	 It also includes those efforts required to monitor the
system development and operations to ensure that the design conforms to the base-
line specifications.
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APPENDIX B	 s
SATELLITE POWER SYSTEM
`'	 (	 COST ESTIMATING RELATIONSHIPS (CERS)
B.0 INTRODUCTION
This appendix contains the cost analyses and a description of cost elements
that comprise the SPS program. Each item is presented in accordance with the
work breakdown structure of Appendix A and is responsive to the Rockwell refer-
4.	 ence configuration defined under Exhibit C of NAS8-32475 -- a 3-trough planar
array with an end mounted tension web antenna (Figure B-1).
k,
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Figure B-1. SPS Reference Configuration
F
Subsequent sections of this appendix describe the definitions and ground
rules used during the cost analysis; the methodology followed in developing
estimates and the computer program; plus a detailed discussion of each'sub
system, assembly, or component used in.the analysis. These descriptions in-
clude design input parameters, cost estimates, scaling exponents/factors, and
supporting computer,program cost model equations for each of the WBS items.
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B.1
	 COSTING GROUND RULES AND GUIDELINES
The following major ground rules and.assumptions were used in the perform-
ance of this study:
1. The SPS WBS of Appendix A was used as the structure of program
p
hardware, activities and accounts.
r
2. Key dates of program planning:
1980 - 1985
	 Ground Based Exploratory Research Activities:
1981 - 1987
	 Key Technology Program Activities
1990	 Decision Point for SPS Commercialization
(Phase C/D)
2000	 IOC of First SPS
3. Costs, are reported at WBS level in terms of:
(a)	 Development cost and TFU (theoretical first unit).
(b)	 Initial capital investment average cost per satellite
(Satellites TFU and No. 2 through No. 60).
(c)	 Replacement capital investment (RCI) cost and operations
and maintenance (0&M) cost per satellite per year.
4. Cost estimates are projected in 1977 dollars and maximum use was
made of past SPS studies and other associated data as appropriate.
5. SPS build rate will be two nominal 5 GW SPS systems per year for
30 years to provide a total capacity of 300 GWs by 2030.
6. Overall'SPS lifetime will be 30 years with minimum maintenance
and no salvage value or disposition costs. T
7. Complete construction and assembly will occur at GEO synchronous
orbit.
r 8.- Calculations based on 0% launch losses.
aG
"
9. Program management and SE&2 (management and integration) are costed
at 5% of all other level 2 costs.
JO. 25% mass contingency is costed as a 15% cost contingency on items 1.1,`
1.2, and 1.3 of the SPS WBS.
B.2	 COSTING METHODOLOGY
The approach followed in developing cost estimates for the SPS Program
was based on the maximum use of contract and company sponsored work.
	
The basic
Rockwell
- NASA/MSFC computer cost model was expanded considerably to incorpor-
ate the requirements of a revised WBS structure (Appendix A).
	 The data base
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of existing and proved CERs was expanded }y grass roots analysis and specific
engineering estimates on the flight vehicles and ground receiving station to 	 x
provide cost projections based on industrial/consultant experience and on
similar contract effort such as those of the Rockwell Space Shuttle,and Space
Station programs. Costing of some WBS elements utilized previously developed
data with slight modification to incorporate reference systems specifications.
There are a series of equations that were used to deal with the four basic
types of cost accounts and phases of the program -- DDT&E, initial capital in-
vestment, replacement capital investment,.and operations and maintenance.
The DDT&E equation (CD) estimates the cost of the design, development,
and test/evaluation of WBS line items for the satellite, space construction
and support, transportation, and ground receiving station, plus management	 -
and integration support.	 Management and integration are costed as a separate
line item at 5% of all other level two costs of the WBS. 	 Because of the gross
nature of the level of information/definition on systems test and GSE (ground
support, equipment), the cost of system.test hardware,and system test operations,
has
	
been assumed to be one-half of the satellite system first-unit costs. 	 A
10% factor of satellite DDT&E is used for GSE.
The appropriate inputs for the DDT&E CERs are the applicable total system
mass, area, or power.	 A development factor is provided in the equation (DF)
to adjust the cost to reflect only that portion of the total system mass, area
or power considered necessary for development of the complete system where it	 t'
y"t- is not required to develop the total mass, area or power. 	 The CD cost equation
` also allows for the application of a complexity factor (CF) to adjust the cost
results when it is determined that the item being estimated is either more or
t: less complex than the CER base data.
The initial capital investment (ICI) cost equations estimate the initial
capital investment cost of hardware items as a 	 function of their mass, area or
power.	 The ICI cost equation is expressed in four different forms -= CLRM,
-CTFU, CTB, and CIPS. 	 The CLRM (cost of lowest repeating module) equation
requires'that the input correspond to the mass, area or power of the lowest
repeating module (M).	 This is necessary because of the physical scale of the3	
_SPS and the production quantities required for many of the hardware elements.
It is not reasonable to estimate the SPS initial capital investment cost as a
historical function of the entire SPS mass, area or power. 	 Instead, it is
R desirable to.cost the number of repeating modules required per satellite to
establish the satellite theoretical.first-unit: cost (TFU), and to input the
satellite TFU cost into a progress (learning) function for the quantity of
satellites required to calculate the average unit cost (CTB - cost to build).
This calculation involves two steps in..the cost equations.	 The first step
(CLRM) is simply the portion of the equation which estimates the theoretical
first repeating module-cost as discussed above. 	 The second step (CTFU) has
the progress function incorporated into the equation for the quantity of re-
peat modules required for the first satellite. 	 It automatically takes into
< account the progress over production quantities required when calculating the 	 >
cost to build an average unit over the total option quantity. 	 This CTB cal-
culation is then the basis of CIPS, where the number of units to construct a
F' satellite option are divided by the option quantity and then multiplied by the
B-3
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CTB.	 In some ICI cost equations, such as those of SPS_ transportation, the
space vehicle has a service life that is greater than that needed to construct t,
a single satellite.
	
The CIPS equation provides the cost model with a needed
program flexibility.
At the current level of SPS definition, it was difficult to decide just,
what is a repeating module. 	 It is often impossible to know with any certainty
just what portion of the total mass is appropriate to run through the equation
as a module.	 It is just as difficult to identify how many distinct types or
designs of modules will be required for any subsystem or assembly. 	 In such
cases, the study simply assumed a module mass (or area or power) based on <'
engineering best judgment.
Replacement capital investment (CRCI) CERs simply provide for the multi-.
plication of the annual spares fraction (F,) of each system by that system's
cost to build in order to arrive at an RCI cost per satellite per year.
. Operations and maintenance costs (CO&M) are estimated in terms of 0'&M 1
cost per satellite per year. 	 0&M costs include those expenditures incurred`
in day-to-day operations beginning with SPS initial operating capability (IOC)
and continuing over the life of each satellite. 	 They consist of wages of
operations and maintenance personnel, minor repairs and adjustments to systems
to maintain an ordinarily efficient operating condition, expendables and con-
sumables, launch costs for delivery and transfer of on-orbit personnel and
cargo resupply of expendables and consumables, etc.
k The cost methodology seeks to account for five separate effects which
influence SPS cost. 	 These are scaling, specification requirements, complexity,
the degree of automation, and production progress. 	 Scaling refers to the re-
lationship in cost between items varying in size, but similar in type. 	 Econ-
omies of scale usually assure that such a relationship will not be strictly
u: linear, but rather as size increases, cost.per unit of size will decrease.
The slope of this relationship is reflected by the equation exponent which
results from the regression analysis of the data used to develop the cost
estimating relationship.
Specification requirements have been accounted for by normalizing the CER
data base to manned spacecraft specification levels using factors from the RCA
Price Model l	From that model, an average cost factor to adjust MILSPEC to4t
manned spacecraft is around 1.75 for DDT&E and 1.6 for production cost.	 Under
the assumption that some relaxation of Apollo-type specifications can be made
for the SPS, a factor of 1.5 was assumed for both DDT&E and production cost.
Furthermore, it was assumed that a factor of 3.0 would adjust commercial
specifications to SPS requirements. 	 Therefore, military or commercial cost
data used in the CERs were adjusted upward by factors of 1.5 and 3.0, respec-
tively.
. The cost equations allow a complexity factor input to adjust the cost
., result when it is determined that the item being estimated is either more or
less complex than the listed CER data base.
1Equipment Specification Cost Effect Study, Phase II Final Report, Nov. 30,
' -	 1976, by RCA Government Systems Division
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The degree of automation is accounted for in certain cost equations
through an.adjustment to the CER coefficient by the tooling factors, given in
'	 Table B-1. The effect of tooling is dependent upon the annual production rate.
Higher production rates allow harder tooling and, thus, effect cost reductions. a
The tooling factors are used only on those CERs which are based on historical
aerospace programs with limited annual production rates. Tooling factors are
not used on those CERs which are based on data already reflecting automated
production techniques (e.g., the commercial electronics data for the microwave
antenna CER).
Table B-1. SPS Tooling Factors
AVERAGE ANNUAL TOOLING PROGRESS
PRODUCTION RATE FACTOR FRACTION
(AAPR) (TF) 0)
1-2 1-0 0.80
3-5 6.9 0.80
6-9 0.8 0.80
10-19 0.7 0.85
20-39 0.6 0.85
4o-69 0.5 0.85
.70-109 0.4 0.85
1107159 0.3 0.90
160-219 0.2 0.90
220-999 (AAPR)-*.35 0.90
1000-9999 (AAPR)-o•35 0.95
10.000 (AAPR)-0.35 0.98
The decreasing cost effects of progress due to production process improve-
ments or direct labor learning are accounted for through standard progress
functions. Many SPS components will be mass produced in a capital intensive
manner and will experience little labor learning. Other SPS hardware items,
however, Will be produced at very low annual rates, much in the labor-intensive
manner of historical spacecraft programs, and therefore would experience learn-
ing. (Tec.hnical;ly distinguishable from learning, but still predictable with
the same form of exponential function, are the effects of-production process
improvement. In this model, when progress functions are used, they are meant
to account for both of these effects.) A constant relationship has been assum-
ed between the progress fraction and the annual production rate as given in
Table B-1.
As required by the costing ground rules and assumptions, all CERs are in
terms of 1977 dollars. The study.did assume 1990 technology and 1990 supply/
demand conditions which, in some cases, resulted in differential (non-general)
price inflation or deflation between 1977 and 1990 being included in the CERs.
Specifically, it was assumed that composite raw material prices and some
electronic component prices will decrease relative to general prices while
aluminum coil stock prices will increase relative to general prices. Such
effects are allowed for by the CERs, but only to the extent that the expected
price changes differ from expected general price changes. The CERs affected
are the antenna structure CER, the power source structure CER, and the micro-
wave antenna CER.
Definitions of "S''PS cost model terms and equation abbreviations are present-
1	 ed in Table B-2.
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Table B-2. Definitions of SPS Cost Model Elements
3
Jj
{
FF
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'	 B.3 SPS PROGRAM COST BREAKDOWNS
An overall cost relationship for the SPS , program is shown in Figure B-2.
Principal areas of SPS costing are represented to indicate the emphasis on
expenditures as the program moves from one phase to the next.
x	 Subsequent tables summarize the cost data used in developing Figure B-2.
They reflect SPS-related development cost DDT&E (CD) data through the first
f--	 5-GW satellite (TFU). Table B-3 includes space.constructionfauppert,, transportation-
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Figure B-2.	 SPS Cost Relationships
F
vehicles/operations, and the ground receiving station needed to establish SPS
operational capability. 	 This means that the TFU cost includes elements with a
lifetime capability of building more than one SPS.	 Table B-4 summarizes the
investment cost per satellite (CIPS) and the replacement capital investment
F
cost (CRCI) plus operations and maintenance (CO&M) per satellite p:^r year.
41 Table B-3.
	
SPS Program Development Cost
UEVELUPMENT
' MBS Y	 OESCRIPTIUN DOTtE	 TFU	 TOTAL
{ 1	 SATELLIIL PO4ER SYSTEM ISPS) 	 PROGRAM 3b•:1.7e2	 51103.2•.2	 94505.000
:I
r
1.1	 SAT6LLITt SYSTEM	 -	 _^ -_^-7933,570	 7950.922
	 15884.492
` 1.2	 SPACE CUNSTRUCTIUN L !AjPPORT	 - 7331.160	 8602.523	 15933.703
-	 ---------•----1,3	 TRANSPURTA/IJN ----------- -- --1246B.316	 22b66.199	 3533 .016
'
y -1.4	
6kOJNO FECcIV1NG STATION _ _	 115.699	 30219.727	 3734.427
1.	 MANAGEMENT AND INTEGRATION 1392.4b3	 2151:918	 3S4+.392
1.6Y^ MASS CUNT INWO CY 4160.031	 5V12. 94S	 1:072.977
'r
`et
y
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Table B-4.	 SPS Program Average Cost
*• OPS CUST PEK SAt PER YEAR •• 	 TUTAL #	 ?
MbS +	 UESCkIPTION	 114V PEk SAT	 K I	 OEM	 TUTAL UPS
' i	 ^LIIESAIELrudCR SYSTEM (SPS) rROGRAM	 13b77.0 "	 451.531
	 193.713
	
6r5.244	 14522.910
' 1.1	 SATtLLITc SYSTtM	 _.  	 1325.422_ _ _Z05.265 _-_, 	 0.705	 265.970	 5531.391
a1.2	 SPACE CUNSTkUCTION L	 SUPPORT	 1148.332	 51.426	 11.274	 62.701	 1211.033
1.3 	 TKANSrUkT•^IIUN	 194Y.00r	 119.j43
	
tl0.bo9	 ZOC.212	 2149.216
k
1.4	 GROUNO ktCCIVING STAIIUN	 3590.622	 0.275
	
78.377	 76.652	 3669.474
1.5	 MANAGkMENI	 AND'1..41t(.RAT1ON	 600.674	 18.815	 8.561
	
27.377	 026.055 K'	 1
! 1.6---	 MISS CURII-.4GcNCY	 -'	 120.413	 56.405	 13.927	 70.332	 1333.745 ?
B.3.1	 DEVELOPMENT COST (DDT&E) AND THEORETICAL FIRST UNIT (TFU)
The total program DDT&E and TFU cost for a first full-up nominal 5-GW SPS
system is $84.5 billion.	 The DDT&E of $33.4 billion and the $51.1 billion for
the TFU are detailed by SPS WBS line item in a subsequent table. Detailed DDT&E
cost breakdowns show that over 60% of the DDT&E cost is identifiable to trans-
portation and support systems, and the satellite system.
In view of the physical size of the satellite and supportive subsystems
and the large quantities required for certain parts and components, it was
not considered reasonable to estimate the DDT&E costs as a function of the
total mass, area, or power per subsystem-which is generally the method; instead,
it was considered desirable to determine the DDT&E costs by application of a
_development factor (DF).	 In general, the DF was applied on the basis of a
_
s,
particular system/component in conjunction with the engineering staff and as
related to the program development scenario and the usage/availability of the
. system when needed.
	
For example, the 335-MW EOTV precursor test article is
T	 _ required early in the program for MW verification. 	 The SCB will build this unit
first and the DDT&E effort on the many components must be satisfied before items
can be made available.	 Typical items include the structure, concentrators, solar
cells, power distribution, and supporting systems that are design verifications
w of the full-up SPS satellite.	 As a result of this approach, a 1.0 DF was used
on components of the EOTV test article; whereas on other usages of these systems,
such as on the EOTV's or similar systems of the satellite itself, a reduced factor
was applied in recognition of the earlier completed DDT&E effort. 	 This rationale
was also followed in other areas of the SPS program cost analysis.
DDT&E and TFU cost breakdowns are shown in Table B-5. 	 The TFU listing
reflects a somewhat different makeup of costs when compared to the DDT&E costs.
TFU estimates of $51.1 billion include the full dollar assessment for an initial
satellite and ground receiving station, include space transportation fleets; the
LEO, SCB, and supportassembly equipment; and the facilities needed to establish
a S-GW SPS operational capability.
	
This means that the TFU cost includes ele-
ments with a lifetime capability of servicing/building more than one SPS system.
In this regard, analysis will show; that transportation and space construction
and support equipment represent the largest portion of total TFU costs. 	 However,
these systems will be used toconstruct remaining satellites.
'
'
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'B-5.-TABLE	 SATELLITE POWER SYSTEM
	 (SPS) PROGRAM DEVELOPMENT COST'
- DEVELOPMENT
WBS 4 UESCRIPTION DDTCE	 TFU TOTAL
1 SATELLITE POWER SYSTEM (SPS)
	 PROGRAM 33401.762
	 51103.242 84505.000
1.1 SATELLITE SYSTEM 7933.510
	 7950.922 15884.492t	
^- 1.1..:1. . ..._._LNE^RGY_.CUi^fV`RSI,N
1.1.1.1 STRUCTURE 71.066	 104.608 175.674
PRIMARY STRUCTURE 47.821
	 35.100 82.921
	 jf ^ ,d	 1._1.1.1.2 SECONDAKY STRUGTUkE 23 245 699503_ 92,753
*	 N	 1.1.1.2 CONCENTRATORS 0.0 759637 75.637
1.1.1.3 SOLAR BLANKETS 0.0 1651.832 1651.832
1.1.1.4 POWER
	
- TST_... f:
 _C OND,TI . IONG O ^'^ 46-.999___.___ 12.6.986_._.- 173.984_
1.1.1.4.1 SWITCH GLAR
	 CONVERTLRS 3.582 89.123
------
92.704
1.1. 1.4.2 CONDUCTORS C INSULATION O 6.234 9.468 15.702
1.1. 1.4.3 SLIP RINGS O 7.392 27.626 35.0181.1.1.4.4 BATTERIES 5.001 0.338 5.339p 1.1.1.4.5 BATTERY PD&C 24.790 0.430 25.2201. 1.,1.5 THERMALCONTROL.
	 .	 vT^ c,7
10 1. 1. b MAINTENANCE' 0.0 48.921 48.921
101.1.6.1 MAINTENANCE - FREE FLYERS
-C =? 0.0 29.299 29.299
i	
-
1.1.1..6.2 MANNED MANIPULATOR 0.0 19.243 1Q.:.203
kT 1.1.1.6.3 TRACKS & ACCESS W A YS 0.0 0.420 0.4201. 1.2 POWER TRANSMISSION 883.144 3816.522 46999664
F 1.1.2.1  STRUCTURE 26.007 49	 w9 --
_Z
a
1. 1.2.1.1 PRIMARY STRUCTURE 7.301 3.350 10.651 bE.' 1.1.2.1.2 SECONDARY STRUCTUKE 18.705 45.999 64.704
1 . 1.2.2 TR A NSMITTER SUBARkAYS - KLYSTRONS 102.576 2702.309 2804.8851.1.2.2.1 KLYSTKON UDT6E 102.516 0.0 102.576 t
E 1.1.2.2.2 KLYSTRON ICI,	 R,	 OEM 0.0 2702.309 2702.309 i
.1.12.3
_	 _
POWtR GIST.
	 E CONDITI CNING
 ..	 _. 	 _-.	 _	 _ ----.._.:	 :._^..._ 12	 _ 7g9.8UQ 782.193 t.
1.1.2.3.1 SWITCH GEAR E CONVEkTLRS
_-7.132 ; --
_
--_ _
	 752.336 -- ---	 759.468
_
1.1.2.3.2 CONDUCTORS C INSULATION 5.262 5.348 1.0.6101. 1.2. 3.3 BATTER I LS 0.0 12.115 12.1 -15 s
1.1.2.4 THERMAL CUNTROL - INSULATION 29.136 208.002 237.198
' 1.1.2.5 CONTROL - PHASE REFERENCE 0.373 20.050 20.423
1.1.2.5.1 REFERENCE	 F-itEQUEVCY
	 GE_NERAIOR_---
_ _.___ __ __ :___.	 _^.	 _	 :.____- __	 ^_•1Q.0___ ^Q,.100-- -- 0..200
_f
V 1,.1.2.5.2 DIST.	 SYSTEM,	 COAXIAL CABLE 0.203
-___
12.I8d
.______ - .___.___
12_383
F1
A
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^1TABLE B-5.	 SATELLITE POWER SYSTEM	 ( SPS)	 PROGRAM DEVELOPMENT COST p
N DEVELOPMENT
WBS ti	 DESCRIPTION -DDTLE TFU TOTAL ra
^° ? 1.1.2.6 MAINTENANCE 712.660 66.953 779.613 x
1.1.2.6.1 MAINTENANCE - FREE FLYERS 0.0 36.368 36.368
1.1.2.b..2-- GANTRY _CRANE --•- - -__-. ' 91.0 6 0 ,.^0.120__
a; 1.1.2.6.3 ON-CRAVE CONTROL CENTER 621.600 30.305 651.905
2.6.41.1. TRACKS C ACCESS WAYS 0.0 0.0600. 060
-
1.1.3 INFORMATION MGMT. 	 L CONTROL 72.565 196,897 269.462
1.1.3.1
1.1.3.2
MASTER CONTROL COMPUTER
DISPLAYS L CONTROLS
16.127
10.745
7.845
1.211
23.972
11.956
_.1.3.3i SUPERVISORY COMPUTR?_--__--- _E
	
__--- -
-: _.__. 	
___ _	 ---2^ 75 s _ -- _ ---2.325 5_.07F3 €
1.1.3.4 REMOTE COMPUTER 2.643 5.696 8.339
.1.3.5 BUS CONTROL UNIT 0.415 6.940 7.354:
1.1.3.6 r+ MICROPROCESSORS 0.431 6.881 7.312
1.1.3.7 REMOTE ACQUISITION L CONTROL 0.414 7.450 7.864
SUBMULTIPLEXORS 0.266 66.119 66.385 E;
1.1 . 3.9 _I NSTKUMEN 'fATIU.V
__,
--
28.000 X74.-192
H ; 1. 1.3.10 OPTICAL FIBER 0.807 0. b34 1.442 9
i.i.3.11 CABLES/HARNESS 9.963 17.604 27.567
X1.1.4 ATTITUDt^CGN ROL C STAT`10NKEEPTNG 8.183 72.488. 80.671
1.1.4.1 ACSS HARDWARE 8.183 72.488 80.671 kij r.
L 1.1.4.2 ACSS PkOPELLANT 0.0 0.0 0.0^
1.1._5 COMMUNICATIONS_ 
_._	 .	 __...
-	
0.0--.:_
	 -
---^._ 0.0	
- - -	 -0.0- -> `..	 _1.1.5.1 SAT EL LITE TOTGROUV U 0.0 0.0 0.-0
1.1.5.2 SATELLITE TO RESUPNLY VEHICLES 0.0 0.0 0.0
1.1.5.3 SA T E LL I T E	 INTERCOM 0.6 0.0
€! 1.1.6 INTERFACE	 - 56.309 118. 5.60 174.869 i
1.1.6.1 STRUCTUkE 35.115 76.827 111.942
1. 1. o. 1.1 NRIMARY STRUCTURE
-
11.638 :__.6.0.00.
1.1.6.1.2 SECONDARY STRUCTURE 23.476 70.827 94.303
1.1.6.2 MECHANISMS - INTERFACE 15.225 7.878 23.103
1.1.0.3 POWER DISTRiburIDN 5 .969 7.003 12.972
^.{ 1.1.6.3.1 CONDUCTOK L	 INSULATIUN 5.178 5.068 10.246
1 1.1.6.3.2 SLIP RING 13kUSHtS 0. 191 1.935 2.726
€
1.1.6.4 THERMAL CONTROL	
_ _	 _. _ _ .	 _ _	 _ _.:. _	
-	
_ -0. C . _
_-	 -	
0.0
-	 -	 _ 
0-.0--
-^1.1.6.5 MAINTENANCE 0.0 26.852 26.852 €
a ,
MATNTENANCt - FREE FL YERS 0.0 7.530 7.530 i
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
-5.	 SATELLITE POWERTABLE B	 SYSTEM (SPS) PROGRAM'DEVELOPMENT COST
DEVELOPMENT
WBS,'#	 DESCRIPTION	 DDTGE	 TFU TOTAL
mr--tr,
1.1.6. 5-2 MANNED MANIPULATOR 0.0 19*203 19.203
1. 6. 5.3 TRACKS & ACCESS WAYS 0 . 0 0.120 0.120
1.1.7 SYSTEMS TEST 5325.422 0.0 5325'.422--------
01.7.1 SYSTEM GROUND TEST HARDWARE 2662.711 0.0 2662.711
1.1.7.2 SYSTEM GROUND TEST OPERATIONS 2662.711 0.0 2662*711
1.1.8 GROUND SUPPORT EQUIPMENT 721.234 0.0 721,234
1	 1.9 COTV - PRECURSOR 748.653 1738.474 2487.127
1.1.9.1   COTV PRECURs,OR VEHICLE 748.653 1737.844 2486.497
1.1.9.1.1 PRIMARY STRUCTURE - E.Co 239.863 1.544 91.408
1.1.9.1.2 SECONDARY STRUCTURE - E.C. 0 21.178 533.576 554.754 It
II	 1.9o1.3 CONCENTRATOR - E.C. 0 3:^;v r- 7, 869 2*817 10.686 :
1 .1.5.1.4 SOLAR BLANKET -E.C. 47oG41 60.300 107.341
l.i.9ol.5 SWITCHGEAR & COINVLKIERS -E.C. c 3.497 1.725 5.222
1 * 1.9.1o6 CONDUCTOkS C. INSULATIGN	 E.L. 7.048 1.431 8o478
1,1,9.1.7 ACS HARDWARE - E.L. 12.190 620.634 632.823
1.1 * 9 * 1.8 SLIPRlNGS - PRECURSOR 54.565 30.980 85.546
I.1o9.1o9 PRIMARY STRUCTURE - INTERFACE 152.844 6.000 158.844
1.9.1.10 SECONDARY STRUCTURE	 INTERFACE 15.155 4.047 19.202
101.9.1.11 MECHANISMS - INTERFACE 78.868 221.647 300.514
1.1o9.1.12 CONDUCTORS L INSULATION 3.993 -0. -211 4.204
1.1. 9 .1. 13 SLIPRING BRUSHES	 PRECURSOR 2.529 2.268 4.797 __.
I o1.9.1.14 PRIMARY S TRUCTURE	 POWER TRANS 20,936 0.250 21.186
1. 1. 9.1..15 SECONDARY STRUCTURE - POWER TRANS 17.041 2.546 19.587
11o9.1o16 TRANSMITTER	 KAYS- KLYSTRONS---S UBAR ICI 0.0 141.497 141.497
1.1. 9. 1. 17	 SWITCHGEAR & CONVERT1 KS P.To PRECURSOR 6.756 47.520 54.276
1o1.9o1.18 CONDUCTORS & INSULATION	 P.T. PRECURSOR 4.147 0. 240 4.387
1.1.9.1.19 bAITERIES	 P.T.	 PRECURSOR 27. 1(1 6 11	 501 . 38.607
I.I.V.1.20 THERMAL CONTROL	 INSULATION	 PRECURSOR 26.539 45.996 72.535
1.1.9.1.21 REFERENCE FREQUENCY GENERATOR
	
PRECURSOR 0.500 0.100 0.600
1. 1.9.1. 22 DIST.	 SYSTEM,	 COAXIAL	 CABLE C;o258 0.517 0.775
DEVICE S^ 0.022 Co500 Go522
1. lo -v. 1. 24 TRAN S MITTER SUBARKAYS - KLYSrRONS DDT&E 148o707 0.0 148o707
COTV PRECUKSUR OPEKATIONS 0.0 0.630 D 063
SPACE	 CUNSTRA'i IOty L	 SUPNORT 7331.180 8602.523 15933.703
1-2-1 CON STRUCT 	 FACIL111E5 3653.249 6575.176 10228.422
2
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' ROCKWELL SPS CR-2 REFERENCE=
 CONFIGURATION ;' !
TABLE	 B-S._:
	 SATELLITE POWER	 SYSTEM	 (St?S) PRGGRAM UEVEL(7PMENT COST ^.
DEVELOPMENT ►
a WIaS .4	 DESCRIPTION
_
DDTEE TFU TOTAL r
1.2.1.1 WORK SUPPORT FACI LI1I ES 3092.417 3956.069 7048.484 r
4 1.2.1.1.1 BEAM MACHINE 2.000 83.150 85.150
s 1.2.1.1.2 . BEAM MACHI NE CA SSET_TES____
--	
Q. b00-
-----	
6._
------.31.5:_...__
__ _ _- .7 . .115
r,
•3`
U
1.2.1.1.3 CABL^t ATTACHMENT MACHINE 4.300 28.228 32.528 -'
.^ 1.2.1.1. 4 REMOTE MANIPULATOR 60880 60.390 67.270
w ~J_
1.2.1.1.5 BLANKET DISPENSER MACHINE 4, 000 26.154 309154
r' 1.2. 1. 1.b SOLAR BLANKETCASSETTES J.$QO 9.076 9.676
k ; 1.2: 1.1.'r REFLECTOR DISPENSER MACHINE 6.000 4,.651 109651
1.2.1.1.13 REFLEC .T .0R_ CASSETTES --
	
_. __ :_____---
--	
1.000_..-
--
2;. -721
_	
_..3.721
1.2.1.1.9 -	 --	 --CAB LE/CATENARY DISPENSER MACHINES 2.200 _ -22.786 24.986
1.2.1. 1.10 ANTENNA PANEL INS *
	EQ P •C. 80.000 200.272 2.80.272[
-
1 . 22.. 1.1.11 GA N I R Y/CRANES 13.600 15.034 9$. 6 34
.1.2.1.1.12 CARGO STORAGE CD EPUTSi 12.000 7.559 19.559
1.2.1.1.13 FAB FIXTURE 2165.128 82.445 2247.573
w4- 1.2.1.1.14 AIRLOCK DOCKING MODULE (ADM)
	
_	 _^^-' 0.0__^^^ 242.302
_	
_-242-.302
1.2.1.1.15 BASE MGMT.
	 MODULE	 (6MM) 0.0 1213.870 1213.870N ;
	 1.2.1. 1. lb POWER MODULE (PM) 0.0 1075.459 1075.459
M 1.2.1. 1. 17
"-
PRESSU KIZEU STORAGE MODULE
	 (PSM) 793.710 805.657 1599.367
1. 2. 1.2 CREW SUPPORT
	 FACI L1 •tI ES-SCB 560.832 2590.290 3151.122 j
AIRLOCK DOCKING MODULE-ADM 31.152 73.413 104.565 +i
102.1.1.2 CREW HABITABILITY „ MODULE-CHM^
-__
X0._0_. 1634.456 16349455_..___._'
i 1.2.1.2.3 CONSUMABLES LOGISTICS MODULE-CLM 0.0 604.675 604.675
1.2. 1.2.4 SHIELDING 34:3.200 21.160 364.360
1.2.1.2.5 CREW SUPPORT MODULL-CSM 166.480 2:56.587 443.067N 1.2.1.3 OPERATIONS 0.0 28.819 28.819
1.2.1.3.1 OPERATIONS,
	
CONSTkUCTION CREW 0.0 19.781 19.761 i
1.2.1.3.2 ORBITAL	 OPEtRATIONS,CUNST.
	 PROV. 0.0 9.,-'36 9.638.__
1.2.2 LOGISTICS SUPPORT FACILITIES-LEO 3677.434
_
917.151 4595.082
10 2. 2. 1 WURK	 SUNPOKI
	 FACILITIES 2814.992 586.187 3401.179 ai
a
1.2.2.1.1 BASE M611T. 	 MODULE-BMM 2 464 .993 3 10 .81 4 277 5.bO6
POW Lk t^tOGULt-PM 350.000 275.373 625.373
1.2.2.2 CREW	 SU[J PUwr FACILITI-ES 86Z'.942 328.782 1191.724
1.2.2.2.1 CREW HABITABILITY MGDOLE-CHM 
.__ 	
262.275 101.928
 364_.206
1.2.2.2.2 CONSUMAbLES LOGISTICS MODULE 265.000
_
70.095 335.0951.2.2.2.3 CREW SUPPORI MODULE/EVA 335,664 156.759 492.423
-
k
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TABLE.'_.B-5._.
	
SATELLITE	 POWER SYSTEM	 (SPS) PROGRAM DEVELOPMENT COST x'
DEVELOPMENT
wbs #	 DESCRIPTION DUTBE TFU TOTAL
1.2. [. OPERATIONS 0.0 2.182 2.182 ;'
1.2.2.3.1 LEO OPERATIONS CREW 0.0 1.498 1.498
1.2.2.3.2 LEO CREW PROVISIONS 0.0 0.684  0.684------_._'
1.2.3 BEM SUPPORT FACILITIES - SATELLITE 0.0 1110.198 1110.198
' i.2.3.1 WOR; SUPPORT FACILITIES 0.0 763.578 763.578 t
t 102.3.1.1 AIRLOCK DOCKING MODULE-ADM 0.0 44.520 44.520
v1.2.3.1.2 BASE MGMT MODULE-BMM 0. 0 310.814 310 814•
F°. L,,2.3.1.3 PRESSURIZED STORAVE MCDULE-PSM 0.0 408.244 408.L44
1.2_03.2 -_SUPPORT---FACTLITI
__.
CREW - -L-S.__.--------------.-:- _	 _._.__-______	 _..0 03!+_3 ..85► 3
1.2.3.2.1 AIRLOCK DOCKING MODULE-ADM 00 0.0 15.111 15.111
.j''. 1.293.-2s2 CREW HABITABILITY MODULE-CHM '^ ^: 0.0 101.928 101.928
' 1.2 .3.2. 3 C ONSUMAB LES LOGISTICS MODULE- C LM 0.0 7Q.095 70.0 9 5
1.2.3.2.4 CREW SUPPORT MODULE=/EVA ,s 0.0 156.759 156.759
(. 1.2.3.3 OPERATIONS 00 2.727 2.727
1.2.3.3.1 SATELLITE	 _.__CREW_OPERATIONS _	 -- :^ ^ 0 .0 i. 872-_	 _ ' 
1.2.3.3.2 SATELLITE CREW PROV iS IONS D G^ 0.0 0.855 0.855 K
^'r	 13 TRANSPORTATION 12468.816 22866.199 35335.016 S,
kSPS-HEAVY LIFT LAUNCH VEHICLE(HLLVi-nt ^ n36G0.000 9530.432 1bI3y.492
' 1.3.1.1 SPS-HLLV FLEET 8600.000 8950.176 17550.176
1.3.1.2' SPS-HLLV OPERATIONS 0.0 580.320 580.320 j
1.3.2 CARGO OKBITAL TRANSFE t^ VEHICLE( COTV 1 _  
	
.: _-_ ^__.;: 31.818 _----3.625.720 _ ..---3657 -.538 _.__.___
1.3.2.1 COTV VLHICLtS 31.bI8 3621.310 3653.128
1.3.2.1.1 PRIMARY STKUCTt1RE 3.930 9.267 13.197
1.3.2.1.2 SECONDARY STRUCTURE: 4.582 2478.750 2483.332 i
1.3.2.1.3 CONCENTRATOR 1.685 15.818 17.503
< 1.3.2.1.4 SOLAR BLANKET 7.664 338.117 345.781
K 1.3.2.1.5 SWITCHGEAR AND CONVERTERS -- - ---- -._ __.._^	 :_ _^ _	 _._ 	 2.054  8. 760_ -	 _-_.-10.814____,-_
- 1.3.2.1.6 CONDUCTORS AND INSULATION 2.205 8.584 10.789
1.-3. 2.1.7 ACS HARDWARE 9.697 762.015 771.712 ,
1.3.2.1.8 INFO. MGMT. AND CON TR OL 0.0 0.0 0.0
1.3.2.2 COrV OPERATIUNS 0.0 4.410 4.410{
1.3. PERSONNEL LAUNCH VLHICLE(PLV) 1549.000 6251.230 7800.230
PLV_-FLL,ET.STS---  1549..000 _..._.	 3908.082 - -5457.,082 -- ---
1.3.3.1.1 STS-PL 	 ORBITER 0.0 1682.531 1682.531
1.3.3.1. STS-PLV LXTERNAL TANK 0. 606.205 606.205
r a4.'. r
r.	 , 1	 7.^:'^^rs ",^+^,'n v.-^^w*±^	 , * Fa	 .,t:..`t''r^°>-^ ;^	 ^.acs 	 ;wr^	
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ROCKWELL SPS LR-2- REFERENCE CONFIGURATION
TABLE_ B-5.
	
SATELLITE POWER SYSTEM	 (SPS) PROGRAM DEVELOPMENT COST
DEVELOPMENT i
WES N
	
DESCRIPTION DUTEE TFU TOTAL k
1.3.3.1.3 STS-PLV Llw. ROCKET BOOSTER 1304.000 873.985 2177.985
' 1.3.3.1.4 STS CARGO CARRIER AND EM 245.000 745.362 990.362 a
1.3.3.2 PLV C STS-HLLV OPERATIONS _ « 0.0 2343.150 _	 2343.150
: 1.3.3.2.1 PLV OPERATI'ON5 0.0 12.14.400 1214.400 
1.3.3 -.Z.2 STS HLLV CARGO OPERATIONS 0.0 1128.750 11289750 ^ r
1. 3. PERSONNEL ORBITAL TRANS VEHICLE 350.000 56.282 406.282 f
1.3.4.1 POTV-FL EE'T 350.000 54.764 404.764
a 1.3.4.2 POTV-OPERATIONS 0.0 1.518 1.518
1. 3 .5
.:_.
	
_:_: P E RSONN E L	 MODULE(_ PM)_w-:_^ 	 _	 __. .__:_`_
--	
118.000
_	
_	
201.910
_	 319.910__.
, 1.3.5.1 PM FLEET 118.000 198.610 316.610
1.3.5.2 PM OPERATIONS 0.0 3.300 3.300
1. 3.6 1NTRAORBITAL TRANSFER VEHICLE(IOTV) 100.000 5.567 105.567
1.3.6.1 IOTV FLEET 100.000 5.476 105.476
1.3.6.2 IOTV OPERA71UN5 0.0 01091 0.091 §
^ 1.,3.	 - --GROUND	 SUPPORT - FACILITIES __-- - ---  	 _ 172,0._000 3195.000 _._._ -.	 4915.000.__.__0.0 ''	 N 1.3.7.1 LAUNCH FACILITIES O.G Q.0
r;t 1.3.792 RECOVERY FACILITIES 0.0 0.0 0.0
1.3.7.3 FUEL FACILITIES 0.0 00-0 0.0
1.3.7.4 LOGISTICS SUPPORT 0.0 0.0 0.0
1.3.7.5 OPERATIONS 0.0 0.0 000 4
1.4 GROUND	 RECEIVING	 SEAT ION	
__. 	 _. _.__ 	 _'.__. 1.15.699--_-_-___361.8.727_ _	 ___..3734.427__._
1.4.1 S1TE AND FACILITIES 1.000 195.197 196.197
1.4.1.1 LAND AND PREPARATION 0.0 105.341 105.341
1.4. 1. 1.1 BLAND	
_ ^_ 0.0 35,000 35.000
1.4.1.1.2 LAND PREPARATION 0.0 70.341 70.341
1.4.1.2 ROADS AND FENCES 0.0 74.180 74.180
1.4.1.2.1 RAILS	 AND	 KUADS_ _
	
_ _	 ,.:.	 _. - W	 0.0 :73.710. _ _	 _.:_7.3.710_. g
1.4.1.2.2 FENCING 0.0 0.470 0.470
1.4.1.3 UTILITIES O.o 0.200 0.200
1.4.1.4 bUILDINGS 0.0 11.4 7_7_ - 1 1_.477 _ I
__.1.4. 1.4, 
i
-STC^{2AGE I-M-
 AINTtNANCE 0.0 1.300 1.300
1.4.1. ,4.2 CUNV.
	
STA.	 & MONII'OR/CONTROL FAC. 0.0 10.177 10.177
1.4. 1. 5 MAINT ENANC t EQPT.
----
O.t,O 4.000 4.000
t 1.4. 1.6 LIGHTNING PROTECT WI N 0.G 0.0
_ 0.0
1.4.1.7 SITE	 E	 FACILIIIES	 UDTCE 1.000 0.0 1.000
^,^,M
^
! dl
ROCKWELL SPS
	 CR-2 REFERENCE CONFIGURATION
TABLE'	 5.;	 SATELLITE POWER SYSTEM	 (SPS) PRUGRAM DEVELOPMENT COST t ;.
If
DEVELOPMENT
_}
WBS it
	
DESCRIPTION DDTLE TFU TOTAL'
1.4.2 RECTENNA SUPPORT
	 SI RUCTURE 2.000 1849.629 1851.629
1.4.2.1 STEEL PANEL FAB. L INSTALLATION 0.0 1696.508 1696.503
1.4. 2. 1.1 HAT SECTIONS A-
E
_
- -	 1.4.2.1.2
.
WIDE FLANGES 0.0 295.173 295.173
1.4.2.1.3 TUBE BRACES L H ARDWARE 0.0 431.346 431.346 =.
f4	
_ 1.14.'. 1.4
_
A SSE MBL Y L'	 INSTAL LA TION
_-	 -	 _
0.0 610.762 6 1Qs762
tt 1.4.2.2 TRENCHING L CONCRETE INSTALLATION 0.0 153.121 153.121
1.4.2.2.1 FOOTING LONCRETE L RE-BAR 0.0 70.821 70.821
1.4.2.2.2 MACHINGERY L EOUI PM_LNT 
	
__` -	 - ^_^--_0. 0 --- _-_,--22_.360  22.360_
1.4.2.2.3 CON ST RU CTIuN OP ER AIIONS 0.0 59.940 59.940
1.4.2.3 SUPPORT STRUCTURE DDTLE 2.400 0.0 2.000 t
1 .4.3 POWER COLLECTION
_ -
3.000 1353.211 1356.211 K
1.4.3.1 ANTENNA ARRAY ELEMENT S 0 .0 1127.331 1127.331
r 1.4.3.2 POWER DISTRIBUTION SYSTEM ^ ^- 0.0 69 .660 69.660
1.4. 3 .3, 	
_..	 __.
_INSTALL^4TIUN_L CHECKOUT -- - _:___ ^0.0-,
--156• 220
., 1.4. 3.4 POWER COLLEC ZION-DDTL E . 3.000 0.0 3.000
^.	 r 1.4.4 CONTROL 100000 75.000 85.000
-	 1 . 4 .4. 1	 Y CO N TR OL CENTER EQU IPMENT C O.C1 15 .000 _ 5 .000
3 1.4.4o2 CONTROL ELECTRONICS 0.0 60. 000 60.400
1.4.4.3 CONTROL UDTLE_ 10.000 000 10.000
.I
_-	
1.4.5 GRID	 INT^RFAC	
__. _._._   
	
_
INC
 yy.;.6^9` __-.._145.690 _.....245.389------_..__'
;..' 1.4.5.1 ELECTRICAL EQUIPMENT 0.0 145.690 1.45.690
1.4.5.2 GRID INTERFACE-DUTLE 5+9.699 0.0 99.699
' 1.4.6 OP ERATIONS 0.0 0.0 010
1.4.6.1 OPER.	 E MAINT.	 PERSONNEL 000 000 0.0
1.4.6.2 MAINT. MATERIAL 000 0.0 0.0
1 • % MANAGEMENT AND	 IfVTEGRATION ._----- _1392.463_ _215 . 1.918_ 3544._3.?^2__-
1.6
--	 --	 .	
_.__.._
MASS CONi1NGENCY 4160.031 5912.945
-•- _ 	 .
10072.977
__.__-_._
c
. x
x
L
^	 -fr
Satellite Systems Division„ Rockwell
Space Systems Group	 1	 Intemational
y
B.3.2	 INVESTMENT AND OPERATIONS
Y .
Detailed investment and RCI/O&M cost data are shown in Table B-6.
	 Invest-
ment costs were developed at two levels:
(1)	 Initial capital investment (ICI), which is the cost of pro-
duction, assembly, installation, transportation, and tests
of each individual satellite produced, and the ground sta-
tion system and associated effort necessary to bring the
r power satellite on line to a 5-GW operational capability.
"h
(2)	 Replacement capital investment (RCI), which are those
” expenditures relating to capital asset replacement and major
.maintenance overhauls/spares that are expected to last for
more than one year or result in an improvement to the oper-
4
ating system.
Costs for the transportation fleet needed to construct the satellites are
included in the ICI; whereas, the fleet required for 0&M of the satellite over
the 30 years is included in the 0&M cost.
	 Replacement capital investment is
included in the RCI column.
Investment per satellite is equivalent to the average unit cost of the
total SPS requirement*•-TFU plus satellites and supporting program elements for f
the 60-SPS option. 	 Total average ICI cost is projectedat $13.9 billion.
^l	 Annual.SPS estimates are placed at $0.45 billion for RCI and $0.20 billion for
0&M.
r
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ROCKWELL SPSS 	 CR-2 REFERENCE CONFIGURATION
T'A b L L	 B-6. , 	 SATELLITE	 POWER SYSTEM	 ISMS) PROGRAM AVERAGE COST
*4 OPS COST PER SAT PER YEAR TOTAL
WBS	 DESCRIPTION 11AV PER SAT RL1 O&M	 TOTAL OPS
I SATELLITE POWER SYSIEM (SPS)	 PROGRAM 13877 * 668 451.531 193.713 645.2.44 14522*910
1.1 SATELLITE SYSTEM 5325.422 205.265 0.705 205.970 5531.391
ENERGY CONVERSION 1851.622
1.1.1.1 STRUCTURE 96.-169 0.194 0.0 0.194 96*983
PRIMARY STRUCTURE 35.100 0.070 0.0 0.070 35.170
1.1.1.1.2 SECONDARY STRUCTUkL. 61.689 0.123 010 0. 123 61
1.'1.1.2 CONCENTRATORS 67.183 0.134 0.0 0.134 67*318
1.1.1.3 SOLAR BLANKETS	 00 1556.692 3.113 0.0 3.113 1559*1305
1.1.1.4 POWER DIST.	 & CONDITIONG
	
-n :0 91.948 0.169- 0.010 0.179 92.127
SWITCH GEAK F, CONVERT LRS	 -a- 66.093 4.0 0.0 0.0 66.093
1.1.1.4.2 CONDUCTORS L INSULA I 	 o"- I LN	 Z 9.468 0.0 0.0 0.0 9.468
1.1.1.4.3 SIP RINGS 15.825 0.158 0.0 0.158 15,963
1.1.1.4.4 BATTERIES 0.238 0.008 0.010 0.0.18 0.256
1.1<.1. li . 5 BATTEkY PD&C 0.324 "0.003 0.0 0.003 0.327
1.1.1.5 THERMAL CONTROL	 rn 0.0 0.0 - --o Ro-
1.1.1.6 MAINTENANCE 39.010 0.890 0.0 0.890 39.899
1.1.1.6.1 MAINTENANCE - FREE FLYERS 23.392 0.585 0.0 0.585 23.977
MANNED MANIPULATOR 15.198 0.304 0.0 0.304 15.502
1.1.1.6.3 TRACKS & ACCESS WAYS 0.420 0.001 0.0 0.001 0.421
1.1.2 POWER TRANSMISSION 3153.938 197.438 0.485 197,923 3351.861
1.1.2.1 STRUCTURE 44.175 0.08$ _. 0.0 0.088 44.263
._
1.1.2.1.1 PRIMARY STRUCTURE 3.350
- '0.007 -- 0.0 0.007 3.357
r. 1.1.2.1.2 SECONDARY sT R uCTURE 40.325 0.032 0.0 0.082 40.906
1	 1.2.2 T I:k	 KLYSTRONSTRANSMIT	 S UB AR, RA YS 2322.8G4 154.854 0.0 154*854 2477.658
KLYSTRON DDI & E 0.o O.G 0.0 0.0
1.1.2.2.2 KLYSTRON	 ICI,	 R l	OLM 2322.804 154.854 0.0 154.654 2477.658
1.1.2.3 POWER	 DIST• & COND11ILNING 526 .406 34.454 0.475 34.929 561.334
1.1.2.3.1 SWITCH GEAR & CONVEKTERS 512 .556 34.171 0.0 34.171 546.726
1.1.2.3.2 CONDUCTORS & INSULATION 5.348 0.0 0.0 0.0 5.348
1.1.2.3.3 BATIEKILS 3.502 0.283 0.475 0.758 9*261
1.1.2.4 THERMAL CUNIROL - INSULATION 184.657 1.847 0.0 1.847 166.504
1.1.2.5 CONTROL	 PHAS E- REI-ERENCE 20J .050 0.262 0.010 0.272 20,322
1.1.2.5.1 REFERENCE FREQUENCY GLNEKATOR 0 . i ru o 0.003 0.010 0.013 0.113
1.1 . 2. 5. 2 DISI.	 SYSTEliv	 COAXIAL CABLE 12.160 -0.0 0.0 0.0 12*180
1 .1.2.5. 1 DIST.	 SYSTEM,	 UEVlCF-S 7.770 0.259 0.0 0.259 8.029
5yt
^L	 A
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RUCKWEL`L	 SPS	 CR-2 REFERENCE CONFIGUKATION
TABLE- B=6.	 SATELLITE POWER SYSTEM (SPS)- PROGRAM AVERAGE COST
0PS COST PER SAT PER YEAR **	 TOTAL
Wb"o	 DESCRIPTION INV PER SAT RCI O&M	 TOTAL OPS
'1.1.2.6 MAINTENANCE 55.846 5.933 0.0 5.933 61.779
1.1.2.6.1 MAINTENANCE - 'FREE FLYERS 18.%fi4 0.576 0.0 0.576 29.360
1.1	 2.	 2 GANTRY	 CRANE 
	
__..	 __
0-.220_ 
____,_- _Q•coo^ -_--	 G .,O 0 4041____. ___0:220
.2. 6. DN -CRANE CONTetOL CEIVT ER 26.182 5.356 0.0 5.356 32.139	 j
1.1.2.6.4 TRACKS C ACCESS WAYS 0..060 0.000 0.0 0.000 0.060
1.1.3_- INFORMATION M GfMT.	 8 CONTROL 163.189 1.632 1,632164. .$21,
X 1.1.3.1 MASTER CONTROL COMPUT LR 2.659 0.027 0.0 0.027 2.685
1.1.3.2 D ISP LAYS C CONTROLS 0.453 0.005 000 0.005 0.458
1.1.3.3 SUPERVISORY COMPUTER 
	
_	 :..^  __.._^._0.96y..-	 --- 0.0100.0  .___. 0.010  .	 0.979
1.1.3.4 REMOTE CuMPUTER 2.238 -0.022 0.0 0.022 2.260
101.,305 BUS CONTRAIL UNIT 5.128 0.051 0:.0 0.051 5.179
1.1.3.6 MICROPROCESSORS 5.085 0.051 0.0 0.051 5.136
1.1.3.7 R,EMOT'E	 ACQUISITION L CUNTROL	 - 5.505 0.055 0.0 0.055 5.560
1.1.3.8 SUBMULTIPLEXORS 58.682 0.587 0.0 0.587 59.268
1.1.3.9 INSTRUMENTATION 
	 . 	 -__- ::. 	 65.84g 	 ---__ . -.0_658. 0_.0 _- 	 _ - _..0._658	 _. _ _66.504
1.1.3.10 OPTICAL	 FIBER 0.578 0.006 0.0 0.006 0.584
00	 1.1.3.11 C ABLES /HARNESS 16.047 0.160 0:0 0.160 16.207
I. I. AT
T
I TUD E CONTROL L ST AT10'NKEEPING 5 3.7 46 0.537 0.132 0.669 54.4 1 6_
1.1.4.1 ACSS HARDWARE 53.746 0.537
_
0.047 0.584 54.330
1.1.4.2 ACSS PROPELLANT 0.0 0-.0 0.085 0.085 0.085
1. 1. 170 COMMUNICATIUN_S 
	 _.:_
_ ..
	 0.0 0.0	 .-._ _	 _0 . 0_.__.. 0.-0_- _..0.0.-1.1.5.1 --	
_
SATELLITE TO GROUND 0.0. 0.0 0.0 0.0 000	 j
1.1.5.2 SATELLI'lE	 fO RESUPPLY	 VEHICLES 0.0 O.Q 0.0 0.0 0.0
1.1.5.3 SATELLITE INTERCOM 0.0 Cr.C_ 0.0 0.0 0.0
1.1:.6____- _	 -INTERFtiCE 102.929 1.157 0.078 1.235 104.163
1.1.6.1 STRUCTURL 68.840 0.138 0.0 0.138 68.998 a
1.1.6.1.1 PkIMAKY	 S'lKUCTJkE 6.000 0.Di.2 0.0 0.012 6.012 i
101.6.1.2 SECONDARY STRUCTUkk 62.8.60 0.126 0.0 0.126 62.986
1.1.6.2 MECHANISMS - INTEkFAC c 5.61(-1 0.058 0.078 0.136 5.958
1._1. a.3 POWER	 D1 STKIdUT1.DN 6.510 0.014 0.0 0.014 6.524_
^'l.l. o.	 .1 - CC1!VDUCTUk	 " 1NSULA"I ION -^	 -- -'	 5.068 0.0 0.0 0.0 5.068
1.1.6.3.2 SLIP RING BRUSHES 1.442 0.014 0.0 0.014 1.456
1.1.b.4 THERMAL CONTROL 0.0 U	 C► 0.0 0.0 0.0
1.1. t,.5 MAINTENANCE	 --	
_.
21.738 0.946 u.0 0.946 22.684
1.1.6.5.1 MAINTLNANCE - FR`EL FLYERS 6.420 0.642 0.0 0.642 7.062
ai
' ROCKWELL SPS CK-2 REFERENCE CONFIGURATION'
TABLE B-6.	 SATELLITE POWER SYSTEM (SPS) Pkl]i;kAM AVERAGE COST
4*- OP5 COST PER SAT PER YEAR **	 TOTAL.
WBS #
	
DESCRIPTION INV PER SAT RCI O&M	 TOTAL UPS
1..1.6.5.2 MANNED MANIPULATOR 15.198 0.304 0.0 0.304 15.502
1.1.6.5.3 TRACKS C ACCESS WAYS 0.<120 0.000 0.0 0.000 0.120
1.1.7 SYSTEMS TES i 0.0 0.0 0.0 0.0 0.0
1.1.7.1 SYSTEM GROUND TEST HARDWARE 0.0 0.0 0.0 0.0 0.0
1.1.7.2 SYSTEM GROUND TES1 ^,t`ERAT ION S 0.0 0.0 0.0 000 0.0
I. I. GROUND SUPPORT EQUIPMENT p Z 0.0 0.0 0.0 0.0 0.0
1.1.9
1.1.9. 1
COTV - PRECURSOR
COTV PRECURSOR VEMICL E
O r 0.0
0.0
0.0
0.0
C1.0
0.0
_
0.0
0.0
0.0
0.0
1.1.9.1.1 PRIMARY STRUCTURE - E.C. '^
_ _-	 _ _
1.1.9`.1.2 SECONDARY STRUCTURE - E.C. 0.0 0.0 0.0 0.0 0.0
1. 1.9.1.3 CONCENTRATOR - E. C.
...
0.0 0.0 0.0 0.0 0.0
` 1.1.9. 1. 4 SOLAR BLANKET -E.C. 0.0 0.0 0.0 0.0 010
SWITCHGEAK to CONVERTERS -E.C. 0.0 0.0 0.0 0.0 0.0
r 1.1.9.1.6 CONDUCTORS E INSULATION - E.C. 0.0 0.0 0.0 0.0 0.0t7i	 1.1.9.1.7 ACS HARDWARE - E.C. 0.0 0.0 0.0 0.0 0.0
r1.1.9.1.ES SLLF'RINGS - F'RECURJOR 0.0 0.0 U.0 0.0 0.0 I;
1.1.9.1.9 PRIMARY STRUCTURE - INTERFACE 0.G 0.0 0.0 0.0 0.0
1. i. y . 1.1C SECONDARY STRUCTURE - INTERFACE 0.0 0.0 0.0 0.0 0.0 =-
MECHANISMS - INTERFACE 0-.G 0.0 0.0 -0.0 0.0
1.1.9.1.12 CONDUCTORS V. INSULATIUN 010 0.0 0.0 0.0 0.0
1.1.9.1.13 SLIPRING BRUSHES - vRECURSOR 0.0 0.0 0.0 0.0 000
1.1.9.1.14 PRIMARY SIKUCTURE - PO ,4ER TRANS 0.0 0.0 0 .0 0.0 000
1.1.9.1.15 SECONDARY STRUCTURE - POWER TRANS 0.0 0.0 0.01 0.0 0.0
1.1. 3. 1 .16 1RA NSMI TTER SUBARKAYS - KLYSTRONS
	 1C 0.0 0.0 0.0 000 0.0
1.1.9.1.17 SWI7CHGLAIt
	
L CONVERTERS - P.T. PRECU 0.0 0.0 0.0 0.0 000
CONDUCTORS C INSULATION - N.T. PRECU 0.0 0.0 0.0 0.0 000 F
1.1.9.1.19 13ATIEKIES	 - P.`I .	 Pk ECUkSUR	
_ _
-	 -
0.0_._._. _ 0.0	
- -	
G•U 0.0	
- ---	 0.1.1.9.1.2E THERMAL CONTROL - INSULAT ION - PRECU 0.0 0.0 0.0 0.0 0.0i
1.1.9.1.21 REFERENCE FREQUL•NLY bENERATOR - PREC 0.co 0.0 0.0 0.0 0.0
1.1.'v. 1.22 DIST.	 SYSTEM,	 COAXIAL CABLE 0.0 0.0 Cl .0 0.0
 0.0
1.1.9.1.23 DIST.	 SYSI EM DEVI LLS 0.4 0.0 0.0
,
0.0 0.0
^r 1.1.9.1.24 TRANSMITTER SUB AK RAYS - KLYSTRONS Dig 0.0 0.0 0,0 0.0 0.0
F(; 1.1.9.2 CUTV PRLCUk SUR UP ERAC TUNS 0.0 0.0 0.0 0.0
_	 ... . 0•0__.. s
r; 1.2 SPACE-	 CCNSTRUCT10N	 C	 SUPPC;R'f 1148.332 51.423 11.274 62.701- 1211.033
1.2.1 CuwSTKUCf lu,i FACT LITI LS 11.3.606 19.081 11.274 30.355 153.961
P
F
a,
^T`i 3'fd:, 
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ROCKWELL	 :,PS	 Cif-2 REFERENCE CONFIGURATION ti;
TAbLE'B-6.;
	 SATELLITE POWER SYSTEM	 (SPS) PROGRAM AVERAGE COST ?
l OPS COST PER SAT PER YEAR **	 TOTAL
pF${t
WBS 4	 DESCRIPTION INV PER SAT RCI OEM TOTAL OPS
1.2.1.1 WORK SUPPORT FACILITIES 66.G25 13.784 11.274 25.057 91.083
1.2.1.1.1 BEAM MACHINE 1.386 0.0 0.594 0.594 1.980
1.2.1.1.2 BEAM MACHINE CASSETTES 01.097 0.000 0.090 0.091 00188
1.2.1.1.3 CA6LE AT i ACHMENT MACHINE 0.470 0.0 0.144 0.144 0.614
1.2.1.1.4 REMOTE MANIPULATOR 0.987 0.036 1.925 1.961 2.948
1.2.1.1.5 BLANKET DISPENSER MACHINE "0.436 0.0 0.180 0.180 0.616
1.2.1.1.6 SOLAR BLANKr-T CAS SE TI ES 0.273 0.000 0.115 0.116 0.389
1.2. 1.1.7 REFLECTOR DISPENSER MACHINE 0.078 0.0 0.048 09048 0.126
1:2 -.1. 1.0 REFLECTOR CASSETTES 0.042 0.001 0.054 0.055 0.097
1.2.1.1.9 CAB LEAATENARY DISPENSER MACHINES 0 .380 0.0 0.168 0.168 0.548
1.2.1.1.10 ANTENNA	 PANEL	 INS.	 EQl-T. 3.338 0.0 6.755 6.755 10.093
GANTRY/CRANES 1.417 0.0 0.600 0.600 2.017i	
-^^1.2. 1. 1.12 CARGO STUkAGE DEPUT S 0.126 0.0 0.600 0.600 0.726
1.2.1.1.13 FAB FIXTURE 1 .3 74 0.0 0.0 0.0 1.374
1.2. 1.1.14 AIRLOCK DOCKING MODULE _(_ADM)
	 _.._^..___;, 4.03a_ _.--	 - - 0_.285 _- 0.0 4_.323
1.2. 1. 1.15 BASE MGMT.	 MODULE	 (EMS,) 20.23.1 6.064 0.0 6.069 26.300
v,' 1.2. 1. i.16 POWER MlluULE (PM) 17.924 5.377 0.0 5.377 23.302
1.2.1.1.17 PRESSURIZED STORAGE MODULE (PSM) 13.428 2.014 0.0 2.014 15.442_
1.2.1.2 CREW SUPPORT fACI LITI ES-SC8 43.171 5.297 0.0 5.297 48.469
1.2.1.2.1 AIRLOCK DOCKING MODULE-ADM 1.224 0.294 0.0 0.294 1.517 
1.2.1.2.2 CREW	 HAbITAt3ILITY	 MODULE-CHM ______-.
-- ---- - -
27_. 2 41	 - 1.923. 0.0 __.	 :.	 1.923 -29.1641.2. 1.2.3 CONSUMAbLES LOG !S'i ICS MODULE-CLM 10.078 1.344 0.0 1.344 11.422
i 1.2.1.2.4 SHIELDING 0.353 0.026 0.0 0.026 0.379
j 1.2. 1. 2. CREW SUPPORT MODU LL-C SM 4.276 1.711 0.0 1.711 5.967
1.2.1.3 OFIERATIUNS 14.410 10.0 0.0 0.0 14.410
1.2. 1.3.1 OPERATIONS, CONSTRUCTION CREW 9.890 0.0 0.0 0.0 90890
ar
1.2. 1.3._-
1.2.2
ORBITAL
	
UAL= kAi tUfV^,CUNST.	 PROV.
LOGISTICS SUHeOR7	 FAC ILI(IES-LEON
------
	 T 4.519
16.340
0..e
18."299
_0.0 _
0.0
0..0.
	 _
18.299
4.519_----
34.640 llk
1.2.2.1 WORK SUPPORT FACLLITILS 9.770 11.724 0.0 11.724 21.494
`.` 1.2.2.1.1 LASE MGMT. MODULE-b MM 5.1 3 0 6 .216 0.0 6.216 11.397 1
1.2.2.1.2 POWER MUUULE-PM 4.590 5.507 0.0 5.507 10.097d 1.2.2.2 CkEW	 SUPVURI
	 FACI L11I L-S 5.460 6.576 0.0 6,576 12.055
1.2.2.2.1 CREW HAb1TAbILIIY
	 tUUULE-CHM
-1.699 2.039- 0_.0  2.039 3.7,37_
1.2.2.2.2
_-_	 _
CONSUMMA uftES LOGISTICS MODULE
_	 _	
_
1.168 1.402
-	 _
0.0 1.402 2.570
1.2.z.2.3 CREW SUPPUKT MUDULE/EVA 2.613 3.135 0.0 3.135 5.748
s
w
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ROCKWELL SNS CR-2 REFERENCE CONFIGURATION
TABLE B-6:	 SATELLITE POWER SYSTEM	 (SPS) PROGRAM AVERAGE COST
OPS COST PER SAT PER YEAR *	 TOTAL
WbS #
	
CESCRIPTION	 INV PER SAT RCI O&M	 TOTAL UPS
.	 '. 1.2.2.3 OPERATIONS 1.091 0.0 0.0 0.0 16091
LEO OPE RAT IONS CREW 0.749 0.0 0.0 0.0 0.749
1. 2 . 2. 3. 2 LEO CREW PROVISIONS 0.342 0.0 0.0  0-0^--- 0.342_
1.2. 3T
-_--
OEM SUPPORT FACILITIES - SATELLITE 1003 .386 14.047 0.0 14. 047 1022.433
¢;n 1.2.3.1 WORK SUPPORT FACILITIES 692.183 7.778 0.0 7.778 699.960
1.2.3.1.1 AIRLOCK DOCKING MODULE-ADM 40:056 0.267 0.0 0.267 40.323
1.2.3.1.2 BASE MGMT MODULE-8MM 283.322 5.666 0.0 5.666 288.989
1.2.3.1.3 PRESSURIZED STORAGE MODULE-PSM 368.805 1.844 0.0 1.844 370.649
1.2.3.2 -
1.2.3.2.1
CREW	 SUPN!1kT- _FACI LI 7I	
.S_----------_.___ 
AIRLOCK DOCKING MODULE-ADM
313 . 4766+•
13.774
27.__._.
0.275
-_	 U.• Q_ .__ _ - --
0.0
.__ b. 27 .0 -
0.275
-----319.745
14.049
+ 1.2.3.2.2 CREW HABITABILITY MODULE-CHM 92.913 1.858 0.0 1.858 94.771
1.2.3.2.3 CONSUMABLES LOGISTICS MODULE-CLM 63.695 -1.278 010 1.276 65.173 a
1.2.392.4 CREW SUPVORF MODULE/EVA 142.694 2.858 0.0 2.858 145.751
1.2.3.3. OPERATIONS 2.727 0.0 0.0 0.0 2.727
td SATELLITE OPERATIONS CKEW 1.872  0.0 _ 0.0	 _ 0.0 1.872 _	 C
1.2.3.3.2 SATELLITE CREW P^R^OVISIONS 0.355 0.0 0.0 0.0 0.855
e; 1.3 TRANSPORTATION 1949°.004 119.343 80.869 200.212 2149.216
1.3.1 SPS-HEAVY LIFT LAUNCH VEHICLE(HLL:V) 1256.406 99.642 39.372 139.014 1395.420 t,
, 1.3.1.1 SPS-HLLV FLEET 767.020 99.642 24.256 123.898 8909917
1.3.1.2 SPS-HLLV OPERATIONS 469.367 0.0 15.i16 15.116 504.502
' 1.3.2 CARGO ORBITAL TRANSFEk VEHICLE( COT_V_) 213.343 1._957--_-,---	 6.371  _8.328 _ 218._671-
--
---
_1.3.2.1
-
COTV VEHICLES 2045.681 1.957 6.233 3.190 213.871
1.3.2.1.1 PRIMARY STRUCTUhE 0.566 0.005 0.017 0.023 0.589
1.3.2.1.2 SECONDARY STKUCTUKE 142.934 1.364 4.331 5.696 148.630
1.3.2,.1.3 CON CE NTRAIUk  0.414 0.009 0.028 0.036 0.951 D
' 1.3.2.1.4 BLANKET, 20i077 0.192 C.6C8 0.800 20.1.3.2.1.5 SWITCHGEAR AND CONVERTER S 10.r65-----_- - 0.001_ _	 0	 014_ -	------- .0._V16 481•_-____.
t ,; 1.3.2.1.6
_---CONDUCTORS AND INSULATION 	 r 0.525 0.002 0.016 0.017 0.542
1.3.2.1.7 ACS HARDWAKE 40.199 0.384 1.218 1.602 41.801
1 . 3.2.1 . 8 INFO.	 M GM I.	 AN D_CLINTRUL
i
0.0 0.0 0.0 0.0 0.0 a'
A
i 1.3.2..2 - --^-	 n 0- CdTV - 61- ERATIONS 4.662 0.0 0.135 0.139 4.801{
1 .3.3
m
PLRSONNLL LAUN' -^ H VLHI CLE( P LV) 423.752 12.995 32.927 45.922 469.674
1.3.3.1
1.3.3.1. 1
S -fS-PLV	 FLEET	
__:_	 __. 	 '^ (aSTS-PLV ORb if R 100 .340 12.9955.797 ^14 0478 .2 50 27.04214.047 Z15.474114.387 1
1.3.3.1.2 STS-PLV	 EXTE; j- tAL	 'TANK 41.674 :0.0 3.330 3.330 45.010 ap
1
K ^n
wa .^.k	
1
i
4.^
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ROCKWELL SPS Cry-2 REFERENCE CONFIGURATION
TABLE B-6.1 SATELLITE POWER SYSTEM (SPS) PROGRAM AVERAGE COST
UPS COST PER SAT PER YEAR * 	 TOTAL
Wbs 4	 DESCRIPTION	 INV PER SAT	 RCI	 O&M TOTAL OPS	 r.
1.3.3.1.] STS-PLV LIO. ROCKET 6u0STER 	 33.991	 7.196	 2.466	 9.664	 43.655
1.3.3.1.4 STS CARGO CA RRIER AND EM	 12.423	 ' O.0	 000	 0.0
	
12.423
1	 _PLV 0 ST5 MLLV 1P ER AT IONS -_---	 T^_135 . 3.19 _	 _0 0 .-__--___ 	 .6 --6G_ _ __._.._1-b:_$._$0. _ _-_;._2. - -,20:0_a. 3	 .3. 3. 1
1.3.3.2.1 PLV OPERATIONS	 216.507	 0.0	 18.880	 18.880	 235.387
1.3. 3.2.2 STS NLLV CARGO Oi' ERAi` IONS18.813 	 0.0	 0.0	 0.0	 18.813
1.1.4	 PERSONNEL ORBITAL TRANS VEHICLE 	 2.4b8	 0.736	 0.254	 00990	 3,478
_	 1.3.4.1	 POTV-FLEET	 1.802	 0.736	 O.lb5	 0.921	 2.723
1.3.4.2
	
POTV-OPERATIONS	 0-.686	 0.0	 0.069	 0.069	 0.755
1.3.5 _ PERSONNEL . MODULE(PM) 
	
-_ _._' __.. 1.294 -- - '0..199 _ 0.126 - ._.:0.324_.
t	 1.3.5.1
	 PM FLEET	 0.746	 0.199	 0.075	 0.273	 1.019
r`	 1.3.5.2	 PM OPERATIONS	 0.548	 0.0	 0.051	 0.051	 0.599
_ 1.3.6	 INTRAORBITAL TRANSFER VEHICLE(IOTV) 	 1.471	 0.265	 0.045	 0,31.0	 1,780
1.3.6.1	 1DTV FLEET	 1.389	 0.265	 0.042	 0.307	 1.697
1.3.6.2	 IOTV OPERATIONS	 0.081	 0.0	 0.002	 0.002	 0.084
r.?	 1.3.7	 GROUND - SUPPORT _FA Cl LI_ TIES  _-_..._ _ 	 53 .1`50	 _-_3.550	 1-75 _-- -- 5, 325	 _ 58 :55 _
to 1.3.7.1	 LAUNCH FACILITIES	 0.0	 0.0	 000	 000	 0.0
N 1.3.7.2	 RECOVERY FACILITIES 5	 0.0
	 0.(}	 0.0	 0.0	 0.0
1.3.7.3	 FUEL FACILITIES_	 0.0	 0.0_	 0.0	 0.0	 0.^__
1.3.7.4LOGISTICS SUPPORT	 0.0	 G.0	 0.0	 0.0	 0.0
r .	 1.3. 7.5	 OPERATIONS	 0.0	 0.0	 0.0	 0.0	 0.0
1.4	 GROUND RECEIVING STATION _.
	
:_ _	 _ 3590 .822_ __-- --- _0..2-75	 -__ .778.3_l7_	 78.652
SITE AND FACILITIES
	
1ts8.934	 0.200	 0.0	 0.200	 189.134
1.4. 1. 1	 LAND AND PRLPAKAT IOtV	 9%.11:9	 0.0	 0.0	 0.0	 99.119
1.4.1.1. 1 LAND	 35.000	 0.0	 0.0	 0.0.	 35..000
1.4. 1.1.2 LAND PREPARATION	 04.119	 0.0	 0.0	 0.0	 64.119
1.4. 1.2 	ROADS AND FENCES	 74.138	 0.0	 0.0	 0.0	 74.138y a	
1.4.1.2.1	 R	 :^^'n	 O ^G	 0^0AILS AND ROADS	 __.::. -
	
73 .71U..
	
--._ 
	
'_._. _. - ...._	 .	 .	 73.710
--	 -
` }	 1.4.1.2.2	 FENCING	 0.428	 0.0	 0.0	 0.0	 '0.428__-_+
1.4.1,.3	 UTILITIES	 0.200	 0.0	 0.0	 0.0	 0.200
1.4.1.4_	 BUILDINGS_
-
 
	
^	 11.417_	 0 .0^	 0 .0	 0 . 0	 11.477
~_	 1.4.1.4.1 STORAGE rMAINTENANLE	 1.300	 0.0	 0.0	 0.0	 1.300
1.4.1.4.2 CUNV. STA. 1; MONITOk/CONTk0L FAC.	 10.177
	
0.0
	 0.0	 0.0	 10.177
w.	 1.4. 1.5	 MAINZ ENANCc EQP1._	 _: 4.000	 0.2001_. -.0.0--- --- _	 0.200	 4.200
1.4.1.6	 LIGHTNING PROTECT ION	 J.O	 0..0	 000	 0.0	 0.0
1.4.1.7
	
SITE L FACILITIES UUT&E-	 0.0	 0.0	 0.0	 Li.O	 0.0
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
- TABLE B-6t	 SATELLITE POWER SYSTEM	 (SPS) PROGRAM AVERAGE COST y.
4* OPS COST PER SAT PER YEAR *	 TOTAL
WBS #	 DESCRIPTION INV PL	 SAT RCI OEM	 TOTAL OPS
3 1.4.2 RECTENNA SUPPORT' STRUCTURE 1827.999 0.075 0.447 0.522 1828.521
" 1.4.2.1 STEEL PANEL FAB. C INSTALLATION 1696.493 0.0 0.0 0.0 1696.493
'. 1.4.2.1.1 HAT SECTIONS 
-- 
__.._-
_.359.2 24_
----
.t?-
-0_-----0:0------ 9 22.4.
1.4.2.1.2 -----
	 ---'WIDE FLANGES 295.170 0.0 0.0 0.0 295.170
I.4. 2. I.3 TUBE BkACES E HARDWARE 431.343 0.0 0.0 0.0 431.343
.J
1.4.2.1.4 ASSE14BLY C	 INSTALLAIION 610.756 0.0 0.0 0.0 610.756
1.4.2.2 TRE14CHING L CONCRETL	 INSTALLATION ii^1.566 0.075 0.447 0.522 132.027
1.4.2.2.1 FOO1 I NG CONCRETE L RE-BAR -	 70.820 0.0 0.0 O. Q 70.820
1.4.,2.2.2 MACHI'NGERY	 EQUIPMENT,& 0.745
-^: 0.0750_.447_.._
- -	
0.522 _ 1x267_
1.4.2.2.3 COVSTKUCTIU+V OPERA] - 10NS 59.940 O.Q 0.0 0.0 59.940
1.4. 2.3 SUPPORT STRUCTURE DDT LE 0.0 0.0 000 0.0 0.0
1.4.3 POWER GOLLECTION 1353.200 0.0 0.0 0.0 13-53
1.4.3.1
_
ANTENNA ARRAY ELEMENTS 1127.321 0.0 0.0 0.0 1127.321
1.4.3.2 POWER DISTRiBUf ION SYSTEM O p 69.659 0.0 000 0.0 69.659{ w	 1. 4.3. 3 INSTALLATION & CHECKOUT :0 156. 220 -.-0.0 0.00.3-
1.^. 3.4 PIWER COLLECTION-UUTL E ®^^
-----
--	 0.0 0.0 0.0 0.0 0.0^.
1.4.4 CONTROL O 75.600 0.0 000 0.0 750000	 L,x
1. 4.4. 1 CONTROL CL`-NTE K E QU IPMENT F  r 15V 00 0.0 0.0 410_ _	 _ _	 _ .5.0 00 	(',_
` 1.4.4.2 CONTROL ELECTRONICS
bC
60.000 0.0 0.0 0.0 60.000
1.4.4.3 CONTROL UDTLE 0.0 0.0 0.0 0.0 000
1.4.5 GRID	 I NT ER F AC t -- -	
__ _.__ _. m	 _.__ -__ 145 .690 ----- ___ -- 0.00 0
1.4. 5. 1 ELECTRICAL EQUIPMENT 145.690 0.0 0.0 010 145.690
1.4.5.2 GRID	 INTLRFACE-DUILE -0.0 0.0 0.0 0.0 0.0
1.4. 6 O P E RA TIONS 0.0 0.0 77.930 77.930 779930
'- 1.4.6.1 OPER.
	
L MAINT.	 P'L-FSONNEL 4'.0 0.G 64.800 64.800 64.800
i 1.4:6.2 MAINT.	 MATEKIAL 0.0 0.cl 13.130 13.130 13.130	 4,
t 1.5 MANAGEitiitNT AND	 1NIE6KATI0N _. _--« _ .	 600._679	 __ - ..18.81 .5 _ _8,.561_t.  27.377  628_.055__.__1.6 MASS CONTINGENCY 1263.413 56-.405 13.927 70.332 1333.745
.d
}	 Y	 'N,	 »x•' ^'T	 ..,^,r ..r	 ._?Mj; ...wf "s+s't'e';P,^* 	 ' ,^ y^S64€.^.'.'^^^;yw,m.^r,-.vrc.+M+r` M	 a^'9''E7!`^n
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1.0	 SATELLITE POWER SYSTEM (SPS) PROGRAM
4
The program elements described in this section include all.the elements
F. of hardware, software, and activities required for the design, development,
production, assembly, transportation, operations and maintenance of the Satel-
lite Power Systems Program.
	 Included are the satellite and ground receiving
station systems as well as the necessary support systems such as space con-
struction and assembly equipment, plus transportation.
Cost estimates are presented for DDT&E, Theoretical First Unit (TFU),,
t'. investment per satellite, replacement capital investment, and operations/
maintenance for SPS program elements in the following categories:
s Satellite
• Space Construction and Support- xf
•'Transportation
• Ground Receiving Station
• Management and Integration
Mass Contingency
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-^	 1.1 SATELLITE
	
I	 ,
jd
Elements of the satellite costed in this section include the hardware and
software located in geosynchronous orbit for the collection of solar energy,
its conversion to electrical energy, and the transmission of this electrical
energy in microwave form to earth.
The satellite concept is of a planar array using GaAlAs photovoltaic cells
with a solar reflector (concentrator) to provide a concentration ratio of 2.0 	 -
	
"	 suns. The concept consists of 3 main bays with 10 subsections in each of the
	
,.	 main bays and is 16,000 meters long by 3900 meters wide with an end mounted
	
j:	 antenna adding another 1750 meters to the length (Figure 1.1-1). The total
dry weight of the satellite is 26.416x10 6 kg (Table 1.1-1). It has a primary
	
1	 structure of composites, GaAlAs solar cells, and a microwave antenna using the,
klystron power module as a source for the generation of MW energy.
j sow"-,
 f-/^^: A51
^^ .ii\boon FEZ	 3 2, 1 '` 2''. `bc^	 ^•
1300M I
1275M
	
SOLAR ARRAY DESIGN FACTORS
SOLAR INPUT	 1319.5 WATTS/M2
i	 ENERGY ONTO CELL (CR=1.83) 2414.7
REFLECTOR	 OPS TEMP	 113C7 M	 438.5
DESIGN FACTOR (.89)	 390.27
SOLAR CELL	 SEASONAL FACTOR (.968)	 377.78
BLANKET	 °	 DEGRAD FACTOR (.96) 	 362.67
SG FACTOR(.997)	 361.58
MARGIN (.9751 	 352.6
I 600M 	 SOLAR ARRAY POWER OUTPUT = 352.6 W/M2 X 27.0 (IA M2
^:. 650MA ry 	 = 9.52 GW
Figure 1.1-1. Solar Array Dimensions .	
.l
The satellite has been divided into a-numb er of main elements that are
included in the following items as described in the SPS WBS of Appendix A.
1.1.1 Energy Conversion
1.1.2 Power-Transmission
1,1.3 Information Management and Control
B-26
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SUBSYSTEM CO-PLANAR (3 TROUGH)
COLLECTOR ARRAY
STRUCTURE AND MECHANISMS 1.260
PRIMARY STRUCTURE .702
SECONDARY STRUCTURE .353
MECHANISM
.200
ATTITUDE CONTROL (0.116)
POWER SOURCE (7.855)
SOLAR PANELS 6.818
SOLAR REFLECTORS 1.037
POWER DISTRIBUTION AND CONTROL (2.603)
POWER CONDITIONING EQUIPMENT (.193)
POWER DISTRIBUTION (2.410)
CONDUCTORS AND INSULATION (2.367)
SLIP RINGS .043
INFORMATION • MANAGEMENT s CONTROL (.050)
DATA PROCESSING .021
INSTRUMENTATION .029
TOTAL ARRAY	 DRY 11.884
ANTENNA SECTION
STRUCTURE & MECHANISM (0.977)
PRIMARY STRUCTURE .120
SECONDARY STRUCTURE
.599
ANTENNA .067
MECHANISM .191
THERMAL CONTROL 1.408
KLYSTRON COOLING .851
INSULATION
.557
RADIATOR -
MICROWAVE POWER (7.012)
KLYSTRONS 4.250
ATT. SEN. ELECTRONICS 8 PHASE CONTROL .142
WAVEGUIDES 2.620
POWER DISTRIBUTION & CONTROL (4.505)
POWER CONDITIONING EQUIPMENT 1.901
POWER DISTRIBUTION (2.604)
CONDUCTOR 6 INSULATION (2.587)
SLIP RING BRUSHES .017
INFORMATION MANAGEMENT E CONTROL (.630)
DATA PROCESSING .380
INSTRUMENTATION .250
TOTAL ANTENNA SECTION 14.532
TOTAL SPS DRY 36.416
E
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1.1.4 Attitude Control and Stationkeeping
;•r'
1.1.5 Communications 3
^4:
,..
	
1.1.6 Interface -
1.1.7 Systems Test
1-.1.8
'.
Ground Support Equipment
1.1.9 Precursor Test Article;
s
i
Table 1.1-1.	 Solar Photovoltaic Power Conversion R^MAL, mtp Ern'
Mass Statement - -10 6 kg End-Mounted Antenna OF POOR^-
h	
J
a
fN	
SSD 79-0010-2-2
B-27
S ^^
^. Et'ir f4j
^^ 3
t
y
Satellite Systems DivisionV%Rockwell
Space Systems Group	 International
l 1.1.1	 ENERGY CONVERSION
_r
This element includes the components required to collect solar energy,
7
convert the solar energy to electrical energy, condition the electrical energy, ^^•,
and transport it to the interface subsystem (WBS No. 1.1.6).
The satellite structure, solar cells/blankets, concentrators, and power
distribution/conditioning subsystems areincluded in this element plus the
necessary maintenance requirements to support operations.-
i
.W
w^
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4s 	 x) 1.1.1.1	 STRUCTURE
This element includes all necessary members to support the concentrators,
solar blankets, and other energy conversion subsystem hardware. 	 It includes y
structural beams, beam couplers, cables, tensioning devices, and secondary
structures which are required as an interface between the primary structure
and the mounting attach points of components, assemblies, and 'subsystems.
1.1.1.1.1	 Primary Structure -
the primary SPS structure assemblies are made up, basically, of tribeam
girders, tension cables, and joints. 	 The fabrication and assembly of these
structures are accomplished on orbit by beam machines and supporting auxiliary
equipment.	 These structural elements are made of a graphite fiber reinforced
,.' composite that must individually withstand the forces, torques, and dynamics
imposed by the construction process.	 Once built into an assembly level, the
w` structure must have sufficient strength and stiffness to withstand the forces
of the environment (gravity-gradient torques), the attitude control system
(forces and frequencies), and the operational equipment (rotary jointsk micro-
wave.induced thermal environment).
The SPS requirement for low thermal distortion, under high thermal stress,
dictates the need for a material with a very low coefficient of expansion. 	 The
most likely candidate, ,at this time, is a graphite composite material.
The energy conversion structure D&D CER was developed using graphite com-.
posite data obtained from NASA's Redstar Data Base. 	 Tooling cost was excluded
under the assumption that this cost would, be incurred in the development of =
orbital fabrication equipment.	 The following data points were used:;
. Space Telescope Shell
• ATS-F Truss
- HERO Optical Bench k
;. • Shuttle Payload Bay Doors
The primary structure ICI is the cost of raw materials only since the,
costs associated with fabrication and assembly are charged against orbital
assembly and support equipment..
	
The structure ICI cost equation is based on
raw composite material stock (prepregnated graphite) cost.	 These material
F costs are based on vendor quotes obtained from Hercules, Fiberrite and Union
Carbide.
Range of Data
D&D:	 30.0 to 2000.0 kg
i ICI:	 Unlimited
16.1.1.1.2	 Secondary Structure: Y	 '
The secondary structure consists of the passive interface attachment
between the primary structure and operational subsystems. 	 The structural
members are made of aluminum with the ability to articulate, rotate, or other-
' wise support/allow motion between the primary structure and other subsystem
s elements.
a
:. B-29
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t
This element includes all structure, consisting of mounting brackets,
1	 clamps and installation structure required as an interface and mounting attach 4
points of components, assemblies, and subsystems. 	 It also includes any struc-
ture required between two or more components or assemblies.
A
,..	 Development of the secondary structure CER for DDT&E was based on cost
data contained in the MSFC Redstar Data Base.	 Data from a variety of launch
s
1K
vehicle and unmanned satellite programs were available and the applicable data
points are listed below:
z
• S-IVB Interstage
• S-IC Forward Skirt f
• X-IC Intertank
• Solar Telescope Housing Assembly (ASM)
• Common Mount Assembly ASM)
• Telescope Gimbal Assembly (ASM)
• Common Mount Actuators (ASM)
• Telescope Gimbal Actuators (ASM)
• Array Platform Elevation Pointing Actuator'(ASM)
• UV Gimbal Mount Actuators (ASM)
•' W Instrument Mount Assembly (ASM)
• Solar Array and Boom Structure (ATS-F)
• Squib Interface Unit (ATS-F)
• Interstage (Centaur)
- Nose Shroud ( Centaur)
• Fixed AirlockShroud(Skylab)
'..r .-	 • Payload Shroud	 (Skylab) -
• Pallet Segment (Spacelab)
-`
• OSO-1
. ATS-F
• S-II
The ICI production cost CER was based upon an Engineering_ Cost estimate.
Range of Data:
DDT&E:	 6.0 to 15,000.0 kg
ICI:	 6.0 to 15,000.0, kg
-Input parameters TO are in kilograms of mass.
'	 1.1.1.1.3	 Cost Estimates
Table 1.1.1.1.1 and 1.1.1.1.2 cover cost estimates associated with the
primary and secondary structures.
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.1.1.1 PRIMARY STRUCTURE
4
INPUT PARAMETERS INPUT COEFFICIENTS
T= 702000.000 TF= 1.000000 CDCER= 0.023000
M= 11700.0000 06M= 0.0 CDEXP= 0.800000
CF= 1.000000 Z1= 1.000000 CICER= 0.000050
PHI= 1.000000 Z2= 60.000000 CCEXP= 1.000000
R=	 0.002000	 Z3= 60.000000 —^
DF=	 0.020000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.1.1 $,MILLIONS
CD=COCER X	 tT X OF)XX(CDEXP)	 X CF- 47.821
CLRM=CICER X	 (M)XX(CIE_XP)	 X CF	 X TF 0.585
tr, #RM =T / M 60.000 ti
w
FA E	 =1.0 + LOG(PHI)
	 / LOG(2.0) 1.000
CTFU=(CLRM /	 E)X((#RM X Z1+.5)XX(E) -0.5XX(E)1 35.100}
CTB =((CLRM/E)XI(#RM X
	 Z3 + 0.5)XX(E)
	 — 0.5XX(E)l )	 / Z3	 35.100 F
E CI PS=CTB*Z4/Z1
CRCI	 =CTB	 X R 0.070
CCEM = OEM OR CTB*Z5/Z2/ENYR 0.0
-- COMMENTS
P
_
r^
a
. 0-Y
6
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
`	 TABLE 1•.1.1.1.2	 SECONDARY STRUCTURE
INPUT PARAMETERS INPUT COEFFICIENTS
—T= 358000.000 TF= 0.007300 CDCER.= 0.156000
M= 5.000000 OS,M= 0.0 COEXP= 0.511000
CF= 1.000000 Z1= .1.000000 CICER= 0.101000 a
PH 1.= 0.980000 Z2= 60.000000 CIEXP= 0.355000
R= 0.002000 Z3= 60.000000
OF= 0.050000 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES KG SUM TO	 1.1.1.1 $,MILLIONS
r
CD=COCER X (T X DF)XX(CDEXP) X CF 	 ^ LL _ T 23.245
CLRM=CICER X (M)XX(CIEXP) X CF X TF
	
0.001
#R M =T / M	 71600.000
E	 =1.0 + LOG( PHI) / LOG(2.0)	 0.971
bd
 CTFU= (CLRM 0 E)X((#RM X Z1+.5)XX(E) — 0.5XX(E)/
	
69.508	 a..
w
CTB =l(CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) —0.5XX(E)l 	 1 / Z3	 61.689
r=1	 CIPS=CTB*Z4%Z2—
x}	 CRCI =CTB X R	 0.123
r>
.i	 ...	 ^d.•9r'	 '*yE ,
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1.1.1.2.	 CONCENTRATORS
This element concentrates the solar energy onto the solar blanket to in-
crease the energy density on the conversion device.
	 It includes the reflective
„... material and any integral attach points required for mounting.
	 Excluded are
tools and support equipment required for deployment and tensioning.
Concentrator membranes are used to reflect the sun onto the solar cell
surfaces and obtain a nominal concentration ratio of 2.
	 The concentrator is
made of (0.5-mil) aluminized Kapton.
	 The memurane has a mass of 0.018 kg/m2
and is mounted on the structure using attachments and tensioning devices.
Excluded are tools and support equipment required for deployment.'
The DDT&E CER (CD) is based on thin sheet aluminum vendor data.
	 The ICI
CER for concentrators is based on Rockwell data for Type H Kapton material with
an aluminized coating.
	 As concentrator thickness decreases, cost per unit area
decreases due to the diminished material requirements.
	 However, at around
25 microns (1 mil), the cost reductions are cancelled by the increased difficul-
ty of processing thin materials and the overall cost per unit area begins to
rise.	 Rockwell data from Dupont indicates that the current cost of 0.5 mil
concentrator for the SPS would be about $4.73 per square meter.
	 At increased
- demand and increased yields, cost could potentially reach $1.61 per square
meter.	 However, the most likely value, and the value on which the concentrator
ICI CER is based, was quoted at $2.58 per square meter.
	 For the purposes of
the CER this was rounded to $3.00 per square meter to include sensors and mount- ^.
ing attachments and scaled at a slope of 0.95 to reflect anticipated large
array economies.
Range of Data
E DDT&E:	 100 M2- 100,000 M2
ICI:	 Unlimited
Input parameters T&M are in square meters, see Table 1.1.1.2.
r.
i
-
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' ROCKWELL SP'S CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.1.2_	 CONCENTRATORS
1 INPUT PARAMETERS
_
INPUT Y
T=	 54000000.0	 TF= 1.000000 COCER= 0.0
M=	 450000.000	 OBM= 0.0 COE'XP= 0.0
— CF=	 1.000000
	 Z1= 1.000000 CICER= 0.000003
` PHI=	 0.980000	 Z2=_ 60. 00_ 0 CI EXP= 0.950000
10.002000R=	 Z3= —^ 60.000000
DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES
	 SQ M SUM TO	 1.1.1 S, MILL IONS
.	
` ----
_'CD=CDCER X 
--(TX. 
DF)XX(CDEXP)
	 X CF k^ 	 . 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.704
#RM ='T ! M 120.000
E	 =1.0	 + LOG(PHI)
	 ! LOG(2.0) 0.971
F
w CTFU=(CLRM	 !	 E)X((#RM X Z.1+.5)XX(E) — 0.5XX(E)! 75.637 k,
CTB =((CLRM/E)X((#RM 	 X	 Z3 + 0.5)XX(E) —0.5XX(E)) )./	 Z3 67.184
67.183
I
CRCI
	 =CTB	 X R 0.134 is
' COCM = OEM OR CTB*Z5/Z2 / ENYR 0.0
COMMENTS
!
q
_r
-
a
t ^'	
_.
V^,^y	r,
PS"Ilte Syster
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1.1.1.3 SOLAR BLANKET
This element converts solar energy to electrica
to the power distribution and conditioning buses. I
conversion cells, cover-plates, substrate, electrica
integral attach points required for mounting. Exclu
equipment required for deployment and tensioning.
Gallium aluminum arsenide (GaA1As) cells have b
sists of GaAs junction with a GaAIAs window, substra
lectors, and an anti-reflective coating. The solar
Kapton membrane upon which the cells are fastened wi
adhesive. Also included in the blanket are the inte
attachments/tensioning devices, and sensors.
Historical cost data on solar arrays from previ
y
Division 0D Rockwellis Group	 Intemetional r,	 1
energy and provides power,
8
includes the photovoltaic. x	 4
interconnects, and any
ad are,tools and support
an selected.	 The cell Ion-
a, adhesive, current col-
Lanket consists of a
i a thermo-setting FEP
:onnects, thermal coating,
is satellite programs were
CER.	 However, due to the rapidly changing technology, historical data is not
applicable for use in-estimating the SPS solar blanket production cost.
	
The
Department of Energy (DOE) has initiated the U.S. Photovoltaic Conversion
Program.
	 Two main objectives of _this program are to develop by 1990 the tech-
nological and-industrial capability to produce silicon solar arrays at a price
of less than $500 per peak KWe and to establish by 2000 the viability of even
lower-cost ($100 to $300 per KWe) and /or more efficient alternatives utilizing
novel materials and devices.
	
Since it is generally believed throughout the
photovoltaic industry that low cost. solar arrays are achievable and dependent:
on the demand for high production rates and since some progress toward meeting
the DOE goal has already been made, it was decided to base the SPS solar array
F
cost estimates on projected costs rather than historical costs.
The CD CER was based on solar array historical cost data from the follow-
ing programs...
,- Skylab (OWS)
Skylab (ATM)t
FRUSAr.
SEPS	 (Est.)
`r
The cost of array structure and mechanisms was not included so that the
data would be compatible with the SPS concept of on-orbit structure fabrica-
s tion and assembly.	 Although there is a large difference in size between the 
above arrays and the SPS array, the SPS arraywill consist of a large number
of smaller units. 	 The development fraction (DF) was utilized to normalize
- the CD cost to reflect cost of only that portion of the total solar array area
required to develop the power system.
The initial capital investment CER (CI) cost estimate for material and
production processing was based upon information contained in the Arthur D.
-Little report of March 1978 as prepared under Contract NAS9-15294 with NASA/
" X JSC.	 The materials cost of $33/M 2 and a fabrication cost of $34/M2 total
$67/M2 for a gallium arsenide solar cell array.	 This assessment is consistent
with work 'completed under Rockwell company sponsored activity based on 1977
prices and assuming 1990 technology.
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Range of Data:
- f
DDT&E:
	 10-300 square meters
ICI:	 Unlimited a
Cost estimates are shown in Table 1.1.1.3.
t
'^ r
f
E
B--36
SSD 79-0010-2-2
-c
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.1.3	 SOLAR BLANKETS
INPUT PARAMETERS$ INPUT COEFFICIENTS
T=	 27000000.0	 TF= 1.000000 COCER= 0.0
M=	 18750.0000	 OEM= 0.0 CGEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000067
PHI=
	
0.990000	 Z2= 60.000000 CI EXP= 1..000000
R=	 0.002000
	
Z3=
DF=	 1.000000	 Z4= 60.000000
	
Z5= 0.0
CALCULATED VALUES
	
SQ M SUM TO	 1.1.1 $•MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	 X CF 0.0
CLRM=CICER X (M)XX(CIEXP) 	 X CF X TF 1.256
#RM =T / M 1440.000
E	 =1.0	 + LOG( PHI)
	
! LOG(2..0) 0.986
CTFU=(CLRM / El X((#RM X Z1+.5)XX(E) -0.5XX(E)) 1651.832U.)
=
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) -0.5XXIE)) )	 / Z3 1556.693
-
	 --
-C I P S.= CT B* Z4 ^. Z 2 -`-	 - ---	 ------- `^_ _	 --9	 ----__1556. 69 2
CRCI	 =CTB	 X R 3.113
CCEM _ O&M OR CTB*Z5/Z2/ENYR 0.0	 i
'Satellite Systems Division0DRockwell
Space Systems Group 	 Intematlonal
^xt	 ?s-
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1.1.1.4	 POWER DISTRIBUTION AND CONDITIONING (PD&C)
This element includes the various power feeders, switching and condition-
ing equipments necessary to. deliver power at the required voltage and power
levels throughout the satellite.	 An energy storage system is included, as a
power source, to supply minimum power to the various subsystems during eclipse
periods.	 Data buses are not a part of this element as they are included in
the information management and control subsystem (WBS No. 1,1.3).
The PD&C system receives power from the solar photovoltaic power genera-
tion system and provides for the power conditioning and switching required to
deliver the power, through its distribution network, to the satellite power'
transmission system. 	 Electrical power is transferred from the solar array
distribution network through a rotary joint, utilizing slip rings and brushes, j
to the microwave antenna distribution and conditioning system for the delivery
of power at the required levels.
	 The life expectancy of the PD&C is 30 ,years
with the exception of the energy storage system (batteries), which is project-
ed to have a life expectancy of 15 years.
1.1.1.4.1	 Switches and Con_ver.ters
	
.. /
Switches will be used to perform various functions and will be monitored
and controlled through the IMCS.	 Switchgears will.
• Isolate solar array blankets for maintenance work
_
r
Provide voltage regulation of solar array output by selective
switching of isolation switchgears
• Control voltage and currents through the IMCS system for short
circuit protection
• Prevention of large line transients'
. Systematic start-up and shut-down of array during eclipse periods
• Control various loads
The primary switches will be of the Penning cross-field tube design.	 Functions
P=' controlled by these switches will be monitored by the IMCS to determine their
status and establish the opening or closing position as required.
	
Basically,
the switches are held in a closed state during the operational mode. 	 During
` start-up and shut-down operations, switches will be monitored by the IMCS, and
when certain voltage levels are reached,.a command signal will open or close
switches as needed.
The power converter and conditioners convert the existing bus voltages to
the subsystem voltage required for the various subsystem loads.- 	 The output
tolerances will be based on the using subsystem interface requirements. 	 The
power converters are utilized in the,GEO mode of operation.
B-38
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1 1.1.1.4.2	 Conductors and Insulation._
Main feeders are generally sized to minimize the combined mass of itself
and the solar array mass, considering power requirements, efficiency, and the
variation in resistivity with operating temperature.	 The power distribution A01
' system utilizes flat aluminum (6101/T6) feeders where feasible, and round
conductors for those subsystems where flat conductors are not feasible.
t, The CD CER was based on historical cost data obtained from the Redstar
Data Base on the following satellite programs.
• DSCS-II	 ATS-A
ATS-F	 ATS'-E
• OSO-I	 HERO
• ATS-B
The ICI CER was. based on preprocessed aluminum material cost data and the
use of 6101/T6 aluminum. 	 Differential aluminum inflation between current
prices and expected mid 1986 prices was included. 	 Cost data was obtained
from the following manufacturers:
Reynolds Metals
Alcoa Aluminum
Amchem Products, Inc.
• The Yoder Company
Range of Data:
DDT&E:	 20 to 150 kilograms
ICI:	 Unlimited
,
1.1.1.4.3	 Slip Rings
The slip ring portion of the rotary joint is included in the PD&C of the
t Energy Conversion segment. 	 The slip rings consist of an aluminum core with
coin silver cladding on each slip ring.	 The core cross section is 33.7 cm2.
4 The slip ring diameter is .3 km with a length of .94 km. 	 Each slip ring weighs
10,715 kg with a total weight of 42,860 kg for the required 4 slip rings.
The cost data for the.slip.rings cost data are based upon large ground
commercial and military slip rings.	 Since all but one of the base data slip
rings were designed for ground.application, it was decided that these data
should not be.used as a basis,for estimating DDT&E costs. 	 It was determined	 5
` that thedata shoiild.be used only as a basis for estimating ICI production
costs and then only after applying complexity and specification uprating
factors.	 The following factors were applied:
Complexity Factor	 x 3
Specification Uprating Factor	 x 3
Total	 x 9
B-39
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The ICI . production cost CER was based on data provided by the following
manufacturers.
Manufacturer	 Application
Poly-Scientific
	
High energy
Poly-Scientific
	
Radar
Electro-Tec	 Navy destroyer propeller system
e Electro-Tec	 Satellite solar array
I.E.C.
	 Navy shipboard hoist
= Due to the relatively low production rate of 1 to 5 units per year, the .?
tooling factor is assumed to be 1.0.
The DDT&E. cost was estimated with a CER developed for secondary structure
which consisted-of space qualified hardware of approximately the same complexity.
See the discussion of the secondary structure CER.
Range of Data.
1.1.1.4.4	 Batteries
Batteries will be utilized during ecliptic periods to provide minimum
energy required by the energy conversion subsystems. 	 The batteries will be of
a sodium chloride design, having a density of at least 200 watt hours/kg.
The DDT&E and the ICI CER's were developed using battery data from the
manned/unmanned spacecraft list below:
a' APOLLO Lunar Module	 ATS-F.
APOLLO Lunar Rover	 HAWKEYE
• ATS-E	 OSO-I
Range of Data:
G; DDT&E:	 1.0 to 180.0 kg
ICI:	 1.0 to 180.0 kg
r' 1.1.1.4.3	 Battery PD&C
This element provides the mechanism for the charging of the satellite
c batteries and the distribution and regulation of power to and from the
F` batteries.	 Included are the battery chargers, power regulators, power con-
ditioning and power conditioning, equipment which directly interface with the
battery subsystem.
a, The DDT&E and the ICI CER's were developed using data from the manned
X
and unmanned spacecraft below:
• APOLLO Lunar Module	 GEMINI.
• APOLLO Lunar Rover	 • HAWKEYE
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• ATS-E	 •_OSO-Y
• ATS-F T..
,...,.,. Range of Data' ^
DDT.&E:
	 2.0 to 68.0 k g
ICI:	 2.0 to 68.0 kg
1.1.1.4.6	 PD&C Cost Estimates
Cost calculations developed from the CER's discussed in the preceding
paragraphs are presented in the following tables: "I
Table	 Description
1.1.1.4.1	 Switch Gear and Converters
` 1.1.1.4.2	 Conductors and Insulation
1.1.1.4.3	 Slip Rings
y
1.1.1.4.4	 Batteries
` 1.1.1.4.5	 Battery PD&C
t,
n
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ROCKWELL SPS CR-2 REFERENCE CONFIGURAfiION
TABLE
	 1.1.1.4.1	 SWITCH GEAR S CONVERTERS
1
INPUT PARAMETERS _ INPUT -COEFFICIENTS t
T=	 187000.000	 TF= 1.000000 CDCER= 0.158000
x- M=	 3117.00000	 OEM= 0.0 CDEXP= 0.297000CF=	 1.500000	 Z1= 1.000000 CICER= 0.000400
s . '	 PHI=	 0.95 0000 	 Z2= 6 0 .000000 CI E XP = 1.. 000000
k R=	 _ 0.0	 Z3= 60.000000DF=	 0.050000	 Z4= 60.000000
	
Z5= 0.0
CALCULATED VALUES
	
KG SUN TO	 1.1.1.4 E, M ILL IONS
CD=CUCER X IT X DF)XX(CDEXP) 	 X CF 3.582
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 1.870
#RM =T l M 59.994
N	 E	 = 1 .0	 + L OG (PH'I)
	 / LOG(2.0)
_
0 .926
h
CTFU=(CLRM	 / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)1 89.123
CTB =((CLRM /E)X(I #RM 	 X	 Z3	 + 0.5)XX(E)
	 -0.5XXtEl1 )	 /	 Z3 66.093
CIPS=CTB*Z4/Z2 66.093
CRCI	 =CTB	 X R 0.0
a1CCEM = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS M
i
gym, 7 #'
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.1.4.2
	
CONDUCTORS E INSULATION
--thfiiOT COEFFICIENTS
T=	 2367000.00	 TF= 1.000000 CD.CER= 0.158000
M=	 19725.0000	 OEM= 0*0 CDEXP= 0.297000
CF=	 14000000	 Z1= 1.000000 CICER= 0.000004
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
0.0	 Z3= 60e000000
DF=	 0.100000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUN TO	 1.1.1.4 St MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 6.234
CLl •M=CTCER X	 (M)XX(CIEXP)	 X CF X TF 0.079
#RM =T	 M 120,000
E	 =1.0	 + LOG(PHI)	 LOG(2.0) 1.000
CTFU=(CLRM	 E)X((#RM X Z1+.5)XX(E) — 0.5XX(E)1 9.468
CTB =((CLRM/E)X((#RM	 X	 Z3	 0.5)XX(E)	 — 0.5XX(E)1 I	 Z3 9.468
CRCI	 =CTB	 X R 0*0
CCEM	 O&M OR CTB*Z5/Z2/ENYR 0.0
27.626
15.825
15.825
IY..""1;^`^'!+73d•Tj',"'7Yst,: l{	 A`°.7w'='^.3""r^s++x=.	 41	 i . .; •..	 .T'.°. .^A'i	 iy. "';1_F._	 zRi'{i	 ._;,M., t	 _ ,..	 _ ..	 : r-	 ♦ 	 -	 -	
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.1.4.3	 SLIP RINGS x
INPUT PARAMETERS --^^I'NPUT COEFFICIENTS
T= 43000.0000	 TF= 1.000000 000ER= 0.156000
" M= 10750.0000
	
OEM= 0.0 COEXP= 0.511000
` CF= 1..500000	 Z1= 1.000000 CICER= 0.000764
PHI= _0.900000	 Z2= 60.000000 CI EXP= 0.950000
R= A0.010000	 Z3= 60.000000 ---	
_
` OF= 0.020000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.1.4 SvMILLIONS
CD=000ER X (T X OF)XX(CDEXP)
	 X CF 7.392
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 7.745
I' #RM =T / M 4.,000
E	 1.0 +-=_ LOG(PHI)
	 / LOG(2.0) 0.848
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0. 5XX(E)f
CTB ((CLRM/E)X((#RM X 	 Z3 + 0.5)XX(E) -0.5XX(EJJ
	 ) / Z3
CIPS=CTB*Z4/Z2
	 ^--	 -	
-
CRC
	 =CTB X R
	
0.158
„ .
	
	 CCEM
	
O&M OR CTB*Z5/Z2/ENYR	 0.0
-- COMMENTS
ES
,'
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION 4
• TABLE	 1.1.1.4.4	 BATTERIES
' INPUT PARAMETERS INPUT COEFFICIENTS t,
T=	 —4000.00000	 TF= 0.075600 COCER= 0.037000
M=	 50.000000	 OEM= 0.010000 CDEXP= 0.734000 yi
a: CF=	 1.000000	 Z1= 1.000000 CICER= 0.028000
PHI=	 0.950000	 Z2= 60.000000 CIEXP= 0.241000
R=	 0.033333	 Z3= 120.000000
,
DF=	 0.200000
	
Z4= 60.000000
	
Z5= 0.0 4
1}f
CALCULATED VALUES
	 KG SUM TO	 1.1.1.4 Sv MILL IONS
CD CDCER X^(T X DFIXX(CDEXP)
	
X CF
 -----___-____.—
  5.001
	
.---,_------_-----_^___ _;	 .
CLRM =CICER X (M) XX (C IEXP)
	
X CF X TF 0.005
ova	
^, #RM =T / M 80.000
L" E	 -1.0 	 + LOG(PHI)	 / LOG(2.0) 0.926
CTFU=(CLRM / E)X(I#RM X Z1+.5)XX(E) -0.5XX(E)1 0.338
k
r•
CTB	 /E)X((#RM	 X	 Z3	 + 0.5)XX(E)
	 — 0.5XX(E))=((CLRM )	 /	 Z3 0.238
0.238
CRCI
	 =CTB	 X R 0.008
CCCM	 O&M OR CTB*Z5/Z2/ENYR 0.010
COMMENTS
. —___•	 — _--	 .— ^______.^— __ _,__„
4
x
aROCKWELL SPS CR-2 REFERENCE CONFIGURATION a
" TABLE	 1.1.1.4.5	 BATTERY P08C
INPUT PARAMETERS ----- ---^^--~'—-	 INPUT''COEFF1CiENTS —^
# T=	 2000.00000	 TF= 0.043000 CDC'ER= 0.053000 a
E M=	 250.000000
	 OCM= 0.0 CDEXP= 0.890000
CF=>	 1.000000	 Z1= 1.000000 CICER= 0.012000
a PHI=	 0.950000	 Z2= 60.000000 CIEX'P= 0.859000
q R=	 0.010000	 Z3= 60.000000
. DF=	 0.500000	 Z4= 60.000000	 Z5= 0.0 x
CALCULATED VALUES 	 KG SUM TO	 1.1.1.4 $,MILLIONS
I
u
CD=CDCER X	 (T X OF)XX(CDEXP)
	
X CF 24.790
f, CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.059 ?
E	 .	 1 #RM =T / M 8.000
'	 rn E	 =1.0 + LOG(PHI)	 / LOG( 2_. 0) 0.926
CTFU=(CLRM /	 E)X((#RM X Z1+.5)"XX(E)
	 —0.5XX(E)1 0.430
a CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 / Z3 0.324
`^ x C I P S = CT B* Z 4 / Z 2	 - 0..3 24
CRCI	 = CTB	 X R 0.003
" COE M = O&M OR CTB*Z5/Z2/ENYR 0.0
F as
Satellite Systems Division„ Rockwell
1	 International` Space Systems Group
1.1.1.5	 THERMAL CONTROL
r
This element includes any component used to modify the temperature of the
energy conversion subsystem components. 	 It includes cold. plates, heat trans- x	 qa
_. fer and radiator devices as well as insulation, thermal control coatings and
finishes.	 Excluded are paints or finishes applied to components during their
manufacturing sequence.
F
r
',	 >1
a
1
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WBS NO.
MAINTENANCE	 ITEM
DESCRIPTION
1.1.1.6
ENERGY CONVERSION
1.1.1.6.1 "Free-Flyers" or Barge for 0.8 Vehicle
Cargo and Personnel Utilization
(Common Use
	
Item)
1.1.1.6.2 Manned Manipulator Module 1	 Vehicle
1.1.1.6.3 Tracks and Access Ways 84,000 kg
c
-
Satellite Systems Division
Space Systems Group
Rockwell1	 Intemational
F	 j
1.1.1.6
	
MAINTENANCE t
This element provides for in-place repair or replacement of components;
and includes work stations, tracks, access ways, and in situ repair equipment.
The maintenance requirements of this element are related to the energy
conversion section of the satellite covering the main structure, concentrators,
solar blankets, and power.distribution/conditioning. 	 Some of the items of
maintenance equipment will be commonly used on the satellite power transmission
and interface segments.. 	 In these cases, the costs have been apportioned to the i.
related WBS element.
	
Maintenance requirements are listed in Table 1.1.1.6 and
costs are presented in Tables 1.1.1.6.1, 1.1.1.6.2 and 1.1.1.6.3.
Table 1.1.1.6	 Maintenance Requirements
1	 61,
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.1.6.1	 MAINTENANCE — FREE FLYERS 2t
INPUT PARAMETERS
	 ~^ INPUT COEFFICIENTS
T=	 5000.00000	 -	 TF= 1.000000 CDCER= 0.0
M=	 5000.00000	 OEM= 0.0 CDEXP= 0.0
CF=	 1.250000	 Z1= 0.800000 CICER= 0.005798
PHI=	 0.950000	 Z2= -60.000000 CIEXP= 1.000000
R=	 0.020000	 Z3= 48.000000
0F=	 1.000000	 Z4= 48.000000	 Z5= 0.0
` CALCULATED VALUES	 KG SUM TO	 1.1.:1.6 $,MILLIONS
CD=CDCE'R X	 (T -X OF)XX(CDEXP)	 X CF _	 _	 000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 36.238
#RM =T / M 1.000
tO E	 =1.0 + LOG (PHI)	 1 LOG(2. 0) 0.926
., CTFU=(CLRM 1 E)X((#RM X Z1+.5)XX(E) —0.5XX(Ell 29.299
4
CTB =(>(CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)	 -0.5XX(Ell )	 / Z3 29.240
_
—C I P S= CT. B* Z 4 %Z 2 -. _^—_ _—	 -------	 —	 — — -	 — —23.392s
r.1 CRCI	 .=CTB	 X R 0.585
5. CO&M = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS	 -- ----	 _---
--_.___—__.
^
.j
l'
04.
i-	 .-<.-	 rte- 	 ., x -	 nm t
e
1
ROCKWELL'SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.1.6.2	 MANNED MANIPULATOR
INPUT PARAMETERS INPUT COEFFICIENTS-
T= 3000.OMJO	 TF= 1.000000 COCER= 0.0
M= 3000.00000	 OEM= 0.0 COEXP= 0.0
CF= 1.100000	 Z1= 1.000000 CICER= 0.005798 j
'	 PH I= 0 .950000
	 Z 2= 60.000_00 _0 CIE X P= 1 .000000
R=T!
_
0.020000	 Z3= 60.000000
DF= 10000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.1.6 $,MILLIONS
`	 CO=000ER X (T X	 DF)XX(CDEXP)
	
X CF 000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 19.133
#RM =T / M 1.000
o	
_E	 =1.0 + LOG( PHI)	 / LOG(2.0) 0.926
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)%	 19.203
CTS =((CLRM/E)X(( #RM X	 Z3 + 0.5)XX(E) 0.5XX(E1J
	 ) / Z3"	 15,198
CT PS =CT8*Z4/Z2 	 15.1.98-_
``o*-?."H`	 e-;'.+r+c,°,r.'^'g1^,'c„M -...:.:a.F.^P	 ^n.:..;5"	 v	 :. a.°"	 .S	 ...•,.^,?F.-..	 ¢.-	 .T`. -+.sn>la - 4	 ...	 ...^.rme^f^.......pS'p n,^ ^°" .y:..y.A.;1 !^L
i
$ez, ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.1.6.3 	 TRACKS E ACCESS WAYS
	 -.
--	 INPUT PARAMETERS INPUT COEFFICIENTS--
T= 84000.0000	 TF=	 1.000000 CDCER= 0.0 i
^ M= 84000.0000 06M= 0.0 CDEXP= 0.0
CF= 1.000000 Zt= 1.000000 CICER= 0.000005
PHI= 1.000000 Z2= 60.000000 CIEXP= 1.000000_
R= 0.002000 Z3= 60.000000 — ---
DF= 0.200000 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES KG SUM TO
	 1.1.1.6 $,MILLIONS
CD=CDCER X (T X DF)XX(COEXP) X CF 0.0
1' CLRM=CICER X	 (M)XX(CIEXP)
	
X CF X TF 0.420
#RM =T / M 1.000r	 ^
E	 = 1.0 + L OG(P HI )
	
/ LOG(2. O) 1.000
CTFU=(CLRM /	 EiX((#RM	 X	 Z1+.5)XX(E) —0.5XX(E)1 0.420
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)	 —0.5XX(EJ!' ) / Z3 0.420
s;
F;
CRCI =CTB X R
COSM	 OEM OR CTB*Z5/Z2/ENYR
COMMENTS
0.420
0.001
^	 k	 7
0.0
A
..	
^	 t1a
q ^
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1.1.2 MW POWER TRANSMISSION
This element receives do electrical power from the interface subsystem,
conditions the power, converts it to microwave energy and radiates the energy
	 Y' Al
to the ground receiving station. Included are power distribution from the
interface subsystem, do to RF conversion devices, control and monitoring
equipment, and antenna radiating elements.
Costs in this section include those of the antenna structure and sub-
arrays with their klystrons; the power distribution and conditioning system;
thermal control; phase reference system; and maintenance requirements. The
MW antenna system is illustrated in Figure 1.1-2 and illustrates the basic
configuration, including overall dimensions of the selected antenna structure
concept.
MECHANICAL
MODULE (777 READ)
	
30,82
	 1,2 KM
	 SUMMING BUS
(2 PLACES)
SUBARRAY
	 10.2	 34,92	 j	 : ^r ,^ ^,
^•	 +	 / GIMBAL
11 .64
POWER MODULE'(10 TYPESI
	 ~'^
SECONDARY
r	 2.33	 FEEDERS (34 PLACES)
F	 Figure 1.1-2. Microwave Transmission System
Satellite Antenna
The smallest antenna building block is the power module, which varies in
size from the one illustrated (which is used at. the center portion of the
 antenna) to 3.40 by 5.82 meters at the periphery of the antennae Ten dif-
ferent power module sizes are used to comprise the antenna element. Each
power module has a klystron located in its center. The power modules are
arranged into subarrays measuring 10.2 by 11.64 meters. Each subarray has
its own phase control electronics. Nine subarrays are connected to form a
mechanical module-30.82 by 34.92 meters.
a-
B-52
SSD 79-0010-2-2
Satellite Systems Division „Rockwell1Space Systems Group International
1.1.2.1	 STRUCTURE
This element includes all members necessary to support the transmitter
:., subarrays and other power transmission subsystem hardware. It includes
structural beams, beam couplers, cables, tensioning devices, and secondary
structures.
.1. L L.1.1: rrlIuary JLrucLUre	 -
This element includes the basic supporting framework of the microwave
antenna power transmission system up to the interface connection. The anten-
na primary structure has three main components - a tension web made from com-
posite wires or tapes; a catenary cable that transfers the web tension to the
verticies; and the octogonal compression frame. The antenna frame provides a
t: structural support but does not include the wave guides or radio frequency
assemblies associated with the microwave subsystem.
This element is limited to primary load carrying structure and does not
include other secondary structure such as equipment mounts, platforms, and
space equipment supports.
The SPS requirement for low thermal distortion, under high thermal stress,
dictates the need for a material with a very low coefficient of expansion. The
most likely candidate, at this time, is a graphite composite material.
The antenna structure D&D CER was developed using graphite composite data
obtained from NASA's Redstar Data Base. Tooling cost was excluded under the
assumption that this cost would be incurred in the development of orbital
fabrication equipment. The following data points were used:
• Space Telescope Shell
ATS-F Truss
• HEAO Optical Bench
• Shuttle Payload Bay Doors
The antenna structure ICI is the cost of raw materials only since the
costs associated with fabrication and assembly are charged against orbital
assembly and support equipment. The antenna structure ICI cost equation is
based on raw composite material stock (prepregnated graphite) cost. These
r
	
	
material costs are based on vendor quotes obtained from Hercules, Fiberrite
and Union Carbide.
Range of Data:
D&D: 30,0 to 2000.0 kg
ICI: Unlimited
1.1.2.1.2 Secondary Structure
` The secondary structure consists of the passive interface attachment
between, the primary structure and operational subsystems. The structural
members are made of aluminum with the ability to articulate, rotate, or
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Fotherwise support/allow motion between the primary structure and other subsys-
` r'	 tem elements. ,
'	 This element includes all structure, consisting of mounting brackets,
clamps and installation structure required as an interface and mounting attach'+
^-	 +	 points of components, assemblies, and subsystems. It also includes any struc-
ture required between two or more components or assemblies.
Development of the secondary structure CER for DDT&E was based on cost
contained in the MSFC Redstar Data Base. Data from a variety of launch vehicle
and unmanned sate-lite programs were available and the applicable data points
are listed below:
• S-IVB Interstage • Solar Array and Boom Structure
(ATS-F)
• S-IC Forward Skirt
• S-IC Intertank • Squib Interface Unit (ATS-F)
Interstage' (Centaur)
• Solar Telescope Housing Assembly
F	 (ASM) . Nose-Shroud (Centaur)
i
Common Mount Assembly (ASM) • Fixed Airlock Shroud (Skylab)
I	 Telescope Gimbal Assembly (ASM) Payload Shroud (Skylab)
• Common Mount Actuators (ASM) Pallet Segment (Spacelab)i
Telescope Gimbal Actuators (ASM) • OSO-1
,
f'
jj
w	
Array Platform Elevation Pointing • ATS-F
I	 Actuator (ASM)
• S-II
• UV Gimbal Mount Actuators (ASM)
• UV Instrument Mount Assembly (ASM)
The ICI production cost CER was based upon an Engineering Cost estimate.
Range of Data:
DDT&E:	 6.0 to 15,000.0 kg
ICI:	 6.0 to 15,000.0 kg
t
-_	 1.1.2.1.3	 Cost Estimates
i-	 Input parameters TO are in kilogramsi; of mass, see Tables 1.1.2.1.1 and
1.1.2.1.2. -
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TABLE 1-.1.2.1.1	 PRIMARY	 STRUCTURE
PARAMETERSINPUT v i	 INPUT COEFFICIENTS
T= 67000.0000 TF= 1.000000 CDCER= 0.023000
M= 8375.00000 06M= 0.0 COEXP= 0.800000
-CF= 1.000000 Z1= 1.000000 CICER= 0.000050
PHI= 10000000 Z2= 60.000000 CIEXP= 1.000 0_0_ 0
R= 0.002000 Z3= 60.000000
DF= 0.020000 Z4= 60.000000 Z5=	 0.0
CALCULATED VALUES
	
KG	 SUM TO 1.1.2. 	 SvMILLIO >	 4
CD =000ER X (T 'X DF)XX(CDE XP) X CF	 7.301 --
CLRM=CICER X (M)XX(C.IEXP) X CF X TF 	 0.419
4!	 #RM =T /	 M 8.000
E	 =1.0 + LOG (PHI) J LOG(2.0) 1.000
'	 CTFU=(CLRM /	 E)X((#RM X Z1+.5)XX(E)	 - 0.5XX(E)) 3.350
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)	 -0.5XX(E!) i	 / Z3	 3.350
.GIPS=CTB	 Z4/Z2  3.350
CRCI	 =CTB	 X R 0.007
CCEM = ,06M OR CT B*Z5/Z2'/ENYR 0.0 t
COMMENTS
1
i
x
5
.te•,z+•.^s'.,t.m,,^ ^^.,'xst^rrr.^?°2"'w^^^;."
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ROCKWELL SPS CR-2 REFERENCE CONFIGURAT ION
TABLE	 1.1.2.1.2	 SECONDARY STRUCTURE
INPUT PARAMETERS ----^	 --`— ---INPUT COEFFICIENTS—
T=	 234000.000	 TF= 0.007300 CDCER= 0.156000
: M=	 5.000000	 OSM= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000 i
PHI=	 0.980000	 Z2= 60.000000 CIEXP= 0.355000
(1; R=	 0.002000	 Z3— 60.000000DF=	0.050000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.2.1 SiMILLIONS
CD=000ER X	 (T X OF)XX(CDEXP)	 X CF 18.705
CLRM=CICER X IM)XX(CIEXP) 	 X CF X TF —	 0.001
c^ #RM =T / M 46800.000
° E
	 =1.0	 + LOG( PHI)
	 / `LOG(2.0) 0.971
CTFU=(CLRM	 /	 E)X((#P.M X Z1t.5)XX(E) -0 5XXIE)1 45.999
K
CT8 =((CLRM/E)X(( #RM 	 X	 Z3 + 0.5)XX(E)
	 —0.5XX(EI) )	 f Z3 40.8.25
_.____GIPS =CTB*Z4 40.825
CRCI	 =CTB	 X R 0.082 ry
CG'EM	 06M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
a	 ^^
_
r _. 	,.,^ .	 r^^
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1.1.2.2	 TRANSMITTER SUBARRAY/KLYSTRONS xn .
r This element includes all the hardware required for generation, distribu-
tion, phase control and radiation of:microwave energy. 	 This includes the sub- ^44
array structure, wave guides, power amplifiers, control devices,.and'power.
harnesses.	 Also included are thermal control devices and finishes that are
E manufactured as an integral part of the subarray.
RF generators convert the direct current (dc) electric power to RF micro-
wave power.	 Klystrons are used in this system as the high power RF transmit-.
ting devices.	 Wave guides receive.the RF power from the generator and radiate
it to the.ground-based rectenna.
Historical data for some twenty phased array radars ranging over a period
of the last twenty years were extracted from the Redstar Data Base and/or
obtained from various contractors. 	 The data were analyzed, normalized and the
casts-.,were adjusted to reflect 1977 dollars. 	 In addition, for all costs
' utilized, the facility receiver subsystem hardware, data subsystem costs and
basic facility/housing costs were removed.
The application of phased array radar costs to- the development cost
estimates of the microwave antenna was pertinent since the design and develop-
..
ment of these physically large ground 	 installations was conducted in much the
same manner that is being utilized for the SPS. 	 The ground arras* radiating
elements were assembled in subarray panels, complete with the radiating ele-
ments, wave guide, and cabling.	 The subarrays " were then mounted into the
F facility framework, subarray cabling, and plumbing connection completed at
system level and confidence testing conducted. 	 The same general assembly
philosophy is expected to be followed for the microwave antenna, the differ-
ence being that the microwave antenna will be totally assembled in the space
environment.
y The D&D CER was based on data from four DOD classified projects-identifi-
ed only as Projects 21, 22, 23, and 24 as well as the Cobra Dane, AN/SPS-48
and SAM-D (PATRIOT) radar systems.
E
A different approach was taken to develop the TFU CERs.
	
After reviewing
k
the various radar systems' cost, _it was determined that not enough insight
was afforded into the components; therefore, a "grass-roots" approach was
undertaken.
b
For purposes of developinga " rass-roots" estimate for the TFU, a seg-
ment of the antenna measuring 2.4 m 	 was assumed to be the Lowest Replaceable
Unit (LRU).	 In addition, to arrive at an "average" LRU, it was necessary to
evenly distribute all components over the antenna. 	 Enclosed tables list the
components and their estimated cost for both the klystron and amplitron con-
figurations.	 The required components were determined through analysis.
Letters and telephone calls were directed to hardware manufacturers request-
I ing technical data and cost quotes for the specified components. 	 Where mul-
tiple quotes were obtained, the average cost was used. 	 In some instances,
estimates had to be relied upon. 	 It was further assumed that the components
are the same in each configuration with only the power tubes changing with the
exception of the klystron configuration where the IRF amplifier is different.
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< Data contained in the Redstar Data Base were utilized to develop integra-
tion factors which were added to the vendor quotes.
	 To account for the cost
associated with voltage measurement instrumentation for the microwave antenna,
a 20% instrument factor was also applied to the vendor quotes.
	 The individual 9
cost estimates, developed for each type of power tube, were utilized to develop
CERs based on the area of one LRU.
	 For the purpose of developing these CERs,
three different LRU sizes were assumed - 2.4 m 2, 24 m2 , and 240 m 2 .	 it is
•' necessary for the user to determine the size and number of LRUs required for
any given antenna configuration.
	 It is also necessary for the user to consider
any learning that may occur.
Range of Data:
D&D:	 1000 to 100,000 kilowatts
ICI:	 Unlimited
Table 1.1.,2.2.1 expresses the DDT&E cost estimate [CD=.067(PT)1.517(CF)]
to facilitate the use of antenna power in kilowatts as the input factor.
` Table 1.1.2.2.2 shows the CI,LRU=.00327 (ALRU)'-"' where.A is in square meters:.
A complexity factor of 1..25 is used to compensate for the klystron kilowatt
power rating as used in the data base.
f
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.2.2.1	 KLYSTRON DDT&E
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 6790000.00	 TF= 1.000000 CDCER- 0.205000
M=	 6790000.00	 OEM= 0.0 CDEXP= 0.507000
CF=
	
1.250000	 Zt= 1.000000 CICER= 0.0
PHI=0.980000
	
Z2= 60.000000 CTEXP= 0.0
R=	 0.0	 Z3= 180.000000
OF=	 0.020000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	
KW SUM TO	 1.1.2.2 $,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 102.576
CLRM=CICER X (M)XX(CIEXP) 	 X CF X TF 0.0
#RM =T
	 M 1.000
Un
E	 1.0	 + LOG (PHI)	 LOG( 2.0) 0.971
CTFU=(CLRM	 E)X((#RM X Z1+.5)XX(E1 -0.5XX(E)) 0.0
CTB =((CLRM/E)X((#RM	 X	 Z3	 0.5)XX(E) -0.5XX(E)l I./	 Z3 0.0
0.0
CRCI
	 =CTB	 X R 0.0
CCtM	 OEM OR CT13*Z5/Z2/ENYR 0-.0
COMMENTS
u^	 .";, N	 x] 3 ,..-;z +xis'
S
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.2.2.2	 KLYSTRON	 ICI,	 R• OEM
INPUT PARAMETERS  INPUT COEFFICIENTS
T= .830808.000	 TF= 1.000000 COCER= 0.0
M= 118.800003	 06M= 0.0 COEXP= 0.0
CF= 1.250000	 Z1= 1.000000 CICER= 0.003270
PHI= 0.980000
	 Z2= 60.00_00_00 CIEXP= 1.000000Y_R= 0.066667	 Z3=-^-- 1.80.00000.0 ^	 ^•^ __.___ _____..__-.^_^___._. 	 _____w
t DF= 0.020000	 Z4= 60.000000	 Z5= 0.0
:r CALCULATED VALUES
	 SQ M SUM TO	 1.1.2.2 $,MILLIONS^y ,
F
CD=CDCER X (T X DF)XX(CDEXP)	 X CF 0.0`
' CLRM = CICER X	 (M)XX ( CIEXP)	 X CF	 X TF 0.486
6993.332
	 i
F`-	 o	 E	 =1.0 + LOG( PHI) / LOG(2.0)
CTFU=(CLRM / E)X((#RM X Zl+.5)XX(E) -0.5XX(E)!
CTO I(CLRM/E)X((#RM X	 Z3	 0.5)XX(E) -0.5XX(EJJ	 1 / Z3
i -	 CIPS=CTB Z4/Z2
CRCI =CTB X R
CQEM	 OEM OR CTB*Z5 /Z2/ENYR
--_-"CCIMM'ENTS
0.971 __ ___._-
2702.309
2322.804
_-2322.804
154.854
0.0
l	 ,. ^,;.	 .. ^il:.. 	 ..	 m ^af^ _	 tY""ti^"..'4^^!^(."3"^'H'•-2^^ YY	 .+.^..^°WY	
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>	 1.1.2.3
	
POWER DISTRIBUTION AND CONDITIONING (PD&C)
This element includes the various power feeders, switching, and condition-
M'_. ing equipment s necessary to deliver power at the required voltage and power f;
levels for the power transmission section (antenna portion) of the satellite.
F- An energy storage system is included to supply power to keep the power trans-
mission system at a ready state and for housekeeping requirements during
eclipse periods.	 Data buses are not a part of this element as they are includ-
ed in the information management and control subsystem (WBS No. 1.1.3).
The PD&C system receives power from the interface (Energy Conversion/
Power Transmission) system and provides for the power conditioning and switch-
ing required to deliver the power, through the distribution network, to the
microwave energy conversion units. 	 On the rotating member, power is conducted
through switch gears to do/dc converters which output the six primary voltages
required by the Klystrons.,	 Each voltage is conducted to a summing bus through
switch gears and power feeders and.on through switch gear at the mechanical
- modules for use at the subarrays to provide power at the 135,864 Klystrons.
Batteries and battery conditioning equipment are included also to provide
the stored energy to power the heater requirements which keep the Klystrons
at a ready mode during the eclipse periods. The batteries will also provide
power for the necessary housekeeping activities, i.e., stationkeeping, IMCS,
TT&C, etc., during this period.
1.1.2.3.1 Switches and Power-Conditioning.-
Switches will be used to perform operational functions as monitored
through the IMCS. Switch gears will:
• Isolate converters, main feeders, secondary feeders, mechanical
modules, subarrays and Klystrons for maintenance work
• Provide split bus power feed to offer redundancy to some modules
in event of failure of a converter or summing bus
Control power through the IMCS for:
short circuit protection
s	
• systematic start-up and shut-downs to prevent surges
during eclipse periods
• control various loads
The basic switches will be of the Penning cross-field tube design and
monitored and controlled by the IMCS. The IMCS will will determine their
status and functionally connect them to the proper feeder and summing bus
as conditions may direct.
The power converter . and conditioners convert the existing bus voltages
to the subsystem voltage required for the various subsystem loads. The output
tolerances will be based on using subsystem interface requirements. The power
converters are utilized in the GEO mode of operation.
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cJ 1.1.2.3.2	 Conductors and Insulation
The summing buses, main feeders and secondary feeders are generally sized
to minimize the combined mass of itself and the satellite mass, considering the
power requirements, efficiency, and variation in resistivity with temperature.
The PD&C utilized aluminum (6101-T6) conductors.
1.1.2.3.3
	 Batteries
Batteries.will be utilized during the ecliptic periods to provide minimum
energy to keep the Klystrons warmed to a ready state and as necessary during
the required housekeeping tasks.
	 The batteries will be a sodium chloride type
having the capability of providing 200 watt hours/kg.
The battery PD&C costing is included in the earlier sections of 1.1.2.3.2
and 1.1.2.3.1.
	 This element consists of the mechanisms for the charging of
batteries and the distribution and regulation of power to and from the battery.
This function will be monitored and controlled by the 1MCS. 	 Included are the
battery chargers, power regulators, diodes, power regulators, and power con-
ditioning equipment that directly interfaces with the battery system.
I
i
1.1.2.3.4	 PD&C Cost Estimates.
I The CER's used in this section are the same as those described in jl
Section 1.1.1.4.	 The following tables itemize the design/cost parameters
and identify the cost estimates in each area.
Table	 Description
1.1.2.3.1	 Switch Gear and Converters
1.1.2.3.2	 Conductors and Insulation
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.2.3.1
	
SWITCH GEAR & CONVERTERS
INPUT PARAMETERS INPUT COEFFICIENTS
T= 1901000.00	 TF'= 1.000000 COCER= 0.158000
M= 2447.00000
	
OEM= 0.0 CDEXP= 0.297000
CF= 1.500000	 Z1= 1.000000 CICER= 0.000400
r PH:I=' 0.950000	 Z2= 60.000000 CIEXP= 1.0 0000 0
R= 0.066667	 Z3= 180.000000 ----
DF= 0.050000	 74= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.2.3 S,MILLIONS
u CD=CDCER X (T X 0F)XX(COEXP)	 X CF 7.132
CLRM = CICER X	 (M)XX ( C IEXP)	 X CF	 X TF 1.468
#RM =T / M 776.870
w E	 _1.0 + LOG(PHI)	 / LOG(2.0) 0. 926
_ CTFU=(CLRM /
	 E)X((#RM X Z1+.5)XX(E) 	 -0.5XX(E)1 752.336
.! CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)
	
-0.5XX(Eli ) / Z3 512.556
CIPS=CTB*Z4/Z2 ^___^ _.__...___---_------ --	 512.556
` CRCI	 =CTB	 X	 R. p 34.171
COCM = OEM OR CTB*Z5/Z2/ENYR 0.0 
'._._____-COMMENTS
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ROCKWELL SPS CR'-2 REFERENCE CONFIGURATION
TABLE	 1.1..2.3.2	 CONDUCTORS E INSULATION
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1337000.00	 TF= 1.000000 COCER= 0.158000
a
M=	 1720.00000	 O&M=
CF=	 1.000000	 ZI,_=
0.0
1.000000
CDEXP=
CICER=
0.297000
0.000004 ►
V,
T— PHI=	 1.000000	 Z2=
- -R_ - ----
	 J0.0	 Z.3=
 
60.00_0000_ 
60.000000
CI EXP= 1.000000
h DF=	 0.100000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.2.3 E o MILLIONS ,
CO=CDCER_X	 (T X OF)XX(CDEXP)	 X CF 5.262
CLRM=CICER X (M)XX(CIEXP)	 X CF X TF 0.007
'	 bo #RM =T / M 777.32.5
rn
-:,
E	 =t.0	 + LOG( PHI)	 / LOG(2.0) ^^. -	 1.000
—
F
rTFU=(CLRM	 1	 E)X((#RM X Z1+.5)XX(E) —0.5XX(EJJ -	 5.348
CTB'=((CLRM/E)X((#RM 	 X	 Z3—+ 0.5)XX(E)	 —0.5XX(E!) )	 /	 Z3 5.348
CI PS= CTB*Z4/Z2 5.348 ,t
CRCI	 =CTB	 X R 0.0
G ,3
CCEM • = O&M OR CTB*Z5/Z2/ENYR 0.0
- ^_--
-CfIMMENTS
t ^:
(
t'	 3
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.2.3.3	 BATTERIES r
INPUT PARAMETERS ---- —	 INPUT COEFFICIENTS
T=	 190000.000	 TF= 0.075600 CDCER= 0.0
M=	 50.000000	 OCM= 0.475000 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.028000
PHI=	 0.950000
	 Z2= 60.000000 CIEXP= 0.241000
x . R=	 0.033333	 Z3= 120.0000001
^y DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
4,! CALCULATED VALUES
	 KG SUM TO	 1.1.2.3 $,MILLIONS
CO=CDCFR- X	 (T X DF)XX(CDEXP)
	
X CF 0.0
--
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.005
Goi #RM =T > M 3800.000
E	 =1.0 + LOG( PHI)
	 / LOG(2.0) 0.926
CTFU=(CLRM /	 E)X((#RM	 X Z1+.5)XX(E) — 0.5XX(Elf 12.115
8
CTB =l(CLRM/E)Xl(#RM	 X	 Z3 + 0.5)XXIEf
	 —0.5XX(Eff f	 / Z3 8.502
CIPS=CTB*Z4/Z2 8.502
CRCI	 =CTB	 X R 0.283
COEM	 OEM OR CTB*Z5/Z2/ENYR 0.475
^. COMMENTS_..^____.___—.____.___---____^._____
BATTERY POEC INCLUED	 IN 1.1.2.3.1 E	 1.1.
	 2. 3.2
r
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(J 1.1.2.4	 THERMAL CONTROL
This element includes any component used to modify the temperature of
power transmission subsystem components. 	 It includes cold plates, heat
transfer and radiator devices as well as insulation, thermal control coatings g
and finishes.	 Excluded are paints and finishes applied to components during
' - during their manufacturing sequence.and thermal control devices that are an
integral part of another component.
The multi-layer insulation panels are required for the back surface of
the resonant cavity radiators to restrict waste heat leaks which could in-
crease temperatures of electronics to unacceptable levels.
	
This insulation
is coated externally with low absorptivity/emissivity materials to limit the
absorbed solar flux to which the surface is exposed during part of the orbit.
The-insulation CER's are based upon secondary structure CER's where the
secondary structure CER's were considered comparable to the requirements of
insulation in its application on the antenna.
Table 1.1.2.4 presents cost estimates for thermal control,
f
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a{: ROCKWELL SPS CR-2 REFERENCE CONFIGURATION"t
TABLE	 1.1.2.4	 THERMAL CONTROL — INSULATION
INPUT PARAMETERS —	 INPUT COEFFICIENTS f Y
T=	 557000.000	 TF= 0.012400 CDCER= 0.156000
` M=	 4.000000	 OEM= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000
PH I= 	 0.980000	 Z 2_= 60.000000 CIE XP = 0.3 550 00
TR=	 0.010000	 Z3= 60.000000
' DF=	 0.050000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.2 39MILLIONS
CU=C DCE R X_(T X DF )XX( CD EXP)	 X CF
;. CLRM=CICER X (M)XX(CIEXPI	 X CF X TF 0.002
`td 139250.000s` #RM =T / M
E — = 1. 0 + LOG (PHI) 	 / LOG ( 2.0) ^^__•_^
—
0` .9 7 1
3 ,--
?	 t`' LT FU=(CLRM /	 E)X((#RM X Z1+.5)XX(E) -0.5XX(E)) 208.062 w.:
CTB =((CLRM/E)X((#RM 	 X	 Z3 + 0.5)XX(E) —0.5XX(E11 I	 / Z3 184.657
_
CIPS=CTB*Z4/Z2	
_	
— -- --	 —
--
184.657
CRCI	 =CTB	 X 1.847
^' ! COEM = OEM OR CTB*Z5/Z2/ENYR 0.0
C
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i
WBS
NO'.
ITEM/
DESCRIPTION
QUANTITY
PER SATELLITE
1.1.2.5.1 REFERENCE FREQUENCY GENERATOR l	 SET	 (777 POWER
AMPLIFIERS,	 1 -4
REGULATORS)
1.1.2.5.2 COAX CABLE 777 SETS
1.1.2.5.3 DEVICES FOR USE ON FREQUENCY 777 SETS
DISTRIBUTION SYSTEM
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1.1.2.5 CONTROL-PHASE REFERENCE
IJ
This element provides the reference phase for all-subarray phase con-jugating circuits and includes the reference oscillator signal distribution,
and frequency conversion equipment. It covers components/equipment that
commonly serve all subarrays. 	 y`
x
The transmitted signal is formed from the pilot beam by means of the
retroelectronics where one circuit is required per subarray. A servo system
is needed to transfer the required reference phase from a central point to a
mechanical module, where it is distributed to the nine subarrays. The main
items included in this subsystem are shown in Table 1.1.2.5.
Table 1.1.2.5 Control-Phase Reference
S	 .^
5	
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.2.5.1	 REFERENCE FREQUENCY GENERATOR
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 0.500000 i
- M=	 1.000000	 OCM= 0.010000 CDEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CDCER= 0.100000
PH,I=	 1.000000	 Z2= 60.000000 CTEXP= _1.000000
R=	 0.033333	 TZ3= 120.000000
' OF=	 0.200000	 Z4= 60.000000	 Z5= 0.0
'	 - CALCULATED VALUES	 -	 SET SUM TO	 1.1. 2.5 S,MILLIONS 
C
'	 x CO=CDCER X	 (T X OF)XX(CDEXP)	 X CF _.0.100
3:, 4
CLRM=CDCER X	 (M)XX(CIEXP)	 X CF X TF 0.100
pd #RM =T / M 1.000
E	 = 1.0	 + LOG(PH I) 	 / LOG(2.01 1.000^
-_-------
^	 it
" CTFU=(CLRM /	 E)X((#RM X Z1+.5)XX(E) -0.5XX(E)I 0.100 f
^	 '
k
CTB =((CLRM/E)X((#RM 	 X	 Z3 + 0.5)XX(E)	 -0.5XX(E) ► ' )	 / Z3 0.100
CIPS=CTB*Z4/Z2 0.100
CRCI	 =CTB	 X R 0.003
' COEM = OEM OR CTB*Z5/Z2/ENYR 0.010
r
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION:.
TABLE	 1..1.2.5.2	 DIST.	 SYSTEM, COAXIAL CABLE
INPUT PARAMETERS --	 ~ -
 INPUT COEFFICIENTS
T=	 203000.000	 TF= 1.000000 CDCER= 0.000005
M=	 261.000000	 OEM= 0.0 COEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CI`CER= 0.000060
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000	
--
R=	 0.0	 Z3= 60.000000
-
DF=	 0.200000	 Z4= 60.000000
	 Z5= 0.0 h
a
CALCULATED VALUES	 M SUM TO	 1.1.2.5 St MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X -CF 0.203
E CLRM=CICER X (M)XX(CIEXP)	 X CF X TF 0.016
#RM =T / M 777.778tdi
o E
	 = 1.0 + LOG( PHI)	 ! LOG("2.'0) 1.000
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)) 12.180 Y}dapM
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)J )	 / Z3 12.180
GIPS=CTB*Z4/Z2 12.180
~.
¢ CRCI	 =CTB	 X R 0,0
-CCEM = OEM OR CTB*Z5/Z2/ENYR 000
^.. :.-s._r..«..n. a	 ^	 a. •	 r_..	 -	 .....	 ...	 .
w
-..
i
Y ^^, qs ^;:-^	 ^;+.a't.'^^,ox.:r°a.-'•r 	 •^,^k,K 	_	 r „'^';er^±y"r^` , ^'rr	 ac	 qr , *^.,...:.	 „^.	 ..:	 ..	
..	 _.	
.. s
Y,.
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 	 1.1.2.5.3 DIST. SYSTEM, DEVICES I	 ^^
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1554.00000	 TF= 1.000000 CDCER= 0.000225
M=	 2.000000	 OEM= 0.0 CDEXP= 1.000000 f
-. CF=	 1.000000	 Z1= 1.000000 CICER= 0.005000
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.033333	 Z3= 120.000000
. OF=	 0.200000	 Z4= 60.000000 Z5=	 0.0
.
R
CALCULATED VALUES	 KG SUM TO 1.1.2.5 $.MILLIONS
z
CD=000ER X	 (T X OF) XX( CDE XP) 	X CF 0.070
CLRM=CICER X (M) XX(C IEXP)	 X CF X TF 0.010 !'
td #R M =T / M 777.000
s
~' E	 =1.0 + LOG( P HI)
	
/ LOG12.0) 1.000
a CTFU=(CLRM / E')X((#RM X Z1+.5)XX(E)
	
—0.5XX(E)) 7.770
CTB =((CLRM/E)X_((#RM
	
X	 Z3 + 0.5)XX(E) — 0.5XX1 E)) )	 / Z3 7.770
7.770	
T^
k	 ;' CRCI
	
=CTB	 X R 0.259 {
COEM = O&M OR CTB*Z5/Z2/ENYR 0.0
•
s. _
 •LSihb ...	 .,	 x.Mx	 ry. R	 a u
V	 }
r	 y^^^yF•^
WBS
NO.
MAINTENANCE ITEM
DESCRIPTION
1.1.2.6 POWER
TRANSMISSION
1.1.2.6.1 "FREE-FLYERS" OR BARGE FOR 1	 VEHICLE UTILIZATION
CARGO AND PERSONNEL (COMMON
USE	 ITEM)
1.1.2.6.2 GANTRY CRANE AT ANTENNA SET
1.1.2.6.3 ON-CRANE CONTROL CENTER, SET
HOISTS,	 EQUIPMENT TEST GEAR,
ROBOTICALS
1.1.2.6.4 TRACKS AND ACCESSWAYS 12000 kg
x
	
Satellite systems Division 
	 Rockwell
	
Space systems Group	 International
1.1.2.6 MAINTENANCE
This element provides for in-place repair or replacement of components
and includes work stations, tracks, access ways,, and insitu repair equipment.
Maintenance requirements of this element are related to the power trans-
mission (antenna) section of the satellite covering the structures; subarrays
(Klystrons); power distribution/conditioning and energy storage; thermal
control, and control elements. Some of the maintenance equipment are multi-
purpose and are therefore costed against the applicable maintenance items on
an apportioned basis.
Maintenance requirements for this element are presented in Table 1.1.2.6
and cost estimates are projected in Tables 1.1.2.6.1, 1.1.2.6.2, 1.1.2.6.3,
and 1.1.2.6.4.
e
Table 1.1.2.6 Maintenance Requirements
.3
1
x
28.784
28.:784---_^_^
0.576	
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1.000
0 .426 -
36.368
e
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION.
TABLE	 1.1.2.6.1 MAINTENANCE	 FREE FLYERS	 T
INPUT PARAMETERS
	
INPUT COfFFiCIENTS
T= 5000.00000 TF= 1.000000 CDCER= 0.0
M= 5000.00000 OEM= 0.0 COEXP= 0.0
CF= 1.250000 Z1= 1.000000 CDCER= 0.005798
PHI= 0.950000 Z2= 60.0UU000 CIEXP= 1.000000
`	 R	 0.020000	 Z3=	 60.000000
E ;	 DF=	 1.0 00 000 	 Z4=	 60.000000	 Z5=	 0.0
CALCUL ATED VALUES	 KG	 SUM TO 1.1.2.6	 $, M ILL IONS
—	 4
	
CO=CDCER X (T X DF)XX(CDEXP) X CF 	
-	
0.0
j	 CLRM=CICER X (M)XXICIEXP) X CF X Tf 	 36.238
V
w
- ------ ---- -- -
R^
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) 0.5XX(El)
:^ r
-1	 CTB =((CLRM/E)X((#RM X
	 Z3_+ 0.5)XX(E) -0.5XX(E))	 ) / Z3
{	 CIPS=CTB*Z4/Z2
^i	 CRC 	 =CTB X R
#RM =T / M
E	 =1.0 + LOG(PHI) / LOGI2.0)
;r
t
ROCKWELL SPS CR = 2 REFERENCE CONFIGURATION
TABLE	 1.1.2.6.2	 GANTRY CRANE
— 
_	
INPUT PARAMETERS INPUT COEFFICIENTS
° T=	 40000.0000	 TF= 1.000000 CDCER= 0.234000
M=	 40000.0000	 OEM= 0.0 CDEXP= 0.653000u CF=	 1.100000	 Z1= 1.000000 CI'CER= 0.000005
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.002000	 Z3= 60.000000
DF=	 0.200000	 Z4= 60.000000	 Z5= 0.0
7
5 CALCULATED VALUES	 KG SUM TO	 1 °.1.2.6 Ss MILLIONS
° CD=CDCER X	 (T X DF)XX(CDEXP)	 X-CF 91.060
€
CLRM=CICER X (M)XX(CIEXP) 	 X CF X TF 0.220
#RM =T / M 1.000
E	 = 1.0 + LOG(PHI)	 ! LOG(2.0) 1.000
CTFU=(CLRM l E)X((#RM X Z1t.5)XX(E) —0.5XX(E)1 0.220
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) — 0.5XX(E1) ) / Z3 0.220
x
CIFS—CTB*Z4lZ2 - - 0.220
r . CRCI	 =CTB	 X R 0.000
I° COEM	 CEM OR . CTB*Z5/Z2/ENYR 0.0
COMMENTS— 7
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ROCKWELL SPS CR -2 REFERENCE CONFIGURATION t	 ;
'-I TABLE 1.1.2,6.3	 ON—CRANE CONTROL CENTER Ji
INPUT PARAMETERS INPUT COEFFICIENTS
T= 50000.0000	 TF= 1.000000 CDCER= 0.012432
M= 50000.0000	 OSM= 0.0 CDEXP= 1.000000
CF= 1.000000	 Z1= 0.100000 CICER= 0.005798
t
. PHI= 0.950000
	
Z2= 60.000000 CIEXP= 1.000000
s R= 0.020000	 Z3= ^i 6.000000 1,
OF= 1.000000	 Z4= 6.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.2.6 $,MILLIONS
CD=CDCER X (T X DFIXX(CDEXP)
	
X CF 621.600
C'LRM=CICER X	 (M)XX(C IEXP)	 X CF X TF 289.900 `r-
ti
z ^,	 #RM =T	 M	 1.000
]f	
(3
"'	 E	 =1.0 + LOG(PHI) / LOG(-2.01	 0.926
CTFU=(CLRM / ElX((#RM X Z1+.5)XX(E) 0.5XX(E))
	 30.305
CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) -0.5XX(El)f
i	 CIPS=CTB*Z4/Z2i_«^_______________.`..____^,______F :-..
"	 CRCI =CTB X R7	 ..
.	 CCEM = OEM OR CTB*Z5/Z2/ENYR
1 / Z3	 267.824
26.782
5.356
0..0
t
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ROCKWELL SPS CR-2 REFERENCE_CONFIGURATION
TABLE	 1.1..2.6.4	 TRACKS E ACCESS WAYS
'
k,
-- INPUT PARAMETERS INPUT COEFFICIENTS
T=	 12000.0000	 TF= 1.0000UU CDCER= 0.0
a M=	 12000.0000	 OEM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1 = 1.000000 CICER= 0.000005
y PH_I=1.000000	 Z2=—__	
_
60.0000_00 -CI EX P= 1.000000
 _
 iR--	 0.402000	 Z3—^ 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED- VALUES	 KG SUM TO	 1.1,2.6 $, MILLIONS
a
CO=CDCER X	 (T X DF)XX(CDEXP)	 X , CF 0.0
i
CLRM=CICER X	 ( M )XX(C IEXP)	 X CF X TF 0.060
f
#RM =T / M 1.000
E	 =1.0 
	 / LOG( 2.0)
-
+
—
LOG(PHI)	 _ 1.000
4. CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E â —0.5XX(E)l 0.06G
CT0 =((CLRM/E)X(( #RM 	 X	 Z3 + 0.5)XX(E) — 0.5XX(E)) J./	 Z3 0.060
CIPS=CTB*Z4/Z2 0.060
CRC I	 = CT B	 X R 0.000
C CC M = OEM OR CT B*Z5 /Z 2 /ENYR 0.0 t'
# COMM ENT S
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! 1.1.3
	
INFORMATION MANAGEMENT AND CONTROL
This element includes those components that process information onboard z.
the satellite.	 This includes sensing, signal conditioning, formatting, com-
puta.tions, and signal routing.
b The information management and control subsystem (IMCS) provides the
interconnecting elements between and within all the various satellites and
ground-based operational subsystems. 	 The IMCS also provides operational
control of both the satellite and ground systems as well as providing all
subsystem processing support for all but very special functions.
c
The satellite IMCS consists of the on-board processing equipment [central
processing units (CPU) and memories], the inter- and intra-subsystem data net-
work (data buses), the man-machine interfaces (display/control), and inter-
system communication links, including RF, but excepting those specifically
provided for the control and transfer of primary power, and all elements
provided to accommodate activities related to system security, safety, or any'
other operation necessary to the continuing operation of the SP3.
Because of the early stage of program analysis, only those requirements
imposed upon the IMCS by a limited number of satellite operations have been
identified.	 The identified requirements generally are limited to those
associated with the immediate operations of an active satellite. 	 Auxiliary
functions such as ground/space communications, display/control, safety, secur-
ity, etc., will be added when data become available.
The usage and application of IMCS items is identified in Table 1.1-3 and
P
provides direct association with the subsystem functions.
Table 1.1-3.	 Usage/Application Matrix per Satellite
INSTRUMENTATION DATA ACQUISITION DATA PROCESSING CONTROL
cez ^ o z ^
coz
d J F 4 J 2 4 QH ^- i- > J -g0 -J ►-
N QQ2 O ^ aa2 H ^^.{{{^^^ d
4^
d W a !- 2 G:
ELEMENT z z ttt^^^ s ur z
u^ z c^ z WBS
DESCRIPTION N a u°O W cc °- L u°
UJ
C L3 a c°^ °uVi NO.
MASTER CONTROL COMPUTER X X X X
DISPLAYS CONTROL X X X X X 1.1.3.2
SUPERVISORY COMPUTER X X X 1.1,3.3
REMOTE COMPUTER X X X 1.1.3.4
BUS CONTROL UNIT X X X X X 1.1.3.5
MICROPROCESSORS X X X 1.1.3.6
REMOTE ACQ. s CONTROL X X X X X X 1.1.3.7
SUB-MULTIPLEXER X X X X X
INSTRUMENTATION X % 1.1.3.9
`FIBER OPTICS X 1.1.3.10
CABLES b-HARNESSES X X X X X X X X X X 1.1.3.11
p'
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5
These items have been separated into general hardware groups for costing
purposes.
COMPUTERS
Historical cost data were obtained for computers from the Redstar Data
` Base system and are listed below: j
- Gemini-3
	 • Viking Zander
• Minuteman	 - MOL
• Skylab
	 HEAO
A 50% integration factor was included in the DDT&E CER's to allow for
subsystem level costs.
Range of Data: {{
I
r DDT&E and ICI:
	
1.8 to 75.7 kilograms
' ELECTRONIC COMPONENTS
The electronic components associated with Avionics include the Submulti-
plexors, Remote Acquisition Units, Microprocessors, Bus Control Units and
instrumentation.
-. Development of an electronic components CER was based on the selected;:'
components of the ATS-F and OSO-8 spacecraft. 	 These 19 electronic components
,.
are listed below:
ATS-F	 OSO-8
Aux. Digital Sun Sensors	 Solar Power• Supply
Monopulse Unit
	
Power Supply
Wide Band Data Unit	 Control Decoder/Demodulator.
C Band Data Unit	 Remote Decoder
S/L Band Transmitter 	 PCM Decoder
VHF Receiver	 Format Generator
Command.Decoder	 Wheel Clock
Data Acq. & Control Unit 	 Sail Clock
Data Switching Unit	 S Band Transmitter
VHF Transmitter
Range of Data;
. DDT&E and ICI:	 1.1 to 19.6 kilograms
a DATA BUS
This element consists of both copper wire and fiber optics.	 Historical
cost data were obtained from the Redstar Data Base to produce the data bus
--^ DDT&E CER.	 Commercial prices were used for the data bus ICI CER.
B-78
SSD 79-0010-2-2
,a
t	 <
W	
'wiLL'..• _	 ^;,, 	
^K^`^'^R'^Ar4"T• ;S•4Y^f'I1^ ^.v.,avY^w	 •5%^.'ew':I++ae^mayima	 Y'
.. ^—""'.r	 `Y^s^..^...._.._^....vwu..	 as^	 _....-.,•.-^—^++.>...srmaramfzs..wu+^er 	 . -..	 >_. .,	 _ ..
y -t_a.a:u.e xna xri:.u....a.r:.tw.:^..^z..S^r;Y..u.3+rvMUa^'naWr:a. Z.#.(.+..a.uS.::.°." ` 	 _.. . "^C	 .,	 _.	 •^^..	 .._	 .i....alu-usa, f: +vswv::...^..::., _...i3 S....	 s..-......, w-..t n+
	
..^^..- ..
	
4A^`
Satellite Systems DivisionO, Rockwell
x• Space Systems Group
	
International
x'
.' Production cost information obtained from private industry for 'off-the-
'. shelf" fiber optics and copper wire are listed below:
_. FIBER OPTICS: Y,;
i;
Manufacturer	 Type Characteristics	 Cost per Meterk
ITT Electro-Optical
	 GG-02 Single Fiber	 (1-10 km)
Products Division 50 m Dia..	 $3.25
GS-02 Single Fiber	 $2.50
50 m Dia.
Valtec Fiberoptics	 MG-05 Single' Fiber	 $2.50'
{ Division 65 m Dia.
Galileo Electro-	 - Single Fiber	 $1.58
F; Optics Corporation 88 m Dia.
Average cost per meter	 $2.40
One industry spokesman estimates that the . cost of optical fibers would
likely decrease to 40% by 1980. This study assumes a $2.40 per meter average
price reduced by 40% . to,$1.44 per meter.
COPPER WIRE:
Manufacturer Characteristics	 Cost per Meter
Dearborn Wire & Cable 22 gage stranded	 $0.807
f.
fsilver plate
Standard Wire & Cable 22 gage stranded	 -	 $0.705
r silver plate
=.f'
Karen, Inc. 22 gage,	 2 conductor -'$0.807
silver plate
` Mil-Spec Wire & Cable 22 gage, 19-30	 $0..610 ti.
Corporation stranded
Average cost per meter	 $0.732
:. Instrumentation input parameters T&M are in kilograms.
Cost estimates for the items of Table 1.1-3 are presented in Tables 1.1.3.1
p through 1.1.3.11 inclusive.
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION r
a
' TABLE	 1.1.3.1	 MASTER CONTROL CCMPUTER
INPUT PARAMETERS -- INPUT COEFFICIENTS
T`=
	 1000.00000	 TF= 0.900000 CDCER= 0.633000
M=	 500.000000	 OSM= 0.0 CDEXP= 0.521000
FVj CF=	 1.000000	 Z1= 1.000000 CICER= 0.172000
` PHI=	 0.800000	 Z2= 60.000000 CIEXP= 0.535000
R=	 0. 01.0000	 Z3= 60.000000$4. DF=	 0.500000	 Z4= 60.000000	 Z5= 0.0
CALCULATED'' VALUES	 KG SUM TO	 1.1.3 EMILLIONS
CD=CDCER X	 (T X OF)XX(CD EXP)^X CF 16.127
t CLRM=CICER X (M)XX(CIEXP) 	 X CF X Tf 4.302
#RM = T / M 2.000tz
E	 = 1.0 + LO G(PHI)	 / LOG(2.0) 0.678
CTFU=(CLRM /	 E)X((#RM	 X Z1+.5)XX(E) -0.5XX(E)1 7.845
CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) -0.5X1481 )	 /	 Z3 2.659
--- CIPS=C,TB*Z4/Z2 ______. 2.659 !1
CRCI	 =CTB	 X R 0.027 {—
CCE-M _ OEM OR CTB*Z5/Z2/ENYR 0.0 t.
COMM E(VT S
t
; 
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f	 TABLE 1.1.3.2	 DISPLAYS 6 CONTROLS
-	 INPUT PARAMETERS - -	 INPUT COEFFICIENTS
T= 200.000000 TF= 0.900000 CDCER= 0.102000
M= 200.000000 0&M= 0.0 CDEXP= 0.879000	 g
CF= 1.000000 Z1= 1.000000 CICER= 0.069000
PHI= 0.800000 Z2= 60.000000 CIEXP= 0.557000
-R= 0.010000 Z3= 60.000000
DF= 1.000000 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG	 SUM TO 1.1.3	 SsMILLIUNS
i	 LD=CDCER X (T X OF)XX(CDEXP) X CF	 10.745
CLRM = CICER X (M)XX(C IEXP) X CF X TF	 1.188
#RM = T / M	 1.000
e
E	 = 1.0 + LOG(PHI) / LOG(2.0)	 0.678
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) —0.5XX.(E)) 	 1.211
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)	 —0.5XX(E))	 )	 / Z3 0.453
`	 CI PS=CTB^FZ4lZ2	 ---	 --	 --	 ------ 0.453 j
CRC I
	
=CTB	 X R 0.005
k'	 COEM'= 0&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
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i TABLE	 1.1.3.3	 SUPERVISORY COMPUTER
' INPUT PARAMETERS INPUT COEFFICIENT'Sr
`. T=	 84.000000	 TF= 0.700000 CDCER= 0.633000
M=	 14.000000	 OSM= -0.0 CDEXP= 0.521000 t
CF=	 1.000000	 Z1= 1.000000 CILER= 0.172000 :+
PHI=	 0<.850000	 Z2= 60.000000 CIEXP= 0.535000
R=	 0.010000	 Z3= 60.000000
DF=	 0.200000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.3 St MILLIONS r•
1 CD=CDCER X	 (T X DF)XX(CDEXP') 	 X CF 2.753
i
CLRM=CICER X (M)XX(CIEXPJ	 X CF X TF 0.494
,; F	 m #RM = T / M 6.000
co
E	 - =1.0	 + LOG(PH I'1
	
/ LOG (2'. 0) 0.766
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) — 0.5XX(E)! 2.325 4
CTB =t(CtRM/E)X((#RM 'X 	 Z3 + 0.5)XX(E)	 —0.5XX(E)'! 1	 /	 Z3 0..969
CIPS=CTB*Z4%Z'2--- ^0.969f
CRCI	 =CTB	 X R 0.010
C06M = OEM OR CTB*Z5/Z2/ENYR 0.0 l
.
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.3.4	 REMOTE COMPUTER
COEFF—ICIfNTS^Y—INPUT PARAMETERS	 -- -	 INPUT
T= 518.000000 TF= 0.400000 CDCER= 0.633000
M= 14.000000 OEM= 0.0 CDEXP= 0.521000
CF= 1.000000 ZY= 1.000000 CICER= 0.172000
PHI= 0.850000 Z2= 60.000000 CIEXP= 0.535000
R= 00010000 Z3= 60.000000 —
DF= 0.030000 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG	 SUM TO 1.1.3	 3, MILL IONS
CO=CDCER"X (T X OF)XX(CDEXP) X CF	 2. 64 3
CLRM=CICER X (M)XX(CIEXP) X CF X TF 	 0.282 4
w #RM =T / M	 37.000
o
'( u' E	 = 1.0 + LOG(PHI) / LOG(2. 0) 	 0.766
i ' CTFU=iCLRM	 / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)1 5.696
CTB =((CLRM/E)X((#'RM	 X	 Z3	 + 0.5)XX{E)
	 —
0.5XX(E)l )	 / Z3	 2.238
,.
E;
CIPS=CTB*Z4/Z2 2.238
CRCI	 =CTB	 X R 0.022
1
COEM _ 06M OR CTB*Z5/Z2/ENYR 0.0
E.
--—k COMMENTS	 .—_------ -
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION ?,
TABLE 	 1.1.3.5	 BUS CONTROL UNIT :$3s
—^4V— --- —INPUT PARAMETERS
 —INPUT COEFFICIENTS
T=	 4110.00000	 TF= 0.076000 CDCER= 0.102000 1
M=	 5.000000	 OEM= 0.0 CDEXP= 0.879000 ia CF=	 1.000000	 Z1= 1.000000 CICER= 0.069000{ PHI=	 0.95 0_000	 Z2= 60.000000 CIEX_P = 0.55700 0
R=	 0.010000
	
Z3= 60.000000
DF=	 0.001200	 Z4= 60.000000	 Z5= 0.0
' CALCULATED VALUES
	 KG SUM TO	 1.1.3 S•MILLIONS !!
CD=CDCER X	 (T 'X DF)XX(CDEXP)	 X CF ^4__	 0.415>
CLRM=CIC E R X	 (M'IXX(CIEXPI	 X CF X TF 0.013
#RM- =T / M 822.000}
l7	
co
E	 =1.0 + LOG( PH I) 	 / LOG(2 . 0) 0 .926
r'{ CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) 	 —0 5XX(Ell 6.940
'i CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) —0.5XX(El) l	 / Z3 5.128r
^
^w
_
C IP:S=CTB*Z4/ Z2 5.128
CRCI	 =CTB	 X R 0.051 -
^ •iCOEM = OEM OR CTB*Z5/Z2/ENYR 0.0 i{
.
t
a.. COMMENTS
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TABLE 1.1.3.6	 MICROPROCESSORS
PARAMETERS --- -_— —INPUT -INPUT COEffICIENTS
T= 3960.00000 TF= 0.078000 CDCER= 0.102000
M= 5.000000 OEM= 0.0- CDEXP= 0.879000
CF= 1.000000 Z1= 1.000000 CICER= 0.069000
PHI= 0.950000 Z2= 60.000000 CDEXP= 0.5570_00
A R= 0010000 Z3= 60.000000
DF-= 0.001300 Z4= 60.000000
	
Z5= 0.0
j CALCULATED VALUES	 KG	 SUM TO	 1.1.3 S,MILLIONS
{	 - CD=CDCER X	 UT X DF)XX(CDEXP)! X CF ^.	 0.431 '	 J
CIRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.013
#RM = T ,0	 M 792.000
)'. i00E
	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 0.926
° CTFU=(CLRM / E )X((#RM X Z1+.5)XX(E)
	
-0.5XX(E)) 6.881
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0 . 5)XX(E)
	 — 0.5XX ( E)) )	 / Z3	 5.085
a?' CLPS=CTB*Z4/Z2 5.085
F'
CRCI
	 =CTB	 X R 0.051 #
COCM = OEM OR CTB *Z'5/Z2/ENYR'_ 0.0
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ROCKWELL-SPS CR-2 REFERENCE CONFIGURATION rs
TABLE	 1.1.3.7	 REMOTE ACQUISITION E CONTROL
INPUT 'PARAMETERS' INPUT COEFFICIENTS
T=	 4925.00000	 TF= 0.069000 CDCER'= 0.102000 i
M=	 5.000000	 OEM= 0.0 CDEXP= 01879000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.069000
PHI=	 0.950000	 Z2= 60.000000 CIEXP= 0.557000
— R=	 0.010000	 Z3= 60.000000 {
DF=	 0.001000	 Z4= 60.000000	 Z5= 0.0
tj CALCULATED VALUES 	 KG SUM TO	 1.1.3 $ * MILLIONS #
` CD CDCER X (T X DF)XX(CDEXP) X CF 0.414
CLRM=CICER X	 ( M )XX(C IEXP)	 X CF X TF 0.012
€a
i
' #RM =T / M 985.000
td
a E	 =1.0 + LOG( PHI)	 / LOG(2.0) 0.926
CTFU=(CLRM / E)X((#RM X 	 Z1f.5)XX(IE)	 —0.5XX(E)1 7.450
CT8 =((CLRM/E)X((#RM	 X	 Z3- + 0.5)XX(E) —0.5XX(EIJ )	 ! Z3 5.505
b"
CIPS=CTB*Z4/Z2 5.505
CRCI	 =CTB	 X R 0.055 '.
COEM _ OEM OR CTB*Z5/Z2/ENYR 0.0
------.. _.__' i1COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.3.8
	 SUBMULTIPLEXORS
st
INPUT PARAMETERS INPUT COEFFICIENTS
T'= 9`3000.0000 TF= 0.022000 CDCER= 0.102000
M= 3.000000 OEM= 0.0 CDEXP= 0.879000r:t CF= 1.000000 Z'1= 1.000000 CIC.ER= 0.069000
PHI= 0.980000 Z2= 60.000000 CIEXP= 0.557000
^q
A	 ^
r	 '`s
1
	R	 00010000	 Z3=	 60.000000
	 --^
	
DF	 0.000032
	 Z4=	 60.000000	 Z5=	 0.0
CALCULATED VALUES
	 KG	 SUM TO 1.1.3	 t, MILL IONS
CO=CDCER X (T X DF) XX(CDEXP) X CF	
--	 ^ 	 0.266
t	 x
CLRM-CICER X ( M)XX(CIEXP) X CF X TF 0.003
g ! ^, #R M =T / M	 31000.000 —
t j 	 oo
E	 = 1.0 + LOG(PHI)
 / LOG( 2. 0)	 0 .971r^ -- — 
	
--- --- ---	
sCT FU=(GERM 	 E)X(( #RM X Z1+.5)XX(E) -:0.5XX(Ell
	 66.119
F	 CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) —0.5XX(Ell
	 ) / Z3	 58.682
CIPS=CTB*Z4/Z2
i 58.682
F	 CRCI =CTB X R	 0.587
CO&M	 O&M OR CTB*Z5/Z2/'ENYR	 0.0
`, x
j
ti
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1..3.9	 IN'S'TRUMENTATION
?AIOIIT DADAMCTCDC	 -	 iAl
5
^	 a
rn G G ^r r i Gnirc—	 t
T=	 280000.000	 TF= 1.000000 CDCER= 0.000100
M=	 0.074100	 OEM= 0.0 CDEXP= 1.000000
CP=	 1.000000	 Z1'= 1.000000 CICER= 0.000400
PHI=	 0.980000	 Z 2= 60.000000 CI EXP= 1.000000
R=	 0.010000	 Z3=^
—	
60.'000000 f
DF=	 1.000000	 Z4= 60.000000 Z5= 0.0
CALCULATED VALUES 	 KG SUM TO 1. 1.3 $,(MILLIONS
CD'=CDCER X	 (T X	 DF)XX(CDEXPI	 X CF 28.000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.000
#R M =T / M 3778676.00
i
o E	 = 1.0 + LOG(PHI)	 / LOG(2.0) 0.971 `.
CTFU=(CLRM / E1X((#RM X Z1+.5)XX(E) — 0.5XX(E)) 74.192 °=
^. CTB =((CLRM/E)X(I#RM	 X	 Z3 + 0.51XX(EI	 —0.5XX(E)l 1	 / Z3 65.846
CIPS=CT8*Z4/Z2 65.846
CRC I	 =CTB	 X R 0.658 1
^i
( *COEM	 OEM OR CTBZ5/Z2/'ENYR 0.0
i
kIre
^
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TABLE	 1.1.3.10	 OPTICAL	 FIBER
t INPUT PARAMETERS — INPUT COEFFICIENTS — f-
T=	 62.000000	 TF= 1.000000 CDCER= 0.237000
M==	 62..0000000	 O&M= 0.0 CDEXP=- 0.297000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.010219
PH[='	 0.980000
	 Z2=  60.000000 CI`EXP= 1.000000R_ . . _	 —	 0.010000 —	 Z3 = 60.000000
DF=	 1.000000	 Z4= 60.000000
	
Z5= 0.0
CALCULATED 'VALUES
	 KG SUM TO	 1.1.3 $,MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 0.807
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.634
#RM =T / M 1.000e
' E	 = 1.0	 + LOG(PH[)	 / LOG(2.0) 0.971 F
t
CTFU = (CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)	 —0.5XX(E1) 0.634
CTB =(!(CLRM/E)X(1#RM	 X	 Z3	 + 0.5)XX(E)— —0.5XX(E)1 )	 / Z3 0.578
s CIP^S=CTB*Z4/Z2 -	 0.578r
$; CRCI	 =CTB	 X R — 0.006
CO&M = O&M OR CTB*Z5/Z2/ENYR. 0.0
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1.1.4	 ATTITUDE CONTROL AND STATIONKEEPING 3
This element includes the components required to orient and maintain the
satellite's position and attitude in geosynchronous orbit.
	 Included are sen-
sors, reaction wheels 	 chemical and electric propulsion hardware and propel- -
lants.
The baseline ACSS features an argon ion bombardment thruster RCS whose
characteristics are:
• Thrusters located in 4 modules at each corner of the satellite
i
• Each module has 16 thrusters
• Cryogenic propellant storage-electric refrigeration with heat loss
makeup
• Hemispherical plume characteristics
• Serviceable in place
The system operates on an average of 36 thrusters.	 A total of 64 thrusters
are included to provide the required redundancy. 	 The redundancy was based on
an annual maintenance/servicing interval, 5000 hour thruster grid lifetime and
5-year thruster MTBF. 	 Sixteen thrusters are located on the lower portion of
each corner of the spacecraft.	 Each thruster is gimbaled individually to
facilitate thruster servicing, to permit operation of adjacent thrusters dur-
ing servicing, and to provide the redundancy. 	 The thrusters nominally provide
a force approximately in the direction of the sun to counter the solar pressure
E; force (stationkeeping) which is the dominant thruster requirement. 	 The thrust-
ers are gimbaled through small angles (as illustrated) and differentially
throttled to provide the remaining forces and torques for attitude control and ;a
stationkeeping.
Sensors that make up the attitude reference determination system include:
. CDD Sun Sensor (1/System)
• CCD Star Sensors (2/Systems)
Electrostatic . or laser gyros (3/System)
• Dedicated mini processor
The attitude reference determination system features Charge Coupled Device
Y.
FR (CCD), star and sun sensors as well as electrostatic or laser gyros and dedicat-
ed microprocessors.	 Seven attitude reference determination units are located
at various locations on the satellite in order to sense thermal and dynamic
body bending, and to desensitize the system to these disturbances. 	 The control
algorithms will feature statistical estimators for determining principal axis.
orientation, body bending stage observers or estimators, and a quasi-linear
propulsion thrust command policy to provide precise control and minimize
structural bending excitation.'
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{ The mass properties of the ACSS are summarized in Table 1.1-4. This
summary includes the mass of individual elements and propellant weight on
an annual basis.
Table 1.1-4. ACSS Mass Summary
MASS
ITEM (x 10+3 KG)
-ATTITUDE REFERENCE DETERMINATION SYSTEMS (7) 0.32
THRUSTERS—INCLUDING SUPPORT STRUCTURE,
64 ® 120 KGITHRUST ER 7.68
THRUSTER GIMBALS AND MOUNTING 3.98
TANKS, LINES, REFRIGERATION 15.07
POWER PROCESSING EQUIPMENT S& 95
TOTAL (DRY) 116.00
ARGON PROPELLANT— ANNUAL REQUIREMENT 85.39
TOTAL (WITH PROPELLANT) 201.39
9y	 '
a
Historical cost data were obtained from NASA's Redstar Data Base.
	 His-
torical data relative to electrical propulsion is limited, consequently, study	 !z
_ data have been utilized where necessary. 	 Ion bombardment thrusters are Argon
propellants with a low thrust but a significantly higher specific impulse,
thus reducing propellant resupply cost.
€. Development of the propulsion subsystem CER's was based on the spacecraft
programs listed below:
SEPS (Boeing) Study	 ATS-F (Ion Experiment)	 y
SEPS (Rockwell) Study
	
Rockwell SPS Study
- SERT-II	 SERT-C Study
Range of Data:
, DDT&E and ICI:	 18.0 to 107,500.0 kg
Input parameters T&M are in kilograms.
Tables 1.1.4.1 and 1.1.4.2 contain the costs for this element.,
w.
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATIONj TABLE	 1.1.4.1	 - ACSS HARDWARE
—
Y
INPUT PARAMETERS- I NPUT COEFF ICIENTS
a
T=	 116000.000	 TF= 0.105900 COCER= 1.122.000
M=	 1812.00000	 O&M= 0.046620 COEXP= 0.190000
' CF=	 1.000000	 Z1= 1.000000 CICER= 0.057000
PHI=	 0.950000	 Z2= 60.000000 CI EXP= 0 .729000
R=	 0.010000-!	 -- Z3= 60.000000
DF=	 0.300000	 Z4= - 60.000000	 Z5= 0.0
CALCULATED VALUES 	 _ KG SUM TO	 1.1.4 S, MILL IONS
CD=CDCER X	 (T X DF)XX(CDEXP)-X CF 8.183
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 1.432 -
5
-- #RM =T. /	 M 64.018tdi
`
w	 E	 =1.0	 + LOG!'PHI)	 / ;LOG(2.'0) 0.926
CTFU=(GLRM / E)X((#RM X_ Z1+.5)XX(E) 	 — 0.5XX(El1 72.488
I -
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E),- 0.5XXIEJ) )	 /	 Z3 53.746 F
CI"PS'=CTB*Z4/Z2 53.746
CRCI	 =CTB	 X R 0.537
CC&M = OEM OR CTB*Z5/Z2/ENYR 0.047
COMMENTS
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TABLE
	 1.1.4.2	 ACSS PROPELLANT{
-	 INPUT PARAMETERS INPUT COEFFICIENTS
T= 1.000000 TF= 1.000000 CDCER= 0.0
M= 1.000000 OEM= 0.085390 CDEXP= 0.0
CF= 1.000000 Z1'= 1.000000 CICER= 0.0
PHI= 1.000000 Z2= 60.000000 CI EXP = 0.0
R= 0.0 Z3- 60.000000
., OF= 1.000000 Z4- 60.000000	 Z5= 0.0
CALCULATED VALUES SUM TO	 1.1.4 SOILLIONS
CD=CDCER X (T X	 DF)XX(CDEXP) X CF 0.0
E CLRM--CICER X	 (M) XX(C IEXP)	 X CF 'X	 TF 0.0	 _
y
NRM =T / "M 1.000

fi'
,ter
r
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1.1.6 INTERFACE (ENERGY CONVERSION/POWER TRANSMISSION)
}
	
This element provides the movable interface between the energy conversion 	 }
subsystem and the power transmission subsystem. A 360° rotary joint and an 	 p
antenna elevation mechanism are required to maintain proper alignment of the
transmitter with the ground receiving station. Included are structure,
mechanisms, power distribution, and maintenance hardware.
The interface is utilized to 1) transfer energy from the slip ring to the
antenna via transmission brushes, and 2) act as the structural support member
between the main satellite and the antenna.. The elements of this movable
interface (Figure 1.1-6) are described in the following subsections.
”
G
Figure 1.1-6. Energy ConversionlPower
Transmission Interface
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1.1.6.1	 STRUCTURE
r
This element includes all members necessary to provide a mechanical inter-
face between the primary structures of the energy conversion subsystem and the y
power transmission subsystem.	 It includes beams, beam couplers, cables,'
tensioning devices, and secondary structures.
	 Excluded are elements of the
drive assembly which are included in mechanisms (WBS No. 1.1.6.2).
1.1.6.1.1	 Primary Structure
The basic supporting structure of the movable interface is included in~
this element.
	 It is the primary load carrying structure and does not include
the secondary structure that is required to support transmission buses or
equipment.
The SPS requirement for low thermal distortion, under high thermal stress,
dictates the need for a material with a very low coefficient of expansion.
The most likely candidate, at this time, is a graphite composite material.
X
The interface primary structure D&D CER was developed using graphite com-
posite data obtained from NASA's Redstar Data Base. 	 Tooling cost was excluded
under the assumption that this cost would be incurred in the development of
orbital fabrication equipment.
	 The following data points were used:
Space Telescope Shell
• ATS-F Truss
_ HEAO Optical Bench
• Shuttle Payload Bay Doors.
k The interface structure ICI is the cost of raw materials only since the
costs associated with fabrication and assembly are charged against orbital
assembly and support equipment.
	
The structure ICI cost equation is based on
raw composite material stock (prepregnated graphite) cost. 	 These material
costs .are based on vendor quotes obtained from Hercules, Fiberrit, and Union.
Carbide,
Range of Data:
D&D:	 30.0 to 2000.0 kg
ICI:	 Unlimited
1.1.6.1.2	 Secondary Structure.,
The secondary structure consists of the passive interface attachment
between the primary structure and operational subsystems.	 The structural
members are made of aluminum with the ability to articulate, rotate, or other-
wise support/allow motion between the primary structure and other subsystem
elements.
This element includes all structure, consisting of mounting brackets,
clamps and installation structure required as an 'interface and mounting attach
is
Y
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• points of components, assemblies, and subsystems.
	 It also includes any
structure required between two or more components or assemblies.
Development of the secondary. structure CER for DDT&E was based on cost z
data contained in the MSFC Redstar Data Base.
	 Data from a variety of launch
vehicle and unmanned satellite programs were available and the applicable
data points are listed below: -
• S-IVB Interstage Solar Array and Boom Structure
(ATS-F)
• S-IC Forward Skirt d
• S-IC Intertank • Squib Interface Unit (ATS•-F)
- • Solar Telescope Housing Assembly • Interstage (Centaur)
(ASM) • Nose Shroud (Centaur)
• Common Mount Assembly (ASM) Fixed Airlock Shroud (Skylab)
Telescope Gimbal Assembly (ASM) Payload Shroud (Skylab)
•- Common Mount Actuators (ASM) Pallet Segment (Spacelab)
• Telescope Gimbal Actuators (ASM) • OSO-1
• Array Platform Elevation Pointing • ATS-F
Actuator (ASM)
:.
S-II
s UV Gimbal Mount Actuators (ASM)
a
• UV. Instrument Mount Assembly (ASM)
s
The ICI production cost CER was based upon an Engineering Cost estimate.
Range of Data:
DDT&E:	 6.0 to 15,000.0 kg
ICI:	 6.0 to 15,000.0 kg
Input parameters T&M are in kilograms of mass.
1.1.6.1.3
	
Cost Estimatest
Primary and secondary structure costs arepresented in Table 1.1.6.1.1
” and 1.1.6.1.2 respectively.
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ROCKWELL-SPS CR-2^REFERENCE CONFIGURATION
TABL E
	1.1.6.1.1	 PRIMARY STRUCTURE
r INPUT PARAMETERS
 INPUT COEFFICIENTS
' T=	 120000.00 0'	TF = 1.000000 CDCER= 0.0230 00
M=	 - 20000.0000	 0&M= 0.0 CDEXP= 0.800000 j
CF=	 1.000000	 Zi= 1.000000 CICER= 0.000050
PNI-	 1.000000	 Z2=' 60.000000 CDEXP= 1.000000
_. _	 _ 
--R=	 0.002000	
Z'3=
60.000000
DF=
	
0.020000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.6.1 $,MILLIONS
CD=CDCER	 X	 (T X	 DF)XX(CDEXP)
	
X CF 11.638
CLRM=CTCER X	 (M)XX(CIEXP)
	
X CF X TF 1.000
-#RM =T / M	 -	 -- -- 6.000
^
E	 =1.0 '+ LOG(PHI)
	 / LOG(2.0) 1.000
5
CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E)	 -0.5XX(E)1 6.000
CTB =((LLRM/E)X((#RM	 X	 Z3-+	 0.5)XX(E)	 -0.5XX(E)-) 1	 /	 Z3 6.000
' CIPS=CT3*Z4/Z2 6.000
t CRC I	 = CTB	 X R 0 .012
E CC&M _ OEM OR CTB*Z5/Z2/ENYR 0.0F
' a
.COMMENTS
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ROCKWELL
	 SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.6.1.2	 SECONDARY STRUCTURE
i
INPUT PARAMETERS
—INPUT COEFFICIENTS -
T=	 365000.000	 TF- 0.007300 CDC ER= 0.156000
., M=	 .0	 000	 O&M= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000
PHI=	 0.980000	 Z2=  60.000000 CIEXP= 3.355000 E
R=	 0.002000 --'	 - Z3= 60.000000
'. DF=	 0.050000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES^	 KG SUM	 TO	 1.1 .6.1 $,MILLIONS
Y CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 23.476
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.001^s s'
F a	;, tri	 #RM =T_:/__M 73000.000	 _-
°o	 E	 =1.0	 + LOG(PHI)	 / LOG12.0) 0.971
CTFU = (CLRM	 /	 E)X((*RM	 X	 Z1+.5')XX'(E) —0.5XX(E)) 70.827
CTB =((CLRM/E)X((-RM	 X	 Z3	 +	 0.5)XX(E)	 —0.5XXIE1)# 1	 /	 Z3 62.860
LIPS=CTB*Z4/Z2
 62.860
J
CR CI	 =C T B	 X R 0.126 k
s
COEM = OEM OR CTB*Z5/Z2/ENYR 0.0 fi ”
COMMENTS
w..
y-.
LY.
Satellite Systems Division„Rockwell
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r 1.1.6.2	 MECHANISMS
This element includes the components required to rotate and elevate the
L
power transmission subsystem.
	
Included are the drive ring, bearings, gear
r drives, and drive motors.'
The structural mechanisms consist of active structural subassemblies that
articulate, rotate, or otherwise cause or allow motion between the primary
structure and other subsystem elements or between subsystem elements them-
selves.
The ICI production cost CER was based on data provided by the following
manufacturers
Manufacturer	 Application
Poly-Scientific
	
High energy
Poly-Scientific
	
Radar
Electro-Tec	 Navy destroyer propeller system
i
Electro-Tec	 Satellite solar array
I.E.C.	 Navy shipboard hoist
Due to the difference in complexity and the specification requirements
differences between ground and space qualified equipment, the following factors .
were applied.
Complexity Factor	 x 3
Specification Uprating Factor 	 x 3
Total	 x 9
Range of Data:
DDT&E:	 6.0 to 15,000.0 kg
ICI:	 6.0 to 15,000.0 kg
Input parameters T&M are in kilograms of mass, see Table1.1.6.2.
r
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ROC`'aWELL	 SPS CR-2 REFERENCE_ CONFIGURATION
TABLE	 1.1.6.2	 MECHANISMS - INTERFACE
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 391000.000	 TF= 0.054900 CDCER= 0.156000
M=	 391.00000	 OEM= 0.078000 CDEXP= 0.511000
Y CF=''	 1.000000	 Z1= 1.000000 CICER= 0.000764
PHI=	 0.950000	 Z2= 60.000000 CIEXP= 0.950000
R=	 0.010000	 Z3= 60.000000
DF=	 0.020000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.6 S,MILLIONS
CD=000ER X	 (T X	 DF)XX(CDEXP)	 X CF 15.225
CLRM=CICER X	 (M)XX(CIE'XP)	 X CF	 X	 TF 0.012
a„ trj#RM = T /	 M 1000.000
E	 =1.0 + LOG(PHI) 3 LOG(2.0) 0.926
CTFU=(CLRM /	 E)X((#RM X	 Z1+.5)XX(E)-- 05XX(E)) 7.878
CTB =((CLRM/E)X((#RM 	 X	 Z3	 + 0.5)XX(E)	 -0.5XX(E)) )	 /	 Z3 5.821
p LIPS=CTB*Z4/Z2
_5.821
CRC I 	 =CTB	 X R ^.0.058^
_	 _
-	 -
COEM = OEM OR CTB*Z5/Z2/ENYR 0.078
COMMENTS
u
,4
Satellite Systems Division ^^, Rockwell
Space Systems Group	 International
s
1.1.6.3 POWER DISTRIBUTION
T Us element transmits the electrical power from the rotary joint to the
microwave power transmission system. The PD&C system consists of power risers
which are coupled to the pickup shoebrushes on the rotary joint and routed on
the antenna support yolk (interface) to the isolation switches on the antenna
proper. There are two sets of slip rings. One positive and one negative, at
the rotary joint. Sixteen brushes are needed per slip ring. The life expect-
ancy of the PD&C is 30 years with calculated replacements of the slip ring.
1.1.6.3.1 Conductors and Insulation.
The power risers are sized to minimize the mass of itself and the satel-
lite mass, considering power requirements, efficiency and variation, in resis-
tivity with operating temperature. The power risers are made of multiple
round aluminum (6101-T6) conductors with 1 mm kapton insulation.
1.1.6.3.2 Pickup Shoe Brushes.
The pickup shoe brush portion of the rotary joint is included in the power
distribution of the interface segment. Sixty-four pickup shoe brush assemblies
are required per satellite. The brush material is 75% MoS2 and 25% MotTa with
a contact surface area per brush of 863 cm 2 . The shoe dimension is 2.72 m x
12.7 am x-19 am with a total weight of 11341 kg for 64 pickup shoe brushes.
1.1.6.3.3 Power Distribution. Cost-Estimates-
The CER presented in section 1.1.1.4.2 was used for the conductors and
insulation. An extension of this CER was used for the brushes of section
1.1.6.3.2. The cost estimates for interface power distribution are presented
in Tables 1.1.6.3.1 and 1.1.6.3.2.
4
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ROCKWELL	 SPS_CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.6.3.1
	
CONDUCTOR	 E INSULATION
INPUT PARAMETERS INPUT 'COEFFICIENTS
T=	 1267000.00	 TF= 1.000000 CDCER= 0.158000
M=	 39594.0000	 Q.&M= 0.0 CDEXP= 0.297000
CF=	 1.000000
	
Z1= 1.000000 CICER= 0.000004 j
PHI=1.000000	 Z2= 60.000000 CIEXP= 1.000000R_
	 0.0 	 _^.---__ Z3_: 60.000000
DF=	 0.100000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	
KG SUM TO	 1.1.6.3 5•MILLIONS
"CD=CDCFR X	 (T X	 DF)XX(CDEXP)	 X CF 5.178 1
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF (	 0.158
#R-M = T % 
M-. _ 32.000 
r
° E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XX(E) -0.5X`X(E)l 5.068
CTB =((CLRM/E)Xt(#RM	 X	 Z3	 t 0.5)XX(E)	 -0.5XX(E)) )	 /	 Z3 - 5.068
r,
C[PS = CTB*Z4/Z2  5..06.8
CRCI	 = CTB	 X R
_
0.0
it
CCEM _ O&M OR CT$*Z5/Z2/ENYR 0.0
COMMENTS
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TABLE 1.1.6.3.2	 SLIP RING BRUSHES
INPUT PARAMETERS - INPUT COEFFICIENTS
T= 11341.0000 TF= 1.000000 CDCER= 0.158000_
M= 531.000000
_
O&M= 0.0 CDEXP= 0.297000
CF= 1.000000 Z1= 1.000000 CICER= 0.000200
PHI= 0.950000 Z2= 60.000000 CIEXP=	 _ w^1.000000
_..__._. R____
_0.010000 Z3= 60.000000
Df= 0.020000 Z4- 60.000000	 Z5= 0.0
S
t ,
CALCULATED VALUES	 KG	 SUM TO	 1.1.6.3 $,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP) 	 X CF 0.791
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.106
#R M =T / M 21.358
E	 = 1.0	 + LOG( PHI l 	 /	 LOG(2. O) 0.926
{ CTFU=(CLRM	 /	 E)X((#RM	 X	 Zi+.5)XX(E)	 -0.5XX(E)) 1.935
CTB =("(CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 -0.5XX(E))	 )	 ! Z;3- 1.442
LIPS=CTB#Z4/Z2
---	
1.442
CRCI	 =CTB	 X R 0. 014
COEM = 'OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
E'
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WBS
NO.
MAINTENANCE	 ITEM
DESCRIPTION
1.1.6.5
INTERFACE
1.1.6.5.1 "FREE-FLYERS" OR BARGE FOR .2 VEHICLE UTILIZATION
CARGO AND PERSONNEL 	 (COMMON
USE	 ITEM)
1.1.6.5.2 MANNED MANIPULATOR MODULE 1	 VEHICLE
1.1.6.5.3 TRACKS AND ACCESS WAYS 24000 kg
THis element provides for in-place repair or replacement of components
and includes work stations, tracks, access ways, and insitu repair equipment.
Maintenance requirements are related to the equipment and facilities
d	 d	 1 t th	 k 4 	S	 f hnee ed to transport men an mater 	 o e wor station.	 ome o t e same
equipment required for maintenance at the site is used commonly in the per-
formance of work at other sites. The CER's accommodate this usage.
Table 1.1.6.5 identifies the requirements, and cost estimates are provided
in Tables 1,1.6.5.1,-1.1.6.5.2, and 1.1.6.5.3.
	
Satellite systems Division 	 Rockwell
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Table 1.1.6.5 Maintenance Requirements yl
^`+ Fi, .,.;5"	 :,	 -.	 -	 .	 ..#^?R"'..,,':Nr$45„ik	 ..3.^	 y^^:-T.''"'•"-+.s"	 •}rc-	 .r;.*fir _..9...n... .	 ..	 -:i m-}1{!pt's+p.	 _ rniY^+.!n..Yi5°`^
x
}
T,.
7,
t
ROCKWELL SPS`CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.6.5.1	 MAINTENANCE = FREE FLYERS
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 5000.00000	 TF= 1.000000 CDCER= 0.0
M=	 5000.00000	 OCM= 0.0 CDEXP= 0.0
CF=	 1.250000	 Z1= 0.100000 CICER= 0.005798
PHI=	 0.950000	 Z2= 60..000000 CIEXP= 1.000000
R=	 0.020000	 Z3= 12.000000
DF=	 1.000000	 Z4= 12.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.6.5 $,MI'LLIONS
I
CD=CDCER X	 (T X-DF)XX(CDEXP)	 X CF 0.0
CLRM=CICER X	 (M)XX(C IEXP)	 X CF	 X TF 36.238
-- #RM =T / M 1.000
00	 E	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 0.926 y
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(`E)'- 0.5XX{EJJ 7.530
}}
CTB =((CLRM/E)X((#R'M	 X	 Z3	 +	 0.5)XX(E)	 -0.5XX(E1) )	 /	 Z3 32.098
^j
i
CI` PS= CTB*Z4/Z2 	 -  6.420
I^
CRCI	 =CT B 	 X R 0.642
}
COEM = O&M OR CTB*Z5/Z2/ENYR 0.0`
COMMENTS -
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ROCKWELL'SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.6.5.2	 MANNED MANIPULATOR ` :}
' INPUT PARAMETERS _- INPUT COEFFICIENTS
T=	 3000.00000	 TF= 1.000000 CDCER= 0.0
N=	 3000.00000	 OEM= 0.0 CDEXP= 0.0 r
_CF=	 1.100000	 Z1= 1._000000 CICER= 0.005798
PH`I=	 0.950000	 Z2= 60_.000000 CIEXP= 1.000000
R=	 0.020000	 7.3= 60.000000
E14, DF=	 1 .:000000	 Z4= 6.0.000000	 Z5=.. 0..0
r	 ,
CALCULATED VALUES	 KG SUM TO	 1.1.6.5 S,MILt10NS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 0.0_
CLRM=CIC:ER X	 (M)XXIC IEXP) 	 X CF	 X	 TF 19.133
` #RM' =T / M 1.000
E	 = 1.0	 + LOG( PHI)	 / LOG(2. 0) --.-_^^0.926
CTFU=(CLRM	 /	 E)X((#RM	 X Z1+.5)XX(E) -0.5XX(E))-` 19.203
CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E)	 -0.5XX(EJ) )	 /	 Z3 15.198
CIPS=CTB*Z4/Z2  15.198
Fi CRCI	 =CTB	 X R 0 .304
;;. CCEM	 OEM OR CTB*Z5/Z2/ENNR 0.0
COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	
—	 1.1.6.5.3	 TRACKS & ACCESS WAYS
<a
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 24000.0000	 TF= 1.0000J0 CDCER= 0.0
_ M= -	 24000.0000	 O&M= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000005
PHI=	 1.000000
	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.002000
	
Z3= 60.000000
s	
1 OF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
p.
' -CALCULATED .VALUES	 KG SUM TO	 1.1.6.5 —S,,MILLIONS
' CD=CDCER X	 IT X DF)XX(CDEXP)	 X CF 0.0 t
`
f
CLRM=CICER	 X	 (M)XX(C IEXP)	 X CF	 X TF 0.120
to #RM =T 1.000	 — —
, F	 C E	 =1.0	 + LOG(PHT)
	
/ LOGI'2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM X	 Zl+.5)XX(E) -0.5XX(E)) 0.120
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 / Z3' 0.120
' CIPS=CTB*Z4/Z2
 0.120
t^ < CRCI 	_=CTB	 X R  0.000____
.
CO&M _ O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
'	 .,. "	 '1w	 ,_^-^ aC.a,.sa	 w	 ' W;wn.t^	 . .. y+t ara ...	 < Yu^.rt 	 .au- wtr.
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1.1.7
	
SYSTEMS TEST
3
This element includes the hardware, software, and activities required for
ground-based systems test including qualification tests and other development
tests involving two or more subsystems or assemblies.
	 It includes the produc-
tion, assembly, integration, and checkout of satellite system hardware into a
full or partial system test article.	 It also includes the design, development,
and manufacture of special test equipment, test fixtures, and test facilities
that are not included in other elements such as ground support facilities.
Also included are the planning, documentation, and actual test operations.
Tables 1.1.7.1 and 1.1.7.2 document DDT&E cost estimates respectively for
hardware and operations based on individual calculations equal to 50% of the
E:
satellite ICI.
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ROCKWELL SPS CR-2 REFERENCE' CONFIGURATION
TABLE	 1.1.7.1 	 SYSTEM GROUND 'TEST HARDWARE
INPUT PARAMETERS
 INPUT COEFFICIENTS
T=	 0.0	 TF=	 1.000000 CDCER= 0.0
M=	 0.0`	 0	 0.0 CDEXP=
_
0.0—_
`t C F=	 0.0	 Z1=	 1.000000 CI CFR= 0.0
PHI= 1.000000	 Z2=	 60.000000 CLEXP= 0.0
   _-	 .__-- 	 __- _ - -	 . --	 ------_. .- ---___.
R=	 0.0
	 Z3-	 60.000Li00
 
_ _. _ _ _---- -___ _ ..-
;
DF=	 1.000000	 Z4=	 60.000000	 Z5= 0.0
CALCULATED VALUES	 SET	 SUM TO	 1.1.7 S,MILLIONS
CD=CDCER X	 (T X OFIXX(CDEXP)
	
X CF 2662.711
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.0
!#RM =T I M 0.0 T
E	 = 1.0 + LOG(PHI)
	
! LOG(2.0) 0.0
a;
,t CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)	 —0.5XX(E)! 0.0
e' t CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)
	 —0.5XX(E)) I	 l	 Z3 0.0
-	 -
_
CIPS=CTB*Z4/Z2 0.0
R	 =CTB	 X R
COCM =' OEM OR CTS*Z5/Z2/ENYR 0.0 aw
COMMENTS
OCT:E = 50% OF SATELLITE
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION J j
4.s TABL E 	1.1.7.2	 SYSTEM GROUND TEST OPERATIONS'
INPUT PARAMETERS --	 -	 ^}	 — —^ l- -- INPUT COEFFICIENTS
T=	 0.0
	 TF= 1.000000 CDCER= 0.0
{M=	 0.0	 _ OEM= 0.0 CDEXP= 0.0
f CF=
	
0.0	 7-1'= 1.000000 CICER= 0.0
PHI=	 1.000000	 Z2 60.000000 CDEXP= 0.0
R=	 0.0	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000
	
Z5= 0.0
CALCULATED VALUES
	
SET SUM TO	 1.1.7 $,MILLIONS
xt CD=CDCER X	 (T X DF)XX(COEXP)
	
X CF 2662.711
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.0
#RM =—	 / M 0.0
` N	 E	 = 1.0	 + LOG(PHI)	 2 LOG(.0) 0.0
- w-	 -	 -	 _.	 _ _..
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XX(E) — 0.5XX{E)1, 0.0'_~
v,
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(Ed) )	 /	 Z3 0.0
f -	 Cl PS=CTB*Z4/12 0.0._
CR CI_ = C T B	 X R^ i_ 0.0
CGEM = OEM OR CTB*Z5/Z2/ENYR 0.0 Fi
_
'
COMMENTS
IDTEE TEST OPS =	 50% OF	 SATELLITE ICI
."s
z
µms'
A
Satellite Systems Division, 
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t 1.1.8	 GROUND SUPPORT EQUIPMENT (GSE)
J
This element includes all ground-based hardware required in support of
handling, servicing, test, and checkout of the satellite subsystems. 	 It also
includes special hardware required for simulations and training.
Costs for design, development, manufacture, acceptance, qualification,
and maintenance of the GSE equipment are included.
	 It is recognized that
various equipments can serve multipurposes.
	 For example, a developmental
mockup may later serve as a training aid after it has served its original
purposes.	 In these instances, the acquisition cost is charged to the original
or first purpose use, and subsequent usage will incur only the recurring opera-
tions and maintenance costs.
GSE costs from several launch vehicle, manned spacecraft and unmanned
satellites were analyzed to determine their applicability to SPS GSE require-
ments.	 From these data, a percentage factor was developed which was used to
estimate SPS ground support equipment costs.` 	 This factor is expressed by the
equation CD = 0.10 (C); where C = DDT&E cost of the satellite system.	 See
Table 1.1.8.
f-
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CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) —0.5XX(E)l	 ) / Z3
CIPS=CTB*Z4/Z2
a,
fr.,	 CRCI	 =CTB	 X R:
CCEM = O&M OR CTB*Z5/Z2/ENYR
COMMENTS
DDT&E	 GSE = 10% OF SATELLITE DDTEE ABOVE
-ROCKWELL SPS^CR-2 REFERENCE CONFIGURATION
TABLE 1.1.8	 GROUND SUPPORT EOUI'PMENT i
x	 Y=r„
INPUT PARAMETERS INPUT COEFFICIENTS
T= 0.0	 TF= 1.000000 COCFR= _0.0
M= 0.0	 OEM= 0.0 CDEXP= D.0-
CF= 0.0	 Z1= 1.000000 CICER= 0.0
PHI= 1.000000	 Z2= 60.000000 CIEXP= 0.0
R= 0.0	 Z3= 60.00OJ00
DF`= 1.000000	 Z4= 60.000000	 Z5= 0.0
x. CALCULATED VALUES	 SET SUM TO	 1.1 $,MILLIONS	 -^
z CD=CDCER X (T X	 DF)XX(CDEXP)	 X CF 721.234
k CLRM=CICER X	 (M)XX(LIEXP)	 X CF X TF 0.0
`	 td #RM = T / M 0.0 u
^j	 N lip
` E	 =1.0	 + LOG(PHI)	 / LOG(2.01
s-. CTFU=(CLRM /	 E)X((#RM	 X Z1+.5)XX(E)	 — 0.5XX(E)) 0.0
Y^ R k
Satellite Systems Division 	 Rockwell
r	 Nay
Space Systems Group 	 International
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1.1.9
	
PRECURSOR TEST ARTICLE
s
The 335 MW pilot plant precursor test article and operations is included
in this element.
	 It represents the technology verification space system com-
bining the energy conversion, interface, and power transmission segments of
the SPS satellite.	 The configuration will be constructed by the satellite
construction base where the sequence is to build the slip ring/rotary joint
housing structure followed by the interface hub and yoke base plus the 1st
bay of the solar array.	 Slip rings are installed and the solar concerter
portion is completed as the yoke (interface) arms are fabricated.
	 The antenna
construction and maintenance platform is attached to provide facilities for
the antenna fabrication and installation of required power modules.
	 The com--
.
pleted EOTV/Demo unit is illustrated in Figure 1.1.9.
^—SCB
^
l
..
a
_..
. ._^
..................
Figure 1_.1.9	 EOTV Precursor Test Article Y
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 rRECURSOR VEHICLE
This element covers the vehicle procurement required to support the
integrated test and demonstration program.
The energy conversion segment of the vehicle consists of primary and
secondary structure, concentrators, solar blankets, switchgear and converters,
conductors/insulation, attitude control and information management subsystems.
The interface segment includes the primary and secondary structure, mechanisms,
conductors/insulation and slip ring brushes.
The precursor power transmission segment will be representative of the
full-up satellite antenna to the extent of using identically available com-
ponents for the required power levels of the test article. It will include
structures, transmitter subarrays, power distribution and conditioning, bat-
teries, insulation, and phase control elements.
CER's used in this section are the same as those used in the particular
elements _:?f earlier satellite sections. DDT&E is, however, a main cost item
in these categories as the systems/subsystems will require substantial
development activities, whereas the other satellite systems/subsystems will
capitalize from this development work.
Cosh estimates for the precursor test article are presented in the
r!	 following tables:	 i..
Tables	 SegmentI
1.1.9.1.1 thru 1.1.9.1.8
	 Energy Conversion
} 1.1.9.1,.9 thru 1.1.9.1.13	 Interface
1.1.9.1.14 thru 1.1.9.1.24
	 Power Transmission
B-117
SSD 79-0010-2-2
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.1.9.1.1	 PRIMARY STRUCTURE — E.C.
Y,{ INPUT-PARAMETERS INPUT COEFFICIENTS
f..	
T= 30890.0000	 TF= 1.000000 CDCER= 0.023000i	 M= 2059.00000	 OEM= 0.0 CDEXP= 01800000j	 CF= 1.000000	 Z1= 1.000000 CICER= 0_.000050{	 PHI= 1.000000	 Z2= 60.000000 CIEXP_= 1.000000
R= 0.0	 Z3= 0.0
OF= 1.000000	 Z4= 60.000000	 I5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.1.9.1 _ S•MILLIONS
# sv
CD= CDCER—X '(T X OF)XXICDEXP)	 X CF 89.863
C'LRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.103
bd #RM =T / M 15.002
co E	 =1.0	 + LOG(PHI)	 / LOG(2.0)
_	
:__._,1.000
CT FU= (CLRM	 /	 E)X((#RM X Z1+.5)XX(E)	 — 0.5XX(EI) 1.544
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)	 —0.5XX(E)) )	 / Z3	 0.0
e CiPS=CTB*Z4/Z2  0.0 r
C RC I 	=CTB	 X R 0.0
-
f CLIEM = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS 4
J
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SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1 
1.g ROCKWELL
.1.2	 SECONDARY STRUCTURE — E.C.
= INPUT PARAMETERS INPUT COEFFICIENTS
T=	 14918.0000	 TF= 1.000000 COCER=' 0.156000
—	 —
M=	 5.000000
	
OEM— 0.0 —CDEXP= 0. 511000
CF=	 1.000000	 Z1= 1.000000 CI CER= 0.101000
PHI=	 1.000000	 Z2= 60.000000 CDEXP— 0.355000s g	 ---— — _R=
	
0.0	 Z3= 0.0
DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.9.1 39MILLIfONS
CD CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 21.178
CLRM=CICER X	 (M)XX'(CIEXP)
	
X CF X TF — 0.179
5 #RM =T / M 2983.600
E	 =1.0 + LOG( PHI)
	 / LOG(2.0) 1.000
CTFU=(CLPM /	 E)X(—(#RM X Z1+.5)XX(E) —0.5XX(E)) 533.576 -
CTB =((CLRM/E)X((#RM 	 X	 Z3	 + 0.5)XX(E)
	 — 0.5XX(E)) )	 / Z3 0.0
K C'IPS=CTB*Z4/Z2____ - .---._..	 0.0
e= CRCI	 =CTB	 X R 0,0
CLCM _ OEM OR CTB*Z5/Z2/ENYR 0.0
i
COMMENTS
ry^
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' -ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
-
s., TABLE	 1.1.9.1.3	 CONCENTRATOR — E.C.
' -	 INPUT PARAMETERS  INPUT COEFFICIENTS -
.,, T=	 1800000.00	 TF= _	 1.000000 CDCER=' 0.027000
M-	 450000.000
	 OEM=— 0.0 CDEXP= 0.394000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000003
PHI=	 1.000000	 Z2— 60.000000 CDEXP= 0.950000
0.0	 Z3= 0.0
DF_	 1.000000	 Z4= 60.000000
	
Z5= 0.0
_
CALCULATED VALUES
	
SO M SUM TO	 1.1.9.1 $,MILLIONSi
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 7.869
{FF{, - CLRM=CI.CER X	 (M) XX (C IEXP )	 X CF X TF - 0.704
#RM =T / M 4.000
.__o E	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 1.000
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) —0 5XX(E)) 2.817
CTB
	 =((CLRM/E)X((#RM X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 / Z3 0.0
CI PS=CTB*Z4/Z2 0.0
;. CRC I	 = CTB	 X R 0.0 *3
CO&M = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTSF.
yr	 }:y-
ROCKWELL SPS CR-2 'REFERENCE CONFIGURATION
TABLE 1.1.9.1.4	 SOLAR BLANKET -E.C. 5
__ -
INPUT PARAMETERS INPUT COEFFICIENTS_._
T= 900000.000	 TF= 1.000000 CDCER= 0.16140_0
M = 18750.0000	 06.M;= +0.0 CDEXP= 0.394000
CF= 1.000000	 Z1= 1.000000 CICER= 0.000067 r
PHI= 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R- 4.0	 Z3=_ ._., 0.0
DF= 2.000000	 Z4= 60.000000	 Z5=- 0.0
CALCULATED VALUE S 	 KG SUM TO
	 .1.1.9.1 t.MILLIONS
CO=CDCER X LT X DF)XX(CDEXP)	 X CF 47.041
CLRM=CICER X'(M)XX(CIEXP)	 X CF	 X TF 1.256
td #RM =T / M0
tom.
	 E	 = 1.0 + LOG( PHI 	 / LOG( 2'.0)	 1.000
CTFU=(CLR.M / E)X((#RM X Z1+.5)XX(E) -0.5XX(El)
	 60.300
CT$ =((CLRM/E)X(( #RM X	 Z3 + 0.5)XX(E) 0.5XX(E))
	 I / Z3	 0.0
^j GIPS=CTB*Z4/Z2 0.0 :.
C`RC I	 CT B_ X	 R	 -^=	 _-__  010
CCEM = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
7
3
W
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ROCKWELL,SPS CR-2 REFERENCE CONFIGURATION
TABLE
	
1.1.9.1.5	 SWITCHGEAR E CONVERTERS -E.C.
INPUT PARAMETERS INPUT COEFFICIENTS
T=	2875.00000 _T_F= 1.000000 CDCER= 0.158000
M=	 719.000000
	
OEM= 0.0 CDEXP= 0.297000
[ CF=	 1.500000	 Z1= 1.000000 CDCER= 0.000400
—--'
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000R=	 0.0	 Z3= 0.0
DF= 	 3.000000	 Z4= 60.000000	 t5= 0.0
CALCULATED VALUES
	 KG SUM TO	 1.1.9.1 E,MILLIONS
;:' CO=CDCFR X	 (T X	 DF_)XX(CDEXP)	 X CF 3.497
^` k
CLRM=CDCER X	 (M) XX (C IEXP)	 X CF X TF 0.431
#R M =T / M 3.999i
E	 =1.0	 + LOG( PHI)
	
/ LOG(2. 0) 1.000 3,,
,x CT FU=(CIRM' 1	 E)Xi (#RM	 X	 Z1+	 5)XX(E) — 0.5XX(El) 1.725
f;
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 /'Z3 0.0
'F GF
CIPS=CTB*Z4/Z2 0.0
el
., CRCI	 = C TB	 X R 0.0_
CC'EM = OEM OR CTB*Z5/Z2/ENYR
_	
--
0.0 2
< F COMMENTS
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ROCKWELL SPS CR-2^REFERENCE CONFIGURATION
TABLE-	 1.1.9.1.6	 CONDUCTORS & INSULATION - E.C.
-INPUT PARAMETERS INPUT COEFFICIENTS
j
( T=	 357675.0 00	 TF= 1.0JOJoO COCER= 0.15800_0
M=	 7452.00000	 O&M= 0.0 CDEXP= 0.297000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000004
PHI=-1.000000	 Z2= 60.000000 CIEXP= 1.000000
R- 
	
0.0	 Z3= 0.0
DF=	 1.000000
	
Z4= 60.000000	 Z5= 0.0
CALCULATED VAUUES v 	KG SUM TO	 1.1.9.1 $,MILLIONS
CD=CDCER-X	 (T X	 OF)XX(CDEXP)	 X CF 7.048
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X	 TF 0.030
WA 47.997
w E	 = 1.0 + LOG(PHI)	 / LOG(20) 1.000
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XXl E1 -0.5XX(E)) 1.431
CTB	 =((CLRM/E)X[ (#RM	 X	 Z3	 0.5)XX(E-)	 -0.5XX(EJ) )	 /	 Z3- 0.0 !'.
`I GIPS=CTB*Z4/Z2
--
-" -	 0.0
CRCI	 =CTB	 X R
Yerr
0. 0
CCU &M = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
J	 ,
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ROCKWELL SPS CR-2 REFFRENCE CONFIGURATION
TABLE	 1.1.9.1.7 	 ACS HARDWARE —	 E.C.
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 283557.000	 TF= 0.300000 CDCER= 1.122000
M=	 1970.00000
	
OEM= 0.0, CDEXP= 0.190000
C F=	 1.000000	 Z 1= 1,.000000 CI CER= 0.057000
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 0.729000
R=	 0.0	 Z3= 0.0
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 EKG SUM	 TO	 1.1.9.1 SIMILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP) 	 X CF 12.190
CLRM=CICER	 X	 (M)XX(CIEXP)
	 X CF	 X TF 4.312
r:
#RM =T / M 143.938
E	 =1.0	 + LOG (PHI)	 / LOG(2. 0) 1.000
f'
"	 CTFU=(CLRM	 1	 E)X((#RM X 21+.5)XX(E) -0.5XX(E`)) 620.634
CTB	 =((LLRM</'E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)) l	 /	 Z3 0.0
c	 LIPS=CTB*Z4/Z2
:.. _
0.0 u
CRCI	 =CTB	 X R 0.0
P	 C06M = OSM OR CTB*Z5/Z2/ENYR 0.0 ,
COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.1.9.1.8 	 SL IPR INGS — PRECURSOR`
INPUT PARAMETERS -	
-.__
INPUT COEFFICIENTS-
t,
T=	 43000._000.0	 TF= 1.000000 CDCER= 0.156000
M=	 10750.0000	 0&M=
_
0.0 CDEXP= 0.511000
CF=	 1.500000	 Z1= 1.000000 CICER= 0.000764
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 0.950000
R=	 0.0	 Z3= 0.0
r;
DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
F CALCULATED VALUES	 KG SUM TO	 1.1.9.1 StMILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP) 	 X CF 54.565
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 7.745
#RM =T / M 4.000
Ln E	 = 1.0 + LOG( PHI)	 / LOG( 2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) --0.5XX(E11 30.980 ,^
CTB =((CLRM/E)X(( #RM 	X	 Z3	 + 0.5)XX(E) —0.5XX(E-)) 1	 /	 Z3 0.0
CIPS=CTB*Z4/Z2 0.0
CRC_I	 =CTB	 X R 0.0
CC&M _ 0&M OR CTB*Z5/ZZ/ENYR 0.0
.---.:._.._COMMENTS ..
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.' ~ROCKWFLL SPS CR-2 REFERENCE CONFIGURATION 1
TABLE	 1.1.9.1.9	 PRIMARY STRUCTURE - INTERFACE
' INPUT PARAMETERS INPUT COEFFICIENTS f
_	
`T=	120000.000	 TF= 1.000000 CDCER= 0.023000
M=	 200.00000.0	 O&M= 0.0 CDEXP= 0.800000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000050
.. PHI=	 1.000000	 Z2= 60.000000 CDEXP= 1.000000
R=	 0.0	 Z3= 0.0
DF=	 0.-500000
	 Z4= 60.000000
	
Z5= 0.0
EKGCALCULATED VALUES SUM TO
	
1.1.9.1 $,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X CF 152.844
CLRM=CDCER X	 (M)XX(C IEXP)	 X CF X TF 0.010
,`. rn	 E	 =1.0	 + LOG(PHI)
	 / LOG(2.0) 1.000
CTFU=(CLRM	 / E)X((#RM	 X Z1+.5)XX(E) -0.5XX('E)) 6.000
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.0{
_ CIPS-CTB*Z4/Z2 _0.0
CRCI	 =CTB	 X R 0.0
° CC&M = O&M OR CTB*Z5/Z2/ENYR 0.0 i
'
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_ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.1.9.1.10 SECONDARY STRUCTURE - INTERFACE
r
 
INPUT PARAMETERS
— INPUT C13EFFICIENTS1
T=	 15500.000 0	 TF= 0.007300 CDC ER= 0. 156000
M=	 5.000000	 OEM= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000
PHI-	 1.`000000Z2= 60.000000 CIEXP= 0.355000
R=	 0.0	 _Z 3= 	- 0.0
DF=	 0.500000	 Z4= 60.000000
	
Z5= 0.0 a
CALCULATED VALUES
	 KG SUM TO	 1.1.9.1 S.MILLIONS
CO=CDCER X	 (T X DF)XX(CDEXP)	 X CF 15.155
CLRM=CICER "X 	 (M)XX(CIEXP)	 X CF X TF 0.001
3100.0 00
.,	 —E	 = 1.0 _-+	 LOG( PHI)	 / LOG(2.0)	
-
_	 .: :.._
	
_ 1.000 {
CTFU=(CLRM	 /	 E)X(( #RM 	 X	 Z1+.5)XX(E)	 —0.5'X.X(E)) 4.047
CTB',=((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)) )	 / Z3 0.0
CI PS= CTB*Z4/Z2  0.0
CRCI	 =CTB	 X R 0.0
. COSM' = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS -.--
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ROCKWELL SPS LR-2 REFERENCE CONFIGURATION
' TABLE 1.1.9.1.11 MECHANISMS - INTERFACE
F -INPUT PARAMETERS INPUT COEFFICIENTS
T= 391000.000	 TF= 1.000000 CDCER= 0.156000_
N= 391.000000
	 OEM= 0.0 CDEXP= 0.511000
r
CF= 1.000000	 Z1= 1.000000 CICER= 0.000764
' PHI= 1.000000
	 Z2= 60.000000 CIEXP= 0.950000
R= 0.0	 Z3= 0.0
DF 0.500000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 KG SUM	 TO
	 1.1.9.1 S,MIfLIONS
CD=CDCER X (T X	 DF)XX(CDEXP)	 X CE 78.868
t
CLRM=CICER X	 (M)XX(C'IEXP)	 X CF	 X	 TF 0.222
#R m = t
	
M	 1000.000
w	 E	 =1.0 + LOG(PHI) / _LOG(2.0)
	 1.000
CTFU= (CLRM / E)X(( #RM X Z1+.5)XX(E) -0.5XX(E))
	 221.647
:C	 CTB =((CLRM/E)X((#RM X	 Z3	 0.5)XX(E) -0.5XX(E))
	 l / Z3
- CIPS =CTB*Z4/Z2 0.0
CRCI =CTB X R	 0.0
CC&M _ O&M OR CTB*Z5/Z2/ENYR
	 0.0
COMMENTS
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-	 ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.9.1.12 CONDUCTORS E INSULATION
INPUT PARAMETERS
 INPUT COEFFICIENTS
T=	 52 790.0000	 TF= 1. 000000 C DC ER= 0 . 15900 0
M=	 1650.00000	 OEM= 0.0 CDEXP= 0.297000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000004
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 0.0
DF=-	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 Y	 KG SUM TO
	
1.1.9.1 StMILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X CF 3.993
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.007
#RM =T / Mi 31.994
a	 E'	 = 1.0 +	 LOG( PHI)	 / LOG( 2.01 1.000
CTFU= (CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) -0.5XX(E)1 0.211
CTB	 = (_(CLRM/E)X(d#RM	 X	 Z3	 + 0.5)XX(E)	 -0.5XX(E)) )	 /	 Z3 0.0
CIPS =CTB*Z4/Z2 _0.0
'	 CRCI	 =CTB	 X R 0.0
CCBM	 O&M OR CTB*Z5/Z2/ENYR 0.0
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION - k
TABLE-	 1.1.9.1.13	 SL I PR ING	 BRUSHES - PRECURSOR `4
INPUT PARAMETERS INPUT COEF FTC TENTS
t T=	 11341.0000_	 __TF= 1.000000 CDCER= 0.158000
N=	 531.000000	 OLM= 0.0 CDEXP=' 0.297000
CF= 	 1.000000	 Z1= 1.000000 CICER= 0.000200
PHI=	 1.000000	 Z2= 60.000000 =...____ ..CIEXP _1.000000
R= -
	0.0	 Z3= --0.0
I DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0 F
CALCULATED VALUES	 ^^^	 KG	 -^ SUM	 TO	 1.1.9.1 1,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X CF
_:	 _  _  2.529
p!'
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.106
w #RM^=T / M	 -	 -_^ 21.358
^ 	 Y
o E	 =1-.0 + LOG(PHI )' / LOG(2.0) 1.000_..__
	 .:-_ .	 ..
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)	 -0.5XX(E)1 2.268
,. CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.0
CI'PS=CTB*Z4/Z2 _ 0.0
.° CRCI	 =CTB	 X R 0.0 I
CO&M = O&M OR CTB*Z5/Z2/ENYR - 0.0
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ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
TABLE 	 1.1.9.1.14 PRIMARY STRUCTURE - POWER TRANS i
INPUT PARAMETERS INPUT COEFFICIENTS, i .
a
T=	 5000.00000—	 TF=	 1.000000 CDCER= _0.023000___
M=	 1250.00000	 0&M=^
	
0.0 COEXP= 0.800000
CF=,	 1.000000	 Z1=	 1.000000 CIC'ER= 0.000050
PHI=	 1.000000	 Z2=	 60.OU0000 CIEXP= 1.000000
R =	 0.0	 —	 Z3=
	
0.0
4 OF=	 1.000000	 Z4=	 60.000000	 Z5= 0.0
CALCULATED VALUES
	
_	 KG	 SUM TO	 1.1.9.1 —^^,MILLi'ONS
CO=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 20.936
2
'. CLRM=CICER X	 (M)XX(C IEXP)	 X CF	 X TF 0.063 ;c
i
F4
	
E	 =1.0	 + LOG(PHI)
	 / LOG(2.0) 1.000
I
' CTFU=(CLRM ! E)X((#RM X Z1+.5)XX(E)
	 — 0.5XX(E)) 0.250
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 '+	 0.5)XX(E)	 —0..5XX(E)) ) / Z3 0.0
'CIPS=CTB*Z4/Z2
 0.0
CAR C I	 = CT B	 X R 0.0
_CC&M = 0&M" OR CTB*Z5/Z2-/ENYR 0.0
.
COMMENTS
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ROCKWELL SPS'CR-2 REFERENCE CONFIGURATION
TABLE',	 1-.1.9.1.15 SECONDARY	 STRUCTURE — POWER TRANS
INPUT PARAMETERS  INPUT COEFFICIENTS
T=	 9750.00000	 TF= 0.007300 CDCER= 0.156000
{ M=	 5.000000	 O M= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000
PH 1=	 1.000000	 Z2= 60.000000 CI EXP= 0.355000
0.0	 Z3-z- 00
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES 	 KG SUM TO	 1.1.9.1 5. MILL IONS
CD=CDCER X	 IT X DF)XX(CDEXP)	 X- CF 17.041 z
C.LRM=CICER
	
X	 (M)XX4CIEXP)
	
X CF	 X	 TF 0.001
ci #RM =T :/ M' 1950.000
N E	 =1.0	 + LOG(PIAI)	 /	 LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X'((#RM	 X. Z1+.5)XX(E) -0.5XX(E)') 2.546
k
"r
CTB =((CLRM/E)X(I #RM 	 X	 Z3	 + 0.5)XX(E) — 0.5XX(E)) )	 /	 Z3 0.0
y
i
CIPS=CTB*Z4/Z2  0.0
CRCI	 =CTB	 X R 0.0
COEM _ OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
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ROCKWFLL SPS CR-2 REFERENCE CONFIGURATION
TABLE _	 1.1.9.1.16 TRANSMITTER. SUBARRAYS - KLYSTRONS ICI
INPUT PARAMETERS INPUT COEFFICIENTS
T=-	 34617.0000
	 TF= 1.000070 CDCER= 0.0 ?
M=	 118.800003	 OEM= 0.0 CDEXP= 0.0
CF=	 1.250000	 Z1= 1.000000 CICER= 0.003270
PHI=	 1.000000	 Z2= 60.000000 CTEXP= 1.000000
R=	 0.0	 Z3= 0.0DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES
	 SQ M SUM TO	 1.1.9.1 E`,MILLIONS ^a
CD=CDCER X	 (T X DF)XX(CDEXP)
	 X CF 0.0
vt^:k CLRM=CICER X	 (M) XX (CIEXP)
	
X CF X TF 0.486
#RM =T / M 29.1.389
^
ww E	 =10 + LOG(PHI)
	 / LOG(2.0) 1.000 P5
'^K CTFU=(CLRM	 !	 E)X( (#RM X	 Z1+.5)XX(E) -0.5XX(E)) 141.497
° CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 -0.5XX(E)) ^Z3)	 / 0.0 r
CIPS=CTB'*Z4/Z2
_._0.0
4 CRC I_ 	 =CTB	 X R 0 .0
CCS,M = OEM OR CTB*Z5/Z2/ENYR 0.0
" 1111
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' ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.9.1.17 SWITCHGEAR	 E CONVERTERS - P.T. PRECORSOR
i. INPUT PARAMETERS  INPUT COEFFICIENT$
T=	 792 00.0000	 T_F = 1.000000 CDCER.= 0.158000
M=	 2447.00000	 OEM= 0.0 CDEXP= 0.297000
CF=	 1.500000	 Z1= 1.000000 CICER= 0,000400 r
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 00	 Z3= 0.0
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM	 TO	 1.1.9.1 $,MILLION'S
Y, CD=CDCER X	 (T X	 DF)XX(CDEXP) 	 X CF 6.756
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 1.468
(	 w #RM =T / M 32.366
E	 =1.0	 + LOG(PHI)
	
/ LOG(2.0) 1.000
CTFU=(CLRM /
	
E)X((#RM X Z1+.5)XX(E) -0.5XX(E)) 47.520
t
`. CTB =((CLRM/E)'X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.0
CIPS='CTB*Z4/Z2 - 0.0
-
CRCI	 =CTB	 X
-
0.0T
CCEM =A06M OR CTB*Z5/Z2/ENYR 0.0
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ROCKWELL	 ~CRSPS-2 REFERENCE CONFIGURATION
TABLE	 1.1.9.1.18 CONDUCTORS & INSULATION — P.T.	 PRECURSOR.
INPUT PARAMETERS INPUT COEFFICIENTS'
T=	 60000.0000	 TF= 1.-0OU000 CDCFR= 0.1_5_8000
-- M=	 1720.00000	 O&M= 0.0 CDEXP= 3.297000
{ CF=	 1.000000	 Z1= 1.000000 CICER= 0.000004
PHI=	 _1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 0.0
:- DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
-i'- CALCULATED VALUES ^	 KG SUM TO	 1.1.9.1 StMILLIONS
CD=CDCER X	 (T	 DF)XX(CDEXP)	 X CF_X 4.147
CLRM=CICER	 X	 (M )XX (C IEXP)	 X CF	 X TF 0.007
j'. td #R M =T / M + 34.884 
E--	 =1.0	 +	 LOG(PHII	 / LOG(2.0) 1.000.'
d.	 . CTFU=(CLRM	 / E)X1(#RM	 X Z1+.5)XX(E) —0.5XX(E)) 0.240 a
,. CTB	 =((CLRM /E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) V/ Z3 0.0
CIPS=£TB*Z43 Z2 0.0
CRCI	 =CTB	 X R 0 . 0
CC&M = 0&M OR CTB*Z5/Z2/ENYR 0.0
A(
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
` TABLE	 1.1.9.1.19 BATTERIES — P.T.	 PRECURSOR
INPUT PARAMETERS INPUT COEFFICIENTS
T—	 800_0.00_000	 TF= 1.000000 CDCER= 0.037000
M=	 50.000000	 OEM= 0.0 CDEXP= 0.734000	 —
CF=	 1.000000	 Z1= 1.000000 CICER= 0.028000
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 0.241000
R.=	 0.0	 Z3= 0.0
DF=	 1.000000	 Z4= 60.000000
	 Z5- 0.0
CALCULATED VALUES
	 KG SUM	 TO	 1.1.9.1 $,MILLIONS
CD=000ER X	 (T X DF)XX(COEXP) 	 X CF 27.106 c
CLRM=CICER X	 (M)XX(CIEXP)
	
X CF X TF 0.072
#RM_=T / M 160.000 —^ 1
	i
'— —°
E	 =1.0	 +	 LOG (PHI)	 /	 LOG(2-0)
	
_ __. ... 	 -;_.:.__...-. --_	 ^ 	 _
-
__-1.000
a` CTFU=(CLRM	 /	 E)X(`(#RM	 X	 Z1+.5)XX(E)'- 0.5XX(E)) 11.501
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(F) —0.5XX(E.)) )	 /	 Z3 0.0 a'
,i
:I
CIPS=CTB*Z4/Z2 0.0
CRC 	 =CTB	 X R
COEM = O&M OR CTB*Z5/Z2/ENYR_ 0.0 r
COMMENTS
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- ROCKWELL -SPS CR-2 REFERFNCE CONFIGURATION
TABLE	 1.1.9.1.20 THERMAL CONTROL - INSULATION - PRECURSOR
INPUT PARAMETERS
 INPUT COEFFICIENTS
' T=	 23200. 0000 	 TF= 0.048000 CDCE R = 0.15 600_0_
N=	 4.000000	 O&M= 0.0 CDEXP= 0.511000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.101000
PHI=	 1.000000
	 Z2= 60.000000 CI EXP= 0.355000
DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
_
CALCULATED VALUES
	 KG SUM TO	 1.1.9.1 $,MILLIONS
` CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 26.539
, CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF X TF 0:008
5800.000
E	 = 1.0 + LOG(PHI)
	 / LOG( 2.0) 1.000
CTFU=(CLRM /	 E)X((#RM X Z1+.5)XX(E)
	
-0.5XX(E)1 45.996
CTB =((CLRM/E)X((#RM 	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.0
_ CIPS=CTB*Z4/Z2 0 ..0
CRCI	 =CTB	 X R 0.0
CCEM = OEM OR CTB' Z5/Z2/ENYR 0.0
COMMENTS
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ROCKWELL SPS CR-2 -REFERENCE CONFIGURATION
TABLE 1.1..9.1.21 REFERENCE	 FREQUENCY GENERATOR -' PRECURSOR
INPUT PARAMETERS
 INPUT COEFFICIENTS
T= 1.000000	 TF= 1.000000 CDCER= 0.500000
^f M= 1.000000	 OEM= 0.0 CDEXP= 1.000000
CF= 1.000000	 Z1= 1.000000 CICER- 0.100000
PHI= 1.000000	 Z2= 60.00UOOO CIEXP= 1.000000
R- 0.0	 Z3=T 0.0
DF= 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 SET SUM TO	 1.1 .9.1 SiMILL'IONS
CO=CDCER X (T X	 DF)XX(CDEXP)
	 X CF 0.500
f CLRM=CICER X	 (M)XX(CIEXP)
	
X CF	 X	 TF 0.100
,€ #RM = T	 M 1.000
., w	 E	 =1.0 + LOG(PHI)	 / LOG(2.0)
_ _ 1.000
f
g` ` CTFU=(CLRM /	 E)X(I#RM	 X	 Z1+.5)XX(E)" 0.5XX(E) 1 0.100
A	 Y5R°^"!`'?	 "`"P4:?!"?R!"f`f"i .^Yr^	 tr'7vrm	 ri	 ' .c	 l.'r.w.Te °aP:.	 -_	 i I7#	 ;^r.'	 -g+, -t	
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;. ROCKWELL	 SPS CIR 2 REFERENCE CONFIGURATION a
TABLE	 1.1.9..1.22	 DIST.	 SYSTEM, COAXIAL CABLE {
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 8613.00000	 TF= 1.000000 CDCER= 0.0000_30
t; M=	 26,1.000000	 O&M= 0.0 COEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000060
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
` R=	 0 .0	 Z 3 = 0.0
DF=	 1.000000	 Z4= 60.000000
	
25= 0.0 -
—
CALCULATED VALUES	 M SUM TO
	 1.1.9.1 S,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 0.258
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.016
#RM =T / M 33.000 a
_E	 =1.0	 +	 LOG(PHI)	 / L.OG(2.0)  1.000_ h
CTFU=(CLRM	 / E)X((#RM X Z1+.5)XX(E) -0.5XX(E1) 0.517
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)1 )	 /	 Z3 0.0
CIPS=CTB*Z4/Z2 _ 0.0
F,. CRCI	 =CTB	 X R 0 .0
CC&M = OEM OR CTB*Z5/Z2 `/ENYR 0.0
a
COMMENTS
k
a
r
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.1.9.1.23 DIST.	 SYSTEM DEVICES
' INPUT PARAMETERS INPUT COEFFICIENTS
T=	 100.000000	 TF= 1.000000 CDCER= 0.000225
M=	 --- 2.000000	 OEM= v	 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.005000
PHI=	 1.000000	 Z2= 60.000OOU	 _ CIEXP= 1.000000
- ---
	 Z3 -=- -	 - -	 -	 ___-	
.,	 _
r, DF=	 1.000000	 Z4= 60.000000	 Z5= 0. ,
CALCULATED VALUES	 KG SUM TO	 1.1.9.1 $,MILLIONS
t
CD=CDCER X	 (T X OF)XX(CDEXP!	 X CF 0.022 €
^Y( CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.010
#RM =T / M 50.000
E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(E)! 0.500
CTB	 =((CLRM/E)X((#RM	 X	 Z3 +	 0.5)XX(E)	 -0.5XX(Ef) )	 /	 Z3 0.0 1^
_	 ..	 _..CI PS=CTB*Z4/Z2, 0.0
.<
;. CPC I 	 = CTB	 X R 0.0
COEM' = OEM OR CTB*Z'5/Z2/ENYR 0.0
"	 COMMENTS
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ROCKWELL SPS CR- 22^REFERENCE CONFIGURATIONk
TABLE	 1.1.9.1.24 TRANSMITTER SUBARRAYS — KLYSTRONS DDTEE
INPUT PARAMETERS —INPUT COEFFICIENTS
T=	 282_500.00_0	 TF= 1.000000 CDCER= 0.20_5000	
y— M=	 282500.000 	 OEM= 0.0	 — CDEXP= 0.507000
CF=	 1.250000	 Z1= 1.000000 CDCER= 0.0
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 0.0
R=	 0.0	 Z3= 0.0
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 KW SUM TO	 1.1.9.1 f,MILL[ONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)
	
X CF 148.707
CLRM=CDCER X	 (M)XX(CIEXP)	 X CF	 X TF 0.0
#RM =T 1 M 1.000i
E	 =1.0	 +	 L0GiPHI)
	
/ L0G(2.0) 1.000
CTFU=(CLRM /	 E)X((#RM X Z1+.5)XX(E) -0.5XX(Ell 0.0
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 —0.5XX(E)) )	 /	 Z3 0.0
CIPS=CTB*Z4/Z2 0.0
CRCI	 =CTB	 X R 0.0
COEM = 06M OR CTB*Z5/Z2/ENYR 0.0 s
:. COMMENTS
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Satellite Systems Division RockwellI1Space Systems Group International tt
r, 1.1.9.2	 EOTV PRECURSOR OPERATIONS
This element includes the necessary vehicle operations (user charge
per flight including payload integration) required to support the precursor
test activity.
Cost estimates are presented in Table 1.1.9.2.
t
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_.ROCKWELL.• S 0 	 R—C =2 REFERENCE. CONFIGURATION -	 -
TABLE 	 1.1.9.2	 COTV PRECURSOR OPERATIONS
INPUT PARAMETERS INPUT COEFFICIENTS a ,
T=	 1.00_0000	 TF=	 1.000000 CDLER= 0.0
M-^	 1.000000	 OEM=	 0.0 CDEXP= O.G
CF=	 1.000000	 Z1=	 1.000000 CILER= 0.630000
-	 PHI=	 1.000000	 —	 Z2=	 60.000000
—	 —
CIEXP.= 1.000000-
R=	 0.0	 Z3=	 0,.0r^T DF=-	 1.000000	 Z4=	 60.000000	 Z5= 0.0
CALCULATED VALUES
	 FLIGHT
	
SUM TO	 1.1.9 SiMILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)'X CF 0.0
` CLRM=CICER X	 (M)XX(CIEXP)
	
X CF	 X TF 0.630
1.000
_._ w E	 =1.0	 + LOG( PHI)	 / LOG(2. 0)
_	
1.000
CTFU-(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)	 —0.5'XX(E)l 0.630
r.
t
CTB =((CLRM/E)X((#RM	 X	 Z3 +	 0.5)XX(E)	 —0.5XX(E)) )	 /	 Z3 0..0
CIPS=CTB*Z4/Z2 0.0 11'
CRCI _=CTB	 X R	
— --	 --	 — -----
0.0 —
---
r
CQCM = OEM OR CTB*Z5/Z2/ENYR 0.0 z,
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Satellite Systems Division „Rockwell 	 i
Space Systems Group	 1 International 	 's
1.2 SPACE CONSTRUCTION AND SUPPORT
This element includes all hardware and activities required to assemble,
checkout, operate, and maintain the satellite system. Included are space
stations, construction facilities, support facilities and equipment, and
manpower operations.
The Rockwell reference configuration is used as a baseline for the devel-
opment of a satellite construction scenario and construction systems/equipment.
Precursor operations incident to the establishment of orbital support facilities
were identified and the satellite construction sequences and procedures were
developed.
The overall scenario leading to establishment of satellite construction
support facilities and to satellite construction is shown in Figure 1.2-1.
Initial operations entail use of the growth shuttle and the shuttle derived
HLLV for transporting men and material to LEO for the precursor phase of the
program. Subsequently, during the 30 year satellite construction phase, the
sps HLLV will become the primary transportation element for delivering con-
struction mass to LEO and the shuttle HLLV will be used for personnel transfer
to LEO.
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Figure 1.2-1. Overall Satellite Construction Scenario
The initial step in satellite precursor operations is establishment of a
LEO base as shown in the lower left of the figure
.
. Crew and power modules are
transported to LEO by shuttle derivatives and assembled. When thebase is
fully operational, shuttle external tanks are delivered and mated to form
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construction fixtures for the Satellite Construction Base (SCB) construction.
The figure shows a completed SCB. Since the more economical SPS HLLV will not
be available during this phase of the program, and since overall plans specify
an EOTV test article, it is possible that only the center section of the SCB
;.	 would be constructed initially. This trough would be used to fabricate the
pilot plant EOTV test article with an end-mounted antenna.. After proof of
concept, the remainder of the SCB would be completed along with sufficient
EOTVs to support initial satellite construction operations. The SCB will then
be transferred to GEO, using one or more EOTVs for propulsion and attitude
control. Upon reaching GEO, satellite construction would commence, with the
logistics support as shown at the right of the figure.
The energy conversion segment of the satellite structure is constructed
by the integrated SCB in a single pass. Satellite longerons of a length suf-
ficient to connect the triangular frames of the slip ring support structure
are fabricated, followed by construction of the slip ring interface structure,
and the first satellite structure frame. The SCB then proceeds to fabricate/
install the remainder of the satellite structure and solar converter. Con-
struction of the slip rings, and yoke (interface) takes place concurrently
using free flying fabrication facilities to support this building process
(Figure 1.2-2).
\ \	 -
f/	 ^ \ f.^ r ^1r	 ^\v	 ^r.
Figure 1.2-2. Antenna Supporting Structure Assembly Sequence
This section addresses the facilities/equipment, and operations required
to support SPS work, crew, and operational requirements during the SPS program,
Section 1.2.1 deals with the construction facilities; and Section 1.2.2 deals
with the work and crew requirements at LEO. Section 1.2.3 covers the require-
ments in GEO to support operations and maintenance of the satellite.
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1.2.1 CONSTRUCTION FACILITIES
This element includes the facilities, equipment, and operations required
to assemble and checkout the satellite system. Included are crew life support
facilities, the central control facility, fabrication and assembly facilities,
cargo depots, and operations.
ki'• ^ a
s
s
'li
I
^i
J
The satellites are constructed in GEO, each satellite being constructed
at its designated longitudinal location.	 The SCB supports construction of
two satellites per year during the program and serves as headquarters for
operations and activities necessary to construct such items as the satellite,
antenna interface, antenna, and EOTV.	 The SCB is constructed of composites
and consists of the fabrication fixture, construction equipment, and base
support facilities.
The construction fixture is in the form of three troughs, corresponding
to the satellite configuration, which permits simultaneous construction of
all troughs.	 Additional structural members are located in the middle trough
and are used as support for the rotary joint/antenna structure.
	
Figure 1.2=-3
illustrates the construction base and shows the location of work and crew
facilities.
The SCB fabrication fixture assembly and support equipment, and the crew/''
work 'modules on the base are itemized in Table 1.2.1.
	 SCB modules used to
` support the crew/work activities are of various internal configurations to
accommodate specific functional requirements. 	 All modules are of the same
diameter and most are of the same length, their dimensions and mass being in
;. compliance with space transportation system constraints.
	 The modules are
located on the fab fixture along with the assembly and support equipment.
Y` The Airlock Docking Module (ADM) is used to join the other base modules
to provide docking accommodations for other elements such as crew transport
modules, consumables logistics modules (CL1 	 and intra-base logistics vehicles,
,. and for transfer of personnel and equipment between different pressure environ-
ments.	 The Crew Habitability Module (CHM) provides stateroom and personal
hygiene facilities, and support systems for 24 to 30 crew members. 	 The Base
^., Management Module (BMM) houses the operational communications and control
systems for the base.	 Power Modules (PM) are photovoltaic power systems
i4 (collectors, converters, conditioners, and storage) which support all base
power requirements.	 Pressurized Storage Modules (PSM) provide an area for
storage and workshop accommodations. 	 Shielding"(SHD) is provided in selected
modules to protect against solar flare radiation.
	 The Crew Support Module (SM)
provides the -alley, recreational and medical facilities and support subsystems.
- Work support, crew, and operational requirements are discussed in the following
paragraphs.
1.2.1.1	 WORK SUPPORT FACILITIES - SCB
k This element includes work facilities and equipment required for satellite
assembly and checkout.
	
Included are beam fabricators,
 jigs, installation and deployment equipment, and cargo storage depots.	 Exclud-
R
ed are the facilitiesrelated to crew support.
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Table 1.2.1 Total Space Construction and
Support Equipment Requirements	 P
SPACE
CONSTRUCTION
BASE
WORK CREW
SYSTEM SUPPORT SUPPORT
DESCRIPTION ABBREVIATION FACILITIES FACILITIES
BASE MODULES:
AIRLOCK DOCKING MODULE ADM 17 5
CREW HABITABILITY MODULE CHM 17
CONSUMABLES LOGISTICS MODULE CLM 9
BASE MANAGEMENT MODULE BMM 4
CREW SUPPORT MODULE/EVA CSM/EVA
POWER MODULE PM 4
PRESSURIZED STORAGE MODULE PSM 4
SHIELDING SHD 8
CREW SUPPORT MODULE CSM 3
CREW REQUIREMENTS 317 AVG.
504 'PEAK
ASSEMBLY AND SUPPORT EQUIPMENT:
BEAM MACHINES 198
BEAM MACHINE-CASSETTES 3618
CABLE ATTACHMENT MACHINES 72
REMOTE MANIPULATOR 110
SOLAR BLANKET DISPENSER MACHINE 72
SOLAR BLANKET CASSETTES 5760
REFLECTOR DISPENSER MACHINES 6
REFLECTOR CASSETTES 360
-CABLE/CATENARY DISPENSERS 84
ANTENNA PANEL INSTALL. EQUIP. I
GANTRY/CRANES 12
CARGO STORAGE DEPOT 4
SCB FAB FIXTURE 1
;
-i
s
	
	 SCB modules used mainly in the support of construction operations include
a total of 17 ADMs, 4 Brls, 4 PMs, and 4 PSMs. The CERs used for these modules
were based on Rockwell Space Station studies.
All SPS unique fabrication/orbital construction assembly and support
N'	 equipment is included in this section (reference Table 1.2.1). Included are
4 tt}e tribeam fabricators, cable attachment machines, solar blanket/concentrator
dispensing machines, and antenna panel installation equipment. Each ofthese
requirements were analyzed for equipment usage, replacement factors, 0&M, and
projected costs based on engineering estimates of design characteristics. The
items of assembly and support equipment and base modules remain on the SCB as
it transfers from one construction site to another. Cost estimates for these
items are presented in Tables 1.2.1.1.1 through 1.2.1.1.17.
1.2.1.2 CREW SUPPORT FACILITIES - SCB
This element includes the facilities and equipment required for the life-
support and well-being of the crew members. Included are living quarters,
central control facilities, recreation facilities, and health facilities of
,-	 the satellite construction base.
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Crew support facilities include 5 ADMs, 17 CHMs, 9 CLMs, 8 SLDs, and
3 CSMs.	 Detail cost sheets on these components are identified in Tables -
1..2.1.2.1 through 1.2.1,2.5.
FT`e 1.2.1.3	 OPERATIONS
This element includes the planning, development, and conduct of opera-
tions at the construction facility.	 It includes both the direct and support
personnel-and the expendable maintenance supplies for satellite assembly and
checkout. f
This element has been divided into the subelements of operations (Table
1.2.1.3.1) and consumables	 (Table 1.2.1.3.2) where an average crew of 317
persons is required to man the SCB over the normal six month fabrication
period.	 A crew rotation is scheduled for every three months. 	 -Consumables
for the SCB are calculated at 3.6 kg/person/day.
r
t
a
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ROCKWELL. SPS. ,CR-2 REFERENCE CONFIGURATION
TABLE	 1.2. 1.1..1	 BEAM	 MACHINE
--
INPUT PARAMETERS
 INPUT COEFFICIENTS
T=	 1.000000	TF= 1.000000 CD C ER= 2 .000 000
M=	 1.000000 0.594000 CDEXP= •1.000000
CF=	 1.000000	 Z1= 198.000000 CICER= 0.700000
PHI=0.920000	 Z2= 60.000000 CIEXP= 1.000000s
5
R= .. _ .	 0.0	 --	 _ _ _	 Z3= 198.000000
OF=	 1.000000	 Z4= 198.000000	 Z5= 0.0
CALCULATED VALUES SUM	 TO	 1.2.1.1 S,MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 2.000
'.I CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF	 X	 T 0.700
a
#RM =T /
	
H 1.000
n	 ^ ^
o	 E	 =1.0	 + LOG(PHI`)	 / LOG(2.0) 0.880 r
k'
it
CTFU=(CLRM' /	 E)X((#RM X	 Z1+.5)XX(E)	 —0.5XX(E)) 83.150
CTB	 =((CLRM /E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)! )	 /	 Z3 0.420
r' CIPS=CTB*Z4/Z2 1.386
,t' CRCI	 —CTB	 X	 R 0.0
COEM = O&M OR CTB*Z5/Z2/ENYR 0.594 t
e COMMENTS
r^
: L AJ Aaik
Ni
^i +^^4.0'' 	t ps"w!4°""„"a..,'t"y',^""exF`^. . ,__,^' 	 "'^^T	 =)•.	 -*^;4'•	 .,	 >d. .u+	 sr:a -	 ..	 q	 -.. 1	 ,.-,.Je^,yioy '. ..^,. c_^'fi.^*,y,.a:Y,Yi»^a
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ROCKWELL "SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.2.1.1.2	 BEAM MACHINE CASSETTES
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CD_C_ER= 0._80_000 0_
1.000000	 0&M= 0.090450
	 - CDEXP= 1.000000 ir CF=	 1.000000	 Z1= 1206.00000 CICER-- 0.008200
PHI=	 0.,950000	 Z2= 60.000000 CDEXP= 1.000000
R=	 0.066667	 __..	 Z3 =` 3618.00000 T -- - --- --
DF=	 1.000000	 Z4= 1206.00000	 Z5= 0.0
CALCULATED VALU E S	 ----^^- SUM TO	 1.2.1.1 $. M ILL IONS
CD=CDCER X	 (T X	 0F)XX(CDEXP)
	 X CF 0.800
r CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF X TF 0.008
#RM =T / M 1.000
w
Ln E	 =1.0	 +	 LOG( PHI)	 / LOG( 2.0) 0.926
CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) -0.5XX(E)1 6.315
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 05)XX(E) -0.5XX(E)) ) I Z3 0.005
CIPS=CTB*Z4/Z2 0.097
CRC	 =CTB	 X RI 0..000
I CCEM	 O&M OR CTB*Z5/Z2/ENYR 00090
COMMENTS
I.
^	 rr^.
'	 Y` i	 is	 ._	 , fi'!li*e} C.	 :_.^w+'TC..:Y' }s	 ,	 M	 _	 .	 -
r-
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.2-1-1.3	 CABLE ATTACHMENT MACHINE
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000TF= _1.000000 CDCER= 4.300000--
M=	 1.000000	 O&M= 0.144000 COEXP== 1.000000
CF-	 1.000000
	 Z1= 72.000000 CICER= 0.500000
PHI=	 0.950000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3=	 — 72.000000
DF=	 1.000000	 Z4= 72.000000
	 Z5= 0.0
z	 CALCULATED VALUE"_
—_
SUM TO	 1.2.1.1 ^` S, MILL IONS
CO=CDCER X	 (T X	 DF)XX(CDEXP)
	
X CF 4.300
e
CLRM=CICER
	
X	 (M)XXICIEXP)	 X CF	 X TF 0.500
#R M =T	 I	 Pit — 1.000
K 	 N
,
N E	 = 1.0	 + LOG(PHI)
	 /-LOG(2.0) 0.926 '=
CTFU=(CLRM	 I	 E)Xl(#RM	 X Z1+.5)XX(E)
	 — 0.5XX(E)) 28.228 t,
CT'B
	 =((CLRM/E)X(( #RM 	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 0.392
^ _
= CIPS=CTB*Z4/Z_2 0.470 a
' CRC I=CTB	 X R 0.0
COEM
	 O&M OR CTB*Z5/Z2/ENYR 0.144 g 3
t;
COMMENTS
n
f
_
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION _	 *-
„ TABLE	 1.2.1.1.4	 REMOTE MANIPULATOR
' INPUT PARAMETERS
 INPUT COEFFICIENTS
T"=
	 1. 000000	 T F= 1.000000 CIC ER= 6. 8 80000_
M=	 1.000000	 REM= 1.925000 CDEXP= _ __ ^1.000000 --^
CF=	 1.000000	 Z1= 55.000000 CICER= 1.200000
k; PHI=	 0.980000	 Z2= 60.000000 CTEXP= 1.000000_
--
R=	 0.033333	 Z3=	 - 110.000000
DF=	 1.000000	 Z4= 55.000000	 Z5= 0.0
CALCULATFD VALUES —^ ^'! SUM T0^1.2.Z.1
 $,MILLIONS
z CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 6.880
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 1.200
td
	
#R M 
__T...^ — M_._,.^_	
-	 --- 1.000
w	 E	 = 1.0 + LOG( PHI 	 3 LOG(2.0) 0.971 .,.:
- CTFU=(CLRM	 /	 E)X((#RM	 X	 Zl+.5)XX(E) -0.5XX(E1) 60.390
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 1.077
F' CIPS=CTB#Z4/Z2 0.987
CRC I 	 = CTB	 X R 0.036
COEM = OEM OR CTB*Z5/Z2/ENYR 1.925
COMMENTS
r
i
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ROCKWELL ^SPS^CR-2 REFERENCE CONFIGURATION -^^—^^^^
TABLE	 1.2.1`.1.5	 BLANKET DISPENSER MACHINE
r; INPUT PARAMETERS INPUT COEFFICIENTS
! T=	 1.000000	 TF= 1.000000 CDCER=_ _	 _
M=	 —	 1.000000	 O&M=^ 0.380000 —CDEXP=
_4.00_0000
1.000000
CF=	 1.000000	 Z1= 72.000000 CICER= 0.400000
PH t=
	 0.980000
	
Z2= 60.00000U CI EXP= 1.000000
— R=	 0.0	 Z3= 72.000000
DF=	 1.000000	 Z4= 72.000000	 Z5= 0.0
CALCULATED VALUES— SUM TO	 1.2.1.1 $•MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 4.000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.400
#RM =T / M —	 -- 1.000
r
_
Ln E	 =1.0	 +	 LOG(PHI)
	
/ LOG(2.0) 0.971 1'..t
` CTFU=(CLRM	 /	 E)X((#RM X 	 Z2+.5)XX(E) —0.5XX(E)1 26.154
CTB	 =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 0.3.63
CIPS=CTB*Z4/Z2
 0.436
CRCI	 =CTB	 X R 0.0 l
CO&M = O&M OR	 CTB*Z5'/Z2/ENYR 0.180
COMMENTS
n
„u: ^:.Ft^;c'"-Vf,'.a't`xF . R;;`°:'.",^!^.`°.rC.>"• ^n •;zfT
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION --y
TABLE
	 1.2.1.1.6	 SOLAR BLANKET CASSETTES
INPUT PARAMETERS INPUT COEFFICIENTS i
T=	 1.000000	 TF=	 1.000000 CDCER= 0.900000
IJ
M-	 1.000000
	
OEM=	 0.115200 COEXP= 1.000000
CF=	 1.000000	 Z1=	 1440.00000 CI.CER= 0.010000
PHI=
	
0.950000Z2=	 60.000000 CI EXP= 1.000000f - --	 -- R_	 .-	 -- 0.066667 .. 	 Z3- .	 °5760.00000
-OF=	 1.000000	 Z4=	 2880.00000	 Z5= 0.0
s" CALCULATED VALUES	 SUN) TO	 1.2.1.1  $,MIL*LIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP • )	 X CF 0.800
f : CLRM=CICEFR	 X	 (M)XX(CIEXP)	 X CF X TF 0.010
Fs ai #R M = T	 M^ 1.000r
^y. Ln	 E	 =1.0	 + LOGI PH;I)	 / LOG( 2.0) 0.926
I a ..:G CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) —0.5XX(E).! 9.076 .
-r
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XXtE)	 —0..5XXIEJ) !	 /	 Z3 0.006
CIPS=CTB*Z4/Z2 0.273
CRCI	 =CTB	 X R 0.000
COCM	 O&M OR CTB*Z5/Z2/F_NYR 0.115
_._ COMMENTS
, O...	 ..	 h	 .,	 .. ..
r
ti
ROCKWELL SPS'CR-2 REFERENCE CGNFLGURATION
TABLE 1.2.1.1.7	 REFLECTOR DISPENSER MACHINE
f INPUT PARAMETERS INPUT COEFFICIENTS
T= _1.000000 TF= 1.000000 CDCER= 6.00_000_0_
M= 1.000000 OEM= 0.048000 CDEXP= 1.000000
CF= 1.000000 Z1= 6.000000 CICER= 0.800000
PHI= 0.980000 Z2= 60.000000 CIEXP= 1.000000
0.0
	
-- 6.000000
DF= 1.000000 Z4= 6.000000
	
Z5= 0.0
CALCULATED VALUES  T SUN	 TO	 1.2.1.1  $,'MILL IONS
CD=CDCFR X (T X	 OF)XX(CDEXP) X-CF 6 000
CLRM=CICER X (M)XX(CIEXP) X CF X TF
	 0.800
1
#RM =T / M	 1.000
rn E	 =1.0 + LOG (PHI) / LOG(2 .0)	 0.971
iY 'l T	 .R.'.,g;:'iM'r"`s`;'^"e!A'.°-^*".,: ;;..	 ,-'^`,' .rn,^	 X3x: =+nr,.^;`.",^....	 }	 •a.-mss	 ,r, .F'	 .o'^r'^.,
ru^
....
	
..	 ^'.' ,x^	 _ "	 ,.	 .,,•	 .. ...	
.. cT 	''h^'" y'°'
e'^
V
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^t.
-- -ROCKWELLL SPS CR-2 —REFERENCE CONFIGURATION
TABLE
	 1.2.1.1.8	 REFLECTOR CASSETTES $ J.
INPUT PARAMETERS INPUT COEFFICIENTS
c
T—	 1.000000	 TF =
—
1.000000 CDCER= 1 .000000 siVIM— __^, •.— T 1.000000 OEM= 0.054000 CDEXP= 1.0000004.' CF=	 1.00000.0.	 ZL= 120.000000 CICER= 0.030000
PHI=	 0.950000	 Z2= 60.000000 CIEXP= 1.000000
_ R
=	 0.066667	 Z3=._ 360.000000
DF=	 1.000000	 Z4= 120.000000
	 Z5= 0.0rk.
, CALCULATED VALUES—
	
—
.
-SUM TO	 1. 2.1..T f,MLLIIONS
CD=CDCER X	 (T X
	 DF)XX(COEXP)	 X CF 1.000
CLRM=CICER
	
X	 (M )XXIC IEXP)	 X CF	 X TF 0.030
 t^	 #RM_ =—T_^M.t - 1.000
¢:. v	 E'	 = 1.0	 + LOG(PHI)
	 / LOG(20) 0.926
CTFU=(CLRM	 /	 E)X(C#RM	 X	 Z1+.5)XX(E)
	 -0.5XX(EIJ 2.721
k:
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 / Z3 0.021
ri
CIPS=CTB*Z4/Z2 0.042
CRCI	 =CTB	 X R 0 .001
= O&M OR CTB*Z5/Z2/ENYR_CCCM 0.054
a COMMENTS
,
..,
	 z
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ROCKWELL 'SPS^CR-2 P^REFERENCE CONFIGURATION
TABLE	 1.2.1.1.9	 CABLE/CATENARY DISPENSER MACHINES f
INPUT PARAMETERS INPUT COEFFICIENTS
T=1.000000	 TF= 1.000000 CDCER=  2.200000
_.__.M_	 ___4___..--
1..00000
.0 	 OGM_0.168000
_
CDEXP=
_
1.000000
CF=	 1.000000	 Z1= 84.000000 CLCER= 0.300000
PHI=	 0.980000
	 Z2= 60.000000 CIEXP= 1.000000 !
R=	 0.0
	 l	 Z3= 84.000000
DF=	 1.000000	 Z4= 84.000000
	
Z5= 0.0
CALCULATED VALUES SUM	 TO	 1.2. 1.1 $, M ILL IONS
CD=CDCER X	 (T X DF)XX(CDEXPI
	
X CF 2.200
CLR.M=CICER	 X	 (M)XX(CIEXP)	 X CF	 X	 TF 0.300
# R M =T / M 1.0 00
'00	 E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.971
CTFU=(CLRM	 l	 E)X((#RM X	 Z1+.5)XX(E) -0.5XX(E)) 22.7864
r CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) — 0.5XX(E)) )	 /	 Z3 0.271
^.
_
y
CIPc=(TB*Z4'/Z2 0.380
CRCI	 =CTB	 X R 0.0
CC&M = 0&M OR CTB*Z5/Z21ENYR 0.168
COMMENTS
I ru
ROCKWELL
	
SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.1.1.10 ANTENNA	 PANEL
	
INS.	 EQPT.
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 600.000000
M=	 1.000000	 O&M= 6.755000 CDEXP= 1.000000
C F=	 1.000000	 Zl= 1.000000 CICER= 200.000000
PHI=	 0.980000	 Z2= 60.UOOOOO CIEXP= 1.000000
R=	 0.0	 Z3= 1.000000
DF=	 0.133333	 Z4= 1.000000	 Z5= 0.0
CALCULATED VALUES 	 SET SvMILLIONSSUM TO	 1.2.1.1
CD=CDCER X	 (T X
	
DF)XX(CDEXP)
	
X CF 80.000
k , IR
CLRM=CICER	 X	 (M)XX(ClEXP)	 X CF	 X	 TF 200.000
it
t,L
1.000
- E -	 =1.0	 +	 LOGiPHI
,
)
-
/	 LOG
.
(2.0)
, ^0.971
CTFU=(CLPM	 E)X((#RM	 X	 Zl+.5)XX(E) -0.5XX(E)) 200.272
CTB	 =((CLRM/E)X(I#RM	 X	 Z3	 0.5)XX(E)	 -0.5XX(EJJ Z3 200.272
CIPS=CTB*Z4/Z2 3.338
CRC I	 =CTB	 X R 0.0
COEM	 OEM OR CTB*Z5/Z2/ENYR 6.755
COMMENTS
z
x-
qRV	 'f	 G {p/ X 5jS	 b#F e g	 k ..	 a . [°:r „s^,a' m^ ro	 f? . #	 °nn r	 Rs
~^	 -	 "ROCKWELL SPS CR-- 2 REFERFNCE CONFIGURATION
TABLE	 1.2.1.1 .11 GANTRY/CRANES
INPUT PARAMETERS
	
INPUT COEFFICIENTS
T-1.000000	 TF	 1.000.00_0
	
CDCER=	 17.000000M_..u,_ __.. ^_. 1..000000_ Y -OEM=_	 —0.6 70000^^-	-CDEXP=	 1.000000
CF=	 1.000000	 Zl= 12.000000 CICER=	 8.000000
PHI=	 0.950000
	 Z2= 60.000U00 CIEXP=	 1.000000
R=	 _ ...	 --0.0 _.	 _ Z3= 12.000000
DF=	 0.800000	 Z4= 12.000000
	
Z5= 0.0
,: CALCULATED VALUES
	 -^ SUM T0^1.2.1.1 -^^	 —-^S,MILLIONS
CD=CDCFR X	 (i X DF)XX(CDEXP)	 X CF 13.600
CLRM=CICER X	 (M)XX(CICXP)
	
X CF	 X	 TF 8.000
^^	 #RM =T / M	 - -	 -	 ^__.^_ _ 1.000
^` o	 E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.926
CTFU	 (CLRM	 /	 E)X((#RM	 X Z1+.5)XX(E) -0.5XX(E)1 85.034 4
h.
CTB =((CLRM/E)X((#RM 	 X	 Z3 + 0.5)XX(E)
	
-0.5XX(E)D )	 / Z3	 7.086
CIPS=CTB*Z4/Z2 _	 1.4.17
CRCI	 -CTB	 X R 0.0
r
e
LCEM = OEM OR CTB*Z5/Z2/ENYR.
  0.600 s
COMMENTS
a'
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 ..0
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 CR-2 REFERENCE CONFIGURATION
TABLE 1.2.1.1.12	 CARGO	 STORAGE DEPOTS
TNPUT PARAMETERS INPUT COEFFIC`
T= 1.00000 0 	TF= 1.000000 CDCER=	 15.1
s N= 1.0`00000	 OEM= 0.600000 CDEXP=	 l.t
f	
'^^ryryEEY
Y
i
PHI=	 0.950000	 Z2= 60.000OOU CDEXP=	 1.000000	 -
R= 	0.0	 Z3= 4.Qt)0000
D'F=
	0.800000	 Z4= 4.000000 Z5=	 0.0
" CALCULATED l► ALUES SUN TO ---^- __-^--	 ^	 ^S1.2.1.1	 :MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 12.000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 2.000
#R.MrT .. /	 M...__---__ ^.	
1.00 0
;` N	 E	 =1.0	 + LOG( PHI)	 / LOG(2.0)
_	
-	 -
0.92.6
CTFU=(CLRM
	 /	 E)X((#P,M	 X	 Z1+.5)XX(E) —0.5XX(E)1 7.559•
CTB	 =((CLRM/E)X((#RM	 X	 Z3'+ 0.5)XX(E)
	 —0.5XX(E)1 )	 /	 Z3	 1.890
TIPS=CTB*Z4/Z2 0.126
CPCT	 = CTB	 X R
CC&M = OEM OR CTB*Z5/Z2/ENYR 0.600 k;
' COMMENTS
,
S
ny
,
..-ti..
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ROCKWELL `:SPS CR-2 REFERENCE CONFIGURATION
} TABLE 	 1.2.1.1.13	 FAB	 FIXTURE
`z INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1648900.00	 TF= 1.000000 0.023000
M=	 5000.-00000	 OF.M= 0.0
_
CDEXP=
_
0.800000
' CF=	 1.000000	 Z1= 1.000000 CICER= 0.000050
PHI=	 1.000000	 Z2= 60.000000 C.1 EXP
.
= 1.000000
R=	 0.0	 Z3= 1.000000 e
DF=	 1.000000	 Z4= 1.000000	 Z5= 0.0 
CALCULATED VALUESKG _SUM TO	 1.2.1.1 $,MILLIONS {
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 2165.128
CLRM=CDCER X	 (M)XX(CIEXP)	 X CF	 X TF 0.250
td #RM =T / M 329.780i
,;	 N E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 1.000
•
CTFt)=(CLRM	 1	 E)X((#PM	 X	 Z1+.5)XX(E) —0.5XX(EJJ 82.445 q
  _«..n.._ .
"
_	 .........	 . ....:.	 ....	 ...	 .....-...._. .. ^.:.._,_..._.._...._...-..^_......__-..-._...i...._-T_^.__...._._-
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)
.-..-^.__.^_-,_._,^._	 _^..^._^^^.._.
—0.5XX(EJ)
:.nom-.^.. _.._._._..n_._^^..-....
)	 /—Z3
--^	 ._^.
82.445 555p y
CI PS= CTB*Z4/Z2 1.374
CRCI	 =CTB	 X R 0. 0
CCEM = OEM OR CTB*Z5/Z2/ENYR 0.0
^ a
COMMENTS
A.
y;
ys
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CR-2..-_REFERFNCE'CONFIGURATION .._.^.__—.__ter......_— ..__...._..—... _.^_ _.-..._,_.__.
TABLE
	 1.2.1.1.14 AIRLOCK DOCKING MODULE	 (ADMD fi.
INPUT PARAMFTERS INPUT COEFFICIENTS j
T=	 2500.000100	 TF= 1.000000 !CDCER= 0.0
--- M____. ...
—.-- 2500.00000
	 0£M= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 17.000000 CICER= 0.006036
PHI=	 0.980000	 Z2= 60,000000 CIEXP= 1.000000
R=	 0.020000	 Z3= —17.000000
DF=	 1.000000	 Z4= 17.000000	 Z5= 0.0
CALCULATED VALUES T^	 KG $, M ILL IONSSUM TO	 1.2.1.1
CD=CDCER X
	
(T X DF)XX(CDEXP) 	 X CF 0.0
I CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 15.090
#R'M = T /	 M — 1.000
w E	 =1.0 + LOG(PHI)
	 / LOG(2.0) 0.971
CTFU=(CLRM	 /	 E)X((#RM X
	
Z1+.5)XX(E)
	
-0.-5XX(E))— 242.302
CTB	 =((CLRM/E)X((#RM X	 Z3	 +	 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 14.253
S
' CIPS=CTB*Z4/Z2
 4.038
CRCL	 =CTB	 X R 0.285
CCEM = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
5 ,.
S EE
	
1.2.1.2.1
	
FOR	 DDTEE
i
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ROCKWELL SPS CR-2
......__.....-_T-...__^ 	 ___,....^.+_.___..._..^_.. ... __^._.._...__
REFERENCE CONFIGURATION
_-.•....^.. ^_^__.. _--•._._._._....^_...._.r..^....-,.. .._.._	 .«--_..._.^.__.-..-»......-__^..^.....^u.^.^.._ -._	 1
TABLE	 1.2.1.1.15	 BASE	 MGMT. MODULE	 (BMM)'
INPUT PARAMETERS INPUT COEFFICIENTS i
T = 	27000.0000	 TF= 1.0000J0 COCER= 0.0
M=—	 27000.0000	 OEM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 4.000000 CICER= 0.011496
PHI=	 0.960000
	 Z2= 60.000OU0 CIEXP= 1.000000 E
R=	 0.020000	 Z3= 4.000000
_
DF=
	
1.000000	 Z4= 4.000000	 Z5= 0.0 a
CALCULATED VALUES
	 KG SUM TO
	 1.2.1.1 S,MILLIONS E,
CD=CDCFR X	 (T X DF)XX(CDEXP)	 X CF 0.0
X	 ('M)XX(CIEXP)
	
X CF X	 TF 310.392F"
1.000
4-	 E	 =1.0	 + LOGI PNI')
	
/ LOG(2.0) 0.971 i
CTFU=(CLRM	 f	 E)X((€#RM	 X	 Z1+.5)XX(E) — 0.5XX(E)) 1213.870
E
CTB =((CLRM/E)Xi(kRM	 X	 Z3	 +	 0.5)XX(E) — 0.5XX(E)) )	 /	 Z3 _303.467
rb
CIPS=CTB*Z4/Z2 20.231
:a CRCI	 =CTB	 X R 6.069
CCEM	 OEM OR CT8*Z5/Z2/ENYR 0.0 i
COMMENTS
SEE	 1.2.2.1.1 FOR	 DDTEF
n..^t1 w
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~ ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.1.1.16 POWER MODULE (PM)
INPUT PARAMETERS INPUT COEFFICIENTS
T=  	 TF_250.000000 1 .00000 0 CDC FR —
 0.0 a_	 _
CDFXP= _0.0
CF=	 1.000000	 Z1= 4.000000 CTCER= 1.100000
PHI=	 0.980000	 Z2= 60.000000 CIE:XP= 1.400000
R_-	 0.020000	 Z3= 4.000000
^c DF=	 1.000000	 Z4= 4.000000	 Z5= 0.0
—r' CALCULATED VALUESKW,__ SUM TO	 1.2.1.1 $9MTLLIONS
: d^¢} CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 0.0
4, . CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X	 TF 275.000
^ w #RM =T ! M — -- ._.._.1.00.0._.—_.^_
N
E	
—
= 1.0 	 + LOG(PH I)	 / LOG(2.0) 0.971
CT FU=(CLRM	 /	 E) X{ (#ARM	 X	 Z1+. 5) XX( E) —0.5'XX(E )) 1075.459r..
,
s
t=', CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XXlE"))' )	 / 23 268.865
CIPS=CTB*Z4/Z2 17.924
CRCI
	 =CTB	 X R 5.377
CLEM" = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
i SEE	 1.2.2.1.2	 FOR	 DDT6E
r
a
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ROCKWELL 'SPS TCR-2 REFERENCE CONFIGURATION
1
TABLE	 1.2.1..1.17	 PRESSURI`ZFD STORAGE MODULE	 (PSM)
;.<
INPUT PARAMETERS INPUT COEFFICIENTS
K
T	 15000.0000	 TF= 1.000000 CDCER= 0_.052914_ ----^^.
..'^,_	 _--__.Y_.15000.00000&M_0.0 . —'CDEXP= 1.0.00000
CF=	 1.000000	 Z1= 4.000000 CICER= 0.013734
PHI=	 0.980000	 —Z2= 60 UOU000 CIEXP= 1.000000
DF=
	
10.000000	 Z4_ 4.000000
	
Z5= 0.0
CALCULATED VALUES	 -KG SUM	 TO	 —1.21 .1.1 $.MILLIONS
CO=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 793.710
CLP.M=CT 'CER	 X	 (M)XX(CIEXP)	 X	 CF	 X	 TF 206.010
#RM =T / M 1.000
N
ON
E	 =1	 0	 +	 LOG(PHI)	 /	 LOG(2."0) 0.971
c CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) —0.5XX(E1)-- 805.657 9
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(_Ef l )	 !	 Z3 201.414
CI'PS=CTB*Z4/Z2 13.428
z
^
CRC I	 =CTB	 X R 2.014
CO&M = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
"say _YLfI5RrN .. vv, \	
,n..-...	 k. _.:	 w. _ w,	 #viAb
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ROCKWELL SPS—CR-2 R EFERENCE CONFIGURATION
TABLE	 1.2.1.2.1	 AIRLOCK DOCKING MODULE—ADM
' INPUT PARAMETERS INPUT COEFFICIENTS x	
k
T=	 2500.0_000_0	 TF= 1.000000 _CDCER= 0.012461
M=	 2500.00000	 OEM= 0.0 CDEXP= 1.000000
'. CF=	 1.000030	 Z1= 5.000000 CICER= 0.006036
PHI=	 0.980000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.020000	 Z3— 5.000000
DF=	 1.000000	 Z4= 5.000000	 Z5= 0.0
CALCULATED VALUES	 KG $,MILLIONSSUM	 TO	 1.2.1.2
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 31.152
CLRM=CICER	 X	 (M')XX(CIEXP)	 X CF	 X	 TF 15.090
R M .___T —I _M__
1.000
E	 =1.0	 +	 LOG(PHI)	 / LOG(2.0)
—
0.971
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+. 5)XX(E)	 — 0.5XX(E)) 73.413
CTB =((CLRM/E)X((#RM	 X	 Z3	 + - 0.5)XX(E) — 0.5XX(E)) )	 /	 Z3 14.683
CIPS=CTB*Z4/Z2 1.224
_CRC i	 =CTB	 X R 
	 __._ ..^_ _. ^— 0_,_294y_	 _
CCCM = OEM OR CTB*Z5/Z2/ENYR 0.0
a
ti
COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
; a TABLE
	
1.2.1.2.2
	 CREW HABITABIL ITY MODULE-CHM
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 27000.0000
	 TF= 1.000000 CDCER 0.0
27000.0000
	 O&M= 0.0 CDEXP- 0.0
CF=	 1.000000	 Z1= 17.000000 CICER= 0.003770
PHI=
	 0.980000
	 Z2= 60.000000 CTEXP= 1.000000
' R=	 0.020000	 Z3=
:000000
17.000000
DF=	 1Z4= 17.000000
	 Z5= 0.0
CALCULATED T VALUES
	 KG SUM TO
	 1.2.1.2 S,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 0.0
E CLRM=CC"ER X '(M)XX(CIEXP)
	 X CF	 X	 TF 101.790
_.
— 1.000.—
r;.:; E	 =1.0 + LOG( PHI)	 / LOG(2.0) _ 0.971
CTFU=(CLRM	 /	 E) X.((#RM	 X	 Z1+.5)'XX,(E) -0.5XX('E11 1634.456
CTB =(ICLRM/E)X((#RM,_X 	 Z3	 + 0.5)XX(E)
	 -0.5XX(E)I )	 /	 Z3 96.144
CI PS=CTB	 Z 	 I Z2 27.241
CRCI
	 = CTB	 X R 1.923
^
C'CEM = OEM OR CTB*Z5/Z2/ENYR 0.0
^
t
z
t
' COMMENTS
:., SEE	 1.2.2,.2.1	 FOR	 DDTEF
"
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-^CONFIGURATION. REFERENCEROCKWELL S UM- CR-2
TABLE	 1.2.1.2.3	 CONSUMABLES LOGISTICS MODULE-CLM
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 5000.00000	 TF= .1.000000 CDCER=' _Q. O j
M=	 5000.00000	 it&M= 0.0 CDEXP= 0.0
CF=	 1.000000"	 Z1= 9.000000 CICER= 0.014000
PHI=	 0.980000
	
Z2= 60.000000 C.EXP= 1.000000
R=	 0.020000
	
Z3= 9.000000
DF= 	 1.000000	 Z4= 9.000000	 Z5= 0.0
$,MILLIONSCALCULATED--VALUES	 KG SUM	 TO	 1.2.1.2
CD=CDCER X	 (T X	 DF)XX(CDEXP)
	
X CF 0.0
CLRM=CICER X	 (M) XX (C IEXP)	 X CF X TF 70.000
# R M =T / M 	 --- -- 1.000
F	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 0.971
CTFU= (CLRM	 /	 E)X((#R.M	 X	 Z1+.5)XX(E) -0.5XX(E))' 604.675 F
CTB-=((CLRM/E)Xf(#RM	 X	 Z3	 +	 0.5)XX(E) -0.5XX(E)) )	 / Z3 67.186
CIPS=CTB Z4/Z2 10.078
CRCI	 =CTB	 X R 1.344
CP&M = O&M OR CTB*Z5/Z2/FNYR - 0.0 3
COMMENTS
SEE	 1.2.2.2.2 FOR	 DDT&E 4
f
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ROCKWELL
	
SPS CR-2 REFERENCE CONFIGURAT ION
TABLE
	 1.2.1.2.4	 SHIELDING
INPUT PARAMETERS INPUT COEFFICIENTS
s T=	 11000.0000	 TF= 1.000000 CDCER= 0.156000
M=	 11000.0000	 O&M= 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 8.000000 CICER= 0.101000
PHI=
	0.980000	 Z2= 60.000000 CI EXP= 0.355000
R=	 0.010000	 Z3= 8.000000
DF=	 0.200000	 Z4= 8.000000
	
Z5= 0.0
m CALCULATED VALUES
	 KG SUM TO	 1.2.1.2 StMILLIONS
CD=CDCER
	
X	 (T X	 DF)XX(CDEXP)
	
X_CF 343.200
CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF X	 TF 2.748
td #RM =T / M 1.000
F,
o E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.971
i CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) — 0.5XX(E'I) 21.160
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 —0.5XXIE)) )	 /	 Z3 2.645
t^
E CI PS = CTB*Z4/Z2 0.353 Na
CRCI	 = CTB	 X R
,
0.026
CC&M = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
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ROCKWELL SPS Ck-2 REFERENCE CONFIGURATION
TABLE 	 1.2.1.2.5	 CREW	 SUPPORT MODULE-CSM t
INPUT PARAMETERS INPUT COEFFICIENTS
1
is
T=	 15000.0000	 TF= 1.000000 CDCER= 0.012432
.	 TM_ —	
15000.0000	 ---O&M=
_
0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 3.000000 CICER= 0.005798
PHI=	 0.980000	 Z2= 60.000000 CIEXP= 1.000000
R-	 -	 0.020000----	
Z3 ___. _
3.000000
DF=	 1.000000	 Z4= 3.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.2.1.2 $,MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 186.480
CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF	 X TF 86.970
bi	 #R M =T / M 1.000
r s
E	 = 1.0
	
+ LOG( PHI)
	
/ LOG(2. 0) 0.971
CTFU=(CLRM	 /	 E)X(I#RM X	 Z1+.5)XX(E) —0.5XX(E)i 256.587
a
a	 .
CTB =((CLRM /F)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 — 0.5XX(E)) )	 /	 Z3 85.529
CIPS=CTB*Z4/Z2 -
	
_
4.276
C.RC I 	 =CTB	 X	 R 1.711
CCEM _ O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
,3
s
y
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Kt
ROCKWELL SPS CR-2 REFERENCE CONFIGURA-TION
TAWS 1.2.1.3.1	 OPERATIONS, CONSTRUCTION CREW
INPUT PARAMETERS INPUT COEFFICIENTS
T= - 317.000000 TF= 1.000000 CDCER= 0.0
M = 317.000000 06h1= 0.0 CDEXP= 0.0
CF= 1.000000 Z1= 1.000000 CICER= 0.062400
PHI = 1.000000 Z2= 60..000000 CI EXP = 1.000000
R= 0.0 Z3=. _	 31.000000
DE= 1.000000 Z4= 30.000000 Z5=	 0.0
}Py
- i
u
CALCULATED VALUES
	
_-MEN
	 --^- SUM TO 1.2.1.3 
	
$9MILLIONS
CD=CDCFR'X (T X	 DF)XX(CDEXP) X CF 0.0
CLRM=CICER X (M)XX(CIEXP)	 X CF X TF 19.7£1
#RM =T / M	 1.000'
w E	 =1.0 + LOG(PHI) / LOG(2.0) 	 1.000
CTFU=(CLRM / E)X('(#RM X Z1}..5)XX(E) -0.5XX(E)) 	 19.781
CTB	 ((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) - 0.5XX(EJ)	 ) / Z3	 19.781
CIPS=CTB*Z4/Z2 
	
9.890
{	 CPCI =CTS X R	 0.0
COEM = O&M OR CTB*Z5/Z2/ENYR	 0.0
COMMENT'S
x
^uF.{,^im•apttr{r^v,^'^^4^:? z,xR=T^!r.. "'-"^Tf"'y,. s°st ?t:z
x
^---_'•	 ROCKWELL SPS ^CR2 2^REFER.ENCElCONFIGUkATION
2.L.3.2 ORBLTnL OPERATiONS,CONST. PROV.
	
INPUT PARAMETERS
	 INPUT COEFFICIENTS
T'=	 410832.000	 TF=	 1.000000
	
CDCER	 0.0
M	 410832.000	 OEM=	 0.0	 COEXP	 0.0
CF=	 1.000000	 Zl=	 1.000000
	
CICER=	 0.000022
	
s'	 PHI=	 1..000'000	 Z2=	 60.000000
	 CIEXP=	 1.000000R=	 0.0	 -	 Z3=	 31.000000
DF	 1.000000	 Z4=	 30.000000
	
Z5=	 0.0
^^^^ CALCULATED' VALUEST-- KG 4i 	 SUM TO 1.2. 1.3 	 _^	 $•MILLIONS
	
I	 CO=CDCER X (T X DF)XX(CDEXP) X CF 	 0.0
CLRM=CICER':' (M)XX(CIEXP) X CF X TF	 9.038
	
t	 t # R M =T 	 ^_. _	 1.0 00
r.
	
k	 E	 1.0 + LOG(PHI) / LOG(2.0) 	 1.000	 ff`
CTFU=-(CLRM / E)X((#RM X Z1+.5)XX('E) -0.5XX(E))
	
9.038
CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E)	 0.5XX(E1_)
	
! ! Z3	 9.038'
CIPS=C'TB*Z4/Z2	 4.519
—CRCI	 CTB X R	 0.0m 
COEM	 OEM OR CTB*Z5/Z2/ENYR	 0,0
COMMENTS
Hi
(
_
SYSTEM
DESCRIPTION ABBREVIATION
WORK
SUPPORT
FACILITIES
CREW
SUPPORT
FACILITIES
CREW HABITABILITY MODULE CHM I
CONSUMABLES LOGISTICS
MODULE CLM
BASE MANAGEMENT MODULE 8MM
CREW SUPPORT MODULE/EVA CSM/EVA I
POWER MODULE PM
Satellite Systems Division
Space Systems Group„
Rockwell
International
1.2.2	 LOGISTICS SUPPORT FACILITIES 	 LEO
This element includes the hardware, software and operations required in
LEO to support the construction and operations and maintenance of the satel-
lite system.	 Included are crew life support facilities, cargo and propellant
depots, and vehicle servicin g facilities necessary for the receiving and
transfer of cargo and personnel distined for a construction base or operation-
al satellite located in GEO.
LEO support operations will 'require a permanent crew of 24 at the LEO
facility.	 These personnel will provide supervisory activities for transfer
of up and down payloads between the HLLV and OTVs.	 They also perform the
scheduled maintenance required by the electric propulsion OTV, such as change-
out of ion thruster screens. 	 Included are work and crew support facilities
(Table 1.2.2) plus required operations.
Table 1.2.2	 LEO Base Modules
1.2.2.1 WORK SUPPORT FACILITIES
This element includes the facilities and equipment required to provide
logistics support in LEO. Included are HLLV and OTV dockin g stations, payload
handling equipment, and cargo and propellant storage depots. Excluded are
facilities related to crew support.
A 100 W solar array power module and the base mana gement module are work
support facilities. Cost estimates contained in Tables 1.2.2.1.1 and 1.2.2.1.2
were based on Rockwell Space Station studies.
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ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.2.1.1	 BASE MGMT.	 MODULE-BMM
INPUT PARAMETERS
	
INPUT COEFFICIENTS
• _	 T=	 _ 27000.0000	 TF= _	 _	 1.000000	 _	 CDCER=	 0.09129b___.______
M= -	 2700b0.000^	 OEM=-	 -^	 0.0	 CDEXP=	 -	 1 .000000	 -
'	 CF=	 1.000000	 Zl=	 1.000000	 CICER=	 0.011496
PHI=	 _	 0.980000	 Z2	 60.00000c^	 CIEXP=	 _	 1.000000
r	 R=	 0.020000	 Z3	 _. 1.000000
i	 DF=	 1.000000	 Z4=	 1.000000	 Z5=	 0.0
CALCULATED VALUES	 KG	 SUM TO	 1.2.2.1	 E,MLLLIONS
i`	 CD=CDCER;X	 (T X DF)XX(CDEXP)	 X CF	 2464.993
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF	 310.392
1.000
:i	 to
F	 =1.0	 + LOG(PHI)	 / LOG(2.0)	 0.971
3
CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) —0.5XX(E))	 310.814
f
i	 CTB =((CL RM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)	 -0.5XX(E.1)	 7	 /	 Z3	 310.814
CIPS=CTB*Z4/Z2	 5.180
CRCI	 =CTB	 X R	 6.216
CC&M	 OEM OR CTB*Z5/Z2/ENY'R	 0.0
_	
COMMENTS	 4F
r
_£
- et±?"g	 '.aw^°Fa•nr';;+R»grrtm .; `^'s -r+..yr,-an:^cw:r°:.+,*••aj747 	 ..r ;-c..-•
e`
ROCKWELL
	 SPS CR-2 RE`—FER'ENCE CONFIGURATION
TABLE	 1.2.2.1.2 	 ROWER MODULE—PM
^t
INPUT PARAMETERS INPUT COEFFICIENTS
T=,	 250.000000	 TF= 1.004000 CDCER= 1.400000
M=	 250.000000'	 OEM= 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CICER= 1.100000
PHI = 0.980000	 Z2= 60.000000 CIEXP= 1.000000 `.yR_
	 0.020000	 Z3= 1.000000
a DF=	 1.000000	 Z4= 1.000000	 Z5= 0:0
~CALCULATED VALUES	 KW SUM TO	 1.2.2.1 $9MILLIONS"
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 350.000
CLRM= CICER_X	 (M)XX(CIEXP)	 X CF	 X TF 275.000
1.000
E	 = 1.0 .+,. LOG'.(PHI)'/	 LOGI2.0) 0.971
CT FU= tCLRM	 /	 E!X((#RM	 X	 Z1+.5)XX(E)
	 -0.5XX(E1) 275.373
Fr
---+^' CTB J=((CLRM/E)X((#RM	 X	 Z3 ± 0.5)XX(E) -0.5XX(E)) )	 / Z3 275.373
E' CIPS=CTB*Z4/Z2  4.590
y _CRCI	 =CTB	 X R
— —	 - --
5.50 7
- __
CCEM = OEM OR CTB*15/Z2/ENYR 0.0
COMMENTS
a
k )
a
yj ..'.'	 r	 ••	 .	 .. ....-.. •'. 	 a—•w.,	 ..	 4• .	 `.. 	 . e	 <CKi^i...5.	 . u	 _E..	 ^F h'•nx v.0 ^T ...n. ^.t k. ti .. ...	 .L -.. ^	 _c .. sx^v. _^	
__Y
	Satellite Systems Division	 Rockwell
	
Space Systems Group 	 International1
-:	
1.2.2.2 CREW SUPPORT FACILITIES
This element includes the facilities and equipment required for the life 	 M
support and well-being of the crew members. Included are living quarters,
recreation facilities, and health facilities at LEO.
The crew habitability module and crew support module/EVA are the same
basic configuration as for those on the SCB. However, the crew support
module has an airlock and EVA preparation area. A consumables logistics
module is the third element of crew support facilities. 	 ._
CERs,used for crew support facilities were based upon Rockwell Space	 ^?
Station studies. See Tables 1.2.2.2.1, 1.2.2.2.2, and 1.2.2.2.3.
:
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ROCKWELL SPS CR.-2 REFERENCE CONFIGURATION
Et	 TABLE	 1.2.2.2.1 CREW HABITABILITY MODULE — CHM	 i
INPUT PARAMETERS	 INPUT COEFFICIENTS	 I
T=	 27000.0000	 TF	 1.000000	 CD_C_ER=	 0.009714
M=	 27000.0000	 OEM=
^.^__ ^Y 0 ,0 _	 CDEXP=—	 1.000000
 i
§?	 CF= ;	 1.000000	 Z1=	 1.000000	 CICER	 0.003770
PHI=	 0.980000	 Z2	 60.000000	 CIEXP=	 1.000000R_
	 0.0.20000	 Z3_	 —	 1.000000
DF=	 1.000000	 Z4	 1.000000	 Z5=	 0.0
`y !
ULCUL ATED VA!_UES	 KG	 1.2.2.2	 f, M ILL IONS
f`	 CD=CD CER X (T X DF )X X(CDEXP) X CF	 262.278
t
CLRM=CICER X (M)XX(CIEXP) X CF X TF	 101.790
1.000ti #R M =T / M
E	 =1.0 + LOG(PHI) / LOG(2_.0)	 0.971	 1
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E))' _	 101.928
Fi	 CTB ((CLRM/E)X((HRM X	 Z3 + 0.5)XX(E) -0.5XX(E))
	
) / Z3	 101.928
s# GIPS=CTB*Z4/Z2	 1.699
C"RCI =CTB X R	 2.039
CORM = OEM OR CT B*Z5/Z2/ENYR	 0.0
COMMENTS
1f
C,
r	 '
Aa
-	
;r _.	 , -	 _	 ,^i.L _..	 s\,,,..._. _ _..,	 , . -	 .,,	 ..	
^. rte` ►.'.
:.c^^
„^; I
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.2.2.2 CONSUMABLES LOGISTICS MODULE
:f	 INPUT PARAMFTERS INPUT COEFFICIENTS
t
T=	 5000.00000 TF— ^,1.00000 CDC FR 0.053000^_
M-	 5000.00000	 06M=	 0.0	 CDEXP=	 1.000000
t	 CF'= 1.000000 Z1= 1.0.00000	 CICER= 0.014000PHI = 0.980000 Z2= 60.000000	 CIEXP= 1.000000
R'= 0.020000 Z3= 1.000000E`	 DF= 1.0.00000 Z4= 1.000000	 Z5=	 0.0
^—CALCULATED VALUES KG SUM TO	 L.L.2.2 $•MILL-IONS
6i	 CD=CDCER X (T	 X	 DF)XX(CDEXP) X CF 265.000
CLRM=CICER'X (M)XX(CTEXP)	 X CF X TF 70.000
E.'	 ai	 #RM =T	 /	 Mi 1.000
E	 =1.0	 +E LOG(PHI)	 /	 L'OG(2.0) _	 ^.	 _	 _._ 0.971
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(EJ)	 70.095
f;	 CT  =((CLR MI/E)X((#RM X	 Z3 + 0.5)XX(E) -0.5XX(E))	 ) / Z3	 70.095
CIPS=CTB*Z4/Z2	 1.168
'.!	 CRCI =CTB X R	 -	 1.402
COSM	 OEM OR CTB*Z5/Z2/E'NYR	 0.0
+	 COMMENTS	
_
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.2.2.3	 CREW	 SUPPORT MODULE/EVA
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 27000.0000
	
TF= 1.000000 COCER= 0.012432
M=	 27000.0000	 OEM=' 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.005798
PHI-	 0.980000	 Z2= 60.000000 CIE'XP= 1.000000
R-	 0.020000	 Z3= 1.000000
DF=	 1.000000	 Z4= 1.000000
	
Z5= 0.0
CALCULATED VALUES'
	 — KG SUM TO	 1.2.2.2 ^SrMILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X CF 335.664
CLRM=C,ICER 'X	 (M)XX(CIEXP)
	
X CF	 X TF 156.546
^r
Rf
#RM^= T / M w 1.000
f .
z E	 = 1.0	 + LOG(PH I)	 / LOG( 2. 0) 0.971
j CTFU=(—CLRM /	 E)X((#RM X	 Z1+.5)XXIE)	 -0.5XX(E)) 156.759
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)1 )	 /	 Z3 156.759 s
k°I
—CIPS=CTB*Z4/Z2 _.	 2.613
CRCI
	
=CTB	 X R 3.135
CCEM '= OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
r
^a
'r±
.;
OR
,.	 ^,.	
„t,^,,.^, -r--,man•^^'C4,'.73.^`%".m"."n,*„Xc::f•*"^'^r.
¢^ay
.,	 .._..	 .,, _.. ._..,.+..-•^^o^+mex^.R..-....- .,	 ., .,-^...m..^ Fay_.._.... ,^.ss- .....:...._...ra._ ^. __.._N... 	 ^ 
	
Satellite systems DivisionI 	 Rockwell
Space systems Group	 il% International
y
1.2.2.3 OPERATIONS G^
This element includes the planning, development, and conduct of operations
at the logistics support facility. It includes both the direct and support
personnel and the expendable maintenance supplies required for logistics sup-
port.
G
An average of 24 crew members are required at the LEO Base to support
orbital operations. Engineering estimates were made of the operations and
consumable requirements at LEO. See Tables 1.2.2.3.1 and 1.2.2.3.2,
e
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ROCKWELL SPS -CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.2.3.1
	
LEO	 OPERATIONS CREW
' INPUT PARAMETERS INPUT COEFFICIENTS ?^
T=24.000000 	TF = 1.0 0 0000 CDCER= 0.0
_____M=	 24.000000	 OSM= 0.0
	
- CDEXP= - 0.0--_--
w ;
CF=-	 1.000000	 Zl= 1.000000 CICER= 0.062400
PHI=	 1.000000
	 Z2'= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 31.000000
DF=
	 1.000000
	
Z4= 30.000000
	
Z5= 0.0
i
- CALCULATED VALUES	 MEN SUM TO	 1.2.2.3 $,MILLIONS
CO=CDCER X	 (T X	 DF)XX(CDEXP)
	 X CF 0.0
CLPM=CICER	 X	 (M)XX(CIEXP)
	
X CF	 X TF 1.498
1.000i
H
w	 F	 1.0 + LOG( PHI
	
/ LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM X	 Z1+.5)XX(E) -0.5XX(E)1 1.498
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)1 )	 /	 Z3 1.498
CI PS = CTB Z4/Z2 _ 0.749
ii
CRC I	 =CTB	 X R 0.0
C'C&M =-O&M OR CTB*Z5/Z2/ENYR 0.0
_ COMMENTS
t
w
}	
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.2.2.3.2	 LEO'_ CREW PROVISIONS
INPUT PARAMETERS INPUT COEFFICIENTS
T= 31104.0000 TF= 1.000000 COCER= 0.0
N= 3110`4.0000 06M= X0.0 CDEXP= 0.0
CF= 1.000000 Z1= 1.000000 CICER= 0.000022
PHI= 1.000000  Z2= 60.000000 CIEXP= 1.000000R_	 - 0.0 Z3— 31.000000
DF= 1.000000 Z4= 30.000000	 Z5= 0.0
CALCULATED VALUES	 KG	 SUM TO 1.2.2.3	 $v MILLIONS'
CD=CDCER X (T X OF)XX(CDEXP) X CF	 0.0	 j
CLRM=CICER X (M)XX(CIEXP) X CF 'X TF	 0.684
_td #RM _T / M	 1.000
E	 =1.0 + LOG(PHI) / LOG(2.'0)	 1.000
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E))'	 0.684 i
i
{	 CTB =((CLRM/E)X((#RM X	 Z3—+-0.5)XX(E)	 0.5XXlE))	 )'/ Z3	 0.684	 f
CIPS=CTB*Z4/Z2	
_	
0.342
7
CRCI =CTB X R	 0.0 i
COEM = OEM OR CTB*Z5/Z2/ENYR"	 0.0
COMMENTS
I
Satellite Systems DivisionRockwell
oi%Space Systems G ►oup	 Intemational
1.2.3 SATELLITE 0&M SUPPORT FACILITIES
This element includes the facilities, equipment, and operations required
in GEO to support the operations and maintenance of the satellite system.
Included are the on-orbit monitor and control facility and the life support
facilities and equipment required to provide confortable safe living quarters
for the resident crew members.
A permanent satellite operations and maintenance base is installed on
each satellite at a location near the antenna to provide best access to all
	 << a
systems of the satellite. The base has facilities for both the crew and for
	
y
storage of maintenance material, and installation/repair equipment. Table
1.2.3 identifies the supporting facilities.
Table 1.2.3 Satellite 001 Base
}
K
SYSTEM
DESCRIPTION ABBREVIATION
WORK
SUPPORT
FACILITIES
CREW
SUPPORT
FACILITIES
AIRLOCK DOCKING MODULE ADM 3 1
CREW HABITABILITY MODULE CHM 1
CONSUMABLES LOGISTICS MODULE CLM I
BASE MANAGEMENT MODULE BMM I
CREW SUPPORT MODULEAVA CSM/EVA 1
PRESSURIZED STORAGE MODULE PSM 2
1.2.3.1 WORK SUPPORT FACILITIES
a.
	
	 This element includes the facilities and equipment required for operation
and maintenance of the satellite system. Included are satellite monitor and
control stations and any centralized repair facilities not included under
maintenance. J
The ADM is required at four places for the integration of other modules
h	 comprising the satellite 0&M base. Three of these modules are to be used
primarily for work support operations. The satellite BMM incorporates a
monitoring and fault isolation capability for the SPS satellite subsystems 	 }
as well as the controls required for alternate operational modes and functional
isolation of selected subsystems for maintenance. The cost estimates of these	 >
modules and the PSM are shown in Tables 1.2.3.1.1, 1.2.3.1.2 and 1.2.3.1.3.
The CERs are based on Rockwell Space Station studies.'
F,
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.3.1.1 AIRLOCK DOCKING MODULE'-ADM
T=	 2500.00000"	 TF= 1.000000 CDC ER=--. 0.0
M=	 2500.00000	 O&M= 0.0 CDEX 0.0
CF=	 1.000000	 Z1= 3.000000 CICER= 0.006036
PHI=	 0.980000	 Z2= 60.00000 CIEXP= 1.000000
R=	 0.020000	 Z3= 180.000000
DF=	 1.000000	 Z4= 180.000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.2.3.1 $,MILLIONS
CD=CDCER -X	 (T X DF)XX(CDEXP) 	 X CF 0.0
C"LRM=CICER X	 (M)XX(CIEXP',)	 X CF	 X TF 15.090
#R M =T / M 1.000
o E	 =1.0	 + LOG (PH I ?	 /LOG( 2.0) 0.971
CT'FU = (CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E') -0.5X'X(E-)! 44.520
CT'B	 =(`(CLRM/E)X((#RM	 X	 Z3'+	 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 13.352	 >+
CIPS--CTB*Z4/Z2 40.056
CRCI	 =CT'B	 X	 R
4
0.267
COEM = O&M OR CTB*Z5/Z2/FNYR 0.0
COMMENTS
SEF	 1.2.1.2.1	 FOR DDTCE
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ROCKWELL SPS CR-2 REFE=RENCE CONFIGURATION
TABLE
	 1.2.3.1.2	 BASE MGMT MODULE—BMM
INPUT PARAMETERS INPUT COEFFICIENTS )
y ,
T=	 27000.0000	 TF= 1 .00u0jo C DCER=, 0_.0 e
_.^-. 
	 -_
	
0- 0-,	
_	 -.,,
M=	 27- -0 "00.. 00 0	 OEM= --0:0 --	 --CDEXP= 0.0^
^_ ..
CF=	 1.000000	 Z1= 1.000000 CICER= 0.011496
PHI=	 0.980000
	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.020000	 Z3= - -	 60.000000
DF=	 1.000000	 Z4= 60.0.00000	 Z5= 0.0
CALCULATED VALUES 	 - -KG SUM	 TO	 1..2.3.1 $,MILLIONS
CD=CDCER X
	
(T X	 DF)XX(CDEXP)
	
X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 310.392
t	 #RM =T /Mi 1.000
°^	 E	 =1.0	 + LOG(PHI ): 	 /	 LOG(2.0) 0.971
CTFU=(CLRM	 /	 E)_X((#RM X	 Z1+.5)XX(E) -0.5'XX(E)) 310.814
CTB	 =((CLRM/F)X((#RM	 X	 Z3	 +	 0.5)XX(E) — 0.5XX(El) )	 /	 Z3 283.323
CIPS = CTB*Z4/Z2
 283.322
CRCI	 =CTB	 X R 5.666
C Q6 M = OEM OR CT B* Z 5 /Z 2/ ENYR 0.0
COMMENTS
SEE	 1.2.2.1.1	 FOR DDTEE
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ROCKWELL 
	
SPS C »P -2 REFERENCE CONFIGURATION
TABLE	 1.2.3.1.3	 PRESSURIZED STORAGE MODULE-PSM {
f
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 15000.0000	 TF= 1.000000 COCER= 0.0
M=	 15000.0000	 OEM= 0.0	 ~^COEXP= 0.0
`	 CF=	 1.000000
	 Z1='- 2.000000 CICER= 0.013734
PHI=	 0.980000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.010000
	
Z3= 120.000000
DF=	 1.000000
	 Z4= 120.000000	 Z5= 0.0 b
..--..moD 	 Vw_-•_AL- •_-CALCULATEUES	 iKG i`SUM TO	 1.2.3.1 ^rMILLIONS
CD=CDCER	 X	 (T X	 OF)XX(COEXP)	 X CF 0.0
CLRM=C'ICER X
	
(M'XX(CIEXP)	 X CF X TF 206.010
#RM -T / H
 1.000
m	 E	 =1.0	 + LOG (PHI
	
/ LOG( 2.'0) 0.971
CTFU=(CLRM	 /	 E)X(-(#RM X Z1+.5)XX(E) -0.5XX(E)) 408.244
CTB	 ((CLRM/E)X((#RM	 X	 Z3	 0.5)XX(E) 0.5XX(E)) }	 /	 Z3 184.403
CIPS = CTB*Z4/Z2 368.805
i	 CRCI
	
=CTB	 X	 R
y i
CCEM _ OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENT'S
SEE
	
1.2.1.1.17 FOR DDT£E
rte.-^-^-:^^^.z.^^,a...,._..,v.^	 ,,.	 _	 .^.^,r.va._ _	 •	 ^	 ._..,..	 _.	 .._._......^^. ^^ ^^^
Satellite Systems Division 	 ,	 Rockwell
I` Space Systems Group,	 International
1.2.3.2	 CREW SUPPORT FACILITIES
This element includes the facilities and equipment required for the life
Si support and well-being of the crew members. 	 Included are living quarters,
{
recreation facilities, and health facilities.
The combination crew support and EVA module (CSM/EVA) has the same inter-
nal function as for the SCB, but occupies only half of the module.
	
The other
half is an integrated multi-crew member EVA preparation area and airlock`
?;station.
The ADM, CIDI, CLM and CSM/EVA modules are costed in Tables 1.2.3.2.1,
1.2.3.2.2,	 1.2.3.2.3, and 1.2.3.2.4. 	 The estimates, are based on Rockwell's
1
{
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iSpace Station stud es.
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ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
TABLE	 t.2.3.2.1	 AIRLOCK	 DOCKING MODULE—ADM
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 2500.00000	 TF= 1.000000 CDCFR= 0.0M=	 2500.00000	 OF.M= 0.0 CDEXP= 0.0
C F=	 1.000000	 Zl= 1.000000 CICER= 0.006036
PHI=	 0.980000	 Z2= 60.000000 CTEXP= 1.000000
P=	 0.02oboo	 Z3= 6o 000000
DF=	 1.000000	 Z4= 60:000000	 Z5= 0.0
CALCULATED VALUES	 KG SUM TO	 1.2.3.2 $,MILLIONS
CD=CDCER X	 (T X	 DFJXX(CDEXP)	 X CF 0.0
CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF	 X	 TF 15.090
bi #RM =T	 M 1.000
ko
E	 =1.0	 + LOG(PHI)	 LOG(2.0) 0.971
CTFU=(CLRM	 /	 E)X((#RM	 X	 Zl+.5)XX(E)	 —0.5XX(E)) 15.111
CTB	 =((CLRM/E)X(I#RM	 X	 Z3	 0.5)XX(E) —0.5XX(El) Z3 13.774
CIPS=CTB*Z4/Z2 13.774
CRCI	 =CTB	 X P 0.275
CC&M	 O&M OR CTB*Z5/Z2/FNYR 0.0
COMMENTS
FOR DDT&E
t3
 A
y "
---"ROCKWELL SPS CR-2 - REFERENCE CONFIGURATION
TABLE	 1.2.3.2.2	 CREW HABITABILITY'M'ODULE=CHM z
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 27000.0000	 TF= 1-.0000J0 CDCER= 0.0 HI{y(
M=	 27000.0000~ OEM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.003770
PHI=	 0.980000Z2= 60.000000 CIEXP= 1.000000
R=	 0.020000	
__..
	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUFS	 KG SUM TO	 1.2.3.2 S9MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 0.0
CL'RM = CICER
	
X	 (M)XX(C IEXP)	 X CF	 X	 TF 101.790
#RM =T / M 1.000'tdi
E	 =1.0	 + LOG(PHI ), 	 /	 LOG(2.0) 0.971
CTFO=(CLRM' /	 E)X(( #RM 	 X	 Z1+.5)XX(E') 	 —0.5XX(E)) 101.928 4
CTB	 =((CLRM/F)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(El) 1	 ! Z3 92.913 '.
CI Os= CTB*Z4/Z2 92.913
CRCI	 =CTB	 X R 1.858 r.
CC&M = O&M OR CTB*Z5/Z2/FNYR 0.0 i
COMMENTS
^. SEE	 1.2.2.2.1 FOR DDT&E
t
C.
ufit^,.;•
1ROCKWELL	 S.PS CR-2 REFERENCE CONFIGURAT yION !
TABLE	 1.2.3.2.3	 CONSUMABLES LOGISTICS MODULE—CLM t
INPUT PARAMETERS INPUT COEFFICIENTS
T_	 5000400000	
TF=
1'.00OJOO CDCER= 0.0
M=	 5000A0000	 OLM= 00 CDEXP= 0.0
CF=	 1..000000	 Z1= 1.000000 CICER= 0.014000
PHI=	 0.980000	 Z2= 60.UOOOOU
—
CI EXP= 1.000000
R=	 0.020000	 Z3= 60.000000
DF=
	
1.000000	 Z4= 60.000000	 Z5= 0.0
.__..____...^..__.—
CALCUL%t1TFD VALUES?~ 	KG ._:	 ^SUM TTt3^1.2.3.2 $-.MLLLIONS---___
CD=CDCER X	 (T X OF)XXICDEXP)—X CF 0.0
1
CLRM = CICER X	 (M)XX (C IEXP)	 X CF X Tf 70.000
rr^ #RM =T /	 M	 _ 1.000
E	 =1.0	 + LOG(PHI)
	
/ LOG( 2.0) 0.971
CTFU=(CLRM	 /	 E)X((#RM	 X	 Zl+.'5)XX(E) —0.5XX(E)) 70.095
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)
	 —0.5XX(E)f )	 /	 Z3 63.895 -*
CIPS= CTB*Z4/Z2 63.895
CRCI	 =CTB	 X R 1.278
CCEM = OEM OR CTB*Z5/Z2/ENYR 0.0 -
COMMENTS
SEE 1.2.2.2.2 FOR DDTEE
— y
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ROCKWELL SPS CR-2 REFERENCE^ CONFIGURATION
AA
TABLE_	 1.2.3.2.4	 CREW	 SUPPORT MODULE/EVA
INPUT PARAMETERS INPUT COEFFICIENTS
{
T=	 27000.0000	 TF 1.000000 CDCER= 0.0
M=	 27000.0000
	
C1EM= 0.0^ CDEXP= 0.0
r
CF=	 1.000000	 Z1= 1.000000 CICER= 0.005798'
PHI=
	 0.980000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.02.0000	 Z3= _ 60,000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
--CALCULATED VALUES
	 EKG $9 MI L IONSSUM TO	 1.2.3.2
CD=CDCER X	 (T X	 DF)XX(CDEXP); X CF 0.0
CLRM=CICER	 X	 (M)XX(C'IEXP) X CF	 X TF 156.546
tdi #RM =T / M 1.000
N
'	 w E	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 0.971
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) —0.5XX(E)) 156.759
CTB	 =((CLRM/E)X'((#RM	 X'	 Z3	 +	 0.5)XX(E)	 —0.5XX(E)) )	 /	 Z3 142.894
CIPS=CTB*Z4/Z2  142.894
E
f
„ CRC I'	 =CTB	 X	 R 2.858
a
CC&M _ O&M OR CTB*Z5/Z2/ENYR 0.0'
" COMMENTS
S EF	 1.2.2.2.3 FOR	 DDTEE
::
F
c.
	Satellite Systems Division 	 Rockwell
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1.2.3.3 OPERATIONS
This element includes the planning, development, and conduct of operations
at the 0&M support facility. It includes both the direct and support personnel
and the expendable maintenance supplies required in GEO for satellite operations	 }
and maintenance.
The satellite operations base crew is manned by 30 persons on a continuous
basis throughout the year. This crew and supporting provisions are costed in
Tables 1.2,3.3.1 and 1.2.3.3.2 based on engineering estimates.
Al.
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.2.3.3.1	 S4TELLITE OPERATIONS CREW
INPUT PARAMETERS INPUT COEFFICIENTS
V^ T= 	 TF=_	 _30.000000 ^	 1.000000 CDC_ER= 0.0
^M=	 30.000000	 OEM= 0.0 CDEXP= 0.0
CF= 	 1.000000	 L1= 1.000000 CICER= 0.062400
PHI = 	1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0
	
Z3= 60.000000
DF=	 1.000000
	 Z4= 60.000000
	
Z5= 0.0
CALCULATED VALUES
	 MEN SUM TO
	
1.2.3.3 E,MILLIONS
CD=CDCER X	 (T X	 DF )XX(CDEXP)	 X CF 0.0
CLRM=CIC'ER	 X	 (M) XX(C IEXP)	 X CF	 X	 TF 1.872
tz #RM = T / M 1.000iN I:
U E	 =1.0	 +	 LOG(PHI)	 / LOG(2.0) 1.000
CTFU = (CORM	 /	 E)X((#RM X	 Zl+.5)XX(E) —0.5XX(E)) 1.872
T
CTB == ((CLRM/E)X((4RM	 X	 Z_3	 +	 0.5)XX(E) —0.5XX(E)1 )	 /	 Z3 1.872
LIPS=CTB*Z4/Z2 1.872
CRCI	 =CTB	 X R 0.0
CCEM = OEM OR CTB*Z5/Z2/ENYR 0.0
E
,. COMMENTS
»
,_
t , rte..
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE —	 1.2.3.3.2	 SATELLITE CREW PROVISIOiNS
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 38880.0000—	 TF= 1.000000 CDCER= 0.0
M=	 38880.0000	 OEM= 0.0 CDEXP= 0.0 {
CF=	 1.000000	 Z1= , 1.000000 CICER= 0.000022
'	 PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 —	 Z3 = 60.000000
DF = 	1.000000	 Z4= 60.000000	 Z5= 0.0 w
CALCULATED VALUES	 KG  SUM TO	 1.2.3.3 $•MILLIONS
CD=CDCER
	
X	 (T X	 DF)XX'(CDEXP)	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.855
i
1.000
'	 E	 -1.0	 +	 LOG(PHI)	 /	 LOG(2.0)
_
1.000 <'
!r 4
CTFU=(`CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) —0.5XX(E)) 0.855
d ^
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E)	 — 0.5XX(E)) )	 /	 Z3 0.855
CIPS=CTB*Z4/Z2 0.855
CRCI	 =CTB	 X	 R 0.0
CCEM	 OEM OR CTB*Z5/Z2/FNYR 0.0 s
zb
COMMENTS
;L
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1.3 TRANSPORTATION
r.
	
	
This element of the costing includes all space transportation required to
	 y
support the satellite system assembly and operation. Included are transporta-
tion requirements supporting the precursor activity, launch to LEO, orbit-to-
orbit transfer of all hardware, materials, and personnel, and intra-orbit
movement of cargo during the construction and lifetime operation of the
satellite system.
The overall scenario for SPS space transportation systems consists of
seven major elements -- Space Shuttle derivatives for personnel (PLV) and pre-
cursor cargo (STS-HLLV); SPS heavy lift launch vehicle (HLLV); electric orbit
transfer vehicle (EOTV); intra-orbit transfer vehicle (IOTV); personnel orbit
transfer vehicle (POTV); personnel module, (PM); and orbital/ground support
facilities. Transportation requirements and concepts for SPS vary as a
function of program phase. During the verification planning period (1981
1987), the baseline Shuttle is used to conduct sortie missions. Later `,n the
verification program "growth" Shuttle is used to deliver personnel and cargo
to LEO, The Shuttle derived HLLV is also employed early in the program for
LEO fabrication of the space construction base plussupport in building the
precursor satellite (EOTV) test model. Figure 1.3-1 illustrates early program
systems and identifies the SPS VTO/HL HLLV that will be needed for the fabrica-
tion of flight EOTVs and the mass-to-orbit requirements of satellite construc-
tion.
'	 LEO STAGING EOTV TO GEO
	
BASE	 -
HLLV
^M POWIOTV
E, MATING
i,
HLLV
STS
'r ;\
l
Figure 1.3-1. SPS Transportation System - LEO Operations
Operational Program
B-197
".
	
SSD 79-0010-2-2
t!^YSi	 r„;,.".	 ,^'' 'nr.^P	
y.,. 	 .. 	 ......
	
,..-...—..	 .._	 _.	 fir.: ...
	
_	 -	 nf•.!'A'°T"'._)Y'T^'i'._^R'^',.'^,e..
Tfi .^i'..
•	 » +y	 Ins.
i
rt
4
° r,..	 riy
►. Satellite Systems Division0, Rockv.,all
Systems Group	 International ;:SrSpace
n
~ Geosynchronous orbit is the eventual destination of SPS construction a
materials/equipment, personnel, and supplies.
	 The crews will be transported'z
from earth to' LEO by the growth Shuttle containing the personnel module (PM)
where the PM will then be carried to GEO by the POTV.
	 Cargo will be delivered Y
to LEO by the SPS VTO/HL-HLLV configuration, transferred to the EOTV by IOTV's,
transported to GEO by the EOTV, and off-loaded by IOTV's.
	 Additional detail
on the individual vehicles is presented in later subsections.
Mass-to-orbit requirements for construction, propellant, and operations/
maintenance activities were-established in accordance with the mission profile
and build schedule of two SPS satellites per year with a first unit (TFU) by
the end of year 2000.
	 These calculations were based on a round trip vehicle
life as shown in Table 1.3-1.
Table 1.3-1.
	
Vehicle Life with Maintenance
VEHICLE	 R.T.	 FLIGHTS PER VEHICLE
STS GROWTH VEHICLE FOR PLV/CARGO 	 100
' SPS-VTO/HL HEAVY LIFT LAUNCH VEHICLE 	 300
EOTV-CARGO	 (ELECTRIC)	 ORBIT TRANSFER VEH
. 	
20
POTV-PERSONNEL ORBIT TRANSFER VEHICLE 	 100
IOTV-INTRO-ORBIT TRANSFER VEHICLE 	 200
Table 1.3-2 shows the vehicle fleet and vehicle flight requirements to
build the first SPS satellite, LEO construction base, and the EOTV test
vehicle.	 These calculations were based on the mass-to-LEO and GEO for person-
nel, materials, and supplies identified to each of the transportation modes.
Precursor activities can be completed by utilizing (1) the two existing TFU
z personnel modules_(P1kIs); and (2) an additional PLV over the two needed for the
F' TFU.	 Two Shuttle launch vehicle sets will be combined with a cargo container/
engine module to transport materials to LEO for the precursor activity. ,TFU
vehicle requirements are based on mission timelines, turnaround schedules, and
flight profiles.
k Table 1.3-3 tabulates the total program transportation requirements and
the number of flights per vehicle as needed to construct the satellites and 
to provide ,operations and maintenance after IOC.	 These calculations are the
basis for developing overall fleet requirements for a 60-unit SPS program,
but do not include the precursor effort identified in Table 1.3-2 nor the
additional vehicles needed forattrition/spares or overhaul (replacement
capital investment).
IE;
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MASS x 106 KG VEHICLE FLIGHTS
PLV HLLV POTV EOTV IOTV
LEO GEOLEO GEO
SATELLITE
CONSTRUCTION 2197.8 2197.8 1340 9682 1220 425,1 9682 9682
OPERATIONS & MAINTENANCE 1803.0 1803.0 3694 7943 3660 348.7 7943 7943
CREW CONSUMABLES
CONSTRUCTION 31.5 28.7 - 139 - 5.6 139 126_
OPERATIONS'& MAINTENANCE 86.8 86.0 - 382 - 16.6 382 379
POTV PROPELLANTS
CONSTRUCTION 82.7 41.4 - 364 - 8.0 364 T82
OPERATIONS & MAINTENANCE 267.8 133.8 - 1180 - 25.9 '-1180 589
EOTV CONSTRUCTION
CONSTRUCTION 28.2 24.2 - 124 - 4.7 124 107
OPERATIONS & MAINTENANCE 22.2 19.0 - 98 - 3.7 98 84
EOTV PROPELLANTS
CONSTRUCTION 340.3 2.0 - 1499 - 0.4 1499 9
OPERATIONS & MAINTENANCE 304.0 - - 1339 - - 1339
IOTV PROPELLANTS
•CONSTRUCTION 7.2 3.3 - 32 - 0.6 32 15
OPERATIONS & MAINTENANCE 6.6 3,0 - 29 - 1	 0.6 29 13
SUMMARY
CONSTRUCTION 2687.7 2297.4 1340 11,840 1220 4.14 11,840 1Q121
OPERATIONS & MAINTENANCE 2490.4 2044.8 3694 10,971 3660 396 10971 9,008
TOTAL 5178.1 4342.2 5034 22,811 4880 840 22,811 19,129
- VEHICLE FLEET
CONSTRUCTION - - - 14 39 12 22 110
OPERATIONS & MA'INTENANCE - - 37 37 37 20
TOTAL - - 1	 51 76 -49 42 210
•	 ._._._..,._..._.... -;,.-...,-.-....«,-mot
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Table 1.3-2. TFU Transportation Requirements
MASS x 106 KG VEHICLE FLIGHTS
PLV HLLV PON EOTV IOTV
LEO GEO LEO GEO
37.12 31.12 45 163,5 45 6,5 164 164
SATELLITE CONST, MAINT. 8
PACKAGING
CREW CONSUMABLES 8 PKG, 0.98 0,94 - 4.3 0,2 4 4
POTV PROPELLANTS 8 PKG. 2.91 1.46 - 12.8 03 13 6
EOTV CONST:, MAINT, 	 8 PKG, 7,20 - 15 31,7 - - 32 -
EOTV PROPELLANTS 8 PKG, 4.79 - - 21.1 - - 21 -
IOTV PROPELLANTS & PKG, 113 0,06 - 0,6 - - 1 -
5 174
TOTAL 1	 53,131 39.58 60 234.0 45 7,0 409
TFU FLEET VEHICLE REQUIREMENTS 2 5 4 6 4
GROWTH SHUTTLE VEHICLE70PERATIONS
REQUIREMENTS FOR PRECURSOR ACTIVITIES
(LEO BASE. SPACE CONSTRUCTION BASE, AND
72 FLIGHTS
1 VEHICLE
129 FLIGHTS
2 VEHICLES
EOTV TEST VEHICLE - EOTV'S) PERSONNEL (PLV) LARGO CARRIER/ENGINE
MODULE AND LAUNCH
VEHICLE
t
:i
r7
I
Table 1.3-3. Total Program Transportation
	 _ f'
Requirements
j
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1.3.1 SPS HEAVY LIFT LAUNCH VEHICLE (HLLV)
The SPS HLLV is shown in Figure 1.3-2 and has a payload capability of 4
'
	
	 227,000 kg with a vertical take-off and horizontal landing feature. The SPS
HLLV is used to bring space construction and support equipment payloads, satel-
lite system hardware, OTVs, consumables and crew expendables, and propellants
from earth to LEO. This element covers the SPS HLLV vehicles and operations
required to support the satellite system assembly and operation during a 30
year life. Ground rules and guidelines applicable to the HLLV are summarized 	 jl
in Table 1.3-4.
I
BOOSTER	 ORBITER	
+
-rl	 — 72.0 M
T ._
ORBITER	 102.5 MBOOSTER
	 1
62.63 M	
r
56.0 M
r'	 Figure 1.3-2. SPS Transportation System Launch Configuration
€	
Table 1.3-4. HLLV Ground Rulesl ssumptions
s,
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1.3.1.1
	 SPS HLLV FLEET #
A total of 76 HLLV vehicles are required to handle the mass flow require-
ments throughout the 60 year SPS program. 	 Thirty-nine vehicles are required
for the construction of60 satellites and 37 vehicles are needed for operation
and maintenance during the 30 year satellite lifetime.
Data used in projecting estimates for the HLLV and supporting flight costs
` were fa-toned from the NASA/JSC contract NAS9-15196. 	 Specific changes were
made to`consider the reference HLLV design configuration; vehicle complexity a
factors ` -- engines, ablative shield, propellant valves, and system/subsystem
design; plus the greater mass of the Orbiter/booster as compared with current
experience and Rockwell Space Shuttle contract work.
HLLV capital asset replacements, major overhaul requirements, spares pro-
visioning, and system lifetimes were projected as being equivalent to two
vehicle replacements for each of the SPS fleet vehicles. 	 These calculations
are reflected as an annual cost per satellite over the 30 year period.
-; The DDT&E cost estimate was developed from 'a`careful evaluation of the
` NAS9-15196 data base and a comparative factoring'of these data as compared
with data directly applicable to the Space Shuttle program.
See Table 1.3.1.1 for the SPS HLLV cost computer program tabulation.
r,
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TABLE	 1.3.1.1
	
SPS-HLLV FLEET
INPUT PARAMETERS INPUT COEFFICIENTS
j T=	 1.000000_	 TF= 1.000000 CDCER- 8600.00000
- M _ -- --
	
- - - 
-1.000000
	
OFM= 0.0 CDEXP= 1 .000000
s ' CF=	 1.000000	 Z1= 5.000000 CDCER= 2000.00000
PHI'=	 0.920000	 Z2= 60.000000 CIEXP= 1.000000
g'! R=	 0.084440
	 Z3= 228.ODOOJO
DF=	 1.000000	 Z4= 39.000000	 Z5= 1 37.000000
` __ _SEfi -CALCULATED VALUES_____ SUM TO	 1.3.1 $,MILLIONS-
' CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 8600-.000
CLRM = CDCER	 X	 (M) XX (C IEXP)	 X CF	 X	 TF 2000.000
. td #RM^-T-	 _M 1...000
k E	 =1.0	 + LOG(PHI )' /	 LOG(2.0) 0.880
r° CTFU=`(CLRM	 / E)X((#RM	 X	 Zi+.5)XX(E)	 -0.5XX(E1) 8950.176 $
` CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) °-0.5XXdE)) )	 /	 Z3 1180.031
t ' LIPS=CTBt Z4/Z2 767.020
CRCI	 =CTB	 X R 99.$42
r_DSM = n&m OR CTB*Z5/Z2/ENYR 24.2.56
COMMENTS_
s.
r.
Satellite Systems Division „Rockwell
Space Systems Group	 1 International
1.3.1.2 SPS HLLV OPERATIONS
This element includes the necessary vehicle operations (user charge per
flight including payload integration) required to support the SPS program,?
The HLLV has a lifetime capability of 300 flights.
There are a total of 22.811 round trip flights required to support the
60 year program where approximately 227,000 kg is delivered per flight. These
are grouped into a total of 11840 flights for construction and 10,971 flights
for operations and maintenance. The TFU requires a total of 234 flights to
carry the necessary mass to orbit. On the average of 60, satellites, approx- A
imately 197 flights are needed for satellite construction and 6 flights are	 A
required for annual operations and maintenance per satellite.
The projected cost per HLLV flight is based on contract data (reference
NAS9-15196) that was factored and revised to arrive at a propellant, payload
integration, and supporting operational cost by evaluation against such
things as propellant costs versus HLLV requirements. See Table 1.3.1.2.
A
r
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ROCKWELL. ySPS CR-2 REFERENCE CONFIGURATION
TABLE "	 1.3.1.2
	
SPS-HLLV OPERATIONS
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000
	
TF= 1.0000J0 CDCER= 0.0
E; M=	 1.000000	 0 M= 0.0 CDEXP= —	 0.0CF=	 1.000000	 Z1= 234.00000 CICER= 2.480000
PNI=	1.000000
	
Z2= 60.000000 CIp:XP= 1.000000
P=	 0.0	 Z3= 22811.0000
DF=	 1.000000
	
Z4= 11840.0000
	
Z5= 10971.0000
____-~FLIGHTCALCULATEQ^VALUFS SUM TO	 1.3.1 $•MILLIONS
CD=CDCER	 X	 (T X	 DF)X"X(CDEXP)	 X CF 0.0
CLRM=C'ICER X	 (M)XX(C IEXP)
	
X CF X	 TF 2.480
td	 #RM =T' /	 M 1.000
I,'
NO
E	 =1.0 +	 LOG(PHI)	 / LOG(2.0) 1.000
CTFU=('CLRM	 /	 E) X((J#RM	 X	 Zi+. 5) XX(E) —0.5XX(E1) 580.320
CTB =((CLRM/E)X((#RM	 X	 ?3	 +	 0.5)XX(E) —0.5XXIE)) )	 /	 Z3 2.480
CIPS=CTB=Z,4/Z2 489.387
CRCI'	 =CTB	 X	 R 0.0
i
CLCM	 0&M OR CTB*Z5/Z2/ENYR 15-.116 s
' COMMENTS
F
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1.3.2 CARGO ORBITAL TRANSFER VEHICLE (COTVbF POOR QUALITY
r=	 ;
_.
	
	 This element includes the COTV vehicle and operations required to support
the satellite system assembly and operation. Included is the LEO-to-GEO
transfer of space construction and support equipment, satellite system hard-
ware, spares, and propellants required throughout the satellite lifetime.
The Rockwell cargo orbital transfer vehicle is a high specific impulse
configuration that is possible with electric propulsion. The concept is
shown in Figure 1.3-3 and has a payload capability of 5.17X10 6 kc, (equivalent
to 23 HLLV payloads) with a 6 month round trip time per flight,
	 a''7
COTV fleet procurement andoperations are detailed in sections 1.3.2.1
and 1.3.2.2, respectively.
EOTV DRY WT. - 106 KG
EOTV WET WT. - 1.67 X 104 KG
PAYLOAD WT. - 5.17 X 106 KG	 1300M
t700M	 I^.
F
•
562.9M	 ^^	 T
INCLUDES
r
0 0 0 0 0 0
	 2096 SPARES
	f 	 0 0 0 0 0 4I'	 o OON
00:1
	
100M 	 0  O
^.r	 O 0 0O00 	 I 
Figure 1.3-3. EOTV Reference.Configuration
j
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1.3.2.1 COTV:FLEET
This element includes the vehicle fleet procurement required for the SPS.
The electric OTV structural configuration is essentially the same as that
employed for the satellite bay.	 It has a weight of 871,753 kg's.
	 The EOTV
r._	 weight and payload summary is shown in Table 1.3-5.
Table 1.3-5. EOTV Weight Summaxy (kg) (GaA1As)
y
f
E	 The thruster array consists of 36 units at four locations for a total of
144 _thrusters with a maximum of 64 thrusters operable simultaneously. The
total attitude control system and thruster array mass is equal to 283,557 kg's
per EOTV., 9
F The EOTV CERs are the same as those used for the satellite costs on the
same subsystem elements. The replacement capital investment calculation is
R
	
	
based on an attrition factor of 5-6% of each`flioht vehicle: Table 1.3-0
lists the elements of cost for the EOTV.
Table 1.3-6. EOTV Cost Elements
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TABLE	 1.3.2.1.1
	
PRIMAPY	 STRUCTURE
r
INPUT PARAMETFRS INPUT COEFFICIENTS —
T=	 TF=_30890.0000 —
	 _-
1.000000 CDCER=-- -0.023000
M=M=	 2059.D0000	 OEM— 0.q CDEXP= 0.800000
CF=	 1.000000	 Z1= 6.000000 CICER= 0.000050
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000 x.
R=	 0.003500	 Z3= 44.000000
	
DF=	 0.020000	 Z4= 22.000000
	 Z5= 20.000000
CALCULATED VALUES	 KG SUM TO
	
1.3.2.1 $•MILLIONS -'
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 3.930
CLP.M=CTCER X	 (M)XX(CIEXP)
	
X CF X	 TF 0.103
td itRM = T —/ M 15.002
' E	 =1.0	 + LOG( PHI)	 /	 LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X(( #RM 	 X	 Z1+.5)XX(E) — 0.5XX(E)1 9.267
CTB =((,CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(—EJJ )	 /	 Z3 1.544
CI PS=CTB*Z4/Z2 0.566
CPCI	 =CTB	 X	 R 0.005_,
COfM = O&M OR	 CTB*Z5/Z2/ =NYR 0.017
' COMMENTS
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ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.3.2.1.2	 SECONDARY	 STRUCTURE
t
F ' INPUT PAPAMETERS INPUT COEFFICIENTS
a
T=	 14918.0000	 TF= 1.000000 COCER= 0.156000
E M=	 5.000000	 OEM= 0.0_ CDEXP= 0.511000
CF=	 1.000000	 Zl= 6.000000 CICER= 0.101000
PHI-	 0.980000	 Z2= 60.00000 CIEXP= 0.355000
R=	 0.003500	 Z3= 44.000000
DF=	 0.050000	 Z4= 22.000000	 Z5= 20.000000
CALCULATED	 VALUES
'-___-__	 KG^_.__..._
SUM TO	 1.3.2.y 1  $,MILLIONS
CD=CDC.ER	 X	 (T X	 DF)XX(CCEXP)	 X CF 4.582f
' CLRM=DICE R 	X	 (M)XX(CIEXP)	 X CF	 X TF 0.179
#RM =T / M 2983.600
CD00	 E	 =1.0	 +	 LOG( PHI)	 /	 LOG(2.0) 0.971 Ir•
CTFU=(CLPM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(E)1 2478.750
µ
CTB	 =((CLRM/E)X((##RM'X	 -Z3	 +	 0.5)XXIE) "-0.5XX(E)f )	 /	 Z3 389.820
i.
CTPS=CTB*Z4/Z2 142.934
_.. ;:.. µCRCI	 =CTB	 X	 R	 - _._.	 ._ _ _.._	 . _ 	 _	 ..._.^	 ......-.	 1.364
e- CCCM =	 OEM OR CTB*Z5/Z2/FNYR= 4.331
COMMENTS
l
1
ROCKWELL 'SPS CR-2 REFERENCE CONFIGURATION
TABL E	 1.3.2.1.3	 CONC FNT^,ZTOR
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1800000.00	 TF= 1.000000 CDCER= 0.027000
M=	 450000.000"	 OEM= 0.0
	
---___.CDEXP= 0.394000 -'
CF=	 1.000000	 Z1= 6.,000000 CICER= 0.000003
PHI=	 0.980000	 Z2= 60.000ODU CIEXP= 0.950000
€
R=	 0.003500	 Z3= 44.000000
f
DF= 0.020000	 Z4= 22.000000	 Z5= 20.000000-
fALCULATED, - VALUES
	 ----SQ M -^^ — SUi^i — TU	 1.3.2.1 - ',MILLIONS
,
C'D=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF 1.685
' CLRM=CICER
	
X	 (M)XX(CIEXP)	 X CF	 X	 TF 0.704 k
_t - FIRM =T	 /" M 4.000-^ 	 _f
E	 =1.0	 + LOG(PHI)	 /	 LOG(2.0) 0.971
C'TFl1=(CLPM	 /	 E)X((#R.M	 X	 Z1+.5)XX(E) —0.5XX(E)1 15.818
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XXtE)) )	 /	 Z3 2.494
CIPS=CTB*Z4/Z2 _	 0.914
CRCI	 =CTB	 X	 R 0.009
Y.
COEM =' O&M OR CTB*Z5/Z2/ENYR 0.028
'
COMMENTS
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ROCKWELL_SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.3.2.1.4	 SOLAR BLANKET
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 900000.000 
	
TF=^ 1.U00000 CDCER= 0.161400
•^
_.	 _	 _M=	 18750.0000	 0&M= 0.0 CDEXP= 3.394000
CF=	 1.000000	 Z1= 6.000000 CICER= 0.000067
PHI=	 0.990000	 Z2= 60.0000U0 CIEXP= 1.000000
rt R=	 0.003500	 Z3= 44.000000
DF=	 0.020000	 Z4= 22.000000	 Z5= 20.000000
CALCULATED ^VALUES J- ^ 	SQ+ M _^	 - sum To ^ 1.3.2.1 y	 v--^^ 1- $,MILL IONS
CD=CDCER X	 (-T X	 DF)XX(CDEXP)	 X CF 7.664
g
CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF	 X TF 1.256
toi #RM =T ! M
- 48.000-	 -
N
o E	 =1.0	 +	 LOG( PHI)
	
! LOG(2.0) 0.986
CTFU=(CLRM /
	
E)X((#RM	 X	 Z1+.5)XX(E)	 -0.5XX(F1) 338.117
CTB	 =((CLRM/E)X((#RM 	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 54.757
L IPS=CTB*Z4/Z2 20.077
CRCI	 =CTB	 X R 0.192
CC&M = O&M OR CTB*25/Z2/FNYR 0.608
COMM FLATS
NASA/ADL NAS 9-15294 MARCH 1978
E7/SQ M
MTLS	 X33/SQ M_&	 PROCESSING $34/S0 M.
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ROCKWELL SPS CR-2REFERENCE
1-SWITCHGEAR.3.2.1.5
CONFIGURATION
AND CONVERTERS
INPUT PARAMETFRS INPUT COEFFICIENTS
T"= 2875.00000	 TF= 1.000000 CDCER= 0.158000
_M--^Yi ^719.0000^0 DEM=^ 0.0 CDEXP= 0.297000
CF= 1.500000_	 Z1= 6.000000 CICER= 0.000400
PHI= 0.950000	 Z2= 60.000000 CIEXP= 1.000000
R= 0.001111	 Z3= 44.000000
DF= 0.500000	 Z4= 22.000000	 Z5= 20.000000
CALCULATED VALUES	 KG SUM TO	 1.3.2.1 $,MILLIONS
CD=CDCER"X (T X	 DF)XX(CDEXP)	 X CF 2.054
CLRM=CICE'R. X	 (M)XX(CIEXP)	 X CF	 X TF 0.431
#RM =T / M 3.999
E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.926
CTFU=(CLRM /	 E)X((#RM.X	 Z1+.5)XX(E) -0.5XX(E)) 8.760
d CTB =((CLRM /E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 1.268
CIPS=CTB*Z4 /Z2 0.465
C'RCI =CTB	 X	 R: 0.001
CC&M = O&M OR	 CTB*Z5/Z2/ENYR 0.014
COMMENTS
i
a
qs..
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'ROCKWELL	 SPS CR-2 REFERFNCEY CONFIGURATION
TABLE	 1.3.2.1.6	 CONDUCTORS AND INSULATION
INPUT PARAMETERS INPUT COEFFICIENTS
T='
	357675.000	 TF= 1.000000 CDCER= 0.158000'
_M--.,-_... -
	
7452.00000	 0&M= 0.0 CDEXP= 0.297000
CF-	 1.000000	 Z1= 6.000000 CICER= 0.000904
PHI=	 1.000000	 Z2- 60.000000 CIEXP= 1.000000
_
R=	 0.001111	 Z3= 44.000000 y
DF=	 0.020000	 Z4= 22..000000	 Z5= 20.000000
CALCULATED VALUES 	 KG SUM	 TO	 1.3.2.1 $,MILLIONS
CD = CDCER X	 (T X DF)XX(CDEXP)
	
X CF 2.205
CLRM=CICFR X	 (M)XX(CIEXP)	 X CF X TF 0.030
#R"M =T /	 M a_ 47.997i
N E	 = 1.0	 + LOG (PHI)
	
/ LOG (2.0) 1.000
CTFU-(CLRM`/	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(E)) 8.584 .
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)1 )	 /	 Z3 1.431 r
Cl PS=CTB*Z4/Z2 0.525
f P'CI	 =CTB	 X R 0.002
CO&P4 -=	 0&M OR	 CTB*Z5/Z2/ENYR. 0.016
COMMENTS
)
 INPUT PARAMETERS INPUT	 COEFFICIENTS
-	 -
'	 ^
n TF=-_
'
122000______-
 '
 1970~00000 OCM= O°U	 ' CDEXp= 146000
F= '	
.	
I,000080 Zl= 6°008000 ClCER= 8°057000
PHI=
` ~ 	
^
	 0~958000 / Z2= _ _60.800000	 _ CIEXP= O °^29000 	 _ __	 __
^	 R= .0~083500
_
Z3= 44.000000
^ 	 DF= 0~300000 Z4= 22.008000 Z5= 20.000000
l^
CALCULATED VALUES	 KG	 SUM TO 1.3.2.1	 $'MILLIOM8
9°697
1.348
0.926
CTFU~(CLRM / E)X((#RM X Il+.5)XX(E) —0.5XX(E))' 	 762.015
CIPS=CTB*Z4/Z2	 40.199
^
^
^
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1..3.2.1.8	 INFO.	 MGMT. AND CONTROL
INPUT PARAMETERS INPUT' COEFFICIENTS'
T= 0.0	 TF= 1.000000 CDf.ER= 0.0
M^ 0.0	 O&M= 0.0 CDEXP= 0.0
CF= 0.0	 Z1= 6.000000 C ICER= 0.0
PHI= 1.000000Z2= 60.000000 CIEXP= 0.0
R= 0.0	
_..
	
Z3 = 60.000000
DF= 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 -^ g ---SUM TO	 1.3.2.1 E. MILL IONS
CD=CDCER X IT X	 DF)XX(CDEXP)—X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.0
rN
E	 =1.0 + LOG(PHI)	 I	 LO`G(2.0) 0.0
CTF11=fCI R l	 FIX((IfRM	 X	 71 +_51XXIFI — 0.5XXIFIJ 0.0
a
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1.3,2.2	 COTV OPERATIONS i
Necessary vehicle operations (user charge per flight including payload'
integration) is included in this element.
The flight life of the EOTV is estimated at 20 round trips from LEO to
GEO.	 Four hundred forty-four flights are required for the construction of
60 satellites and an additional 396 flights will maintain the operational
satellites for the 30 year period. 	 Seven flights are required to build the
first satellite.
The calculations used in this cost estimate are presented in Table 1.3.2.2.
j
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ROCKWELL	 SPS CR-2 REFERENCE ,CONFIGURATION Y
TABLE	 1.3.2.2	 COTV, OPERATIONS :?
INPU T PARAMETERS INPUT 'COEFFICIENTS
T=	 1.000000	 TF= 1.000000 COCER= 0.0
M'=	 1.000000	 OEM= 0.0 COEXP= 0.0
CF=	 1.000000	 Z1= 7.000000 CICER= 0.630000
PHI=	 1.000000	 Z2= 60.000000 CIFXP= 1.000000
R-	 0,.0	 —	 Z3= 840.000000
DF_=	 1.000000	 Z4= 444.000000	 Z5= 396.000000
CALCULATED VALUES	 FLIGHT	 V^ SUM TO	 1.3.2 $,MILLIONS
CD=CDCER	 X	 (T X	 DF)XX(CDEXP)	 X CF_ 0.0 i
CLRM = CICER X	 (M)XX(CIEXP7	 X CF	 X TF 0.630
#RM =T l^^^I	 --i 1.000
--	 rn	 E	 =1.0	 +	 LOG( PHI)	 / LOG(2 •.O') 1.000 # s'
CTFU = (CLRM	 /	 F)X((#RM	 X	 Z1+.5)XX(E)	 —0.5XX(E)) 4.410
CTB	 =((CLRM /E)X'(( #RM 	 X	 Z3	 +	 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.630
CIPS = CTB*Z4/Z2 4.662 -
CRCI	 =CTB	 X R_ 0.0
CCEM = OEM OR CTB*Z5/Z2 /ENYR 0.139
COMMENTS
- fti
C
Ci \^v JCi v^	 \O^	
Z^	 O
Z-1
VEHICLEI ITEM
^4°0"^	 J	 ^^ y Qv4,r 	hQ v^ -4^	 Qo4
°	 °^	
c,DESCRIPTION	 Q a^	 ^`	 he moo=	 ,fie Q^
V H	 t	 RE UIR 'v NTS
SHUTTLE ORBITER
(STANDARD VERSION) (1) (3) 15 37 26 73 1 EA
SHUTTLE CARGO
CARRIER &MODULE 2 1 3 1 EA
EXTERNAL TANK (201) (60) 1541 3694 5235 1 EA 1 EA
LIQUID ROCKET
BOOSTER (6) (10) 34 74 216 324 2 EA 2 EA
FLIGHT RE UIREMENTS
PERSONNEL LAUNCH
VEHICLE (PLV) (72) (60) 1412 3694 5106
CARGO CARRIER
LAUNCH VEH. MODULE 129 129
° Precursor & TFU requirements included in satellite construction quantity.
n
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1.3.3
	
PERSONNEL LAUNCH VEHICLE (PLV)
rc,
_ This element includes the space shuttle growth vehicles and operations a.
„ required to supportthe satellite system assembly and operation. 	 Included is
the launch to LEO and return of all personnel and priority cargo required
throughout the satellite construction period and operational lifetime.
In addition to the earth-to-LEO transfer of personnel during satellite
construction and operational periods, the space shuttle growth vehicle will
1) accommodate the transfer of personnel and 2) with the cargo/engine module
adaptation, will transfer the cargo/material needed for precursor activities 'q
dealing with the LEO Base, Space Construction Base, and the initial EOTV-335
mW precursor test article.	 Shuttle goowth vehicle and flight requirements
for the SPS Grogram are identified in Table 1.3.3.
AL PDAGE Q^Table 1.3.3.	 Shuttle Growth Vehicle and	 OF POOR QUALITYFlight Requirements
x3 s
R
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1.3.3.1 PLV FLEET
This element includes the vehicle fleet procurement required to support
the SPS program. Included are the vehicles for ,personnel transfer from earth
to LEO and for cargo as needed to support the precursor phase of SPS program
	
.
development.
The PLV consists of a standard Shuttle Orbiter, an external tank, and
two liquid rocket boosters. The cargo vehicle configuration is achieved by
replacing the orbiter with a cargo carrier and engine module. The external
tank and liquid rocket booster (Figure 1.3.3) are common systems used on the
Shuttle derived personnel and cargo vehicles. The integral, SSME-35 powered
concept requires four engines with a thrust-to-weight ratio at lift-off of
1.335, which is adequate for both nominal and abort trajectories.
BOOSTER (EACH):	 i
GROSS WT	 871K LB
PROP. YT	 715K LB
INERT WT
	
156K LB
^a	 SSME-35:
F	 459K'LB (S.L.) (EACH)
LAUNCH CONFIGURATION	 ISp	 406 SEC (S.L.)
PAYLOAD • 100K LB	 GLOW	 3.670; LB	
• 35:1	 f,
MR • 6:1
156 FT
20.0 FT DIA	
'
--•	
[[ssue^ ^j	
^:
LH Z TANK	 L02 TANK	
--	 t1W VJ
(102K LB)
	 `.	
(613K LB)
	
"•"'	
`,^1	 .L	 1
LANDING ROCKETS`	 LANDING ROCKETS
SSME•35
RCS	 FLOTATION STOWAGE	 4 REQO
PARACHUTE STOWAGE 	 ENGINE COYER
(OPEN)
	
'	 Figure 1.3.3. PLV Configuration
Cost estimates were developed from work produced under the Rockwell
Shuttle Growth Study Contract NIAS8-32015 of May, 1977. DDT&E, Shuttle Orbiter,
external tank, liquid rocket booster, the engine module costs, and projections
on operational requirements were' identified by comparative evaluation with the
Shuttle growth data base. Mangy different concepts for reducing Shuttle opera-
tions costs were examined in the study, but overall cost characteristics
clearly reflected the choice of propulsion which lead to the SSME-35 powered
LRB as a considered alternative.
;.; Elements of the STS PLV and cargo fleet were individually analyzed on the
basis of systems per vehicle, vehicle life, asset rep lacement and operational
aspects, A PLV orbiter 30 year replacement factor of 0.5 equivalent vehicles
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was used for each orbiter in the fleet.	 The external tank is an expended
a
k item after each flight and the LRBs are to be replaced on the basis of two
boosters for each one in the fleet.	 An attrition/spares factof of 0.5
equivalent vehicles is also used for the cargo/engine module.'
` DDT&E and system cost estimates are identified in the following tables:
F h
Table No. Item
1.3.3.1.1 STS-PLV Orbiter r
1.3.3.1.2 STS-PLV External Tank
1.3.3.1.3 STS-PLV Liquid Rocket Booster
^, a 1.3.3.1.4 STS-Cargo Carrier and Engine Module
r
 'i
r
i.
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ROCKWFLL SPS CR-2 REFERENCE—CONFIGURATION—
TABLE	 1.3.3.1.1	 STS— PLV ORBITER
E
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 0.0
+ M—	 1,000000	 OEht=.^_.._.._....^ -.— 0.0_........___- CDEXP=. 0.0
CF=	 1.000000	 Z1= 3.000000 CICER= 600.000000
PHI=	 0.920000	 Z2= 60.000000 CI EXP= 1.000000 a
R=	 0.014444	 Z3= 78.000000
DF=	 1.000000
	
Z4= 15.000000
	 Z5= 37.000000
CALCULATED VALUES
	
SET SUM	 TO	 1.3.3.1 $,MILLIONS
CD=CDCER	 X	 (T X	 DF)XX'(CDEXP)
	 X CF 0.0
CLRM = CICER	 X	 (M)XX(CIEXP)	 X CF 'X	 TF 600.000
!
tr,	 #RM =T 1 M 1.000 a
o	 E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.880
CTFU=(CLRM	 /	 E)X((#RM	 X	 Zl+.5)XX(F)	 -0.5XX(E)1 1682.531 l
CTB	 =((CLRM/E)X((#RM	 X	 Z3'+'0.'5)XX(E) —0.5Y,X(E0l )	 /	 Z3 401.360 i
CIPS=CTB*Z4/Z2	 — 100.340
CRCI	 = CTB	 X R 5.797
CO& M = O&M OR CT8*Z5 /Z2/FNYR 8.250
COMMENTS
_.. ^.d
.	 ...^.	 .. _..	 ., ,	 y.. w .,.
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION ^) a
TABLE	 1.3.3.1.2	 STS-PLV EXTERNAL TANK
INPUT PARAMETERS INPUT M EFFICIENTS
T= _	 1.000000	 TF= 1.000000 CDCER= 0.0
M,=
	
1.000000	 O&M= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z'1= 261.000000 CICER= 4.000000
PHI=	 0.920000	 Z2= 60.000000 CIEXP= 1.000000R_	 0.0	 7_3= 5235.00000
DF=	 1.000000	 _Z4= 1541.00000	 Z5= 3694.00000
CALCULATED VALUES	 SET =,MILLIONSSUM TO	 1.3.3.1
CD=CDCER X	 (T X	 DF)X_X(CDEXP)	 X CF 0.0
CLRM=CICER	 X	 (M)XX(CIEXP)	 X CF X	 TF 4.000
td #RM =T / M 1.000- <,
N E	 =1.0	 + _LOG(PHI)	 / LOG(2.0) 0.-880
CTFU=(C,LRM	 /	 E)X'i (#RM	 X	 Z1+.5)XX(E)	 —0.5XX(E)) 606.205
CTB =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 1.623
C I PS-CTB Z4/ Z2 _ 41.,,E :29
a
CRCT	 =CTB	 X R 0.0
C CEM _ O&M OR CT B*Z5/Z2/ ENYR' 3.330
CnMM ENTS
's.
}
IROCKWELL SPS CR-2 'REFERFNCE CONFIGURATION
'r A 131 r-	 1 -1 -:) - 1 -1	 c r c- ni ti 1 r n:. n nr' V Cr un nr TG'O 	 i
z.
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 1304.00000
M=	 1.000000	 (1FM= 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 5.000000 CICER= 195.300003
'. PHI=	 0.920000	 Z2= 60.000000 CTEXP= 1.000000
R=	 0.060000	 Z3= 162.000000
DF=	 1.000000	 Z4= 17.000000 Z5= 37.000000
CALCULATED VALUES
	
S'ET SUhi	 TO 1.3.3.1 $,MILLIONS
C'D=CDCER X	 (T X	 DF)'XX(CDEXP)	 X CF 1304.000
' CLRM=CICER	 X	 (M)XX(CIEXP')	 X CF	 X TF 195.300
td 1.000
N E	 =1.0	 +	 LOG(PHI)-/	 LOG(2.0) 0.880
'^ CTFU=((-LRM	 /	 E)X((#RM	 X-Z1+.5)XX(E)	 -0.5XX(E)) 873.985 sW
CTB	 =((CLRM/E)X((#RM	 X	 Z3'+	 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 119.967
CIPS = CTB*Z4/Z2 33.991
-
-2
CRCI	 =CTB	 X R 7.198
CO&M = OEM OR CTB*Z5/Z2/ENYR 2.466
COMMENTS
_ x
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ROCKWELL S.PS CR-2 REFERENCE CONFIGURATION-^
TABLE	 1.3.3.1.4	 STS CARGO CARRIER AND EM
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER 245.000000OO---	
—` CDEXP= 1.000000	 _ k
CF=	 1.000000	 Z1= 3.000000 CDCER= 265.800049
PHI=
	 0.920000	 Z2= 60.000000 CIFXP= 1.000000
R=	 0.0	 23= 3.000000
DF=	 1.000000	 Z4= 3.000000	 Z5=— 0.0
Y CALCULATED VALUFS--	 --___._--$^-- $,MILLIONSSUM TO	 1.3.3.1
CD=CDCER	 X- (T X	 DF)XX(COEXP) 	 X CF 245.000
'- CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 265.800
td #R M =T / M 1.000
io F	 = 1.0	 +	 LOG( PHI)	 /	 LOG(2.0)
__
0.880
CTFU = (CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)
	
— 0.5XX(E)) 745.362
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX:(E) -0.5XXIE)) )_/	 Z3 248.454
CIPS = CTB*Z4/Z2 12.423
CRCI	 —CTB	 X	 R 0.0
CGEM	 06M OR CTB*Z5/Z2/ENYR 0.0 i
y COMMENTS
E
3
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	Satellite Systems Division 	 Rockwell	
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Space Systems Group	 International
1.3.3.2 PLV OPERATIONS	 .
This element includes the necessary vehicle operations (user charge per
	 v„
flight including payload integration) required to support the SPS program.
g
A total of 5,235 flights are required of the Shuttle derived personnel
and cargo vehicle 1,412 for construction, 3,694 for operations, and 129
for the precursor program. The 1,412 PLV flights for construction include
72 for the precursor effort and 60 for the TFU satellite.
1
Cost estimates per flight were projected after an engineering analysis
of the operational costs and vehicle elements identified in the Rockwell
Shuttle Growth Study (NAS8-32015). Tables 1.3.3.2.1 and 1.3.3.2.2 cover
operational cost estimates,
i
i
t	 ;
x	
,
n
n
B-224_
^-	 SSD 79-0010-2-2
t, - a:	 ^	 -	 ^3.^^'_'.¢..asa,.e.ayse;rcaz+.ts^s..__^__^,.^^.^..^^_^aas!-^^c^•wr mr^.::^_^,..,—.—.
	^{5,^2%k''.S T.±^`a'R"iy m . .v n Far,^E,^"'';',';^°"'^nY^;xC.'.r^	 r^,:Kd.,	 m,—G^*."`x°nvic7 a,, 	 r,t- a	 •-_: '.^	 ,	 -	 -.	 -„",v:	 ,	 . ..
-
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
	
TABLE	 1.3.3.2.1 PLV 'OPE'RATIONS
INPUT PARAMETERS
	 INPUT COEFFICIENTS
T=	
_-_
1.00J000
_,
 
TF= 1.p000000 CDCER= 0.0
M= -.._1.000000 .0&h1= 0.0 CDEXP= 0.0
CF= 1.000000 Z1= 132.000000 CDCER= 9.200000
PHI= 1.000000 Z2= 60.100000 CIEXP= 1.000000
R=	 0.0	 Z3	 5106.00000
(1F	 1.000000	 Z4	 1412.00000
	 Z5=	 3694.00000
CALCULATED VALUES
	 FLIGHT	 SUM TO 1.3.3.2 ~-	 -
CD=CDCER X (T X DF)XX(CDEXP)'X CF
CLRM=CDCER X (M)XX(CIEXP) X CF X TF
_ -$,MILLIONS
0.0
9.200
#RM_=T / M
	
-- --- -- 1.000---._^-_
iN
L.n
E 	 =1.0 + LOG(PHI) / LOG(2.0)
	 1.000
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E)
	
0.5XX(E))
	 12.14.400
CTB =((CL,RM/E)X((#RM X 	 Z3 + 0.5)XX(E) -0.5XXiE))
	 ) / Z3	 9.200
CIPS=CTB*Z4/Z2
	 216.507
CRC 	 =CTB X R	 0.0
CC&M	 OEM OR CTB*Z5/Z2/ENYR
	 18.880
COMMENTS	
_
ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
e
TABLE
	
1.3.3.2.2	 STS
	
HLLV CARGO OPERATIONS
INPUT PARAMFTERS INPUT COEFFICIENTS
a a
1.000000	 TF=	 1.000000 CDCER= 0.0
a
M=	 1.000000	 OEM=
	
0.0 CDEXP=
__...__
0.0
tj CF=	 1.000000	 Z1=	 129.000000 CDCER= 8.750000
7 PHI=	 1.000000	 Z2=	 b0-.000000 CI EXP= 1.000000 tR=	 0.0	 7_3=	 129..000000
' DF=	 1.000000
	 Z4=	 129.000000	 Z5= 0.0
C
CALCULATED VALUES
	 $	 SUM TO	 1.3.3.2 $,MILLIONS
CD=CDCER	 X	 (T X	 DF)XX(CDEXP)	 X CF 0.0
CLRM=CICFR X	 (M)XX(CIEXP)	 X CF	 X TF 8.750
€ #R M =*T
	
M 1.000
r	
^
N
o, E	 =1.0	 +' LOG(PHI)	 /	 LOG(2.0)	
_
1.000.•
CTFU=(CLPM	 /	 E)X((#RM	 X	 Zi+'.5)XX(E)	 —0.5XX(E)1 1128.750
CTB	 =((CLRM/E)X((#RM
	
X	 Z3	 +	 0.5)XX(E)	 — 0.5XX(EJ) )	 /	 Z3 8.750
CIPS = CTB*Z4/Z2 18.813
R	 = T8
	
X RC CI	 C 0 .0
COEM _- OEM OR CTB*Z5/Z2/FNYR 0.0
E
COMMENTS
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Satellite Systems Division 	 Rockwell
	
Space Systems Group 	 ® International1
	1.3.4 PERSONNEL ORBITAL TRANSFER VEHICLE (POTV) 	 j
This element includes the POW vehicles and operations required to
support the satellite system assembly and operation. Included is the LEO
to-GEO and return of all personnel and priority cargo required throughout
the satellite construction and operational periods.
All of the POTV options evaluated utilize a single stage propulsive
element that is fueled in LEO and refueled in CEO for the return flight.
The reference configuration is illustrated in Figure 1.3.4 where the POTV
(a propulsive stage) is capable of transporting a 60-man personnel module
(PM) of 18,000 kg. The vehicle is costed in section 1.3.4.1 and POTV
operations are covered in section 1.3.4-2.
® 1	 2 ASE
ENGINES
4.5 M
	
_.	
_
7(1.^ r u'rt"`i Zi .. f1 rtr""-ry  M	 ^-n
PERSONNEL MODULE
	 POTV
r
iI
A	 ^
Satellite Systems DivIsion 	 Rockwell
Space Systems Group 	 International
tY
1.3.4.1	 POTV FLEET
r;
The vehicle fleet procurement required to support the SPS program is
included in this element. 	 The POTV is a single stage OTV of 36,000 kg with
refueling at GEO for the return to LEO. 	 Propellants are carried from LEO
to GEO by the EOTV.
	 The SPS HLLV carries the construction, crew expendables,
and POTV propellants to LEO.
	 The Shuttle Orbiter carries the crew in a per-
sonnel module (PM) to LEO for transfer to the POTV.
The singlestage OTV configuration selected_is a scaled version of those
concepts	 resented in the BAC FSTSA NAS9-24323 contract and engineering
p
analyses presented in'Exhibits A/B of the Rockwell contract NAS8- 32475.	 DDT&E
estimates considered fewer engines, a significant difference in mass, and the
degree of development required for the engines.
	 Engineering analyses of
available vehicle estimates projected a POW cost based on the design and
complexity of the vehicle.
POW cost estimates are presented in Table 1,.3.4.1 for a total fleet of
196 vehicles with: l) 12 for personnel involved in satellite construction,
2) 37 for SPS operational activities, and 3) an attrition factor of 3 equival-
ent vehicles to keep the fleet fully operational.
t:
I
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TABLE	 1 . 3.4.1	 POTV,—FLEET
INPUT PARAMFTERS INPUT COEFFICIENTS
>j
T=	 1.000000	 TF 1.000000 CDCER= 350.0_00000 {
M=^ _	 1.001000	 QEM=
_
0.0 C.DEXP= 1.000000
CF=	 1.000000	 Z1=- 4.000000 CICER= 15.000000 a
PHI=	 0.920000	 Z2= 60.<000000 CIEXP= 1.000000
R—	 - 0.081667 	 Z3= 196.000000
DF=	 1.000000
	
Z4- 12.00.0000
	
Z5= 37.000000
YCALC­UL ATED VAtUFS	 SETS y	 E,MILLIONSSUM TO	 i.3.4
CD=CDCER.X'(T	 X	 DF)XX(CDEXP)
	 X 'CF 350.000
CLRM=CICER X	 (M)XX(CIEXP) ,X CF	 X	 TF 15.000
1.000
N
E	 =1.0	 + LOG(PHI)	 / LOG(2.0) 0.880
CTFU = (CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)
	
-0.5XX(E))- 54.764
CTB	 =((CLRM/E)X,(('IRM	 X	 Z3,+	 0.5)XX(F.) — 0.5XX(E)) )	 /	 Z3 9.010
CIPS = CTB*Z4/Z2
 1.502
CRCI	 CTB
	 X R -
 
0.736 F!
-	 -
CO&M = 0&M OR CTB*Z5/Z2/ENYR
i
OD 9	
0.185 I'
COMMENTS
a
i
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1.3.4.2	 POTV OPERATIONS
This element includes the necessary vehicle operations (user charge per 3
^_._. flight including payload integration) required to support the SPS program i
with required personnel.
The primary operational cost of the POTV is the cost of fuel.
	 A total
of 4,880 flights were costed on this basis where 1,220 flights were for
I satellite construction; 3,660 for operations and maintenance; and 45 of the j
` 1,220 needed to support TFU activities.
	 Table 1.3.4.2 presents the results rt
C
!
of this 'analysis.
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ROCKWELL	 SPS CR-2-REFERENCE CONFIGURATION A
TABLE
	 1.3.4.2	 POTV-GPERATIONS
INPUT PARAMETERS INPUT 'COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 0.0
M=	 1.000000	 O&M= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1-= 45.000000 CICER= 0.033742
PHI=	 1.000000 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 4880.00000
DF=	 1.000000	 Z4=- 1220.00000	 Z5=- 3660.00000
CALCULATED VALUES	 $ SUM
	
TO.	 1.3.4 $,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.034
i
w	 E	 = 1.0	 +	 LOG(PHI)'/ LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(EJ) 1.518
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +	 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.034
CIPS=CTB*'Z4/Z2 -_ -0.686
CRCI	 =C-T B 	 X R 0. 0 y
CC&M = O&M OR CTB*Z5/Z2'/ENYR 0.064
COMMENTS ji
"	 k
w; * ^_ Q•+i'
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;_1.3.5	 PERSONNELMODULE (Phi)
This element includes the PM units and operations required to support the '	 ¢^
satellite system assembly and operation.	 Included in the earth-to-LEO-to-GEO
and return transfer of all personnel and critical hardware items required
throughout the satellite construction and operational periods. 	 The PM provid-
es a crew habitat during the orbit-to-orbit transfers of personnel as well as
during the trip from earth.	 An illustration of the PM was shown in Figure
1.3.4.	 It has a 60-man capacity and is approximately 17 m long by 4.5 m in
diameter. The Shuttle is used for the earth-to-LEO transfer and the POTV Y•,,X
:.
handles the round -tri P movement from LEO-GEO-LEO.
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1.3.5.1.	 PM FLEET
Procurement of the PM as required to support the SPS program is covered
in this element.	 The PM is operated by a pilot and co-pilot and contains the
major systems of life support, communication, seating, and support facilities.
R A total of 4 PMs are needed to support the program and 2 equivalent PMs are
considered sufficient to provide spares and major overhaul components during
the program.	 Four vehicles will be required to build the satellite TFU and
early program supporting elements such as the LEO Base and SCB.
Engineering cost projections were based on Rockwell company-funded
studies of 1976 where DDT&E, a pair of 68 passenger modules, and the orbiter
modification kits were costed from internal design specifications. 	 PM fleet
procurement costs are presented in Table 1.3.5.1.
4
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ROCKWELL SPS C R— 2 REFERENCE -CONFIGURATION
TABLE	 1.3.5.1
	 PM FLEET
INPUT PARAMETERS INPUT COEFFICIENTS
T= 1.000000 Tr= .1.000000 CDCER= 118.000000
M= ^1.0000d0
_
0£'M-__ 0.0 CDEXP= 1.000000
CF= 1.000000 Z1= 4.000000 CICER= 54.399994
PHI= 0.920000 Z2= 60.000000 CIEXP= 1.000000
R= 0.004444 Z3= 12.000000
DF= 1'.000000 Z4= i.000000	 Z5= 3.000000
ICALCULATED $,MILLIONSVALUES^ - SET — ^ SUM TO	 1.3.5
CO=CQCER X	 (T X OF)XX(CDEXP) X ` IF 118.000
CLRM = CICER	 X	 (M)XX(CIEXP)	 X CF X TF 54.400
4R M =T / M 1.000
tdi
w	 E	 = 1.0 + LOG(PHI)	 LOG(2.0)	 0.880
f	 CTFU=(CLRM / E)'X([!IRM X Z1+.5)XX(E) 	 0.5XXIE))	 198.610
t
f
CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E') -0.5XXIEl)	 ) / Z3	 44.737
CI PS= CTB*Z4/Z2	 0.746
CRCI =CTB X R	 0.194
CC&M = 0£M OR CTB*Z5/Z2/EN` .R	 0.075
COMMENTS
i
^9r Vrr'•..
	 tee.	 q:	 /..X..i.^JG ^ °.
n	 ,
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	 RockwellSpace systems Group
	 il% International
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ri 1.3.5.2	 PM OPERATIONS
This element includes the necessary operations (user charge per flight r
including payload integration) required to support the SPS program.
A PM crew (pilot and co-pilot) will command the module during earth-to-
LEO trips on the Shuttle and complete the procedures of leaving the Shuttle
and making the POTV hook-up for transfer to GEO. 	 The crew will monitor
passenger off-loading/transfer to and from the LEO Base, SCB, or satellite jj
O&M Base.	 Two man-days are calculated per trip which includes a rest period
at GEO and a day	 f after the tr ip.	 An average of 4 993 round trip_fli ghts3'	 P •	 S	 ^ 	 g
are projected from earth to GEO and back. 	 A total of 132 flights are needed
for the precursor and TFU programs. 	 The engineering estimates of PM opera-
tions a:.;	 presented in Figure 1.3..5.2.
` I
•
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ROCKWELL	 SPS CR-2 REFERFNCE CUNFIGURATION
'TABLE	 1.3.5.2 	 PM OPERATIONS
INPUT PARAMETERS INPUT COEFFICIENTS-
T=	 1.000000	 TF= 1.000000 CDCER= 0.0
M=	1.-000000	 b­04_=_- -	 0.0 CDEXP= 0.0
CF=	 1.000000	 "Z1= 132.000000 CICER= 0.025000
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R,=	
- 000	 -Z3_ 4993.00000
DF=	 1.000000	 Z4= 1316.00000	 Z5= 3677.00000
CALCULATED VALUES	 FLIGHT
 St MILLIONS -^ —SUM TO	 1.3.5
CD=CDCER' X	 ('T X	 DF)XX(CDEXP)	 X CF 0.-0 f
CLRM=CICER X (M)XX(CIEXP)	 X CF X TF 0.025
,-	 bd - #RM <=T / M	 --	 —	 -	 _—.— -
...
•.
__.---- 1.0.00
N
rn E	 =1.0	 + LOG(PHI)
	
/ LOG(2.0) 1.000
CTFU=(CLRM /	 E)X((#RM_X	 Z1+.5)XX(E) -0.5XX(E)) 3.300
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E))' )	 /	 Z3 0.025
CIPS=CTB*Z4/Z2 - -.	 <0.548 '.
CRCI	 =CTB	 X R 0.0 t
COEM = O&M OR CTB*Z5/Z2/ENYR 0.051 t;
COMMENTS
..	 .... _..., II
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1.3.6 INTRA-ORBITAL TRANSFER VEHICLE (IOTV)
This element includes the IOTV vehicles and operations required to
support .the satellite system assembly and operation. Included is the intra-
J
SUBSYSTEM WEIGHT	 (kg)
ENGINE	 (1	 ASE) 245
PROPELLANT TANKS 15
STRUCTURE AND LINES 15
DOCKING	 RING 100
ATTITUDE CONTROL 50
OTHER 100
SUBTOTAL 525
GROWTH	 (10%) 53
TOTAL INERT 57
PROPELLANT 00
TOTAL LOADED 878
{	 Ef,S^^r ^;:^^	 A
•
.r'.	 . 
	 x	 ^ 	 '^^^+.,_ . 'efF"f3^^	 '! ^.:..:'ytw'^ `rh::'.4'JP'Y
Satellite Systems Division	 Rockwell
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1.3.6.1	 IOTV FLEET
1
g;.r
This element includes the necessary vehicle fleet procurement required e.;
to support the SPS program.
	 The IOTV has been synthesized in terms of
application and concept only.
	 IOTV elements considered here are powered byv.
a chemical (LOX/LH2 ) propulsion system.	 At least three distinct applications
have been identified; (1) the need to transfer cargo from the HLLV to the
EOTV in LEO and from the EOTV to the SPS construction 'base in GEO;
	 (2) the
need to move materials about the SPS construction base; and (3) the probable
need to move men or materials between operational SPSs.
	 Clearly the POTV,
used for transfer of personnel from LEO to GEO and return, is too large to
satisfy all intra-orbit requirements.
	 A "free-flyer" tLeoperator concept
would appear to be a logical solution to the problem.
	 A propulsive element
was synthesized to satisfy the cargo transfer application from HLLV-EOTV-SPS
base in order to quantify potential on-orbit propellant requirements.
	 Pertin-
ent IOTV parameters are summarized in Table 1.3.6.
Table 1.3.6.	 IOTV Design Parameters
A total of 840 IOTVs are needed to maintain intra-orbit cargo/operations
t
	
	 flow during the program. One hundred ten vehicles will accomplish the con-
struction phase and 100 vehicles are needed for satellite 0&M. An attrition/
spares fleet of equivalent vehicles was projected on the ratio of 3 units for
each of the operational vehicles.
Cost estimates for the IOTV are engineering assessments based on POTV
designs and similarities such as those of the common advanced space engine
(ASE). Table 1.3.6.1 displays the applicable cost data.
M-
u	 -
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.3.6.1
	 IOTV FLEET	
{
INPUT PARAMETERS
	 INPUT COEFFICIENTS
T=	 1.000000	 T_F=_	 1.000000	 CDCER	 100.000000_
	
1.000000	 06M= -	 0.0	
_	
CDEXP=
	
1.000000 -
CF=	 1.000000	 Z1	 4.000000	 CICER=	 1.500000
PHI	 0.920000	 Z2=	 60.000000	 CIEXP=	 1.000000R _ _ -.	
___ _- 0.350000 _	 Z3-	
_ _
	
_ 840.000000 	 __- 
DF	 1.000000	 Z4=	 110.000000	 Z5=	 100.000000
CALCULATED—VALUES
	
SET	 SUM TO 1. 3. 	 -	 -	 -- E,MIiUf dNS
CD=CDCER X (T X DF)XX(CDEXP) X CF	 100.000
CLPM=CICER X (M)XX(CIEXP) X CF X TF 	 1.500
#RM =T / M	 -	 -	 1.000
E	 =1.0 + LOG(PHI) / LOG(2.0) 	 0.880
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)l
	 5.476
CTB =((CLRM/E)X((#RM X 	 Z3 + 0.5)XX(E) -0.5XX(E))
	 ) / Z3	 0.758
CIPS=CTB*Z4/Z2	 1.3'89
CRCI =CTB X R	 0.265
CCEM	 OEM OR CTB*Z5/Z2/ENYR 	 0.042
COMMENTS -
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^-	 1.3.6.2 IOTV OPERATIONS
,, 3
This element includes the necessary vehicle operations and propellant
costs required to support the SPS program. It includes the on-orbit opera-
tional cost of transferring cargo at LEO and GEO.
A total of 41,940 IOTV flights are planned for LEO and GEO construction
and operations/maintenance requirements of the program. The 22,811 flights
needed for construction and the 19,979 for operations and maintenance are con-
sidered as equal missions for the purpose of costing. The propellant require-
ments were averaged and calculated at 1977 dollars of $0.07/kg for L0 2
 and
$3.27/kg for LH2 . A 40% mark-up was added per flight for other operational
and maintenance charges. See Table 1.3:6.2.
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ROCKWELL	 SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.3.6.2	 IOTV OPERATIONS i
INPUT PARAMETERS INPUT COEFFICIENTS
I
T=	 1. 000 000	 TF=	 1.000000 CDC ER= 0.0
^	 1
1.000000	 OEM=	 _	 — 0.0 CDEXP= 0.0
CF=	 1.000000
	 Z1=	 408.000000 CICER= 0.000222
PHI=	 1.000000	 Z2=	 60.000000 CIEXP= 1.000000
0.0 `	 Z3—_41940.0000
DF=	 1.000000	 Z4=	 21961.0000	 Z5= 19979.0000
11AL ULAfr	 VALUES	 FLIGHT	 SUM TO	 1.3.6 $,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	
X CF 0.0
CLRM =CI.CER X	 (M)X.X(C IEXP)	 X CF	 X TF 0.000
t
I
d #RM -T /	 M 1.000
N
N	 E	 = 1.0	 + LOG(PHI)	 / LOG(2.0) 1.000
q
CTFU=(CLRM	 /	 E)X((#RM	 X Z1+.5)XX(E)	 —0.5XX(E)) 0.091
CTB =((CLR'M/E)X((#R.M	 X	 Z3	 +	 0.5)XX(E)	 —0.5XX(E)1 1	 /	 Z3 0.000
C'IPS=CTB*Z4/Z2 _	 0.081
I
CRCI =CTB X R	 0.0
CC'EM	 OEM OR CTB*Z5/Z2/ENYR	 0.002	 sa
COMMENTS
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E. 1.3.7
	
GROUND SUPPORT FACILITIES y
t y
-- This element includes all land, buildings, roads, shops, etc., required
to support the cargo handling, launching, recovering, refurbishment, and
operations of the space transportation system.
1.3.7.1	 LAUNCH FACILITIES
This element includes the design and construction of the actual launch
facility and its associated equipment. 	 Included are land, buildings, and
' equipment required to support the various crews. 	 It also includes the re-
quired control centers and administrative facilities.
1.3.7.2	 RECOVERY FACILITIES
This element covers the design, construction,.and equipping of the actual
I
recovery facilities. 1
1.3.7.3
	
FUEL FACILITIES
I
This element includes fuel production facilities, storage and handling
facilities, transportation, and delivery and safety facilities for both the
fuel and the oxidizer.	 Also included are the facilities for fuels used in
the various orbital transfer facilities)
1.3.7.4 LOGISTICS SUPPORT
This element includes the land, buildings, and handling equipment for the
receiving, inspection, and storage and packaging of all payloads to be launch-
ed except for fuels and oxidizers.
t
1.3.7.5 OPERATIONS
This element includes the planning, development, and conduct of opera-
`,.
	
	 tions at the ground support facilities. It includes both the direct and sup
port personnel and the expendable maintenance supplies required for the ground
support facilities operation and maintenance.
A cost estimate for ground support facilities is projected in Table 1.3.7
based on the Boeing final report, NAS9-14710, dated September 1977, Volume 4,'
Cost Estimates. It is judged that there is little difference in the cost of
facilities_ in this report as compared with those projected for the tratisporta-
r;	 tion and operations requirements of this study.
r
W
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CUNFIGURAlIGfV
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INPUT	 r'ARAML-TcKS INPUT COLFFICItNT^
GT=	 1 . ("tf^:7t.?,
	 I F= 1. f)000 OO CDCEK= 1120. CGOOO h
ri=	 1.c1c,4
	 CJ	 L,. hi- 1. l75	 C, 0 GDEXP= 0.0
C F=	 1. C; .G 1. 00 Crvt)0 CICER= 3195.00000
NH1=	 I.Ci_,0CL;;G	 Lt= 5u.G00000 CI EXil 0.0
`	 f =
	
t).U'1I11	 Z3= 1.0	 C.0
D	 = 	 i	 C,0 "	 Z4=
i
100CCC00 Z,t^=
	
0.0
CALCULAI t0 VALUtS SU.1	 rU	 1.3 !^yMILL10N5
C.u=Cr)C-r:	 4	 (T	 X	 [)F)XX(CL)EXP)	 X	 Cr 1720.000
CLRM= ClL l"--K	 X	 (N)XX(Llt:XP)	 X	 CF	 X	 TF 3195.00L
td	 6' r0l	 =7	 /	 ti 1.000
w L	 =1.0 +	 LOG( PHI) %	 LUG(2.C)  1.000
f	 L I FU= (CLt^f1 	 /	 t)X(( NKll 	 X	 LI+.^) )A	 (E) :3195. 000
i I	 = ({CLKiY/L IX(( g KM	 X	 Z	 t	 i. -)XX (L)	 — ).5XX (E) ! 1	 /	 L' 3195.;'00
C 1 PS= L1 L,M[4/Lc
^
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1.4 GROUND RECEIVING STATION
The ground receiving station (GRS) is designed to accept power from a
single satellite and to provide a nominal 5 GW of power to the utility inter-
face. As shown in Figure 1.4-1, a typical receiving station would be located
at 34° N latitude with rectenna panels covering an elliptical area of 13 km
in the north-south direction and 10 km in the east-west direction. This area
is surrounded by another elliptical segment to house the power conversion
equipment and to provide for the operational facilities of the receiving
station. A summary of point design characteristics are presented in Table
1.4-1.
500 KVAC BUS (TYP.)	 POWER CONVERSION STATION (TYP)
(3-PHASE, 60 HERTZ)
	
it
	 STORAGE & MAINT.
`t	
AREA
/^	 -..^,^_ ^
►
 , ^^- 
	
f r' ^	 Yvt °	 `'	 (	 USER POWER TRANS.
(TYP.) (3-PHASE,
60 HERTZ)
40 KVDC BUS	 J PILOT BEAM TRANS^r
RR
BLCTLNNA PANELS
r
MAIN ENTRANCE
'.,^	
L L 
_yam	 ^•, yr.
\OUTER FENCE	
.f	
MONITOR S CONTROL FACILITY^ •^^	 Y `
T
CONSTRUCTION ACCESS
ROAD	 "T	 1	 NOT TO SCALE
(PANEL AREA 10 KM X 13 KM)
Figure 1.4-1. Operational Ground Receiving Facility
(Rectenna) - Typical
Table 1.4-1. Sc;stem Point Design Characteristics
SIZE	 ( Ian) 1 Ox 13
TOTAL GROUND AREA	 (km) 2 102.1
TOTAL PANEL AREA	 (km) 2 79.53
AREA PER PANEL
	 (9.33 x 14.69 m) 137.0
NUMBER OF PANELS 580,500
NUMBER OF DIODES 330x10`
RECTENNA EFFICIENCY	 ($) 89
VOLTAGE OUTPUT PER STRING
	 (kV dc) 40+
VOLTAGE OUTPUT TO UTILITY 	 (kV ac) 500
POWER OUTPUT	 (GW)	 AT UTILITY	 INTER-TIE 4.61+
*BASED UPON 5.53 GW	 INCIDENT RADIATION
ORIGINAL PAGE 15
OF PC-OR QUAHTY
^ 1
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This ground based element of the SPS is comprised of the land, facilities,
equipment, and hardware/software systems to receive the radiated microwave
power beam and to provide the power at the required voltage and type of cur-
`
	
	 rent for entry into the national power grid. It also includes the equipment,
facilities, and hardware/software necessary to provide operational control
over the satellite; and a reliable means of monitoring and controlling ground
based systems and equipment.
Major objectives of the SPS ground system design are: (1) to provide low
maintenance subsystems and equipment capable of handling the designed power
levels; (2) to assure that the overall station will provide dependable service
for at least 30 years; (3) to minimize the size of operational crews and costs;
and (4) to economically optimize system performance.
There are nine major activities involved in the overall GRS construction
process. After the survey and clearing, utilities and supporting facilities
are installed while the site is leveled and graded. Trenching and concrete
pouring precede the installation of rectenna panels, after which electrical
hook-up, converter stations, and monitoring facilities are installed. The
40 kV do and 500 kV ac buses are then interconnected and procedures take place
for system checkout. Cost effective utilization of equipment and personnel
was identified after the development and integration of detail phasing schedul-
es on each of the first four ground stations. Contacts with A&E, equipment
manufacturers, concrete, and construction firms provided additional informa-
tion on the duration and sequence of operations based on their experience with
programs of this type. Figure 1.4-2 is an integrated summary schedule of
major events in constructing the ground receiving station where emphasis is
placed on the utilization of construction equipments and their transfer from
site to site as required to maintain the build rate of two stations per year.
It was concluded that the equipment from Site 1 would be available for use on
Site 3. This information on equipment/manpower utilization, site sequencing,
and equipment lifetimes is used in this analysis to establish total resource
requirements for the program.
{r
t
,
The ground receiving station was divided into several main elements for
the purpose of associating cost and programmatic definitions. These elements
include (1) site and facilities, (2) rectenna support structure, (3) power
gollection, (4) control, (5) grid interface, and (6) operations. SPS design
definitions and specification requirements were analyzed to provide realistic
cost estimates and resource definitions for each element as explained in the
following sections.
Internal resources, cost estimating relationships, and prior cost analys-
es were supplemented by: 1) direct contact with business, industry, and
institutional organizations, and 2) a literature search of various publica-
tions to obtain realistic cost estimates and operational definitions directly
applicable to the unique requirements of the GRS. A list of principal organiza-
tions and literature sources are presented in Table 1.4-2.
A summary of the costs associated with the GRS is presented in Table 1.4-3.
The detail supporting these costs is presented in the subsequent pages of this
section.
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Figure .1.4-2. Rectenna Construction Sequence
Summary Schedule
U)
b
^D
1
v0N0
IJ
1N
C►
WBS
NO. DDTSE TFU ICI
RCl/
08M
1.4.1 SITE AND FACILITIES 1.0 195.2 . 188.9 °2
1.4.2 RECTENNA SUPPORT STRUCTURE 2.0 1849.6 1828. .5
1.4.3 POWER COLLECTION 3.0 1353.2 1353.2 -
1.4.4 CONTROL 10.0 75.0 75.0 -
1.4.5 GRID INTERFACE 99.7 145.7 145.7 -
1.4.6 OPERATIONS - - - 77.9
Satellite Systems Division ® ® Rockwell
Space Systems Group	 ® International
Table 1.4-2. Organizations and Literature Sources
Supporting GRS Definition
ORGANIZATION PURPOSE
• AMERICAN BRIDGE - A DIVISION OF TO DEVELOP STEEL REQUIREMENTS, COSTS
U.S. STEEL AND OPERATIONS DEFINITION FOR PRO-
CUREMENT AND INSTALLATION OF
RECTENNA SUPPORT STRUCTURE
•	 RIVERSIDE CEMENT - •A DIVISION OF , PROVIDE CONSULTATION ON CEMENT/CONCRETE
AMERICAN CEMENT CORPORATION; SPECIFICATIONS, OPERATIONAL METHODS,
AND C. S. JOHNSON, CO. PROCESSING/HANDLING EQUIPMENT, AND
CONCRETE PLANT
° TOWNSEND E BOTT UM,	 INC., DISCUSS SITE PREPARATION, CONSTRUCTION
CONSTRUCTION MANAGER, OPERATIONS/SEQUENCING, PLUS ACTIVATION
TEN MW SOLAR PLANT - REQUIREMENTS
BARSTOW, CA.
° SOUTHERN CALIFORNIA EDISON TO DISCUSS DC/AC POWER DISTRIBUTION AND
CONVERSION REQUIREMENTS, AND OBTAIN
COST ESTIMATES ON INSTALLATION OF
LINES/TOWERS
° MODERN ALLOYS,	 INC.; AND TO DISCUSS USE AND APPLICATION OF
MILLER FORMLESS CO. EQUIPMENT/CREW FOR CONTINUOUS CONCRETE
POUR OF RECTENNA SUPPORT STRUCTURE
FOOTINGS
• CATERPILLAR;	 INTERNATIONAL OBTAIN PRICES ON EARTH MOVING, GRADING
HARVESTER; AND JETCO,	 INC. AND TRENCHING EQUIPMENT
L117RATURE SOURCES
• THE RICHARDSON RAPID SYSTEM CONSTRUCTION LABOR AND OPERATIONS
1978-1979 EDITION PRICES
• ENGINEERING NEWS RECORD - 1977 CEMENT, AGGREGATE AND LABOR PRICES
A WEEKLY McGRAW-HILL
PUBLICATION
• NATIONAL CONSTRUCTION ESTIMATING CONSTRUCTION OPERATIONS
GUIDE	 (NCE)
Table 1.4-3. GRS Cost Summary ($ Millions)
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1.4.1 SITE AND FACILITIES
t
The ground receiving station is located on a site of 35,000 acres where 	 Y?ic+,•
	
	
over 25,000 acres of a central ellipse, or 72% of the total acreage, is used
for rectenna panels. The area surrounding the inner ellipse is allocated for
maintenance/control facilities, access roads, converter stations, and the rows
of towers that support the 40 kW do and 500 kV ac cables. The GRS perimeter
is fenced for security reasons.
The sequence of construction operations begins with site identification,
environmental impact studies, zoning/permits, surveys, utility/road installa-
tion, and supporting facilities. After reference coordinates are established,
the site is cleared, leveled, and followed with precise grading for panel
r'
	
	
foundations, 'fabrication facilities, installation and GRS site completion.
This includes concrete mixing plants, rectenna panel fabrication factories,
a
	
	
crew accommodations, warehousing, and support facilities as shown in Figure
1.4-3 The GRS DDT&E effort will be a valuable asset to all GRS sites by
providing designs, analyses, and procurement specifications for commonly used
buildings and facilities.
•
PANEL FACTORY	 LIVING & CREW AREA	
GIN AL 
G^	
qq ,
EQUIPMENT MAINTENANCE BLDG	 ^^
	
QUALITY
MATERIAL	 ^^®R
STORAGE/DISTRIBUTION YARD	 CONSTRUCTION SUPPORT
BASE NO. I
MAINTENANCE ROAD
TO BASE NO. 1 COORDINATE 8 GRADE
l	 , REFERENCE MATRIX
'	 CONCRETE PLANT	 f
ACCESS	 . • •
	
LIVING & CREW AREA
<	 ROAD	 DIRECTION OF SITE.. 	 <	 /
DEVELOPMENT 3
F".	 r.. ?a PANEL INSTALLATION
CONSTRUCTION
SUPPORT BASE
NO. 2
	
CONCRETE PLANT 	 ^^	 EQUIPMENT
MAINTENANCE BLDG
PANEL FACTORY
MATERIAL STORAGE/DISTRIBUTION YARD
POWER TO	 CFO	 ?
CONSTRUCTION BASES	 90	 MAINTENANCE ROAD TO BASE NO. 2"
F
	
	
,
Figure 1.4-3. Support Facilities
Clearing and leveling operations will occur at a number of locations
'	 within the panel farm perimeter. These operations consist of tree removal (if
required), grading, and leveling the terrain to acceptable slope angles, and
removing excess dirt. _Sixteen areas of the ellipse would be cleared and level
ed simultaneously. Bulldozers will make the initial cut, scrapers will grade
`	 to more precise requirements, and an estimate was made of one crew of 13 men
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s
to grade eight acres per day. The crew and equipment required to prepare a
35,000 acre site was established based on a single shift that would level
130 acres per day to meet a nine month schedule.
Costs developed for the site and facilities are divided into the elements
of land, site preparation, roads and fence, utilities, buildings and facilities,
maintenance equipment, lightning protection, and DDT&E. Basic design parameters
used in this costing are presented in Table 1.4-4. The DDT&E, investment, and
operations cost established for each element are tabulated as follows:
Table 1.4-4. Site and Facilities Requirements
Table 1.4.1.1 Land and Preparation (Land - 1.4.1.1.1, Preparation -
1.4.1.1.2)
Table 1.4.1.2 Roads and Rences (Rails & Roads - 1.4.1.2.1, Fencing -
_1.4.1.2.2)
Table 1.4.1.3 Utilities
Table 1.4.1.4 Buildings and Facilities (Storage/Maintenance - 1,4.1.4.1,
" - Converter Station - 1.4.1.4.2)
Table 1.4.1.5 Maintenance Equipment 
Table 1.4.1.6 Lightning Protection System
Table 1.4.1.7 Site & Facilities DDT&E
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'(ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.1.1.1	 LAND
- -	 — -INPUT PARAMETERS INPUT COEFFICIENTS +
T=	 35000.0000	 TF= 1.000000 CDCER= 0.0 ^k
M=	 35000.0000	 OEM= 0.0 CDEXP= 0.0 --
CF=	 1.000000	 Z1= 1.000000 C'ICER= 0.001000
PHI = 	1.000000	 Z2-	 - 60.000000 ---------- -- CI EXP- _1.000000 —
_ R=	 00	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0 .-
CALCUL—Af	 VALUES	 ACRES SUM TO	 1.4.1.1 $,MILLIONS
CD=CDCER	 X	 (T X DF)XX(CDEXP) 	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 35.000
td #R M =T / Si 1.000
t	 Ln
F	 =1.0	 + LOG('PH I) 	 / LOG(2.0) _ _ _. 	
--- —
	
._ _
 1.000
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) — 0.5XX(E)) 35.000
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 +.0.5)XX(E) —0.5XX(E)) )	 /	 Z3 35.000 s	 :`'•
CIPS=CTB*Z4/Z2 35.000
CRC	 =C TB' 	 X RI
	
--
---_^.^--
	
----
—_
® h,t 0. 0 _.	
------
CQEM = OEM OR CTB*Z5/Z2/ENYR 0.0
A ti •
_. ^_a
COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION'
TABLE
	 1.4.1.1.2	 LAND PREPARATION
INPUT PARAMETERS  INPUT COEFFICIENTS
T=	 35000.0000	 TF= 1.000000 CDCER=_ 0.0
M=	 35Q00.0000	 OEM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.002007
PHI=0.980000	 Z2= 60.000000 CIEXP=
 
1.000000
.__	 _	
--..-.•
	 Z3=	 -0	 0_	 --	 - _.__--60_ _. .__ 000000--_ ---- -.-----____ V
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	
ACRES SUM TO	 1.4.1.1 $,MILLIONS
CD'=COCER'X	 (T X	 DF)XX(CDEXP)
	
X CF 0.0
F	 -..
CLRM=CTCER X	 (M)XX(CIEXP)	 X CF X TF 70.245
td	 # R M	 T/ M 1.000
NLn'
	 E	 = 1.0	 + LOG( PHA)	 /	 LOG(2.0) 0.971
CTFU=('CLRM	 /	 E)X((#PM X	 Z1+.5)XX(E)	 — 0.5XX(E)) 70.341 ++
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)1 )	 / Z3 64.119
CIPS=CTB*Z4/Z2
 64.119
CRCI	 =CTB	 X R 0.0
COGM _ OEM OR CTB*Z5/Z2/ENYR 0.0
CQMMENTS
^	 i
Ni
",'.Ar.'r?`[ Ft.
	
i :	 rr i„v-,.:"Y ti .,
	
_^.'	 r 3	 cr, .	 ^M*	 3r^a	 rF k^	 c?!F aer ;
4
'^",.'R+':"°'
-	 +
^	 k\
3
,.,” _...^: T,	 ,K.4,., *^
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F ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.1.2.1 	 RAILS AND ROADS
w ,.	 r
INPUT PARAMETERS INPUT COEFFICIENTS q ^.
T=	 1.000000	 TF= 1.000000 CDCER= _	 0.0 __,^	 Y _
M=	 1.000000	 OEM= 0.0 CDEXP= 0.0
CF-	 1.000000	 Zi= 1.000000 CICER= 73.710007
PHI=1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 60.000000
t DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES 	 SET SUM TO	 1.4.1.2 S,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF
CLPM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 73.710
 = T 1.000
^ N 4
W	 E	 = 1.0 + LOG(PHI)	 / LOG(2.0) 1.000
CTFU-(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)	 0.5XX(Ell 73.710
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E:)) 1	 / Z3 73.710
^,.. CI PS=CTBIZ4/Z2 73.710
^CRC_I	 =CTB	 X R 0.0_
COCM' = OEM VOR CTB*Z5/Z2/ENYR 0p 0.0
COMMENTS 'O
f m
£ cp,
3
,t
tnr.
.,.	 ,_ r	 ..	 _.	 - r„_.	 . .	 ,: ,	 _.	 _r_ sx9nhi< `. e. 	,...: :.	 ^,7a:,r r"ie	 -^ v	 ,...	 ..: t-_.	 ^_.	 ".,	 ..	 -.. a•	 ^^ .
^°l*".'9}m`	 T 'fa	 b	 'R	 'tr.:....	 +....	 .°'"•l,,f',`^^	 Y'z.:'?fr	 —	 .	 te' -
..	 ^	 _
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.4.1.2.2	 FENCING Y
INPUT PARAMETERS INPUT COEFFICIENTS
T= 42671.0000	 TF= 1.000000 C"DCER= 0.0
42671.0000
	 OEM= 0.0 CDEXP= 0.0	 ^~
CF= 1.000000
	 Z1= 1.000000 CICER= 0.000011
PHI= 0.980000	 Z2= 60.000000 CIEXP= 1.000000
R= 0.0	 Z3= 60.000000
DF= 1.000000	 Z4= 60.000000
	
Z5= 0.0
CALCULATED VALUES
	
M
a
SUM TO	 1.4.1.2 $,MILLIONS
^
CD=CDCER X (T X DF)XX(CDEXP)
	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)
	
X CF	 X TF 0.469
#R M = T / M
N
1	 In l
4-j E	 1.0 + LOG(PHI) / LOG(2.0)
CTFU=(CLRM / E)X((#RM X Z1+.5)XX(E) —0.5XX(E))
1.000
------ _.. _	
D.971
0.470
u
f
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SPSROCKWELL	 CR-2 - _-	
__^_^
yREFERENCE CONFIGURATION ,
TABLE	 1.4.1.3	 UTILITIES }^^
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF=
T
1.000000_ CDCER= 0.0
M=	 1.000000	 06M= 0. 0 COEXP= 0.0
CF=	
-1.000000	 Z1= 1.000000 CICER= 0.200000
PHI=	 1.000000	 Z2= 6Q.000000 C1EXP= 1.000000
R=	 0.0
	 Z3= 60.000000
DF=	 1.000000
	 Z4=
—
60.000000
	
Z5= 0.0
CALCULATED VALUES
	 SET SUM TO	 1.4.1 $,MILLIONS
CD=CDCER X
	
(T X DF)XX(CDEXP)
	 X CF 0.0
CLRM=CICER X
	 (M)XX(CIEXP)
	
X CF	 X TF 0.200
—#RM =T/ _ 1.000
N
^ E	 =1.0	 + LOG( PHI
	 / LOG(2.0) 1.000
CTFU=(CLRM /
	 E)X((#RM X Z1+.5)XX(E) -0.5XX(E71 0.200
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)b )^/"3 0.200
^^	 r
CIPS*Z4/Z2=CTB  ,^ 0.200
CRCI	 =CTB	 X R
COEM = OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
t 4
4
t 	 a . `a
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.1.4.1	 STCRAGE,MAINTENANCE *,
INPUT PARAMETERS INPUT COEFFICIENTS
T=	1.0 00000	 T F =	 1.000000 CDCER= 0.0
N=	 1.000000	 O&M=	 0.0 CDEXP= 0.0CF=	 1.000000	 Z1=	 1.000000 CICER= 1.300000PHI = 1.000000	 Z2=	 60.000000 CIEXP= 1.000000
_. -R _	 - . _. _ _ 0,,.0 	
Z3=
	 60.000000
DF=	 1.000000
	 Z4=	 60.000000
	 Z5= 0.0
CALCULATED VALUES	 SUM TO
	 1.4.1.4 f, MILL IONS
CD=CDCER X	 (T X DF)XX(CDEXP)
	 X CF 0.0
CLRM=CICER X
	 (M)XX(CIEXP)
	
X CF X TF 1.300
'1.000Nlli
°'	 E	 =1.0	 + LOG(PHI)
	 / LOG( 2.01 1.000
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E)
	 -0.5XX(E)J- 1.-300 +.
CTB
	 =((CLRM /E)X((#RM	 X	 Z3 + 0.51XX(E)
	
-0.5XX(El) )	 /	 Z3 1.300
CI PS=CTB*Z4/Z2 1.300
-	 CRCI	 =CTB	 X R 0.0
COEM = OEM OR CTB*Z5/Z2/ENYR 0.0
`	 COMMENTS
y
a
Poll
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.1.4.2	 CONV.	 STA. MONITOR/CONTROL FAC.
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 21290.0000	 TF— I.UOOOOO CDCER= 0.0M=	 21290.0000 0.0 CDEXP= 3.0
CF=	 1.000000	 Z -1 = 1.000000 CICER= 0.000478
PHI=	 1.000000	 Z2= 60.U0U000 CIEXP= 1.000000
0.0	 Z3= 60.000000
OF=	 1.000000	 Z4= 60.00UOOO	 Z5= 0.0
CALCULATED VALUES 	 so M SUM TO	 1.4.1.4 $9MILLIONS
CD=CDCER X	 (T X	 DFJXXICDEXP)	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 10.177
-WRM =T	 /	 M 1.000
Ln E	 =1.0	 +	 LOG(PHI)	 LOG(2.0) 1.000
CTFU=(CLRM	 E)X((#RM	 X	 Zl+.5)XX(E) -0.5XX(E)l 10.177
CTB	 =((CLRM/E)X((#RM	 X	 Z3	 0.5)XX(E) -0.5XX(E)) Z3 10.177
CIPS=CTB*Z4/Z* 2 10. 177
CRCI	 =CTB	 X R 0.0
t
a ,^	 .+
t
i
^ I
-	 -^^ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.1.5	 MAINTENANCE EQPT.
4
f
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 -CDCER= 0.0
^M=_	 1.000000	 0£M= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 4.000000
PHI=.	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	
-	 0 0.50000	 Z3T 60.000000
DF=	 1.000000	 74= 60.000000	 Z5= 0.0
--- .
CALCULATED VALUES	 $ SUM TO	 1.	 1 b.MILLIONS
CD=CDCER.
	 X	 (T X	 DF)XX(CDEXPI	 X CF 0.0
CLRM= CICER X	 (M)XX(CIEXP)
	
X CF	 X TF 4.000
i	 #RM = T 
/ M—___
1.000
Ln
°°	 E	 = 1.0	 + LOG(PHI)	 /	 LOG(2.0) 1.000
CTFU= (CLRM 	 >'E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(E)) 4.000
-
-
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XXIE) -0.5XX(E)) )	 /	 Z3 4.000
f
CIPS=CTB*Z4/Z2
_
4.000
x
CPCI	 =CTB	 X R 0.200
COEM _ OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
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R6CKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE 1.4.1.6	 LIGHTNING PROTECTION
INPUT PARAMETERS  INPUT COEFFICIENTS
T= 0.0	 TF= 1.000000 CDCER= 0.0
M= 0.0	 OEM= 0.0 CDEXP= 0.0 a
CF= 0.0	 Z1= 1.000000 CICER= 0.0
PHI= 1.000000	 Z2= 60.000000 CIEXP= 0.0
R= 0.0	 Z3= 60.00000 0
DF= 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	
S SUM TO	 1.4.1 - S,MILLIONS
CD=CDCER X (T X OF)XX(CDEXP)	 X CF 0.0
CLRM=CICER X	 (MIXX(CIEXP)
	
X CF	 X	 TF 0.0
#RM =T / M 0.0
Ln< E
	 =t.0 + LOG(PHI)
	 / LOG(2.0) 0.0
CTFU=(CLRM /	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5X'X(E1) 0.0
CT8.=((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) -0.5XX(E1)
	 ) / Z3_
CII'S=CTB*Z4/Z2
CRC[ =CT B X R
CCEM = OEM OR CTB*Z5/Z2/ENYR
COMMENTS
G)
_	
O
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
a
k
TABLE	 1.4.1.7	 SITE 6 FACILITIES DDT&E
INPUT- PARAMETERS
	
_ __.__ _	 .--	 .-_	 _._	 _.._-- ,	
- INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 CDCER= 1.000000
-M=-- - 1.000000	 OEM= 0.0 CDEXP= 1.000000
CF=	 1.000000	 Z1= 1.000000 CICER= 0.0
PHI=	1.000000	 Z2= 6_0.000_000 CIEXP= 0.0
R=	 0.0	 Z3= 60.000000 --- ti
1)F= 	1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 $ SUM TO	 1.4! 1 St MILL IONS
CO=CDCER X	 (T X DF)XX(CDEXP)
	
X CF 1.000
CLRM=CICER X	 (M)XX(CIEXP)
	
X CF X TF 0.0
td ._ #R MA= T / M 1.000 i
NI
Off; ?of E	 = 1.0	 +	 LOG t PH I) 	 /	 LOG(2. O1	
_m .,_ ..-_ 	 . __. _..-.'_:-	 _	 -^^	 _.^ 1.000
CTFU=(CLR'M	 !	 E)X((#RM X Z1+.5)XX(E)' —0.5XX(E) 0.0
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 0.0
CIPS = CTB*Z4/Z2 d 0.0
CRCI	 =CTB	 X R 0.0 a
COEM = O&M OR CTB*Z5/12 /ENYR 0.0
f
_
COMMENTS
s
,	 a
ct	 ,{
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1.4.2 RECTENNA SUPPORT STRUCTURE
The rectenna farm area of 102.1 (km )2 is covered by 580,500 panels that
have a total mW intercept area of 79.53 (km) 2 . Each panel (9.33 m x 14.69 m)
is tilted at an angle of 40° to the horizontal and is mounted on two continu-
ous ribbons of concrete as shown in Figure 1.4-4. The procurement, fabrica-
tion, assembly and installation of the steel rectenna support structure, and
the supporting foundation placement are costed in this section and represent
the results of consultation and discussions with industrial/construction
contacts.
0.43 M BELOW GRADE (2 PLACES)
Figure 1.4-4. Panel Irstallator
1.4.2.1 PANEL STRUCTURE
The rectenna panel structure is comprised of four standard size eight-
inch (wide flange) I beams, supporting tube braces, and 18 hat-shaped sections
for the mounting of the power collection electronic elements. Tube braces,
steel caEt fittings and attachment hardware are used to support the panel on
the continuous footing as shown in F igure 1.4-5.
A detail analysis of the support structure was completed to identif y
 the
amount of material needed; fabrication, operations, assembly, and installation
requirements; plus an estimate of manpower and equipments needed to produce
the average daily production of 2150 panels over the nine month period. The
cost of material for a rectenna panel is shorn in 1.4-6.
The rectenna panel hat section serves as a mounting surface for the
laminated-copper-clad mylar array elements. (See section 1.4.3, Power Collec-
tion). Adhesives will be used to mount the elements to the structure to
B-261
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Figure 1.4-5. Rectenna Array Support Structure
ITEM/DESCRIPTION
DIMENSIONAL
DATA
NUMBER
REQ'D
TOTAL
WEIGHT
PREFAB 6
DELIVERED
COST/PANEL
(DOLLARS)
HAT SECTIONS
14.69#
LONG  18 584825kg $618.24.2.	
^T
i-BEAMS 9.33M	
.020  
	 3.94” '
LONG	
^ ^.
4
1589#
720.75 kg
$508.48
0.1 70L^ ^.«o
TUBE BRACES ^ 4 $773.760.204
4.76M
	
0.226" 1104#
LONG	 y{	 I+- 3.50" 500.75 kg
HARDWARE
FITTINGS 6 4 SETS
WELDING ROD'
RETURNED SCRAP
-307# $30.70ALLOWANCE -139 kg
TOTAL MATERIAL
3674#
PER PANEL 1666.75 kg $1869.78
Figure 1.4--6. Rectenna Panel Support Structure
r
provide continuous support and added strength with a minimum of localized panel
deflection.
The basic hat section is formed at the rectenna site from 0.020" galvaniz-
ed;steel sheet stock by processing through a set of forming rollers in a contin-
uous manner. The forming machine (Yoder mill.) accommodates widths of rolled
mill stock sufficient to produce the finished .hat sections ready for assembly
to the 'I beams.
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Four standard wide-flange 8-inch galvanized steel I-beams are required in
lengths of 9.33 m for each rectenna panel. 	 This material will be delivered to
the site in precut lengths for hole punching and,the addition of brackets/
machined castings for the support braces and panel mounting. x
Four 3.5" diameter tube braces of galvanized steel are cut to a length of
4.76 m and preassembled to the fittings/hardware. 	 Anchors, brackets, clips,
hangers, etc., are fabricated or cast of carbon steel material and galvanized
prior to machining at the site.	 All these items are scheduled to combine with
the hat sections and I-beams at a centralized facility for assembly. 	 A con-
cept for such a facility is shown in Figure 1.4-7. 	 The factory has multiple'
assembly lines where each line has a materials feed section, steel assembly
facilities, electron ics assembly and checkout section. 	 It was assumed that
one line using automated procedures could assemble and checkout a panel in
40 minutes.	 On this basis, seventy-two assembly lines operating 20 hours per
day, seven days a week are required to produce 580,500 panels in the allocated
270 days.	 Eight additional requirements are summarized in the lower left of
the figure.
After the panels have been checked; they are placed on an overhead convey-
ing system and transported to loading stalls, where they are assembled into
9-panel magazines and loaded on specially designed trucks for delivery to the
pbint of installation.
Specialized equipment is required to deliver the panels from the factory
to the installation point and to install them because of their large dimensions.
After consultation with industrial sources on large equipment handling, a con-
cept for a specialized machine was developed (Figure 1.4-8).	 The front and
rear wheel pairs are each steerable as a unit and have provisions for height
adjustment The panels are transferred in magazines and lifted by means of
fixtures mounted in vertical rails. They can be translated laterally and
longitudinally for final positioning before attachment to the footings.
1.4.2.2 TRENCHING AND CONCRETE FOOTINGS
A trade-off which considered eight individual footings versuscontinuous
footings was made. A maximum wind force of 90 m/hr was assumed. It was deter-
mined that the amount of concrete required for either approach was essentially
the same, but that the continuous footing concept was easier to instal]_ and
required fewer operations and less capital equipment.
Each panel is secured to the footings at eight locations by fixtures
which are imbedded in the concrete during the pouring operation. Mounting 	 =<.
attachments which provide for longitudinal and lateral adjustment are secured
to the fittings. Screw jacks on each of the rear attach points provide for
panel adjustment and alignment.
The footings of continuous concrete are 0.43 meters deep, 0.31 meters
wide, and project 0.15 :peters above ground level. Two footings are excavated
simultaneously by trenchers which feed the removed dirt into a truck. Approx-
imately - 17X10 meters of trenches must be excavated. To accomplish this,
38 trenchers are required, each trencher excavating 90 meters per hour.
B-263	
4
SSD 79-0010-2-2
Fm
CtSo=
s ^g^^*tr}.,..c±*;rrs^rz+y-^.+.`""."'`Th.^,.M1^ -.^.e^
	 s,	 ;rfi•.;*`.	 ^z>. ^T;Mr 	 ^	 ^•, -wa, 	 -'r	 mss., .^„- _*^:^^.q^y.^-Fr,;-,:^ja*•ar^,i^a
y
r	 t
FULL MAGAZINE HANDLING LINE
TRACK WITH CONVEYOR	 TRANSFER TO LOADING STALLS,VIEW A-A
	 STORAGE & TRUCK LOADING
EMPTY MAGAZINE HANDLING LINE
TRUCK	 ^ 7	 TRUCK UNLOADING, STORAGE&
MATERIALS 	 RETURN TO MAGAZINE LOADER
DISTRIBUTION	 1	 4 PRECISION	 1CENTER	 MAGAZINE LOADER	 TRUCK LOADERS	 A
MATERIALS CONVEYOR — _ _ —	 ~	 MAGAZINE OELTRUCK
4 EA LOADINGMATERIALS_	 Q Q (, n	 (^ n Q S1 ^I
	 (-T Q j1 (1 a•	
_] [=]	 STALLS FORf FEED(^
	
LJ	 u ^I	 j-J u	 f	 (-^_LJ	 Q	 MAG. DELIVERY
o	
J PANEL ASSY-- ] p Q 0 p n n n n n F] p 0 Q Q U %m
	
TRUCK
ELECT.
	
18 x 4 PANEL ASSY LINES
, HOOKUP---^^ Q^ 0 Q Q U U U U U Ll 0 0 0 0	 °1
	 000000 0 Do 0*0 000  0 00 0
O^
I I	 16M	 ^°r—► 	 - PANEL CONVEYOR — No	 F7771 L=	 N
_^_----------	 --- --------^	 A	 o..L	 MAGAZINE
PRODUCTION RATE: f
^ t^	 1-1^^	 LOADER108 PANELS/HR	 ®	 ® I ' t	 I	 PANEL STORAGE
	
d	 12.9-PANEL MAGAZINE LOADINGS/HR	 /0 3
CREW REGMTS:	
U	
r	
r	 M.3 MEN AT ASSY STA	 18 PANEL ASSY LINES	
°c o
	
o°	 2 MEN AT ELECT. STA	 ^I 1- r
5 x 72 ASSY LINES	 360	 L	 -	 _^ IJ
MAGAZINE LOADERS	 12
	
i^	 MATL'S DISTRIBUTION	 18	 ^^ U 13 .J	 V L^	 e1 LJ LJ LJ 1J U L. Li J
r' 	 SERVICING/MAINTENANCE 36
`.	 426	
^^ --► --^SUPERVISION	 42
SHIFT CREW	 4f£
" a	 4'SHIFT CREWS	 _1872
,Figure 1.4-7. Central Panel Factory
I
m
ITEM/DESCRIPTION
SITE
CONSTRUCTION
QUANTITY
1977
UNIT
PRICE
(.DOLLARS}.
TOTAL
COST
TRENCHERS - JW-2 38 $70,000 $2,660,000
DUMP TRUCKS - 992C 26 $350,000 $9,100,000
CONCRETE DELIVERY
VERICLES -	 10 C,Y. 190 $50,000 $9,500,000
CONCRETE FORMING
MACHINES 10 $60,000 $600,000
CONCRETE CENTRAL
MIX PAVING PLANTS 2 $250?000 $500,000
TOTAL COST $22,360,000
TRENCHING & CONCRETE
CREW PERSONNEL 1480
Satellite Systems Division Rockwell
`r	 Space Systems Group
0j% 
Intematlonal fr•;
a
o . Y	 qtr, POOH
Figure 1.4-8. Panel Loading Sequence
-Table 1.4-5 summarizes crew and equipment requirements compatible with the
nine month schedule to prepare 1088 panel rows per rectenna.
Table 1.4-5. Concrete Footing Equipment/Crew
Each rectenna panel will be mounted and aligned on 6.8 cu yds of concrete
placed by concrete formers such as those commonly used in freeway divider con-
struction. The formers extrude a shaped ribbon at rates of 6 meters per
r	 minute. Reinforcing steel and panel attach fittings are inserted as the 'con-
crete is vibrated during the extrusion process. Concrete footing requirements
r	 for the rectenna panels are shown in Table 1_.4-6.
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Table 1.4-6. Concrete Footing Requirements
ITEM/DESCRI.PTION
1977 $
WLL PRICE
DELIVERED)
INGREDIENTS
FOR
6.8 CU.YDS.
MATERIAL COST
DELIVERED
(1977 DOLLARS)
CEMENT (5 SACK) $42/TON 3196# $67.12
(94# SACK)
SAND $4.51 /TON 9520# $21.47
ROCK 1" -11" $4.39/TON 12444# $27 .31
WATER - 2040# !d
REINFORCING $0.10/LB 64# $6.44
STEEL - #4
TOTAL/PANEL 27264# $122 .34
DELIVERED 1977 MILL PRICES PER ENGINEERING NEWS RECORD
	 (ENRI -
McGRAW HILL, AN INDUSTRY PUBLICATION
n'
1.4.2.3	 COST ESTIMATES
DDT&E, investment, construction/installation, and operations costs of
r
.
the rectenna supportPP structures (less electronic elements ) and the concrete
footings are identified in the following tables:
Table 1.4.2..1.1 Hat Sections
Table 1.4.2.1.2 Wide Flanges
I' Table 1.4.2.1.3 Tube Braces & Hardware
s
Table 1.4.2.1.4 Assembly & Installation
Table 1.4.2.2.1 Footing Concrete & Rebar
r` Table 1.4.2.2.2 Machinery & Equipment
Table 1.4.2.2.3 Construction Operations
Table 1.4.2.3 Support Structure DDT&E
w
e:<
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
	 z?	 #
TABLE	 1,.4.2.1.1 HAT SFC TION S
z
__ . INPUT PARAMETERS 	 INPUT COEFFICIENTS f4
T= 580500.0 00 T F= 1.000000 CDCER= 0.0
i	 M= 1.000000 OEM= 0.0 COEXP= 0.0
CF= 1.000000 Z1= 1.000000 t10ER= 0.000619
PHI = 1.000000 Z2= 60.000000 CIEXP= 1.000000R_ 0.0	 _ _______ _.__ Z3= 60.000000
OF= 1.000000 Z4= 60.000000	 Z5= 0.0
CALCULATED_VALUFS PANEL SUM TO	 1.4.2.1 S,MILLIONS
CD=CD{ER X (T X	 OF)XX(CDEXP) X CF 0.0
CLRM= CICER X	 (M)XX(CIEXPI	 X CF X TF 0.001
#RM =T / M 580500.000
i E
E	 =1.0 + LOG( PHI)
	 / LOG(2.0) 1.000
CTFU=(CLRM	 / E)X((#RM X	 Z1+.5)XX(E)	 -0.5XX(E)) 359.228 f
CTB =((CLRM/E)X((#RM
	
X	 Z3	 + 0.5)XX(E)	 -0.5XX(E)) )	 /	 Z3 359.224	 $
CIPS=CTB*Z4/Z2___ 359.224
R CI	 = CTB	 X R 0.0
4	 CCEM = OEM OR CTB*Z5/Z2/ENYR	 0.000
COMMENTS	 .,
EACH PANEL USES 18 HAT SECTIONS TOTALING 584.25 KG (1288LBS)
:.	 WITH COST ESTIMATF(USS) OF
0.0
7
.A
ROCKWELL	 SPSY CR-2 REFERENCE CONFIGURATION
TABLE 1.4.2.1.2	 WIDE FLANGES j
INPUT PARAMETERS INPUT COEFFICIENTS
T= 580500.000	 TF= 1.000000 C D CER= 0.0
M= 1.000000
	 OEM= 0.0 CDEXP= 0.0
_J
CF= 1.000000	 Z1= 1.000000 CICER= 0.000506
PHI= 1.000000
	 Z2= 60..000000 CIEXP= 1.000000
R= 0.0	 Z3= 60.000000
DF= 1.000000	 7.4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	
-PANEL SUM TO	 1.4.2.1 fr—MILtiONS
CD=CDCER X (T X	 DF)XX(CDEXP)'X CF 0.0 j
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.001
#RM =T / M 580500.000	 -	
—
N
co
	 E	 =1.0 ± LOG(PHI)	 / LOG(2.0) 1.000
CTFU=(CLRM /	 E)XI(#RM	 X	 Z1+.5)XXIE) -0.5XX(E)) 295.173
,
I CTB =((CLRM/E)X((#RM X	 Z3 + 0.5)XX(E) -0.5XX(E11	 ) / Z3	 295.170
CIPS=CTB*Z4/Z2	 -	
- - 295.170
CRCI =CTB X R	 0.0
c
.a
1ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.2.1.3	 TUBE BRACES	 HARDWARE
INPUT PARAMETERS INPUT COEFFICIENTS }
T=	 580500.000	 TF=	 1.000000 CDC'ER= 0.0
M=	 1.000000	 06M=	 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1=	 1.000000 CICER= 0.000743
PHI=	 1.000000	 Z2=	 60.000000 CIEXP= 1.000000
R'=	 0.0	 Z3=	 60.000000
DF=	 1.000000	 Z4=	 60.000000	 Z5= 0.0
P
CALCULATED VALUES	 PANEL	 SUM TO	 1.4.2.1 $.MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP) 	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 0.001
#RM"=T / M 580500.000
i'	 N
-,=1..0_+,	 LOG(PHI)..:/	 LOG(2.0) 1.000
CT FU=(GERM	 /	 E)X((#RM X Z1+.5)XX(E) —0.5XX(E))	 — 431.346
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) —0.5XX(E)) )	 /	 Z3 431.343 X
i	 .. CI"PS=CTB*Z4/Z2  431.343
CRCI	 _CTB	 X R `v'y 0.0____^^
C.t'B.M =
	
OEM	 OR	 CTB*Z5./Z2/'ENYR _ ° 0.0 G
jr
COMMENTS
INCLUDES 4 TUBE BRACES 4.76M LONG,°
FRONT E REAR CLEVIS FITTINGSoCAST MOUNTINGS t WELD ROD•
AND PROVIDES FOR OVERALL SCRAP ALLOWANCES.
4
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4._2.1.4	 ASSEMBLY E INSTALLATION
INPUT PARAMETERS INPUT COEFFICIENTS
T=580500.000_
	
TF= 1.U00000 CDCER= 0.0 _
i
1_
M'='	1.000000	 OEM= ---	 0.0	 — LDEXP= 0.0
CF=	 1.000000
	 Z1= 1.000000 CICER= 0.001052
PHI=	 1.000000	 Z2= 60..000000 CI EXP= 1.000000 -
--- R=	 -	 0.0	 Z3= 60.000000 _
f"
f
DF=	 1.000000	 74= 60.000000	 Z5= 0.0
_
CALCULATED VALUES	 PANEL SUM TO	 1.4.2.1 $•MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP) 	 X CF 0.0 p
,.,
CLRM=CICER X	 (M')XX(CIEXP)	 X CF	 X	 TF 0.001
#RM
-=T/ M._. ----	 – -- - 580500.000
	
—
iN
o E	 =1.3	 + LOG(PHI)	 / LOG(2.0) 1.000
CT FU= (CLRM 1	 E)X((#RM X Z1+.5)XX(E) --0.5XX(E11 610.762
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 610.757
r'
CIPS=CTB*Z4/Z2
 610.756
CRCI	 =CTB	 X R 0.0 t
CO&M	 OEM OR CTB*Z5/Z2/ENYR. 0.0
COMMENTS
ri"t	 i
y..
	 yr' ^.oarl
YROCKWELL SPS CR -2 REFERENCE CONFIGURATION
TABLE	 1.4.2.2.1 FOOTING CONCRETE 6 RE—GAR
It
INPUT PARAMETERS
	 INPUT COEFFICIENTS
T=	 580500.000	 TF=	 1.0OJJ00	 CDCER=	 0.0
M= 1.000000 OEM= 0.0
	
CDEXP=	 0.0
CF= 1.000000 Z1= 1.000000
	
C'ICER=	 0.000122
PHI= 1.000000 Z2= 60.000000	 CIEXP=	 1.000000
__	 .. R_:__. 0.0 Z3= 60.000000
DF= 1.000000 Z4= 60.000000	 Z5=	 0.0
CALCULATED VALUES	 PANEL
	 SUM TO 1.4.2.2	 S,MILLIONS
CD=CDCER X (T X DF)XX(CDEXP) X CF 	 0.0
CLRM=CICER X (M)XX(C IEXP) X CF X TF 	 0.000
to #RM =T / M	 580500.000
N E	 = 1.0 + LOG(PHL) / LOG(2.0)
	 1.000
CTFU=(CLRM ! E)X((#RM X Z1+.5)XX(E) —0.5XX(E))
	 70.821
CTB =((CLRM/E)X((#RM X 	 Z3 + 0.5)XX(E) —0.5XX(E))
	 ) / l_3	 70.820
CIPS= CT9#Z4/Z2 	 70.820
CRCI =CTS X R	 0.0
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.2.2.2	 MACHINGERY C EQUIPMENT
- INPUT PARAMETERS -
 INPUT COEFFICIENTS_
T=	 1.000000	 TF= 1.000000 CDCER= 0.0
M=	 1.000000	 OSM= 0.447200 CDEXP= —0.0
CF=	 1.000000	 Zl= 1.000000 CICER= 22.360001! -
PHI= 	1.000000	 Z2= _ 60.000000 CIFXP= 1.000000
R=	— —	 0.003333 —	 Z3= 8.000000
DF=	 1.000000	 Z4= 2.000000	 Z5= 0.0
n CALCULATED VALUES	 SET SUM TO	 1.4.2.2 $t MILL IONS
r CD=CDCER X	 (T X DF)XX(CD'EXP)	 X CF 0.0 -
CLRM=CDCER X	 (M)XXfCIEXP)	 X CF X TF 22.360
ba #R'M =T /
	 M 1.000
N E	 = 1.0 + LOG( PHI)	 / LOGl2.01 1.000 x
CT'FU=(CLRM	 I	 E)X((#RM X	 Z1+.5)XX(E) — 0.5XX(E)) 22.360
b
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)
	 -0.5XX(E)) )	 l Z3 22.360
CIPS=CTB*Z4/Z2 _._ -_ 	 0.745
C R.0 I Y =CTB ,X R_ 0.0 75
CC&M _ O&M OR CTB*Z5/Z2/ENYR 0.447
COMMENTS
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ROCKWELL	 SPS CR-2'REFERENCE CONFIGURATION
TABLE	 1.4.2.2.3	 CONSTRUCTION OPERATIONS
INPUT PARAMETERS INPUT COEFFICIENTS i
T=	 399600.000
	 TF= 1.000000 CDCER.= 0.0
N=	 399600.000	 OBM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.000150
PHI=	 1.000000 	Z2= 60.0 00000 CIEXP= 1.000000
:' R=	 0.0	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 MANDAYS SUM TO	 1.4.2.2 StMILLIONS
:i CD=C'DCER X	 (T X	 DFIXX(CDEXP)	 X CF 0.0
CLRM=CICER X	 (M)XX(CIEXP)	 X CF	 X TF 59.9404 9 ^
Ms	 F . '
rY
#RM =T / M 1.000 qqaaqq
I: w F	 =1.0	 + LOG(PHI)
	
/ LOGI2.01 1.000
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XX(E) —0.5XX(E)1 59.940
ii CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)
	 —0.5XX(E)) )	 /	 Z3 59.940
4	 n CIPS=CTB*Z4/Z.2  59.940 ^
f.
CRCI	 = CTB	 X R 0.0
CC&M	 OEM OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION4^^—
` TABLE	 1.4.2.3	 SUPPORT STRUCTURE ODTEE
,a
_	 INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF= 1.000000 COC ER= 2 .0000 00
- M=	 1.000000	 OEM= 0.0 CDEXP= 0.300000
CF=	 1.000000	 Z1= 1.000000 'CICER= 0.0
' PHI=	 1.000000
	 Z2= 60.000000 CIEXP=
 :_. 0..0R=	 0.0
	 Z3= 60.000000
" t DF=	 1.000000	 Z4= 60.000000
	 Z5= 0.0
CALCULATED VALUES
	 SET SUM TO	 1.4.2 $,MILLIONS
Pl i CD=CDCER X	 (T X	 DF)XX(COEXP)	 X CF 2.000
CLRM=CIC.ER	 X	 (M)XX(CIEXP)	 X CF	 X TF 0.0
#RM =T / M! 1.000
N —
.. E	 = 1.0 + LOG (PHI)	 / LOG ( 2 .01 1.000
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XX(E) —0.5XX(E1J 0.0
CTB
	 =((CLRM/E—)X(( #RM 	 X	 Z3	 +	 0.5)XX(E) —0.5XX(E)1 )	 /	 Z3 0.0
x CIPS=CTB*Z4/Z2 0.0
—
CR CI 	 =CTB	 X R 0.0
CCEM = O&M OR CTB*Z5/Z2/ENYR 0.0 K
k
4
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i 1.4.3	 POWER COLLECTION j
This element of the GRS includes the rectenna array elements associated
with the actual reception and rectification of the microwave radiation.
	 These
elements are in series and parallel as required to deliver the line output
voltage and current. 	 Also included are those components that accept the do
power from the array elements and route, control, convert, and switch this
power for delivery to the power conversion stations of the grid interface.
The rectifier assembly consists of a GaAs diode and input/output filters.
The_ outputs of the rectifier circuit are series connected to output 40+ kV
(Figure 1.4-9):
	
The regulation assembly accepts the voltage from the series
connected rectenna diodes and adjusts the voltage output to the power distribu-
tion feeders to a value consistent with positive current flow.
	 The rectenna
array elements are 0.735 x9.33 m in size and 20 elements are combined per panel
with diode circuitry equivalent to the mW density pattern.	 A total of 735
diodes or diode equivalents are required per average panel with a rectenna i
total. of 330x10 6 diodes as shown in Figure 1.4-10.
.500
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 KV4C
y
% DOUBLE BOXES	 BUSES
	 /`^
EA SECTOR
IM. CUBES
40,000 VDC BUSSES	 ISOLATION	 4X4X4M
SWITCHES
' STRING -	 3 EA/SECTOR CONVERTER 400 MW s!MOTOR	 MOTSWITCHES	 16 MW SCNES	 4X4X4M
STATION 500 KVAC
(TYPICALWCf;
N
---r
I	 i
^-1
t	 t
^_,
i	 ^
-.,,_
w
OF 12
 SITES)
t	 1 I tt i
°.'
I
t	 I
t Zt yZ l W
t d l lai w
G_ i- i I	 II
t
tt	 jt 1068 ROWSt
{ I
FEEDER POWER (INPUT TO
1-h: j	 i II	 t!t	 it 40,MD VDC BUSSES)
)r i	 i :	 i ll	 11 RANGE 12.1 - 16 MW AT
^-r-:-	 (300 -400A)
14.8 MW	 AS MANY FEEDERS
1 .
AS REQUIRED TO
MASS IN QUADRANT (FEEDERS ONLY) 50,000 KG (200,000 KG FOR ENTIRE FARM) APPROACH^16 MW
1.
Figure 1.4-9.	 Rectenna Schematic Block Diagram
- Preliminary
The electronic array element of the antenna is a multilayered copper/
dielectric, sandwich panel material. - Resource/mass projections are identified
. in Table 1.4- 7.	 These calculations were based.on the array cross section and
panel requirements shown in Figure 1.4-11.
	
Costs were determined from
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CU
IIODI GaAs SUBSTRATE•
	
TUNGSMN '	
Au
GaAs EPILAYER
PIG  OR NI CHROME IIODDAI
Au 11 1 LEAKAGE. 5 A AT 210DC
Im-50MA• 380 MA
Cu STUD,,
"1111 GaAs IS ALSO A CANDIDATE
FOR SCHOTTKY BARRIER DIODES
Vo-0.7V
AREA - 10- 3
 CM2
COULD ALSO BE SNAP-0N
HOWEVER. SNAP-ON HAS SERIOUS
DEGRATION PROBLEMS • ESPECIALLY
WITH MOISTURE.
Figure 1.4-10. Diode Concept
Table 1.4-7. Resource Requirements P.ectenna Dipole
Bow-Tie - Panel Array Elements
580,500 RECTENNA PANELS
• DIELECTRIC
PLASTIC COMPOUND-3.5 LB/FT 3,	 374.68 x 106
 LB
0.4375 LBIFT2 x 856.4 x 106 FT2
• MYLAR
0.001-IN. THICKNESS AT 87.36 LBIFT3, 24.95 x 106 LB
0.02913 L Ell FT2 x 856.4 x 106 F12
• COPPER
0.0039 THICKNESS AT 556.6 L IFT3, 101.70x 14 LB
0.118753 LBIFT2 x 856.4 x 106 Fl
• DIOQES.
1 OZ PER 426.67 x 106 DIODES OR EQUIV. - 26.67 x 106 LB
TOTAL 528	 x 106 LB
909.6 LBI PANEL
412.6 KG/PANEL
estimating guides/industrial contacts and combined with the cost of switches
and regulators needed at each panel to provide a total cost estimate of $1942
for the antenna array elements.
The power collection and distribution system consists of all field feeders
(collectors), supporting switchgear, 40 kV do buses to the power converters,
and the towers/footings needed to support the transmission lines. Approximate-
ly 330,000 switchgears, 10' meters of feeder cables, miscellaneous junction
boxes, etc., must be delivered and installed at the panel sites. Tractor/
trailer trucks are used for this purpose and proceed through the panel rows,
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ORIGINAL PAGE isOF pVOR Quhak urface
T`	 Cu Clad
1.5 in. 	 Mylar
13.8 cml1l
I r	 Dielectric
n•^u ^u^^ouc	 AKKAT
• 20 ARRAY ELEMENTS/ PANEL
• 1475 FT2 1137 M21 PER PANEL
• 1990 TECHNOLOGY
• 1977 PRICES
• TOTAL PANEL AREA • 9.33 M x 14.69 M x 580,500 PANELS 	 79.56 x 106 M2
130.61 FT x 48.19 FT x 580,500 PANELS
	
856.4 x 106 FT2)
•	 DIELECTRIC	 0.4375 LB/FT2 x 856.4 x 106 FT2 (0 $0.8721LB $326.72 x 106
• MYLARI SURFACE
	
4 LAYERS x 856.4 x 10 6 FT2 @ $0.10 FT2 $342.56 x 106
• COPPER IPROCES$ED/BONDED)
65% COVERAGE x 856.4 x 106 FT2 4 $0.151FT2 $ 83.50 x 106
• DIODESIEQUIVALENTSIWIRE
426.67 x 106 DIODES @ $0.10 EA. $ 42.67 x 106
• BONDING	 6 SURFACES x 856.4x 106 FT2 (_@ $0.02621FT2	- $134.63 x 106
Figure 1.4-11. Rectenna Dipole - Bow-Tie -
Pane1 Array Elements
delivering material at each panel. Additional trucks with reels playout the
feeders, which then are installed in conduits and spliced to panel connections
by the electrical installation crew. Contacts with a utility company indicate
a requirement of 8 manhours to hookup one panel. On this basis, the manpower
and equipment projections were established for a 20 hour 7 day week.
Equipment for electrical hookup and checkout of completed panels was cal-
culated on the basis of acquisition cost prorated over the service life and
utilization period at a particular site. Total crew requirements of 4196
personnel and the schedule period were the basis of calculating man-day re-
quirements of 755,280. The amortized cost of equipment and labor were combin-
ed for the total cost factor.
DDT&E power collection costs are associated with the design and verifica-
tion of bow-tie electronic panels/bonding processes, connectors, and large
switchgear to optimize the voltage/current ratios and element/wiring configura-
tion. Cost estimates are provided in the following areas:
Table 1.4.3.1	 Antenna Array Elements
Table 1.4.3.2	 Power Distribution Svstem
Table 1.4.3.3
	
Installation and Checkout
Table 1.4.3.4	 Power Collection DDT&E
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.3.1	 ANTENNA ARRAY ELEMENTS
y ' INPUT PARAMETERS INPUT 'COEFFICIENTS }
T=	 580500.000
	
TF=	 1.000000 COCER= 0.0
M=	1.000000	 0&M=	 0.0 COEXP= 0.0
CF=	 1.000000	 Z1=	 1.000000 CICFR= 0.001942F PHI=	 1.000000	 Z2=	 60.000000 CI EXP= 1 .000000^v
R	 0.0	 Z3= 
	 60.000000 –
DF=	 1.000000	 Z4=	 60.000000
	 Z5= 0.0s
CALCULATED VALUES	 PANEL	 SUM TO	 1.4.3 $,MILLIONS
CD=CDCER X (T X DF)XX(CDEXP)
	
X CF 0.0
CLRM=CICER X
	 (M)XX(CIEXP)
	
X CF X TF 0.002
a, #RM =–T / M 580500.000y _ s'r
_oo.
E	 =1.0 + LOG(PHI)
	 LOG(2.0) 
	 ;_--__
-	 - - -- -	 - - _
1.000
------	 -	
_ -
-
CTFU=(CLRM	 / E)X((#RM X Z1+.5)XX(E)
	
-0.5XX(EIJ 1127.331 ?^
CTS =((CLRM/E)X((#RM	 X	 Z3-+ 0.5)XX(E)
	
—0.5XX(E)) )	 / Z3 1127.322
CIPS=CTB*Z4/Z2 1127.321
CR'CI	 =CTB	 X	 R
CC&M = O&M OR CTB*Z5/Z2/ENYR 0.0
COMMENTS
_
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ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE	 1.4.3.2	 POWER DISTRIBUTION SYSTEM ^
s
INPUT PARAMETERS INPUT COEFFICIENTS_
T=	 580500.000
	
TF= 1.000000' CDCER= 0.0
M=	 1.000000 	 OEM= 0.0 COEXP= 0.0CF=	 1.000000	 Z1= 1.000000 CICER= 0.000120
PHI=	1.000000
	 Z2= 60.0000OU CIEXP= 1.000000
R=	0.0	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 PANEL SUM TO	 1.4.3 SvMILLIONS
CD=CDCER X
	 (T X DF)XX(CDEXP) 	 X CF 0.0
CLRM=CICER X	 (M)XX(C IEXP)	 X CF X TF 0.000
#RM =T / M 5805000000
E	 =1.0	 + LOG(PHI)
	 / LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X((#RM	 X Z1+.5)XX(E) -0.5XX(E)) O 69.660
G^
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E)
	 -0.5XX(E)! )	 / Z3 p Z 69.659_ fir.
-CIPS=CTB*Z4/Z2 69.655
CRCI	 =CTB	 X '
—	
R
A 0.0 E
COGM _ OEM OR CTB*Z5/Z2/FNYR °e 0.0 {
1 _	 .
^{iMeWfm .` t',,F Tx°M'i'YT^R'¢"Y;^f#?^..'R[F:'Sf'v.^k"Y`fih"a+'s°^P""T'p."	 . i  RP'S ., .._.	 emy{a'%Si!u.	 ^r*;i ^!' 	 .nT;R"	 *.i'T	 "`rW '^'S..>"„ _ ...	 _	 ^ 	 .., .	 YV•:.	 i^: s?E
k
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_ROCKWELL SPS CR-2 REFERENCE CONFIGURATION I
TABLE	 1.4.3.3	 INSTALLATION E "CHECKOUT
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 781100 .00_0_	 TF= 1.000000 CDCER= 0.0
K=	 4340.00000	 OEM= 0.0 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 C[CER= 0.000200
PHI=	 1.000000	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES
	 MANDAYS SUM TO	 1.4.3 S,'MILLIONS
CD=CDCER X	 (T X	 DFIXX(CDEX'P)	 X CF 0.0
CLRM=CDCER	 X	 (M)XX(CIEXP)	 X CF X TF 0.868
- #RM =T 1 M 179.977
o E	 =1.0 + LOG(PHI)	 / LOG(20) 1.000 i'.
CTFU=(CLRM	 /	 E)X((#RM	 X	 Z1+.5)XX(E) -0.5XX(E)l 156.220'
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX (E)
	 -0.5XX(E))' I j Z3 156.220
CIPS=CTB*Z4/Z2
 156.220
CRCI	 =CTB	 X R 0.0
#,
CQEM = OEM OR CTB*Z5/Z2/ENYR 0.0 1
COMMENTS
, a
a
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yROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.4.3.4	 POWER COLLECTION-DDT&&
{
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF=	 1.000000
V
CDCER=	
_
3.000000
M=	 1.000000	 O&M=
	 0.0 CDEXP= 0.300000
CF=	 1.000000	 Z1=	 1.000000 CICER= 0.0
PHI=	 1.000000	 Z2=	 60.000000 CIEXP= 0.0
' R=	 0.0	 Z3=
	
60.000000
.;' DF=
	
1.000000	 Z4=
	
60.000000	 Z5= 0.0
CALCULATED VALUES	 SET	 SUM TO	 104.3 O d L•MILLIONS
CD=CDCER X	 (T X	 DF)XX(CDEXP)	 X CF	
-_
 3.000
_	 __.._	 _- _.	 _
}
m re- ECLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF _0.0
r #RM =T / M 1.000
E	 =1.0	 LOG{PHI)
	 / LOG(2.0) 
	 ^_	
-
-+	
-	 ----	 ---	
-.^,. 1.000._	 _._ _
F'
CTFU= (CL'RM	 /	 E)X((#RM X Z1+.51XX(E) -0.5XX(E1) 0.0
= CTB =((CLRM/E)X((#RM	 X	 Z3 +'0.5)XX(E)
	 -0.5XX(E)1 )	 / Z3 0.0
LIPS=CTB*Z4/Z2
 0.0
CRC I 	=CT3	 X R 0.0 3
CCEM = 06M OR CTB*Z5/Z2/ENYR' 0.0
1`	 s COMMENTS
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1.4.4
	
CONTROL `s
x
The telemetry, tracking, communications, monitoring of microwave beam
characteristics, computing phase corrections, and the equipment needed to
•rt	 provide frequency standard signals for the satellite are included in this
- section.	 This hardware will be used to monitor and control the satellite
from the ground.
The following monitor and control functions are performed: {
1.	 Tracking, using ground-based radars to monitor the orbital stability
of the satellite. y
2.	 Beam monitoring and control, using ground equipment for adaptive or
command control of the satellite microwave beam.
3.	 Data management, using equipment required to analyze signals and data
from the satellite and ground-based systems to compute control signals
and corrective data to maintain safe and optimum performance. =;
4.	 Communications, using equipment required to maintain communications
.	 between the ground station and the SPS satellite.
	 Included are the
communications with the crew, and telemetry
	 nd command equipmentY ,.
not included in the beam monitoring and control assembly.i
At this time, the cost effort is divided into the three categories of
control center equipment, beam control electronics, and DDT&E.
	 Two sets of
full-up IBM 370, or equivalents, a complete display center, and a manned control
room are envisioned as basic elements of the control center.
	 Beam control
electronics would consist of control sensors and dual frequency transmitters.
The overall DDT&E and hardware costs were projected by engineering.
	 The exact-
ing requirement of this rectenna operation will require further study in future
`	 contract activity to define the technical and performance standards.
	 It should
also be noted that system and operational requirements are needed to define
adequate software/programming considerations.
r,.
	
Cost estimates are presented as follows:
Table 1.4.4..1	 Control Center Equipment
w
Table 1.4.4.2	 Control Electronics
Table 1.4.4.3
	
Control DDT&E
a
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' ROCKWELL SPS CR-2 REFERENCE CONFIGURATI -ON nTABLE	 1..4.4.'1	 CONTROL CENTER EQUIPMENT
ii
INPUT PARAMETERS
-INPUT COEFFICIENTS €
G' T=	 1.000000	 TF=
-
1.000.000 CDCrR= 0.0 izM=	 1.000000	 OEM= 0.0 `CDEXP= 0.0^CF=	 1.000000	 Z 1= 1.000000 CI CER= 15.000000 1
~
PHI=
	 1.000000
	 Z2= 60.000000 CIEXP= 1.000000
R=	 0.0	 Z3= 60.000000
DF`=	 1.000000	 Z4= 60.000000	 Z5= 0.0 r
^i
CALCULAATED_' VALUES
	 SET SUM TO
	 1.4.4 -.b., MILL IONS
CD=CDCER X
	 (T X DF)XX(CDEXP)
	 X CF 0.0
R CLRM=CICER X (M)XX-(C IEXP) 	 X CF X TF 15.000
#RM =T / M 1.000
r
`	
co^ E	 =1.0	 +_LOG(-PHI)	 / LOG(2.0)
CTFU=(CLRM	 /	 E)X((#RM X Z1+.5)XX(E)
	 -0.5XX(E)) 15.000•u
CTB =('(CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) -0.5XX(E)) )	 / Z3 15.000
CIPS=CTB*Z4/Z2 15.00000
.n M.,
I CRC	 =CTB	 X RI
I 	 _ 0.0
-
i' CCEM = 06M OR CTB*Z5/Z2/ENYR r	 0.0
COMMENTS
' R
r
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ROCKWELL SPS CR = 2 REFERENCE CONFIGURATION
TABLE	 1.4.4.2	 CONTROL ELECTRONICS
INPUT PARAMETERS INPUT COEFFICIENTS
T=.1.000000	 TF= 	 1.000000 CDCER= 0.0
M=	 1.000000	 0&M=
	
0.0 COEXP= 0.0	 ^^
CF=	 1.000000	 Z1=	 1.000000 CICER= 60.000000
PHI=	 1.000000	 Z2=60.000000
- 
CIEXP= 1.000000 1R
_- -
	
-	 0.0	 Z3_	 60.000000
DF=	 1.000000	 Z4=	 60.000000	 Z5= 0.0 r'
CALCULATED VALUES
	 SET	 SUM TO	 1.4.4 E,M:ILL1-0MS
CD=CDCER X	 (T X DF)XX(CDEXP) X CF 0.0
i1 CLRM=CICER X '(M)XX(CIEXP)	 X CF X TF 60.000
ca #R'M =T /	 M
co E	 =1.0	 + LOG(PHI)	 '/ LOG(2.0)
	
-	
_ _ .	
—
_
 1.000 y
CTFU=(CLRM
	 / E1X((#RM-X	 Z1+.5)XX(E)' -0.5XX(E)1 60.000
7	 .
CTB = (,(CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E)	 —0.5XX(E)) 1	 /	 Z3 60.000 rt...
CIPS=CTB*Z4/Z2 60.000
CRC I	 =CTB	 X R
CC&M = 0&M OR CTB*Z5/Z2/ENYR 0.0
F
Ii COMMENTS
;; M
r^
rncgBnSxf. +vk'*,x;x••
	
lF'XT'iF'.	 FRfM•rsf	 ^.fi..ec..	 . 	 :.,	 e F ,,	 F	 t^	
....	 ^
l
_	
•	 r,?';K`•y_.'iR'N'Y^yVnTySF:g.
vj 1
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION it
TABLE
	 1.4.4.3	 CONTROL DDTEF
si P
INPUT PARAMETERS INPUT COEFFICIENTS
y -s
T=	 1.000000	 TF= L.00JUOV CDCER= 10.000000
__' aM-	 1.000000 0.0 COEXP= 1.000000
CF=
	
1.000000	 Z_1= 1.000000 CICER=_, 0.0
PHI=	 1.000000	 Z2= 60.000000 CiEXP= 0.0
R,=	 6.0	 Z3= 60.000000
OF=
	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 SET
J SUM TO	 1.4.4 S,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)	 X CF 10.000
CLRM=CICER X	 (M)XX(CIEXP)	 X CF X TF 0.0
#RM	 T / M
a
1.000
N
t	 E	 = 1.0	 + LOG( PHI)	 / LOG(2.0) 1.000
CTFU=(CLRM	 /	 E)X(l#RM	 X Z 1+.5)XX(E)	 —0.5XX(E)) ^ O 0.0 r
CTB =((CLRM/E)X((#RM	 X	 Z3	 + 0.5)XX(E) — 0.5XX(E1) )	 /	 Z3 Sy s,. 0.0 '.
CIPS=CTB*Z4/Z2
.a 0.0
CRCI	 =CTB	 X R 0.0
;.
COEM	 OEM OR CTB*Z5'/Z2/ENYR 0.0
COMMENT'S
,
t,
F
t
.^
;.	 .	
.n
r
ITEM DESCRIPTION SPECIFICATION
GRS
QUANTITY
PROJECTED
UNIT COST
TOTAL
(1977$)
CONVERTER-STATIONS 400 mW - 12 EA. $10x106 $12Ox106
500 kV ac
or kV do
ISOLATION SWITCH- 4x4x4 m 24 EA $400,000 EA $0.96x106
GEAR
FILTER YARDS 12 $100,000 EA $1.2x106
INTERCONNECT TOWERS 500 kV ac 90 EA $12.741x106
& FOUNDATION TOWERS
INTERCONNECT 12 $901000/MI $10.789xIO6
TRANSMISSION CABLE LINES
i
TOTAL/GRS $145.69x106
w
a
Satellite Systems Division
Space Systems Group
1.4.5 GRID INTERFACE
01% Rockwell
Internatm t ional
This element includes the power conversion equipment that receives
electrical power from the power collection system and conditions/converts it
to a high voltage do or ac power acceptable for input into the national power
grid.
The converter stations accept 40 kV do power and output 500 kV ac or dc.
The concept utilizes a solid-state inversion/step-up concept typified by an
existing do - ac conversion station located in Sylmar, California. Although
	 +
specific design details of this system await clarification in a future study
effort, an analysis and cost estimate was prepared as shown in Table 1.4-8.
The CER for DDT&E were derived from cost estimates in the "Technical Study
Report on Pacific Northwest-Southwest do inter-tie," prepared by the Bonneville
Power Administration in February, 1976. This DDT&E estimate was based on six
cost quotations which Bonneville received on _a 1.44 GW and a 2.20 inter-tie,
The total cost for the 1.44 GW terminal ($156.7 .9 was allocated as 30% DDT&E-
and 70% ICI.. This judgment was based on the assumption that most of the
facility will be a standard design.
Table 1.4-8. Grid Interface (WBS 1.4.5)
x
y
A
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION. 1 i;
TABLE	 1.4.5.1
	
ELECTRICAL EQUIPMENT i
1{
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 1.000000	 TF=  _.1.000000 
	
_---`.-
CDCER 0__0__
M=	 1.000000	 OEM= 0.0 CDEXP= 0.0
CF=`	 1.000000	 Z1= 1.000000 CICER= 145.690002
PHI=	 1.000000	 Z2= _ _60.000000 CI EXP =. 1.000000
R=	 0.0	 Z3= 60.000000
DF= 	1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 SET SUM TO	 1.4.5 $,MILLIONS
CO=CDCFR X	 (T X OF)XX(CDEXP)	 X CF
 _ _	 _
0.•0
CLRM=CT'CER X	 (M)XX(C IEXP)	 X CF	 X TF 145.690
ARM =T / M 1.000
N
co E	 =1.0	 + LOG(PHI)
	
/ LOG(2.0)
_
1.000
CTFU=(CLRM	 /	 E)X((#RM	 X Z1+.5)XX(E) — 0.5XX(E)i 145.690
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 145.690
^r
CIPS=CTB*Z4/Z2 145.690
i
CRCI	 =CTB	 X R 0.0
CO&M = OEM OR CTB*Z5/Z2/ENYR 'n 0.0
s
COMMENTS
f^
aa	 ROCKWELL SPS CR-2 REFERFNCE CONFIGURATION_
TABLE>	 1.4.5.2 	 GRID	 I'NTEPFAC£-DDTEE
INPUT PARAMETERS INPUT COEFFICIENTS
T=	 5.000000	 TF-	 : 1.00JOU_0 _.	 _ CDCER= . 	 ._ 37.714996
M=	
5.000000	 OEM=
	
_	 0.0 CDEXP=	 - 0.604000
CF=
	
1.000000	 ZL=
	 1.000000 C'ICER= 0.0
PHI="	 1.000000	 Z2=	 60.000000 CI EXP= 0.0
R=	 0.0	 Z3=
	
60.000000
f
DF=	 1.000000	 Z4=	 60.000000
	
Z5= 0.0
_
CALCULATED VALUES	 GW	 SUM TO --1 -4 $,MILLIONS
CD=CDCFR X	 (T X DF)XX(CDEXP)
	
X CF 99.699
CLRM=CICFR X	 (M)XX(C TEXP)
	
X Cr-
	
X TF 0.0
#RM =T / M 1.000
4
00 E"	 =1 0	 + LOGiPHI)	 / LOG(2.0) 1.000 i
CTFU=(CLRM	 /	 E)X((#RM X Zl+.5)XX(E) — 0.5XX(E)) 0.0
z
CTB	 =((CLRM/F)X'((#RM X	 Z3	 + 0.5)XX(E)
	 —0.5XX(E)) )	 /	 Z3 0.0
CIPS = CTB*Z4/Z2 0.0
CRCI	 =CTB	 X R
_.._.	
0.0
Cfl&M =
	
OEM OR CTB*Z5/Z.2/FNYR 0.0
COMMENTS tr
_
ff^.
^ at,.	
,y 
	 M. 6:
,.y
a	 , s 6
1
	
Satellite systems Division	 Rockwell
	
Space systems Group 
	 Intemationals.
1.4.6 OPERATIONS
This element includes the planning, development, and conduct of operations
	 A
^._. at the ground receiving station. It includes both the direct and support per-
sonnel and the expendable maintenance supplies required for the ground station
operation and maintenance.
Operations and maintenance personnel required after IOC are identified as
a 300 personnel staff to provide a 24 hour cperation, maintenance/repair,
security, and administrative support (Table 1.4-9). A cost estimate for main-
tenance material (expendables, trucks, and equipment); standby auxiliary power;
	 ?
and test/support equipment is also identified in the table.
Table 1.4-9. Operations Requirements
ITEM SHIFT NO. TOTAL 1977 DOLLARS
*OPERATIONS  & MAINTENANCE
PERSONNEL
COMMAND & CONTROL CENTER 1 30
(PERSONNEL + SUPERVISORY), 2 30
3 20 80
CONVERTER STATION 1 36
(TOTAL FOR 12 STATIONS) 2 36
3 36 108
24-HOUR MAINTENANCE, REPAIR, 112 112
SECURITY, & G&A/SUPPORT
300
*MAINTENANCE MATERIAL $13.13x 106
EXPENDABLES, TRUCKS, EQUIP.,
UTIL[TIES, TEST/SUPPORT EQUIP.
t	
.7
f t
 i P	
•^
g
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION
TABLE
	 1.4.6.1
	
OPER.
	 E MAINT. PERSONNEL
INPUT PARAMETERS INPUT COEFFICIENTS
T=300.000000	 TF=..__	 _._._. _ ._W 1.00oujo__-	
_-
	 ..
CDCER=_ : ^_	
-- 0-' 0-M_.	 300.000000	 OEM= 64.800003 COEXP= __ _0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.0
PHI=
	 1.000000	 Z2= 60.OU0000	 _ CIFXP= 0.0
R=	 0.0	 Z3= 60.000000DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 MAN-DAY'S
_
SUM TO
	 1.4.6 E,MILLIONS
CD=CDCER X	 (T X DF)XX(CDEXP)— X CF 0.0
-g
1,
CLRM=CTCER X	 (M)XX(C'IEXP)	 X CF X TF 0.0
rd #RM =T: %	 M. 1.000i
o
E
E _	 =1.0
	
+	 LOG(PHI)	 LOG(2. 0)
_-
1.000
.
CTFU=(CLRM	 /	 E)X((#RM	 X	 Zl+.5)XX(E) -0.5XX(E)) 0.0 ..±
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XX(E) -0.5XX(E)) )	 /	 Z3 0.0
CIPS=CTB*Z4/Z2 0.0
n
CRCI
	
=CTB	 X R 0.0
COGM = OEM OR CTB*Z5/Z2/ENYR 64.800 r
4
COMMENTS
360 DAYS/YR	 3 SHTFTS/DAY	 300 MANDAYS/SHIFT *'3200/MANDAY
F
s
q
ROCKWELL SPS CR-2 REFERENCE CONFIGURATION if t
TABLE -	 1.4.6.2	 MA INT.	 MATERIAL
INPUT PARAMETERS INPUT- COEFFICIENTS
T=
	 =_	 ,._.^__.	 ..x.._. 1.0 00000 	 --TF-- 1.000000 -
M=	 1.000000	 OEM= 13.130000 CDEXP= 0.0
CF=	 1.000000	 Z1= 1.000000 CICER= 0.0
PHI=
	
1.000000	 Z2= 60.000000 - CI.EXP= 0..0	 __._ i
R=	 0.0	 Z3= 60.000000
DF=	 1.000000	 Z4= 60.000000	 Z5= 0.0
CALCULATED VALUES	 SET SUM TO	 L.4.6 SMILI CONS
CD=CDCER X	 (T -X OF)XX(CDEXP)	 X CF 0.0
CLRM=CICER X (M)XX(CIEXP)
	
X CF X TF 0.0 `.
#R.M =T / M 1.004
N
E	 =1.0	 + LOG(PHI)	 / LOG(2.0)
_	
1.000
CTFU =CLRM / E)X((#RM X Z1+.5)XX(E) -0.5XX(E)1 0.0
CTB =((CLRM/E)X((#RM	 X	 Z3 + 0.5)XXIE) -0.5XX(Ell )	 / Z3 0.0 j..
CIPS = CTB*Z4/Z2 0.0
CR'CI
	
=CTBX R Q,Q..^^__^
COEM = O&M OR CTB*Z5/Z2/ENYR 13.130
COMMENTS
r,
r
^^
vx
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^. -; '.7s
4^s.M._`.
4r '	 2{
»^
uurr,,(( a ..
	 w	 ..:^iVd3Rnn.2 ^:.	 .« 1.	 S	 Au`_^ ^ti;
^
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1.5 MANAGEMENT AND INTEGRATION
This element includes all efforts and material required for management 3'+
and integration functions at the systems level and program level.	 It encom-
passes the following functions:
1.	 Program Administration
2. 	 Program Planning and Control
3.	 Contracts Administration
4.	 Engineering Management
5.	 Manufacturing Management
6.	 Support Management
7.	 Quality Assurance Management
'. 8.	 Configuration Management
9.	 Data Management
>. 10.	 Systems Engineering and Integration.
This element sums all of the direct effort required to provide management 	 r
control including planning, organizing, directing, and coordinating the project 	 2
to ensure that overall project objectives are accomplished. 	 These efforts
l^	 overlay the functional work areas (e.g., engineering, manufacturing, etc.) and
` assure that they are properly integrated. This element also includes the =.
efforts required in the coordination, gathering, and dissemination of manage-
ment information.
	
Also included are the engineering efforts related to the .'
establishment and maintenance of a technical baseline for a system by genera-
tion of system configuration parameters, criteria, and requirements. 	 It in-
cludes requirements analysis and integration, system definition, system testI
definition, interfaces, safety, reliability, and maintainability. 	 It also
includes those efforts required to monitor the system development and opera-
tions to ensure that the design conforms to the baseline specifications.
The management and integration function for DDT&E, TFU MCI, RCI and 0&M
are estimated at a cost equal to 5% of the corresponding total dollar estimates
for WBS elements 1.1 through 1,.4 within each area.	 Table 1.5 presents this
tabulation.
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IABLt 1.5	 m, AN AGENI EN kVU INTEGRATION
{
liVul 	 PARiumLT EKS INPUT CLi- F1CIENIS
i= . C4 `:	 0 V CD CER = o.
uI=
. i	 UF. M= ';. G COEX P= 0.0
C F= ' 0. G	 2 1= 1. 0 0 0000. L  CEK= 0.0
PH 1= 1.5vi(1	 Zt`= 60.00 C-0 CI EX Y= C. 1.5r
Dt= = 1.00"r;:,tr,, 	 ^4= 60."00,v^J	 Z_— 0.0
CALCULATED VALULS	 AL L	 SUM" TO 	 1
::
*vMILLIU NS
CU=CC;C`i
	
R «(l	 X	 JF)Xit(C'cCt')	 X	 C1=
_ 
	 _	 X 1392.463
CLKtil_ LILLR 	 X	 (iM)X,\(t,IEXP)	 X' Ct-	 X	 1F C,. C+
I
=1.0 +	 LVC(PHI)	 ! LI ul2. ;1 0.0'bj
N
C 1 FU=(CLRM	 !	 t) X{ (,IKi •1	 .:	 Z1+.5 )hXl'L- 1	 — 1 .DAX/E)) 2151.91
Lo
1	
s.
Cfu
	 = (ICLR(°I /E ► X(ItjR^i	 X	 ZS	 *	 6 51 )XX(E1	 -- 1).ixx	 E	 1 1	 /	 Z3
CiPS = CTL- 	 Z'r/Z 600.679 O Z
C PL l	 =c T h	 x	 K	 -	
..__, _.^^r:^_	 -----18.815 	°
-
Ct1t^M = ULM U	 CIG^^^S/Z t/ N.Y. 8.561	 C:
r^
Cumm
	
1^T IS
UUT6	 ,TFU	 1C1,i.0-I,	 ANi.)	 U 	 A1-1L
CALLULA l t})	 AT	 ' a,	 Li	 L°	 k	 `yi'i,tif•i'U'i	 ''CII ALS :t
FGr;	 JaS	 1.1	 T	 1.^+
k
ii
i
'
(c+	 yx.
t
-
. i.	 i	
wi> ^^t± . 	 a^ rsi.^h^`33*^'s.	 ^--"°"+aqt'^ ASS'
,
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1.6
	 MASS CONTINGENCY
A cost contingency has been added to the SPS Program to provide for
t potential growth due to increased weight as a result of design/development
activities that would affect the procurement of systems during any phase of
the program.	 This allowance is costed as a 15% bottom line contingency to
the DDT&E, TFU, ICI, RCI and 0&M elements of the program.
	 Table 1.6 reflects
the total amounts in each of these areas based on the totals of items 1.1, 1..2,
and 1.3.
v
,' b
:. p B-294
SSD 79-0010-2-2
KUCKwLLL	 ,K5	 Cat —[: REFEKENCE	 CCjNFIC;UKAI'lUV :'
TA bLL
	
1. o
	
MASS	 LUi4T INGcNCY r.
1NF'ul	 P AKA ;1tl EKS IEvPUI COEFFICIENTS i
1=	 c . C	 I F = 1 . ,ou C a t 00 LiJC_K= tom• n
—
M=	 c.. -0	 UL M=
_
C1. G CDEX1'= G. Cl
C F=
	
c , r	 L 1 = 0 C.; .^„ Cl CF-K= C,.
PHI=	 r:Mr'.0U	 Lc— 6f;.i:C,G G ^^,
	
._..
ClExp=	
_
C,.%G_
tOF="jL, 	Lam= 613.E.,CG11c^0	 L5= O.0
CALCULATED VALULS SUM	 TO	 1 b^MLLLIONS
CU=CDLEK	 X	 (T	 X	 OF1XX(i,U XF)	 x	 CF_
CLkNi=CICLk	 X	 (M)XX(CItXi')	 X	 LF	 X	 IF 0.0
kri	 = 1	 /	 (-1 xI3 . t7
N E	 =1. L	 +	 LOCH( PHI)	 /	 LOU- I2.C-) _ _	 0.0—
t: 'lFcJ= ICLKM	 /	 E)X	 ll,'4	 X	 L'-1+. ;i )XX( E)	 —C,.5XX( i_)) 5912.v45 ^p „
_0 a..
C,Tli
	
=((CLR.M.	 L):Xll4	 M	 X	 Z3	 +	 :1.	 Ax	 e. -0.5XXlC1) )	 / 13 O. 0
+O 7
'.
( rL4/IRS= (,T
	
L^^^-
_	
1263. 413
_r m
C 
	
=CTn	 X	 ^c	
__ _. _.	 __.	 _ 	 _._.--- 	 _ 	
._..._
5 	 4015 '4'^
L- 0L 	 — uLM OR	 C1"L,^`5/Z^/t(^Yk 13. y2
A E5	 M S, c,0 r 	 GEN, CY IS c:CIE-U
`;	 L	 1 t)%
	
!.US r	 C.tjIV l IN ;LN("Y	 UN	 1. I,	 1 . 2	 1. 3 _
' 1
{
d ^
f
i
